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CCR1438 C

INSTRUMENT DC/DC CONVERTER ACCOMMODATION
(ADDENDUM TO CCR 1438B)
(SEE CCR 1640)

COOLIDGE, D

03/17/1998
02/08/1999
05/01/2001

APPROVED-CLOSED.

THIS CCR IS APPROVED WITH CHANGES. CCR SECTIONS
1&2 AND SOW 7.4.4 ARE MODIFIED FOR CLARIFICATION.
(SEE CCR FILE FOR CHANGES.) CORRECT
ADMINISTRATIVELY, THE GIIS 1S-3267415 (MOD 253) SEE CCR
FILE.

6/4/99: CCR 1640 WAS APPROVED TO CANCEL THIS EFFORT
BUT CORRECTION TO GIIS IS REQUIRED BY LMMS.
AWAITING LMMS GIIS UPDATE (IN CONCURRENCE WITH
1438B).

CCR1532

WAIVER FOR CHANNEL 16 MAIN BEAM EFFECTIVITY IN
AMSU-B

GOLDBERG, H

12/22/1997
04/30/1998
05/23/2001

APPROVED-CLOSED.

5/23/01: OVERTAKEN BY EVENTS AS AGREDD TO BY
CO/STEWART AND TO/GOLDBERG. REFER TO 5/01 EMAIL ON
FILE. ACTION ASSIGNED IN 10/99 TO CHANGE AMSU SPEC
TO DOCUMENT WAIVER. SUBSEQUENTLY A DECISION WAS
MADE NOT TO UPDATE THE AMSU SPEC. WAIVER ARE NOW
BEING DOCUMENTED IN THE AMSU UIIS. NO CHANGE TO
AMSU UIIS WILL BE MADE AT THIS TIME FOR THIS WAIVER
BECAUSE THIS WAIVER AFFECTS FLIGHT MODEL IN ORBIT
ALREADY IN ORBIT, THEREFORE NO CHANGE TO THE UIIS
WILL BE MADE AT THIS TIME. FUTURE WAIVERS WILL BE
DOCUMENTED IN THE AMSU UIIS, NOT THE AMSU SPEC AS
ORIGINALLY DIRECTED.

10/6/99: THE DECISION TO NOT GENERATE A POES
SPECIFICATION WAS AGREED UPON. UKMETO WILL NEED
TO ADD THIS WAIVER TO THEIR SPEC. THIS ACTION WILL
REMAIN OPEN UNTIL AN UPDATED SPEC IS RECEIVED.

CCR1559

SBUV SIGNAL RETURN/SPARES TDR K6039

MENTALL, J

05/26/1998
07/02/1998
05/08/2001

APPROVED-CLOSED.

8/11/00: NEED TO REVIEW REV. G OF PROCESSING SPEC
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CCR1559 TO COMPARE CHANGES. LIBRARY DOES NOT HAVE REV.
G., AWAITING COPY FROM LMSSC OR J. MENTALL.
CCR1581 H NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A 02/22/1999 APPROVE-CLOSED.
02/22/1999
05/12/2001
CCR1588 A LEVEL OF EFFORT INCREASE ON AEROJET ALEMAN, R 01/15/1999 SUPERSEDED BY CCR 1588B.
CONTRACT FOR METOP SUPPORT KRIMCHANSKY. S 02/11/1999
06/23/1999 AWAITING RFP/MOD.
CCR IS APPROVED WITH CHANGES. A CHANGE ORDER WILL
BE SENT OUT INSTEAD OF A CO DIRECTION.
CCR1588 B INCREASE ON AEROJET CONTRACT FOR METOP SUPPORT |KRIMCHANSKY, S 06/18/1999 APPROVED-CLOSED
08/25/1999 MODS 82, 77, 69
06/01/2001
APPROVED WITH CHANGES. CCR TITLE, SECTION 1, AND
SOW REDLINE ARE CHANGED TO REFLECT J. BANISZEWSKI
AND C. WHYTE'S COMMENTS (SEE ATTACHED CHANGES).
CCR1653 WAIVER OF TRANSIENT AND RIPPLE CURRENT RICHARDSON, C 07/16/1999 APPROVED-CLOSED
REQUIREMENTS FOR AVHRR A302 INSTRUMENT 11/04/1999
05/18/2001 6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
APPROVED WITH CHANGE. AVHRR UIIS CHANGE PAGE IS
ADDED TO CCR (SEE ATTACH CHANGE PAGE).
CCR1677 WAIVER FOR INTER-CHANNEL CALIBRATION ACCURACY GOLDBERG, H 10/05/1999 APPROVED-CLOSED.
FOR COMBINATION OF CHANNEL 19 WITH ANY OTHER 10/21/1999 5/23/01: OVERTAKEN BY EVENTS AS AGREDD TO BY
CHANNEL IN AMSU-B FM-3
05/23/2001 CO/STEWART AND TO/GOLDBERG. REFER TO 5/01 EMAIL ON

FILE. ACTION ASSIGNED IN 10/99 TO CHANGE AMSU SPEC
TO DOCUMENT WAIVER. SUBSEQUENTLY A DECISION WAS
MADE NOT TO UPDATE THE AMSU SPEC. WAIVER ARE NOW
BEING DOCUMENTED IN THE AMSU UIIS. NO CHANGE TO
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CCR1677

AMSU UIIS WILL BE MADE AT THIS TIME FOR THIS WAIVER
BECAUSE THIS WAIVER AFFECTS FLIGHT MODEL IN ORBIT
ALREADY IN ORBIT, THEREFORE NO CHANGE TO THE UIIS
WILL BE MADE AT THIS TIME. FUTURE WAIVERS WILL BE
DOCUMENTED IN THE AMSU UIIS, NOT THE AMSU SPEC AS
ORIGINALLY DIRECTED.

CCR1678

WAIVER FOR ABSOLUTE CALIBRATION ACCURACY OF
CHANNEL 19 AND FOR INTER-CHANNEL CALIBRATION
ACCURACY FOR COMBINATION OF CHANNEL 19 WITH ANY
OTHER CHANNEL IN AMSU-B FM-2

GOLDBERG, H

10/05/1999
11/03/1999
05/23/2001

APPROVED-CLOSED.

5/23/01: OVERTAKEN BY EVENTS AS AGREDD TO BY
CO/STEWART AND TO/GOLDBERG. REFER TO 5/01 EMAIL ON
FILE. ACTION ASSIGNED IN 10/99 TO CHANGE AMSU SPEC
TO DOCUMENT WAIVER. SUBSEQUENTLY A DECISION WAS
MADE NOT TO UPDATE THE AMSU SPEC. WAIVER ARE NOW
BEING DOCUMENTED IN THE AMSU UIIS. NO CHANGE TO
AMSU UIIS WILL BE MADE AT THIS TIME FOR THIS WAIVER
BECAUSE THIS WAIVER AFFECTS FLIGHT MODEL IN ORBIT
ALREADY IN ORBIT, THEREFORE NO CHANGE TO THE UIIS
WILL BE MADE AT THIS TIME. FUTURE WAIVERS WILL BE
DOCUMENTED IN THE AMSU UIIS, NOT THE AMSU SPEC AS
ORIGINALLY DIRECTED.

APPROVED WITH CHANGES. CCR SECTION 2 IS REVISED TO
CORRECT STATEMENT "...AND AN IN-LINE FILTER WAS
ADDED TO THE RECEIVER CONNECTOR OF FM-2" AND
REPLACE WITH "TO CORRECT THE PROBLEM".

CCR1682

AVHRR A301CONDUCTED EMISSIONS WAIVER 115

PSZCOLKA, S
CARDONE, J

10/13/1999
04/04/2000
05/18/2001

APPROVED-CLOSED.

6/15/00: PROVIDED CHANGE PAGES.

APPROVED WITH CHANGES. CCR TITLE IS CHANGE FROM
"RADIATED" TO "CONDUCTED",

CCR SECTION 1 IS CHANGED TO REMOVE THE UIIS SECTION
REFERENCES AND ADD GIIS SECTION 3.2.1.6.1 REFERENCE,
ITT WAIVER DESCRIPTION IS CHANGED TO ADD GIIS
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CCR1682 SECTION AND PERCENTAGES FOR CLARIFICATION, AVHRR
UlIS CHANGE PAGE IS ADDED TO INCLUDE GIIS WAIVED
REQUIREMENT.
CCR1685 AVHRR A304 CONDUCTED EMISSIONS WAIVER 117 PSZCOLKA, S 10/18/1999 APPROVED-CLOSED.
02/21/2000
05/18/2001 6/15/00: PROVIDED CHANGE PAGES.
APPROVED WITH CHANGE. UIIS SECTION 5 IS CHANGED
PER LMMS RECOMMENDATION.
CCR1704 REDUCE SEPET TEST REQUIREMENTS FOR THERMAL HALTERMAN, K 01/10/2000 APPROVED AND CLOSED.
VACUUM 02/21/2000
06/13/2001 MOD 427 ISSUED 3/20/01.
TECH PUBS DONE ON SPEC AND SOW.
CCR1707 SARR UIIS UPDATE TO INCLUDE N & N' MENTALL, J 01/12/2000 APPROVED-CLOSED.
08/07/2000
05/25/2001 REV A TO SARR UlIS RECEIVED (REF NO.26840). VERIFIED
AND CLOSED.
CCR1714 SARR F13 WAIVER EMS #RFW-SAR-003 MENTALL, J 02/11/2000 3/28/00: SUPERSEDED BY CCR 1714A.
03/28/2000 3/14/00: CCB HELD--A REVISED CCR WILL BE GENERATED
TO CHANGE THE UIIS REQUIREMENT.
CCR1714 A SARR INCREASE OFF POWER MENTALL, J 03/22/2000 APPROVED-CLOSED.
04/21/2000
05/25/2001 LMSSC REF MEMO 26840 RECEIVED 4/9/01. CMO VERIFY
CHANGE INCORPORATED CORRECT.Y
CCR1729 A METOP SPECIFIC CHANGE FOR FLIGHT INSTRUMENT RICHARDSON, C 03/26/2001 APPROVED-CLOSED
03/26/2001
04/30/2001 Updated baseline document NAS5-30384 SOW uploaded to Web

page 4/16/01.
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CCR1770 ITT GROUND STATION UPGRADE RICHARDSON, C 09/28/2000 DISAPPROVAL LETTER SENT TO ITT ON 3/5/01.
03/02/2001
03/05/2001 The work was authorized by a contract letter from Sandy dated
September 26, 2000.
PR 480-04940 issued on 4/20/01 NEEDS TO BE WITHDRAWN.
FUNDING SHOULD BE AUTHORIZED UNDER ANOTHER WAY.
CCR1777 SARR F11 EMI WAIVER EMS #RFW-SAR- MENTALL, J 10/20/2000 APPROVED-CLOSED.
10/30/2000
05/25/2001 LMSSC REF. MEMO 26840 RECEIVED ON 4/9/01. CMO
VERIFY UPDATES INCORPORATED CORRECLTY.
CCR1786 REDESIGN AND FABRICATION OF AVHRR/HIRS DUST CARDONE, J 12/13/2000 SUPERSEDED BY CCR1786A SUBMITTED ON 1/9/01.
COVERS 01/09/2001
01/09/2001
CCR1787 ANTENNA DAMPER REQUIREMENT ADD PARA 3.6.1.1 TO HALTERMAN, K 12/21/2000 SUPERSEDED BY CCR 1787A.
SIC PERF. SPEC. GSFC 2-480-25.1
01/15/2001
CCR1787 A ANTENNA DAMPER REQUIREMENT HALTERMAN, K 01/05/2001 APPROVED-CLOSED.
02/15/2001
04/17/2001 4/5/01: UPDATED AFFECTED B/L PERFORMANCE SPEC
S-480-25.1. MOD 428 RECEIVED 4/3/01.
CCR1789 SARR F10 EMI WAIVER 34 CE-03 MENTALL, J 12/26/2000 APPROVED-CLOSED.
01/11/2001
05/25/2001 LMSSC REF MEMO 26840 RECEIVED 4/9/01. UPDATES
VERIFY INCORPORATED CORRECLTY.
CCR1790 SARR F10 EMI WAIVER 31 GROUND RESISTANCE MENTALL, J 12/26/2000 APPROVE-CLOSED.
01/11/2001
05/25/2001 LMSSC MEMO 26840 RECEIVED 4/9/01. CMO VERIFY
UPDATES INCORPORATED.
CCR1791 SARR F10 EMI WAIVER 33 RE-02 MENTALL, J 12/26/2000 APPROVED-CLOSED.
01/11/2001
05/25/2001 LMSSC MEMO 26840 RECEIVED 4/9/01. CMO VERIFY
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CCR1791 UPDATES INCORPORATED CORRECTLY.
CCR1792 INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 12/27/2000 SUPERSEDED BY CCR1792A.
(S-480-135) IMPLEMENTATION (AEROJET)
01/19/2001
CCR1792 A INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 01/19/2001 CLOSED. SUPERSEDED BY CCR1792B ON 4/24/01.
(S-480-135) IMPLEMENTATION (AEROJET AMSU-AL & A2) 02/15/2001.
04/30/2001
CCR1794 INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 12/26/2000 SUPERSEDED BY CCR1794A WHICH INCLUDE CHANGES TO
(S-480-135) IMPLEMENTATION (BALL) THE DELIVERABLE FROM A CDRL LINE-ITEM IN THE ADP TO
01/19/2001 BE REQUIRED BY THE INSTRUMENT UIIS.
CCR1794 A INSTRUMENT CORRECTION FACTOR SUBMITTAL FOR CARDONE, J 01/19/2001 CLOSED. SUPERSEDED BY CCR1794B ON 4/24/01.
(S-480-135) IMPLEMENTATION (BALL-SBUV) 02/16/2001.
04/30/2001
CCR1795 INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 12/26/2000 SUPERSEDED BY CCR1795A.
(S-480-135) IMPLEMENTATION (ITT)
01/20/2001
CCR1795 A INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 01/19/2001 CLOSED. SUPERSED BY CCR1795B ON 4/24/01.
(S-480-135) IMPLEMENTATION (ITT-AVHRR & HIRS)
04/30/2001
CCR1796 INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 12/26/2000 WITHDRAWN-CLOSED.
(S-480-135) IMPLEMENTATION (AMSU-B)
05/01/2001 BASED UPON COMMENTS OBTAINED FROM THE REVIEWS
OF CCRs 1793 MHS, and CCR 1796 AMSU-B (INSTRUMENT
CORRECTION FACTOR SUBMITTAL) | FORMALLY REQUEST
THE WITHDRAWAL OF THE SUBJECT CCRS. THE
INSTRUMENTS HAVE BEEN DELIVERED AND THE REQUIRED
ALIGNMENT INFORMATION HAS BEEN REQUESTED FROM UK
MET BY THE TECHNICAL OFFICER.
CCR1797 SARR F10 AND F12 EMI WAIVER 14 CE-01 MENTALL, J 01/04/2001 APPROVED-CLOSED.
01/11/2001
05/28/2001 LOCKHEED MEMO 26840 RECEIVED 4/9/01, REV J TO SARR
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CCR1797 UIIS UPDATED.
CCR1805 AVHRR AND HIRS INSTRUMENT CONTRACT DELIVERY DATE |RICHARDSON, C 03/02/2001 APPROVED-CLOSED. MOD 183 RECEIVED ON 4/17/01.
CHANGE 03/02/2001
04/17/2001
CCR1806 ADMINISTRATIVE CHANGE FOR ITT OVERRUN RICHARDSON, C 03/02/2001 APPROVED-CLOSED. MOD 182 RECEIVED ON 4/1/01.
03/02/2001
04/01/2001
CCR1809 INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE 03/15/2001 APPROVED-CLOSED.
REVISION A 04/11/2001
04/30/2001 TECH PUBS DONE 4/24/01. CARDONE SUBMITTED REVISED
CCRS 1792, 1794 AND 1795 TO INSTRUMENT UIIS CHANGES
TO INCLUDE REVISED FORM.
CCR1811 ADDITIONAL NOAA-M SIMULATION, DATABASE, AND LITTMAN, D. 04/02/2001 CLOSED AND SUPERCEDED BY CCR 1811-A.
TRAINING SUPPORT
04/30/2001
CCR2335 C CONFIGURATION MANAGEMENT PLAN FOR TIROS JENKINS, W 06/28/2000 APPROVED-CLOSED.
02/15/2001
06/15/2001
CCR2387 SSA DEVIATION FROM 3.2.1.2.1.2.1 SPECIFICATION JENKINS, W 08/18/1999 SUPERSEDED BY CCR 2387A.
(2598865)
11/30/1999
CCR2393 A UNIQUE INSTRUMENT INTERFACE SPECIFICATION FOR THE |GOLDBERG, H 02/14/2000 APPROVED-CLOSED.
MICROWAVE HUMIDITY SOUNDER (MHS) 05/22/2000
05/22/2001 MHS UIIS RECEIVED AND VERIFIED BY CM ON 8/17/00.
GOLDBER WAS GIVEN THE ACTION TO WRITE A NEW CCR
TO INCORPORATE W. JENKINS COMMENTS. THIS CCR
DISPOSITION WILL NOT BE HELD UP FOR THIS ACTION.
SUPERSEDED CCR 2393.
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CCR2397 A-DCS TRANSMITTER ANTENNA ADDITION TO ATN GIIS ACOSTA, P 05/15/2000 |C GIIS UPDATED RECEIVED 5/8/01 LMSSC REF NO. 26825.
TABLE OF EMI GENERATING UNITS 11/13/2000
05/21/2001
CCR2399 PERFORMANCE VERIFICATION PLAN AND ATN-KLM COOLIDGE, D 05/15/2000 |C APPROVE-CLOSED.
VERIFICATION SPEC. UPDATES TO REFLECT THERMAL 07/15/2000
ANALYSIS PREDICTIONS
05/22/2001 REFER TO REF. LETTERS 54199 AND 54220 FOR
ACCEPTANCE OF B/L DOCUMENTATION UPDATES VERIFIED.
APPROVED WITH CHANGES. PER D. COOLIDGE SECTION
4.6.1.41S ADDED TO THE NEW ATTACHMENT (SHEET 66)
2629668 AND PER S. GLOCKNER CCR SECTION 5 IS
MODIFIED TO ADD IMPACT ITEMS 6 & 16 (SEE ATTACHMENT).
CR00000001 VHRR COOLER HEATER MODIFICATION C
05/24/1973
CR00000002 IR AMP GAIN CHANGE - SR # F-16 AND F-19 c
01/26/1973
CR00000003 REALTIME DDP DELETION OF BNA AND ACCEL C
01/11/1973
CR00000005 MWA - REDUCED HEATER REQUIREMENT C
02/09/1973
CR00000008 SR XIS CALIBRATION REVISION (F-16 AND F-19) C
04/24/1973
CR00000009 SPM REDESIGN C
05/05/1973
CR00000010 AUTO VHRR SPACECRAFT DATA HANDLING c

03/12/1973
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CR00000011 IMPROVED BATTERY CELLS c
03/26/1973
CR00000012 VTPR PRECISION SPECTRAL CALIBRATION C
04/24/1973
CR00000014 PROVIDE DUAL BEACON FREQUENCY (137.14) ON ITOS F I
AND G AND E2 09/27/1973
CR00000015 LAUNCH VEHICLE FAIRING CHANGE, ITOS -G AND C
FOLLOW-ON 09/04/1973
CR00000019 BATTERY HANDLING PLAN C
11/28/1973
CR00000022 ITOS-G PROTOFLIGHT ACCEPTANCE VIBRATION TEST C
02/13/1974
CR00000024 VTPR SPECTRAL CHARACTERISTICS C
05/16/1974
CR00000027 SPACECRAFT ELECTRICAL TEST PROCEDURE CHANGES I
FROM MOD 188 05/16/1974
CR00000029 VTPR OPTICAL BAFFLE INSTALLATION C
07/12/1974
CR00000030 VTPR ENGINEERING MODEL REFURBISHMENT C
07/12/1974
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CR00000031 ITOS-G VTPR OPTICAL BAFFLE INSTALLATION c
06/18/1974
CR00000040 VTPR DATA OFF-LINE PROCESSING WESTCOTT, R c
09/06/1974
CR00000043 VTPR FILTER/CHOPPER DRIVE ASSEMBLY LUBRICATION  |CUNNINGHAM, G c
CHANGE 01/14/1975
CR00000044 ITOS THERMAL DESIGN MODIFICATION (ITOS H, | AND J) PEACOCK, W c
01/14/1975
CR00000045 ITOS THERMAL DESIGN MODIFICATION (ITOS G AND E2) PEACOCK, W c
01/14/1975
CR00000047 STUDY - VHRR VIDEO OUTPUT STABILITY ITOS E-2 EIBAND c
02/10/1975
CR00000049 BSU WEIGHT CHANGE RILEY c
02/10/1975
CR00000050 BSU ENVELOPE DIMENSION CHANGE RILEY c
02/10/1975
CR00000051 GSFC-S-481-P-3 REVISION 5 CHANGE FOR VTPR CUNNINGHAM, G c
02/10/1975
CR00000052 TIROS-N STUDY STATEMENT OF WORK CHANGE MACHI, D c
02/10/1975
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CR00000053 VTPR IMPROVEMENTS; FLIGHT UNIT IMPLEMENTATION CUNNINGHAM, G c

02/28/1975
CR00000054 AVHRR WEIGHT CHANGE DRAPER, L c

04/11/1975
CR00000055 GSE STUDY MACHI, D c

02/28/1975
CR00000056 INITIATE IMP DESIGN MACHI, D c

02/28/1975
CR00000057 BIMETALLIC ACTIVE THERMAL CONTROLLERS COURTNEY c

02/28/1975
CR00000058 DCS DATA RATE CHANGE MORAKIS c

02/28/1975
CR00000062 AVHRR COOLER ASSEMBLY SEQUENCE DRAPER, L c

04/21/1975
CR00000063 WAS 10000 - COMMON COORDINATE SYSTEM CAMPBELL c

07/30/1974
CR00000064 WAS 10001 - AVHRR CONNECTOR LOCATION DRAPER, L c

08/09/1974
CR00000065 SSU WEIGHT CHANGE FISCHER c

04/30/1975
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CR00000066 SSU TEST TEMPERATURE CHANGE FISCHER c

04/30/1975
CR00000067 SSU VIBRATION SPECIFICATION CHANGES FISCHER c

04/30/1975
CR00000068 CORRECTIONS TO NESS SPECIFICATION 10040-103-BSU FISCHER c

04/30/1975
CR00000069 CONVERSION OF BSU PROTOTYPE TO PROTOFLIGHT FISCHER c

05/14/1974
CR00000070 BSU - +10V INTERFACE LINE FILTER FISCHER c

07/31/1975
CR00000071 ADDITION OF SPACECRAFT +10V POWER FILTER IN AVHRR |DRAPER, L c

07/07/1975
CR00000072 BSU +28V PULSE LOAD BUS MAXIMUM CURRENT COMEYNE, G c

01/13/1976
CR00000073 CORRECTIONS TO BSU INTERFACE DRAWING 10040-014 COMEYNE, G c
CR00000074 BSU SCAN MIRROR DAMPING REQUIREMENTS COMEYNE, G c

05/14/1975
CR00000075 AVHRR HEATER CHANGE DRAPER, L c

07/07/1975
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CR00000076 AVHRR SHIELDING CHANGE DRAPER, L C

07/07/1975
CR00000077 SSU SIZE INCREASE IN Y AXIS FISCHER C

06/02/1975
CR00000078 BSU RESONANT FREQUENCIES COMEYNE, G I

09/25/1975
CR00000079 BSU MAGNETIC MATERIALS COMEYNE, G C

09/11/1975
CR00000080 SERIALIZATION OF BSU INSTRUMENTS COMEYNE, G I

07/07/1975
CR00000081 AVHRR REQUEST FOR ADDITIONAL POWER DRAPER, L I

08/04/1975
CR00000082 AVHRR BTE DISPLAY CHANGE DRAPER, L I

07/07/1975
CR00000083 AVHRR ADDITIONAL ENGINEERING DATA REQUIREMENTS  |DRAPER, L I

07/07/1975
CR00000084 BSU MATERIALS LIST, REVISION A COMEYNE, G I
CR00000085 CIU REDUNDANCY AND DISCRETE COMMAND BUFFERED  |HILTON, G I

OUTPUTS (ALL) 08/22/1975
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CR00000086 MIRP - SIMULATED AVHRR DATA INPUTS (ALL) HILTON, G C

08/22/1975
CR00000088 BSU CURRENT MONITOR TELEMETRY (ALL) GALOPPO, D C

08/25/1975
CR00000089 BSU SCANNER POSITION ZERO MOD (ALL) GALOPPO, D C

07/25/1975
CR00000090 VHRR TEST PROFILE (ALL) DEMINNO C

07/31/1975
CR00000091 AVHRR POLARIZATION REQUIREMENTS CHANGE (FL UNITS) |DRAPER, L C

07/31/1975
CR00000092 AVHRR JITTER SPECIFICATION CHANGE (PROTOFLIGHT) DRAPER, L C

08/01/1975
CR00000093 AVHRR JITTER SPECIFICATION CHANGE (FLIGHT UNITS) DRAPER, L C

08/01/1975
CR00000094 NAGE COMPUTER MEMORY ERROR DETECTION ADDITION |GITELMAN, J C
CR00000095 SSU PARTS LIST, ISSUE 4 FISCHER C

08/22/1975
CR00000096 AVHRR T/V ORBIT PHASE PROFILE CHANGE (FL UNITS) DRAPER, L C

08/28/1975
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CR00000098 AVHRR CONTROL POINT CHANGE (PROTOFLIGHT) DRAPER, L C
08/22/1975
CR00000099 AVHRR CONTROL POINT CHANGE (FLIGHT UNITS) DRAPER, L C
08/22/1975
CR00000101 SOLAR PANEL DOCUMENTATION CHANGES (H, I, J) WYLIE, T I
08/29/1975
CR00000102 AVHRR RADIATION LEVELS CHANGE DRAPER, L C
08/22/1975
CR00000104 SUBSTITUTE VTPR #14 FOR VTPR #13 ON ITOS-H CUNNINGHAM, G I
09/09/1975
CR00000105 NEW V/T CURVE FOR ITOS E-2 PEACOCK, W I
09/15/1975
CR00000106 NEW V/T CURVE FOR ITOS H AND UP PEACOCK, W I
09/15/1975
CR00000107 BSU FREQUENCY LIMIT CHANGE FOR OPTIONAL SHOCK MUNDY I
TEST SPECTRUM AND Z AXIS NOTCH 09/25/1975
CR00000108 THERMAL REVISIONS TO SSU SPECIFICATION 10040-200 MUNDY I
09/25/1975
CR00000109 SECOND LEVEL SOFTWARE DEFINITION FOR INSTRUMENT |HEMBREE, W I
TEST IN NAGE 09/25/1975
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CR00000110 DCS WEIGHT INCREASE MORAKIS C
11/04/1975
CR00000111 ANALOG TARGET TELEMETRY WESTCOTT, R C
09/25/1975
CR00000112 TIROS DELIVERABLE DOCUMENTATION CHANGES WILKINSON C
11/11/1975
CR00000113 ORBIT MODE TIP DATA VIA S-BAND HILTON, G C
11/04/1975
CR00000114 ADD RCA DTR I/F SPECIFICATION TO CONTRACT HILTON, G C
NAS5-22330 11/04/1975
CR00000115 INTRA TAPE RECORDER CABLES CUDMORE C
11/04/1975
CR00000117 BSU EMI TEST AND REQUIREMENTS MODIFICATIONS FISCHER C
(TRANSFERRED TO CCR 0162)
CR00000118 BSU FORMAT MODIFICATION FISCHER C
11/04/1975
CR00000120 TR COMMAND DEFINITION AND FORMAT CHANGE CUDMORE C
11/04/1975
CR00000121 TR MECHANICAL INTERFACE DEFINITION CUDMORE C
11/04/1975
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CR00000122 INTERNAL TR TELEMETRY CHANGE CUDMORE c
11/04/1975
CR00000123 TR INTERFACE DOCUMENT DEFINITION CUDMORE c
11/07/1975
CR00000124 TR STANDBY MODE ADDITION CUDMORE c
11/04/1975
CR00000125 TR COMMAND ADDITION CUDMORE c
12/03/1975
CR00000126 SSU WEIGHT DECREASE MUNDY c
11/04/1975
CR00000127 TR COMMAND ADDITION, SPACECRAFT PORTION HILTON, G c
12/03/1975
CR00000128 AVHRR CHANNEL #1 SPECTRAL RESPONSE SLOPE DRAPER, L c
CHANGE (ETM, PRFL) 12/03/1975
CR00000129 AVHRR CHANNEL #1 SPECTRAL RESPONSE SLOPE DRAPER, L c
CHANGE (FL MODELS) 12/03/1975
CR00000130 AVHRR CHANNEL #3 SPECTRAL RESPONSE SLOPE DRAPER, L c
CHANGE (ETM, PRFL) 12/03/1975
CR00000131 AVHRR CHANNEL #3 SPECTRAL RESPONSE SLOPE DRAPER, L c
CHANGE (FL MODELS) 12/03/1975
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CR00000132 AVHRR/2 GROWTH IN SIZE OF ENVELOPE DRAPER, L C
01/21/1976
CR00000133 MIRP STE HEMBREE, W C
12/18/1975
CR00000134 BSU PARTS LIST, REVISION D COMEYNE, G c
02/20/1976
CR00000135 MULTIPLE V/T LEVELS FOR BATTERY CHARGE CONTROL  |LA VIGNA C
(TIROS-N) 01/13/1976
CR00000136 AVHRR A/D CONVERTER THERMAL FIX (PROTOFLIGHT) DRAPER, L C
12/18/1975
CR00000137 AVHRR A/D CONVERTER THERMAL FIX (FL UNITS) DRAPER, L C
12/18/1975
CR00000138 UPDATE OF NESS SSU SPECIFICATION 10040-200 MUNDY C
03/26/1976
CR00000139 TR MECHANICAL INTERFACE REDEFINITION AND WEIGHT | CUDMORE C
CHANGE 12/19/1975
CR00000140 BSU INSTRUMENT BAFFLES COMEYNE, G C
01/13/1976
CR00000141 BSU HANDLING FIXTURE COMEYNE, G C
01/13/1976
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CR00000142 BSU THERMAL BLANKETS AND OVERALL DIMENSION COMEYNE, G c
CHANGES 02/20/1976
CR00000143 REVISION OF WAIVER AND DEVIATION PROCESSING WILKINSON c
REQUIREMENTS FOR NAS5-22330
CR00000145 S-BAND OMNI POLARIZATION CHANGE HILTON, G c
02/20/1976
CR00000147 SSU INTERFACE DRAWING FISCHER c
02/27/1976
CR00000148 AVHRR ADDITIONAL POLARIZATION REQUIREMENTS (PFM) |DRAPER, L c
02/04/1976
CR00000150 DCS TO NAGE INTERFACE SPECIFICATION CHANGE HEMBREE, W c
05/14/1976
CR00000151 MSU ADDITIONAL TV TARGET AND CONTROLLER RATLIFF c
02/27/1976
CR00000152 AVHRR THERMAL CONTROL POINT CHANGE FOR OFF INSTR |DRAPER, L c
(PRFL) 02/27/1976
CR00000153 AVHRR BTE MOD FOR T/V TARGET INFORMATION (BTE) DRAPER, L c
02/27/1976
CR00000154 AVHRR PRFL CHANNEL 5 STATUS WIRING DRAPER, L c
02/27/1976
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CR00000156 SEM 350 VOLT HARNESS WALES C
02/27/1976
CR00000157 HEAT PIPE EXPERIMENT (HEPR) (OVERALL) MOSES, E C
02/26/1976
CR00000158 EM SOA AND BDA ANTENNAS HILTON, G C
02/26/1976
CR00000160 AVHRR THERMAL CONTROL POINT FOR "OFF" INSTR (FL DRAPER, L C
UNITS) 03/25/1976
CR00000162 UPDATING OF BSU EMI TESTS AND REQUIREMENTS (CCR  |FISCHER C
117 TRANSFERRED TO THIS CCR) 03/26/1976
CR00000163 DCS ANTENNA AXIAL RATIO CHANGE HILTON, G C
03/12/1976
CR00000164 DCS FILTER, CABLE, AND VSWR LOSSES REQUIREMENTS |HILTON, G C
03/12/1976
CR00000165 HIRS/2 PROTOFLIGHT INCORPORATION INTO NOAA-AOR B |HILTON, G C
(BUS CONTRACT)
CR00000166 TIROS-N HEAT PIPE EXPERIMENT (BUS CONTRACT) HILTON, G C
REFERENCE CCR 0157 TO NASA HQ 04/02/1976
CR00000167 DELETE PRFL DTR; ADD FLIGHT UNIT; ADD BTE CUDMORE C
04/23/1976
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CR00000168 FINAL SPACECRAFT SYSTEM DESIGN DOCUMENTATION PHILLIPS C
CHANGE 03/24/1976
CR00000169 SEM/MEPED MOUNTING PATTERN WALES C
03/24/1976
CR00000170 SEM/TED MOUNTING PATTERN WALES I
03/24/1976
CR00000171 SEM THERMAL STRUCTURAL MODEL (TSM) WALES C
04/02/1976
CR00000173 GFP EMR DISPLAY PROCESSORS FOR VHRR EILAND I
04/02/1976
CRO0000174 HIRS/2 GROWTH INSTRUMENT PROTOFLIGHT (OVERALL) HILTON, G I
06/16/1976
CRO0000175 BSU CHANNEL #1 FILTER MODIFICATION COMEYNE, G I
04/16/1976
CR00000176 BSU SERIALIZATION OF INSTRUMENTS COMEYNE, G I
04/02/1976
CR00000178 REVIEW BSU UIS AND GISS COMEYNE, G I
04/16/1976
CR00000180 AVHRR IR SPECTRAL RESPONSE DRAPER, L I
04/30/1976
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CR00000181 LAUNCH VEHICLE RESTRAINTS DOCUMENT CHANGE HILTON, G C

05/03/1976
CR00000182 NAGE COMMAND GENERATOR CHANGE HILTON, G C

05/14/1976
CR00000185 SEM LAUNCH PHASE TEST PROFILE WALES C

05/14/1976
CR00000188 SEM-HEPAD DIMENSIONAL CHANGE WALES C
CR00000190 MOVE SSU LIFTING EYE FISCHER C

06/15/1976
CR00000191 AVHRR OVERSHOOT TRANSIENTS (PROTOFLIGHT) DRAPER, L C

06/15/1976
CR00000192 AVHRR OVERSHOOT TRANSIENTS (FLIGHT MODELS) DRAPER, L C

06/15/1976
CR00000193 AVHRR/2 OVERSHOOT TRANSIENTS (PROTOFLIGHT) DRAPER, L C

06/22/1976
CR00000194 AVHRR TORQUE MARGIN (PROTOFLIGHT) DRAPER, L C

06/15/1976
CR00000195 AVHRR TORQUE MARGIN (FLIGHT MODELS) DRAPER, L C

06/15/1976




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 23 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued: Status: Memo:
Responsible: Approvd: Class
Closed: cChange:

STATUS =C
CR00000196 AVHRR/2 TORQUE MARGIN (PROTOFLIGHT) DRAPER, L c

06/22/1976
CR00000197 AVHRR CHANNEL 1 FILTER CHANGE (FLIGHT MODELS) DRAPER, L c

06/15/1976
CR00000198 AVHRR/2 CHANNEL 1 FILTER CHANGE (PROTOFLIGHT) DRAPER, L c
CR00000199 AVHRR ADDITION OF SCAN PLANE MEASUREMENTS DRAPER, L c

(FLIGHT MODELS) 06/15/1976

CR00000200 AVHRR EMI/RFI SPECIFICATION CHANGE (PROTOFLIGHT)  |DRAPER, L c

07/15/1976
CR00000201 AVHRR EMI/RFI SPECIFICATION CHANGE (FLIGHT MODELS) |DRAPER, L c

07/15/1976
CR00000202 AVHRR/2 EMI/RFI SPECIFICATION CHANGE (PROTOFLIGHT) |DRAPER, L c

07/15/1976
CR00000203 TIROS DOCUMENTATION FOR BOEING STUDY WILKINSON c

08/30/1976
CR00000207 HIRS/2 FLIGHT UNITS (OVERALL) MUNDY c

08/26/1976
CR00000208 MSU WEIGHT CHANGE RATLIFF c

07/30/1976
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CR00000209 PROCURE BATTERY CELLS FOR GSFC TEST PALWELL C

08/30/1976
CR00000210 TOVS/SSU TRANSIENT LOAD CURRENT CHANGED BERESFORD C

08/04/1976
CR00000212 GSFC SOLAR SIMULATION TEST OF BSU COMEYNE, G I

08/30/1976
CR00000213 AVHRR VISIBLE DETECTOR CHANGE (FLIGHT MODELS) DRAPER, L C

08/16/1976
CR00000214 AVHRR/2 VISIBLE DETECTOR CHANGE (PROTOFLIGHT) DRAPER, L I

09/01/1976
CR00000215 SEM INTRA-EXPERIMENT HARNESSES MOSES, E I

08/30/1976
CR00000216 DCS INTRA EXPERIMENT HARNESSES MOSES, E I

08/30/1976
CR00000217 AVHRR A/D CONVERTER ACCURACY (FL MODELS) DRAPER, L I

09/13/1976
CR00000218 AVHRR/2 AID CONVERTER ACCURACY (PRFL) DRAPER, L I

09/13/1976
CR00000219 SSU SPECIFICATION 10040-200, REVISION C FISCHER I

10/13/1976
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CR00000220 MECH OF FAILURE PROTECTION CAPABILITIES MACHI, D C
09/30/1976
CR00000225 INTERRUPT VTPR TESTING PEACOCK, W C
09/30/1976
CR00000226 UPDATE OF MSU THERMAL AND MECHANICAL I/F RATLIFF I
DRAWINGS (JPL EFFORT) 11/02/1976
CR00000227 UPDATE OF MSU THERMAL AND MECHANICAL INTERFACES |MACHI, D C
(RCA EFFORT) 11/02/1976
CR00000229 35 DEGREES C BATTERY CELL TEST DATA REVIEW PALWELL I
11/02/1976
CR00000230 AVHRR PRFL BENCH TEST EQUIPMENT DRAPER, L I
11/09/1976
CR00000231 DEGAUSS AVHRR AT RCA DRAPER, L I
11/19/1976
CR00000233 HIRS/2 PROGRAM REVISION (OVERALL) WILKINSON I
01/10/1977
CR00000234 SUN SENSOR DATA ACQUISITION CHANGE ANDARY, J I
11/25/1976
CR00000235 AVHRR CHANNEL 3 SIGNAL STABILITY (PRFL) DRAPER, L I
12/10/1976
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CR00000236 AVHRR/2 CHANNEL 3 SIGNAL STABILITY (PRFL) DRAPER, L c
12/10/1976
CR00000237 AVHRR CHANNEL 3 SIGNAL STABILITY (FL MODELS) DRAPER, L c
12/10/1976
CR00000238 ADDITION OF MAGNETIC MOMENT COMPENSATION NEUMANN c
ASSEMBLY 02/16/1976
CR00000239 ADD EDS TYPE HARDWARE TO NAGE COMMUNICATION HEMBREE, W c
LINK 02/10/1976
CR00000240 NON-FLIGHT SCP-234 COMPUTER FOR OCC GITELMAN, J c
12/09/1976
CR00000242 ADD COMMANDABLE DC HEATER ON SEM- TEM (S/C EIBAND c
PORTION) 12/17/1976
CR00000243 ADD COMMANDABLE DC HEATER ON SEM- TED (SEM EIBAND c
PORTION) 12/17/1976
CR00000244 LN2 TARGETS FOR THE ESA ANDARY, J c
01/25/1977
CR00000246 ADDITIONAL SSU THERMAL BLANKETS CUNNINGHAM, G c
01/25/1977
CR00000248 AVHRR FLIGHT MODEL #1 TCE TEST DRAPER, L c
01/25/1977
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CR00000250 TIROS CONTAMINATION CONTROL REQUIREMENTS ARMAN, A C

01/28/1977
CR00000251 PROCURE SECOND PARTICLE CONTAMINATION MONITOR ~ |ARMAN, A C

01/28/1977
CR00000252 SSU/SPACECRAFT I/F DRAWING #10040-018, REVISION B |FISCHER C
CR00000253 SSU THERMAL I/F DRAWING #10040-021, REVISION A FISCHER C
CR00000254 CHANGE SEM +10V POWER (SEM PORTION) EIBAND I

02/16/1977
CR00000255 CHANGE SEM +10V POWER (SPACECRAFT PORTION) EIBAND I

02/16/1977
CR00000256 NAGE COMMAND VERIFICATION PRINTER HEMBREE, W I

02/22/1977
CR00000257 PROVIDE ONE SET OF SEM MOUNTING HARDWARE EIBAND I

03/11/1977
CR00000258 SEM-TED THERMAL STANDOFF EIBAND I

03/11/1977
CR00000259 T/N GROWTH INSTRUMENTS STUDY (RCA EFFORT) PHILLIPS I

03/29/1977
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CR00000260 SEM-TED HEATER CONNECTOR BRACKET EIBAND C

03/11/1977
CR00000261 DTR POWER INCREASE CUDMORE C

04/01/1977
CR00000262 MSU THERMAL CONTROL - THERMAL TEST RATLIFF I

03/28/1977
CR00000263 MSU EMI TEST RATLIFF C

03/28/1977
CR00000264 MSU DRIVE TRAIN BEARING MOD RATLIFF I

03/28/1977
CR00000265 MSU CONNECTOR RELOCATION RATLIFF I

03/28/1977
CR00000266 MSU POT AND ENCODER COUPLING RATLIFF I

03/28/1977
CR00000267 SCAMS ANOMALY INVESTIGATION RATLIFF I

03/28/1977
CR00000268 MSU ROTATING COMPONENT TEST RATLIFF I

03/28/1977
CR00000269 DTR DECREASE IN TIP MODE DATA STORAGE CUDMORE I

04/01/1977
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CR00000270 HIRS/2 GSE DIGITAL RECORDING SYSTEM REHMANN c
04/13/1977
CR00000271 CLEANING OF SOLID MOTOR ARMAN, A c
05/02/1977

CR00000272 HIRS/2 SUITCASE TESTER MUNDY c
CR00000273 UPDATE OF MSU ELECTRICAL INTERFACE DRAWING (JPL  |RATLIFF c

EFFORT)
CR00000274 REVISION OF BATTERY CELL SPECIFICATION S-761-P-6, PALWELL c

DATED 3/71
CR00000275 HIRS/2 PAR FOV TEST MUNDY c
CR00000276 HUMIDITY INDICATOR FOR AVHRR SHIPPING CONTAINERS | DRAPER, L c
CR00000277 HUMIDITY INDICATOR FOR AVHRR/2 SHIPPING CONTAINERS |DRAPER, L c
CR00000278 FAIL-SAFE FEATURE FOR AVHRR/2 BENCH COOLER DRAPER, L c
CR00000279 SSU THERMAL INTERFACE DRAWING 10040-021, REVISION |FISCHER c

B
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CR00000280 ADD SHOCK OPTION TO AVHRR FLIGHT SPECIFICATION DRAPER, L c
(FLIGHT MODELS)
CR00000281 DACS LOCAL SIMULATOR BULLOCK c
CR00000282 SSU INTERFACE DRAWING 10040-018, REVISION C FISCHER c
CR00000283 SPACECRAFT THRUST AXIS VIBRATION LEVEL CHANGE ARMAN, A c
CR00000284 SCP-234 ASSEMBLER CONVERSION HEMBREE, W c
CR00000285 AVHRR/2 INTERFACE TEST (PROTOFLIGHT) DRAPER, L c
CR00000286 AVHRR INTERFACE TEST (FLIGHT MODELS) DRAPER, L c
CR00000287 MMCA COMMAND PULSE CHANGE REHMANN c
CR00000288 AVHRR JANTX PARTS RESCREENING DRAPER, L c
CR00000289 HIRS/2 INCLUSION OF SCAR CAVITY SUNSHIELDS MUNDY c
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CR00000290 AVHRR FLIGHT MODEL TORQUE MARGIN WAIVER (ONE FM) |DRAPER, L C
CR00000291 HIRS/2 BENCH TYPE COOLER FOR USE ON SPACECRAFT  |MUNDY C
CR00000292 ADDITION OF RCE PRESSURE TRANSDUCER SKOLKA C
CR00000293 SOLAR CELL PATCH ASSIGNMENT TO 1 SECOND SUBCOM |HILTON, G C
CR00000294 AVHRR CHANNEL #2 LONG WAVELENGTH 80% RESPONSE | DONOHOE C
POINT CHANGE (FLIGHT MODELS)
CR00000295 AVHRR/2 CHANNEL #2 LONG WAVELENGTH 80% DONOHOE C
RESPONSE POINT CHANGE (PROTOFLIGHT)
CR00000296 DUAL PAD LAUNCH CAPABILITY CORRIGAN C
CR00000297 SEM/SC +10V INTERFACE BUS SPECIFICATION CHANGES  |EIBAND C
CR00000298 SEM ENVIRONMENTAL TEST REQUIREMENTS UPDATE EIBAND C
CR00000299 HIRS/2 ADDITIONAL OPTICAL BENCH AND SYSTEM TEST MUNDY C

CONSOLE
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CR00000300 SAGE - MANUAL COMMAND GENERATORS HEMBREE, W c
CR00000301 REASSIGNMENT OF 1 SECOND ANALOG SUBCOM ISLEY, W c

CHANNEL
CR00000302 SEM - MEPED THERMAL BLANKET EIBAND c
CR00000303 AVHRR/2 BENCH COOLER REVISION DRAPER, L c
CR00000304 TMMC SPECIFICATION CHANGE REHMANN c
CR00000305 AVHRR/1 SCAN PLANE ALIGNMENT SPECIFICATION DRAPER, L c

CHANGE
CR00000306 MSU EMI FILTER CHANGE RATLIFF c
CR00000307 AVHRR/1 CHANNEL 2 TEMPERATURE STABILITY DRAPER, L c
CR00000308 AVHRR/2 PF2 TEMPERATURE STABILITY DRAPER, L c
CR00000309 AVHRR/2 FLIGHT MODEL CHANNEL 2 TEMPERATURE DRAPER, L c

STABILITY
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CR00000310 AVHRR/2 PF SCAN PLANE ALIGNMENT SPECIFICATION DRAPER, L c
CHANGE
CR00000311 AVHRR/2 FM SCAN PLANE ALIGN SPECIFICATION CHANGE |DRAPER, L c
CR00000312 MMCA 1&T REQUIREMENTS REHMANN c
CR00000313 RCE I&T REQUIREMENTS SKOLKA c
CR00000314 SBUV/2 ERBI INTERFACE DEFINITION STUDY CUNNINGHAM, G c
CR00000315 NOAA E THROUGH G SEARCH AND RESCUE ATN MOD HILTON, G c
CR00000316 RCE LEAKAGE RATE TEST DURING T/V TEST OF S/C SKOLKA c
CR00000317 SPACECRAFT ACOUSTIC TEST LEVEL CHANGES ARMAN, A c
CR00000318 HIRS/2 COOLER HOUSING TEMPERATURE MONITORING MUNDY c
CR00000319 AVHRR/2 FLIGHT PHASING DRAPER, L c
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CR00000320 SAR MISSION I&T MOD HILTON, G c
CR00000321 AVHRR/1 CHANGE FOR FLIGHT PHASING DRAPER, L c
CR00000322 SPACECRAFT MOD FOR FLIGHT PHASING OF AVHRR HILTON, G c
INSTRUMENT
CR00000323 I&T MOD FOR FLIGHT PHASING OF AVHRR INSTRUMENT HILTON, G c
CR00000324 ELT DOPPLER SIMULATOR CHANGE | WREN c
CR00000325 ADDITIONAL CONTINGENCY SUPPORT HEMBREE, W c
CR00000326 SEM-TED VIBRATION LEVEL REDUCTION RUDMANN c
CR00000327 DTR-ADDITIONAL THERMAL TEST OBER c
CR00000328 HEPAD DELETION-SEL RUDMANN c
CR00000329 HEPAD DELETION-RCA RUDMANN c
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CR00000330 ORBITAL RADIATION ENV. CHANGE GUNSHINAN C
CR00000331 AVHRR/1-CONNECT CHASSIS TO SIGNAL GROUND DRAPER, L C
CR00000332 AVHRR/2 PFM CONNECT CHASSIS TO SIGNAL GROUND DRAPER, L I
CR00000333 AVHRR/2 FM CONNECT CHASSIS TO SIGNAL GROUND DRAPER, L C
CR00000334 AVHRR/2 FM OPEN SPECIFICATION TOLERANCE DRAPER, L I
CR00000335 SPACECRAFT HARNESS CHANGE FOR TMMC REHMANN I
CR00000336 SEM-IS 2280264 CHANGE RUDMANN I
CR00000337 AVHRR/1 FM COHERANT NOISE CHANGE DRAPER, L I
CR00000338 AVHRR/2 PFM COHERANT NOISE CHANGE DRAPER, L I
CR00000339 AVHRR/2 FM COHERENT NOISE CHANGE DRAPER, L I
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CR00000340 CORRECTION TO MODS 22 AND 32 OF NAS5-22330 HILTON, G c
CR00000341 CORRECTION TO T/V PROFILE IN S-480-5 HILTON, G c
CR00000342 AVHRR PRT SYNC CHANGE HILTON, G c
CR00000343 HIRS/2 FM-1 OUT OF FIELD TEST MUNDY c
CR00000344 HIRS/2 APLANAT IMPROVEMENT MUNDY c
CR00000345 ERBE UIIS MAINTENANCE HILTON, G c
CR00000346 SEM OFF-LINE SOFTWARE RUDMANN c
CR00000347 SEM ON-LINE SOFTWARE RUDMANN c
CR00000348 SSU SOFTWARE PACKAGE CUNNINGHAM, G c
CR00000349 ELT DOPPLER SIMULATOR SPECIFICATION CHANGE II WREN c
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CR00000350 ELT DOPPLER SIM SPECIFICATION CHANGE Il WREN C
CR00000351 SPACECRAFT ANTENNA MODEL TEST REVISION HILTON, G C
CR00000352A | DCS/SARP STE CALIBRATION MORAKIS C
CR00000353 TIP DATA HILTON, G C
CR00000354 CIU REDESIGN HILTON, G C
CR00000355 CRANE FMECA AT RCA GUNS C
CR00000356 OLP DEVELOPMENT ISLEY, W C
CR00000357 OLP TESTING ISLEY, W C
CR00000358 AVHRR/2 COOLER OUTGAS TEMPERATURE DRAPER, L C
CR00000359 HIRS/2 FM3 DELIVERY DATE CHANGE MUNDY C
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CR00000360 FAILURE PROTECTION CHANGE TEST ISLEY, W c
CR00000361 AVHRR CHANGE INSTRUMENT ON NOAA-C DRAPER, L c
CR00000362 DTR HEATER SET POINT CHANGE FITZ c
CR00000363 SARR RSTE EFFORT RATLIFF c
CR00000364 SARR THERMAL INTERFACE CHANGE RATLIFF c
CR00000365 HIRS/2 SPECIFICATION CHANGE MUNDY c
CR00000366 SPACECRAFT MOD FOR ERBE INSTRUMENT HILTON, G c
CR00000367 SPACECRAFT MOD FOR SBUV/2 INSTRUMENT (NOAA-G HILTON, G c
ONLY)
CR00000368 SOLAR ARRAY BOOM AND CANT DEPLOY AND c
CR00000369 BACK UP LOAD PACKAGE AND c
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CR00000370 SHUTTLE COMPATIBILITY STUDY CORR C
CRO0000370A | STS/ATLAS DUAL LAUNCH CAPABILITY STUDY 0 2 TUR 01/30/1980 |C
CR00000371 SBUV/2 I&T HILTON, G C
CR00000372 ERBE 1&T HILTON, G C
CR00000373 MIRP/SARP TEST POINT MOD HILTON, G C
CR00000374 NOAA H AND | BUSSES HILTON, G C
CR00000375 NOAA A-G POST LAUNCH SUPPORT HEMBREE, W C
CR00000376 MDAC SUPPORT AT WTR FOR ATN HILTON, G C
CRO0000377A | SAR/DCS RF FILTER TEST HILTON, G C
CR00000378 SEM MAGNETIC MEASUREMENTS HILTON, G C
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CR00000379 ATN FAIRING SIMULATION TEST HILTON, G C
CR00000380 AVHRR HARNESS CHANGE ON SPACECRAFT DRAPER, L C
CR00000381A | AVHRR/HIRS/2 UIIS CHANGE REGARDING STORAGE DRAPER, L C
TEMPERATURE
CR00000382 SAR ANTENNA DEVELOPMENT TEST HILTON, G C
CR00000383 SATELLITE LINK FOR LAUNCH OPS HILTON, G C
CR00000384 SOLAR ARRAY ILLUMINATION TEST FAL C
CR00000385 HIRS/2 FLIGHT VIB LEVEL CHANGE MUNDY C
CR00000386 HIRS/2 THERMAL MODEL CHANGE MUNDY C
CR00000387 HIRS/2 DATA PROCESSING MUNDY C
CR00000388 RSS HYDRAZINE COMPONENTS THERMAL ANALYSIS FITZ C
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CR00000389 ATN SPACECRAFT THERMAL INTERFACE DRAWING DRAPER, L c
CR00000390 HIRS/2 MAX STORAGE TEMPERATURE CHANGE MUNDY c
CRO0000391A | CONTAMINATION MONITOR PACKAGE ARMAN, A c
CR00000393 SPECIFICATION (5480-5B) WAIVER FOR SBUV DRAPER, L c
CR00000394 STUDY FOR 1300 HOURS ASCENDING NODE ORBIT TUR c
CR00000395 SARR SYCHRONIZER ROBIN c
CR00000396 SEM IFC COMPUTER ANALYSIS RUD c
CR00000397 SEM UIIS CHANGE (STORAGE REQ) RUD c
CR00000398 SEM ADD GAS SUPPLY PURGE SYSTEM RUD c
CR00000399 SARR/RSTE/NAGE INTERFACE CABLES KIRKNER 12/13/1979 | C
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CR00000400 CIU TIMING CHANGES HILTON, G 02/07/1980 | C
CR00000401 MSU ANOMALY RATLIFF 02/08/1980 | C
CR00000402 AVHRR/1 S/N 101 REWORK DRAPER, L 02/22/1980 | C
CR00000403 SSU STORAGE AT RCA DRAPER, L 02/25/1980 | C
CR00000404 ATN REMOVAL OF B NUTS HILTON, G 03/10/1980 |C
CR00000405 SAFE STATE RECORDER MANAGEMENT HILTON, G 03/10/1988 |C
CR00000406 SOFTWARE QUICK LOAD PACKAGE HILTON, G 03/10/1980 |C
CR00000407 ERBE/SBUV-2 EMI/RFI TEST SUPPORT HILTON, G 03/10/1980 |C
CR00000408 ATN MICROWAVE LINK AT WTR HILTON, G 03/10/1980 |C
CR00000409 CPU DEVICE CHANGE - NOAA-D HILTON, G 03/10/1980 |C
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CR00000410 CPU DEVICE CHANGE - ATN HILTON, G 03/10/1980 |C
CR00000411 SAT. T/V INSTRUMENTATION HILTON, G 03/10/1980 |C
CR00000412 ERBE/SBUV-2 MECHANICAL REPLICAS HILTON, G 03/10/1980 |C
CR00000413 HIRS FM 5 SCAN MIRROR TEST DRAPER, L 03/12/1980 |C
CR00000415 SAR DOWNLINK FREQUENCY CHANGE KIRKNER 03/12/1980 |C
CR00000416 SARP ADD LONG MESSAGE TEST ROB 03/12/1980 |C
CR00000417 LAUNCH OF NOAA-E BEFORE D HILTON, G 03/14/1980 |C
CR00000418 IMU LAUNCH RATE STUDY FOR ATN HILTON, G 03/14/1980 |C
CR00000419 FLIGHT SOFTWARE MAINTENANCE HILTON, G 03/14/1980 |C
CR00000422 CPU CHECK SUMMARY OF CONSTANTS HILTON, G 03/14/1980 |C
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CR00000423 SPACECRAFT LOW POWER PERFORMANCE ANALYSIS HILTON, G 03/14/1980 |C
CR00000424 SARR UIIS ENVIRONMENT REQUIREMENT KIRKNER 03/17/1980 |C
CR00000425 FLIGHT ENABLE PLUGS GUN 03/19/1980 |C
CR00000426 NOAA A-D REMOVE B NUTS SKOL 03/20/1980 |C
CR00000427 MIRP GAC DATA TIMING RACE FIX HILTON, G 03/27/1980 |C
CR00000428 SARR - PRINTER PAPER KIRKNER 03/27/1980 |C
CR00000429 SARR - PRINTER DIRTY BOX KIRKNER 03/27/1980 |C
CR00000430 MMCA, FAILURE ON NOAA B REH 03/28/1980 |C
CR00000431 SSU - VIBRATION LEVEL CHANGE REH 04/05/1980 | C
CR00000432 PYROVALVE SHOCK TEST SKO 04/01/1980 | C
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CR00000433 RCE HIGH RANGE PRESSURE TRANSDUCER SKO 04/01/1980 |C
CR00000434 LAUNCH TELEMETRY MOD FELIX 04/02/1980 | C
CR00000435 LAUNCH EPHEMERIS TABLE SOURCE HEMBREE, W 04/11/1980 |C
CR00000436 MSU - INSTRUMENT ALIGNMENT TOLERANCE COMEYNE, G 04/21/1980 |C
CR00000437 SBUV/2 SPECIFICATION UPDATE CUNNINGHAM, G 04/24/1980 |C
CR00000438 HIRS/2 ALIGNMENT COMEYNE, G 04/24/1980 |C
CR00000439 406 ELT/EPIRB 120 BIT MESSAGE MOD ROBIN 05/12/1980 |C
CR00000440 406 ELT/EPIRB MICROPROCESSOR CHANGE ROBIN 05/12/1980 |C
CR00000441 AMSU UIIS SPECIFICATION HOCK 06/02/1980 |C
CR00000442 SSU DUMMY REH 06/04/1980 | C
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CR00000443 RSS RELOCATE THREE THERMISTORS FITZ 06/06/1980 | C
CR00000444 MSU CRYSTAL CURRENT MONITORING KIRKNER 06/09/1980 | C
CR00000445 MSU CRYSTAL CURRENT MONITORING UIIS KIRKNER 06/18/1980 | C
CR00000446 SPACECRAFT ACOUSTIC TEST LEVEL REVISION ARMAN, A 06/20/1980 | C
CR00000447 HIRS/2 SCAN MIRROR OVERCOAT COMEYNE, G 06/23/1980 |C
CR00000448 AVHRR SWITCH ON NOAA-C MCC 07/03/1980 |C
CR00000449 SARR VIBRATION LEVELS KIRKNER 07/23/1980 |C
CR00000450 RCE TEMPERATURE INSTRUMENT FOR NOAA-E HILTON, G 07/23/1980 |C
CR00000451 RELOCATE SBA ON ATN (0 LEVEL) DRAPER, L 08/05/1980 | C
CR00000452 SARR VIBRATION LEVELS (REVISED) KIRKNER 08/07/1980 | C
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CR00000453 SARP NEW ENVIRONMENTAL TEST REQUIREMENT ROBINSON, G 09/09/1980 | C
CR00000454 INSTRUMENT OPT ALIGNMENT AND T/V FIXTURING STIV 09/30/1980 | C
CR00000455 WORK STANDS AND HOLDERS FOR WTR STIV 09/30/1980 | C
CR00000456 SARR VIBRATION LEVEL CHANGE KIRKNER 10/21/1980 | C
CR00000457 MSU - RCA TO SUPPLY THERMISTOR KIRKNER 10/21/1980 | C
CR00000458 MSU FM-7 ONLY FREQUENCY SPECIFICATION WAIVER KIRKNER 10/21/1980 | C
CR00000459 AGS - BACKUP SEPARATION SIGNAL ScoTT 10/23/1980 | C
CR00000460 ERBE 1ST MODE FREQUENCY CHANGE IMPACT ANALYSIS |DRAPER, L 10/23/1980 | C
CR00000461 SBUV/2 POST NEGOTIATION SPECIFICATION CHANGES DRAPER, L 10/27/1980 | C
CR00000462 ELT SYSTEM INTE. ROBINSON, G 11/04/1980 | C
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CR00000463 SARP REVISE VIBRATION LEVELS ROBINSON, G 11/04/1980 | C
CR00000464 SBUV/2 GRATING DRIVE IMPROVEMENT CUNNINGHAM, G 11/07/1980 | C
CR00000465 SBUV/2 COMMAND ALLOCATION CUNNINGHAM, G 11/10/1980 | C
CR00000466 SBUV/2 TELEMETRY ALLOCATION CUNNINGHAM, G 11/10/1980 | C
CR00000467 DCS VIBRATION TEST KIRKNER 11/12/1980 | C
CR00000468 SEM DUMMY INSTRUMENTS MCC 11/14/1980 | C
CROO000469A | GIIS UPDATE (PARA 3.7) REH 11/20/1980 | C
CR00000470 SBUV/2 ELM ENVELOPE CHANGE CUNNINGHAM, G 11/20/1980 | C
CR00000471 SBUV/2 DC/DC CONVERTER FREQUENCY CUNNINGHAM, G 12/04/1980 | C
CR00000472 MSU MOU (PARTS FOR 4TH UNIT) KIRKNER 12/08/1980 | C
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CR00000473 SSU - REPLACE ON NOAA-C DRAPER, L 12/15/1980 | C
CRO0000474A | FLIGHT SOFTWARE REVISION SCOTT 01/09/1981 |C
CR00000475 SBUV/2 ELM MOUNTING CUNNINGHAM, G 01/13/1981 |C
CR00000476 SBUV/2 SPECIFICATION CORRECTION (S-480-12) CUNNINGHAM, G 02/03/1981 | C
CR00000477A | NOAA DUP RWA/ADE FUSING TURTIL 04/17/1981 | C
CR00000478 SBUV/2 CONTAMINATION COVER CUNNINGHAM, G 04/20/1981 | C
CR00000479 SBUV/2 TELEMETRY READOUT CUNNINGHAM, G 04/20/1981 | C
CR00000480 REMOVE SEM FROM NOAA D DRAPER, L 05/01/1981 | C
CR00000481 MSU ATTENUATOR DEVELOPMENT KIRKNER 05/06/1981 | C

CR00000482

SBUV/2 WEIGHT CHANGE SPECIFICATION S-480-12

CUNNINGHAM, G

05/07/1981 C
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CR00000483 SBUV/2 WEIGHT CHANGE UIIS 2295548 CUNNINGHAM, G 05/07/1981 | C
CR00000484 AVHRR CH3 NOISE COMEYNE, G 05/11/1981 | C
CR00000485 AVHRR CAP REPLACEMENT COMEYNE, G 05/11/1981 | C
CR00000486 SBUV/2 ADDITIONAL PMT TESTING CUNNINGHAM, G 05/11/1981 | C
CRO0000487A | SBUV/2 COMMAND CHANGE Il RCA CUNNINGHAM, G 05/11/1981 | C
CR00000488 SBUV/2 COMMAND CHANGE Il BASD CUNNINGHAM, G 05/14/1981 | C
CR00000489 AVHRR CH3, 5 ENABLE COMMAND COMEYNE, G 05/19/1981 | C
CR00000490 AVHRR VIBRATION TABLES COMEYNE, G 05/19/1981 | C
CR00000491 HIRS/2 VIBRATION TABLES COMEYNE, G 05/19/1981 | C
CR00000493 FLIGHT SOFTWARE MAINTENANCE (CONTINUED) ScoTT 05/26/1981 | C
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CR00000494 ORBIT ANOMALY INVESTIGATION (CONTINUED) ScoTT 05/26/1981 | C
CR00000495 SBUV/2 DATA FORMAT DEFINITION CUNNINGHAM, G 05/29/1981 | C
CR00000496 MSU STE COMPUTERS KIRKNER 06/17/1981 | C
CR00000497 406 ELT/EPIRB FREQUENCY SPECIFICATION CHANGE ROBINSON, G 07/02/1981 | C
CR00000499 NOAA E FLIGHT SOFTWARE REVISION ScoTT 08/04/1981 | C
CR00000500 MOA FOR ATLAS E LAUNCH SUPPORT CORRIGAN 08/11/1981 |C
CR00000501 SBUV/2 TEST FIXTURES (AGAIN) CUNNINGHAM, G 08/12/1981 | C
CR00000502 SBUV/2 BENCH TEST FIXTURE AT RCA CUNNINGHAM, G 08/13/1981 |C
CR00000503 ATNAGE HARDWARE AND SOFTWARE MAINTENANCE GREEN, L 08/13/1981 |C
CR00000504 LUT INSTALLATION MOD KAHLE 08/17/1981 |C
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CR00000505 DOEE UIIS DEVELOPMENT MCCUL 00/02/1981  |C
CR00000506 SBUV/2 PMT TEST FIXTURE UPGRADE CUNNINGHAM, G 09/16/1981  |C
CR00000507 DOE EXP FOR NOAA F MCCUL 09/16/1981  |C
CR00000508 BOOSTER INITIATED SEPARATION SYSTEM CORR 09/17/1981  |C
CR00000509 SBUV/2 DUMMY FOR NOAA F CUNNINGHAM, G 09/22/1981  |C
CR00000510 SEM TEST CONNECTOR SHORTING PLUG DRAPER, L 09/23/1981 |C
CROO000511A | SBUV/2 SOLAR GLINT ANALYSIS CUNNINGHAM, G 10/14/1981 | C
CR00000512 SBUV/2 SASC SUPPORT SERVICES CUNNINGHAM, G 10/05/1981 | C
CR00000513 AVHRR/2 SPECIFICATION REVISION FOR H, I, J COMEYNE, G 10/05/1981 | C
CR00000514 ADD SARM TO SARP UIIS DRAPER, L 10/07/1981 | C
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CR00000515 PURCHASE SPECTRUM ANALYZER KIRKNER 10/08/1981 | C
CR00000516 RELOCATION OF HYDRAZINE TANK HEATER FITZ 10/09/1981 | C
CR00000517 RCE C&D CONTROLLER ATP CHANGE FITZ 10/09/1981 | C
CR00000518 LOAB FOR ATN PEACOCK, W 10/22/1981 | C
CR00000519 SBUV CONTAMINATION COVERS CUNNINGHAM, G 11/16/1981 | C
CR00000520 SBUV I&T CUNNINGHAM, G 02/02/1982 | C
CR00000521 SEM/DPU FOR DOEE MIT 11/30/1981 | C
CR00000522 HIRS/2l DIMENSION CHANGE COMEYNE, G 12/02/1981 | C
CR00000523 ELT TEST UNITS ROBINSON, G 12/03/1981 | C
CR00000524 NOVA PROPELLANT LOADING CART 12/12/1981 | C
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CR00000525 NOAA 7 ARRAY DRIVE SOFTWARE COOLIDGE, D 01/26/1982 c
CR00000526 SBUV/2 CONTAMINATION COVERS CUNNINGHAM, G 02/16/1982 c
CR00000527 SBUV/2 REPEATABILITY TEST FIXTURE CUNNINGHAM, G 02/23/1982 c
CR00000528 SBUV/2 SPECIFICATION CORRECTION CUNNINGHAM, G 03/02/1982 c
CR00000529 SARSAT OBMB ROBINSON, G 03/15/1982 c
CR00000530 DCS FOR NOAA G AND H KIRKNER 03/15/1982 c
CR00000531 SARP FOR NOAAH, I, J KIRKNER 03/15/1982 (o
CR00000532 SBUV/2 1&T UIIS UPDATE CUNNINGHAM, G 03/15/1982 c
CR00000533 HIRS/2 SPECIFICATION CHANGE (10V INTERFACE) COMEYNE, G 03/15/1982 c
CR00000534 AVHRR/2 SPECIFICATION CHANGE (10V INTERFACE) COMEYNE, G 03/15/1982 c
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CR00000535 SBUV RELIABILITY PLAN UPDATE CUNNINGHAM, G 03/22/1982 |C
CR00000536 SBUV/2 CONTAMINATION CONTROL AT RCA CUNNINGHAM, G 03/29/1982 |C
CR00000537 NOAA D VIBRATION EQUIPMENT STIV 04/08/1982 | C
CR00000538 SBUV/2 DESCOPE CUNNINGHAM, G 04/15/1982 | C
CR00000539 AVHRR CAP REMOVAL COMEYNE, G 04/27/1982 | C
CR00000540 ATN EMI SHIELDING PEACOCK, W 04/27/1982 | C
CR00000541 NOAA-F AND G EMI IMPROVEMENT PEACOCK, W 04/27/1982 | C
CR00000542 INSTRUMENT RFI REQUIREMENT CHANGE DRAPER, L 04/30/1982 | C
CRO0000543A | SARR IN RUSH CURRENT WAIVER KIRKNER 06/02/1982 |C
CR00000544 SBUV/2 SIGNAL TO NOISE CHANGE CUNNINGHAM, G 06/14/1982 |C
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CR00000545 SEM/CRD INTERFERENCE TEST MITCHELL, J 06/17/1982 |C
CR00000546 DPA FOR CERAMIC CAPS COMEYNE, G 06/18/1982 |C
CR00000547 SBUV/2 QUALITY PLAN REVISION 4 CUNNINGHAM, G 06/18/1982 |C
CR00000548 RFI TEST - ERBE/SBUV/2 HIRSCHMANN, E 06/25/1982 |C
CR00000549 SBUV/2 BCU MAINTENANCE (BASD) CUNNINGHAM, G 06/30/1982 |C
CR00000550 SBUV/2 BCU MAINTENANCE (RCA) CUNNINGHAM, G 06/30/1982 |C
CR00000551 SBUV/2 SPECIFICATION CORRECTION CUNNINGHAM, G 07/01/1982 |C
CR00000552 SBUV/2 BCU UPGRADE CUNNINGHAM, G 07/07/1982  |C
CR00000553 LUT SOW AND SPECIFICATION UPGRADE KAHLE 07/08/1982  |C
CR00000554 SBUV/2 UIIS FOR EMI MEASUREMENT CUNNINGHAM, G 07/09/1982 |C
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CR00000555 ELT/EPIRB FIELD TESTING ROBINSON, G 07/14/1982 | C
CR00000556 SSU ETM UPGRADE DRAPER, L 08/05/1982 | C
CR00000557 MOA FOR ATLAS E LAUNCH SUPPORT REVISION CORR 08/05/1982 | C
CR00000558 SBUV/2 SPECIFICATION CHANGE FOR BCU CUNNINGHAM, G 10/14/1982 | C
CR00000559 SBUV/2 SPECIFICATION CHANGE FOR ENVIRONMENT TEST |CUNNINGHAM, G 10/25/1982 | C
CR00000560 SARR RSTE MODEMS KIRKNER 12/02/1982 | C
CR00000561 SARR RSTE SOFTWARE CHANGE REQUEST (REVISION 7)  |KIRKNER 12/06/1982 | C
CR00000562 SBUV/2 EMI TEST AT RCA CUNNINGHAM, G 12/20/1982 | C
CR00000564 SBUV/2 UIIS UPDATE CUNNINGHAM, G 12/23/1982 | C
CR00000565 SEM ATNAGE SOFTWARE MOD FOR DOEE MITCHELL, J 01/06/1983 | C
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CR00000566 DOEE I&T ON F MITCHELL, J 01/12/1983 |C
CROO000567A | DCS DATA RATE INCREASE NOAA H UP KIRKNER 07/22/1983  |C
CR00000568 IMU MOD STAL 01/19/1983 |C
CR00000569 SBUV/2 SOLAR GLINT INVESTIGATION CUNNINGHAM, G 01/20/1983 |C
CROO000570A | GIIS RFI REQUIREMENTS REH 01/25/1983 |C
CR00000571 ATN LAUNCH LOADS ANALYSIS AND TRAJECTORY STIV 01/28/1983 |C
CR00000572 SBUV/2 SHROUD CONTAMINATION COVER CUNNINGHAM, G 01/31/1983 |C
CR00000573 SBUV/2 SOLAR GLINT PHOTO SESSION CUNNINGHAM, G 02/02/1983 |C
CR00000574 SBUV/2 DESCOPE ACCEPTANCE TEST CUNNINGHAM, G 02/15/1983 |C

CR00000575

RADIATED EMISSION TEST FOR AVHRR AND HIRS

COMEYNE, G

03/01/1983 C
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CR00000576 RADIATED EMISSION TEST FOR MSU MCCUL 03/01/1983 |C
CR00000577 LUT SOW AND SPECIFICATION REVISION KAHL 03/02/1983 |C
CR00000578 CCR NUMBER NEVER USED C
CR00000579 CCR NUMBER NEVER USED C
CR00000580 406 MHZ ELT/EPIRB IMPROVEMENT ROBINSON, G 03/07/1983 |C
CR00000581 MARMON V BAND REFURBISHMENT STIV 03/21/1983 |C
CR00000582 IMU S/N 112 GYRO DROP-OUT INVESTIGATION STAL 04/12/1983 | C
CR00000583 CLOSED LOOP ASPIRATOR CACHO 04/14/1983 | C
CR00000584 SBUV/2 CCR FILTER DEV (CLOUD COVER RADIOMETER) CUNNINGHAM, G 04/14/1983 | C
CR00000585 NOAA E LAUNCH ANOMALY RECOVERY SOFTWARE ScoTT 04/21/1983 | C
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CR00000586 SBUV/2 UIIS - EMI FIELD INTENSITY CHANGE CUNNINGHAM, G 05/02/1983 | C
CR00000587 NOAA-D FLIGHT BATTERY VIBRATION FALNELL 05/02/1983 | C
CR00000588 MSU DELIVERY DATE CHANGE (MOU) MCCUL 05/11/1983 | C
CR00000589 PURCHASE 406 ELECTRO AND SUPPORT ROBINSON, G 05/13/1983 |C
CR00000590 IMU 107 REPAIR STAL 05/27/1983 | C
CR00000591 HIRS/21 COOLER TARGET EVALUATION COMEYNE, G 06/03/1983 | C
CR00000592 NOAA E POST FLIGHT ASCENT PHASE ANALYSIS ANDERSON, L 06/13/1983 |C
CR00000593 SARP/SARM WEIGHT INCREASE ROBINSON, G 06/16/1983 | C
CR00000594 SBUV/2 VIBRATION LEVEL CUNNINGHAM, G 06/20/1983 | C
CRO0000595A | SOLAR GLINT BAFFLES CUNNINGHAM, G 06/22/1983 | C
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CR00000597 ATN DE SPIN SOFTWARE COOLIDGE, D 07/08/1983 | C
CR00000598 SUN SENSOR TEST STAL 07/22/1983 | C
CR00000599 BDA ANTENNA TESTING AT RCA KIRKNER 07/25/1983 | C
CR00000600 COMPLETION OF SBUV/2 RTF DRAWINGS CUNNINGHAM, G 07/26/1983 | C
CR00000601 SBUV/2 GROUND ALUMINUM DIFFUSER CUNNINGHAM, G 07/29/1983 | C
CR00000602 EMI IMPROVEMENTS FOR NOAA G KIRKNER 08/10/1983 |C
CR00000603 SATELLITE MAY GAMMA ANGLE CHANGE 0 - 80 DEGREES |ANDERSON, L 08/16/1983 | C
CR00000604 ELT CRASH SENSORS ROBINSON, G 08/17/1983 |C
CR00000605 DELETE SAR 406 MHZ REDUNDANT RX KIRKNER 08/18/1983 |C
CR00000606 ATNAGE COMPUTER UPDATE STUDY GREEN, L 11/04/1983 | C
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CR00000607 TIROS/TDRSS CONCEPTUAL DESIGN STUDY ANDERSON, L 09/14/1983 |C
CR00000608 ATN SOLAR ARRAY CELL CHANGE FAL 09/22/1983 |C
CR00000609 SBUV/2 PURGING AT RCA DRAPER, L 10/04/1983 | C
CR00000610 HIRS/2I CHANNEL 17 FILTER REPLACEMENT COMEYNE, G 10/05/1983 | C
CR00000611 RXO S/N 112 REWORK HIRSCHMANN, E 10/07/1983 | C
CR00000612 LUT OPERATIONAL CHANGES KAHLE 10/07/1983 | C
CR00000613 SPACECRAFT LAUNCH SCHEDULES PEACOCK, W 10/13/1983 | C
CR00000614 SARR UIIS UPDATE DRAPER, L 10/14/1983 | C
CR00000615 RTF FIT AND TEMPERATURE TEST FOR SBUV/2 DRAPER, L 10/24/1983 | C
CR00000616 ERBES HOUSEKEEPING DATA AT NOAA/ SOCC COOLIDGE, D 10/31/1983 | C
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CR00000617 RXO S/N 107 REWORK HIRSCHMANN, E 10/31/1983 | C
CR00000618 SPACECRAFT CHANGES FOR SARP-M HIJ ROBINSON, G 10/31/1983 | C
CR00000619 AVHRR/2 ECP 83-1 COMEYNE, G 11/07/1983 | C
CR00000620 HIRS/2l ECP 83-2 COMEYNE, G 11/07/1983 | C
CR00000621 SBUV/2 GAMMA L INCREASE STUDY CUNNINGHAM, G 11/07/1983 | C
CR00000622 NOAA NEXT AMSU STUDY DRAPER, L 11/08/1983 | C
CR00000623 HIRS/2 FM5 REASSEMBLY COMEYNE, G 11/14/1983 | C
CR00000624 BATTERY CELL PROCUREMENT FAL 11/21/1983 | C
CR00000625 NOAA G IN-ORBIT ATTITUDE CHANGE MCC 11/29/1983 | C
CR00000626 AVHRR AND HIRS MODS TO REDUCE RFI COMEYNE, G 12/01/1983 | C
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CR00000627 AVHRR AND HIRS MODS TEST AT RCA FRIED 12/06/1983 | C
CR00000628 DELETE SINE VIBRATION ON NOAA F PEACOCK, W 12/07/1983 | C
CR00000629 MODIFICATION OF AMSU ACCOMODATION STUDY DRAPER, L 12/13/1983 | C SEE CCR 622.
CR00000630 ERBE/SBUV SCHEDULER SOFTWARE DEVELOPMENT ANDERSON, L 12/22/1983 | C
CR00000631 SBUV/2 HYSTERISIS TEST AT BASD CUNNINGHAM, G 01/10/1984 |C
CR00000632 SBUV/2 HYSTERISIS TEST AT RCA (NOAA F ONLY) CUNNINGHAM, G 01/10/1984 |C
CR00000633 +5V CONV. SINGLE POINT FAILURE HILTON, G 01/23/1984 |C
CR00000634 SBUV/2 NEW INSTRUMENT PROPOSAL REQUEST DRAPER, L 01/31/1984 |C
CR00000635 AVHRR/2 THERMAL BLANKET MOD (NOAA F AND G) COMEYNE, G 02/01/1984 |C
CR00000636 SBUV/2 PMT TIME RESPONSE AND DRIFT CUNNINGHAM, G 02/14/1984 |C
CHARACTERIZATION AT BASD
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CR00000637 MSU - ADD NEW PROCUREMENT MCC 02/15/1984 | C
CR00000638 SBUV/2 - RELOCATION STUDY FOR H AND UP DRAPER, L 02/15/1984 | C
CR00000639 SBUV/2 FOR UARS MITCHELL, J 02/16/1984 |C
CR00000640 SBUV/2 CONTAMINATION COVER MOD DRAPER, L 02/17/1984 | C
CR00000641 SSU PURGE DRAPER, L 02/17/1984 | C
CR00000642 SBUV/2 PROCUREMENT OF PMTS AND ENCODERS DRAPER, L 02/21/1984 | C
CR00000643 SHUNT REGULATOR STUDY (H1J) FAL 03/12/1984 |C
CR00000644 EVALUATION OF SBUV/2 EMU CALIBRATION ANOMALIES ~ |CUNNINGHAM, G 03/14/1984 |C
INVESTIGATION
CR00000645 SBUV/2 RADIOMETRIC CALIBRATION: ADDITION OF NORMAL |CUNNINGHAM, G 03/15/1984 | C
INCIDENCE DIFFUSER TEST
CR00000646 SBUV/2 FIELD SUPPORT CUNNINGHAM, G 03/22/1984 |C
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CR00000647 SBUV/2 EMU CALIBRATION ANOMALY TEST CUNNINGHAM, G 03/22/1984 |C
CR00000648 SHUTTLE SBUV SUPPORT CUNNINGHAM, G 03/23/1984 |C
CR00000649 AVHRR RFI MOD I COMEYNE, G 03/23/1984 |C
CR00000650 SBUV OFFLINE SOFTWARE MCC 04/02/1984 | C
CROO000650A | SBUV OFFLINE SOFTWARE REQUIREMENT 03/03/1986 | C
CR00000651 SBUV/2 EMU REFURBISHMENT CUNNINGHAM, G 04/03/1984 | C
CR00000652 IMU S/N 101 ACCEL REPL STAL 04/12/1984 |C
CR00000653 SBUV/2 FM1 TEST REDUCTION DRAPER, L 04/17/1984  |C
CR00000654 RXO SELECTION COMMAND HILTON, G 04/24/1984  |C
CR00000655 GIIS RADIATED EMISSION FOR NEW INSTRUMENTS DRAPER, L 05/11/1984 |C
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CR00000656 SARR RSTE SOFTWARE REVISION 8 ROBINSON, G 05/17/1984 | C
CR00000657 BAFFLE PERFORMANCE VERIFICATION - SBUV/2 CUNNINGHAM, G 06/04/1984 | C
CR00000658 SBUV/2 UIIS UPDATE CUNNINGHAM, G 06/14/1984 |C
CR00000659 IMU, REVIEW OF DESIGN IMPROVEMENTS STAL 07/03/1984 |C
CR00000660 SBUV/2 CHANGE-OUT ON NOAA-F SPACECRAFT CUNNINGHAM, G 07/06/1984 | C
CR00000661 SBUV/2 EXTRA HANDLING FIXTURES CUNNINGHAM, G 07/06/1984 | C
CR00000662 SBUV/2 - ADDITIONAL OFF-LINE DATA PROCESSING CUNNINGHAM, G 07/06/1984 | C
CR00000663 NOAA F TRAJECTORY ANALYSIS ANDERSON, L 12/19/1984 | C
CR00000664 NOAA F ARIA SUPPORT ANDERSON, L 07/09/1984 | C
CR00000665 AVHRR/2 NOISE REDUCTION COMEYNE, G 07/09/1984 | C
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CR00000666 SARR STE SUPPORT GREEN, L 07/13/1984 |C
CR00000667 SPACECRAFT DELETE SINE VIBRATION FOR NOAA G STIV 07/16/1984 |C
CR00000668 SBUV/2 RTF AND BENCH TEST OF EMU DRAPER, L 07/17/1984
CR00000669 SBUV/2 RTF AND BENCH TEST OF EMU DRAPER, L 07/17/1984
CR00000670 NOAA F SPECIAL TEST(S) PEACOCK, W 07/23/1984
CR00000671 DOA FROM GSFC TO KSC FOR WTR OPS CORR 07/24/1984
CR00000672 IMU CHOKE RELOCATION STAL 07/25/1984
CR00000673 SARR/SARP WAIVER REQUEST ROBINSON, G 08/03/1984
CR00000674 SBUV/2 SPECIAL TEST ON F DRAPER, L 08/03/1984
CR00000675 SBUV/2 EMU BENCH TEST AT BASD DRAPER, L 08/14/1984




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 69 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued: Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =C
CR00000676 SARR STE SOFTWARE ROBINSON, G 08/22/1984 | C
CRO0000676A | MOU FOR SAR BUDGETING MITCHELL, J 09/10/1984 |C
CR00000677 SBUV/2 SOLAR GLINT FROM ERBE NS CUNNINGHAM, G 08/29/1984 | C
CR00000678 SBUV/2 DIRECT MEASUREMENT OF COLL MIRROR CUNNINGHAM, G 09/10/1984 |C
TRANSFER FUNCTION
CR00000679 AVHRR RF FILTER FIX COMEYNE, G 09/10/1984 |C
CR00000680 SBUV/2 - SPECIAL GAIN TEST AT WTR CUNNINGHAM, G 09/25/1984 | C
CR00000681 SBUV/2 - NEW, ANTI STATIC CONTAMINATION COVER AT |CUNNINGHAM, G 09/25/1984  |C
WTR
CR00000682 MSU BTE UPGRADE MCC 12/11/1984 | C
CR00000683 SBUV/2 - EMU: TROUBLESHOOT AND REPAIR OF CUNNINGHAM, G 10/11/1984 | C

ELECTRICAL PROBS

CR00000684

SBUV/2 - OPTION FOR FLIGHT MODEL NO 4 CUNNINGHAM, G 10/11/1984 c
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CR00000685 SBUV/2 - FM 2 AND FM 3 PMT TIME RESPONSE TESTS CUNNINGHAM, G 10/30/1984 | C
CR00000686 SBUV/2 FM 2 AND UP - NORMAL INCIDENCE CALIBRATION  |CUNNINGHAM, G 11/02/1984 | C
TEST
CR00000687 ATNAGE COMPUTER SYSTEM UPGRADE GREEN, L 11/07/1984 | C
CR00000688 SARR DISCRETE COMMAND LEVEL ROBINSON, G 11/26/1984 | C
CR00000689 INCORPORATE MULTILAYER PC BOARDS IN DTR UBER 12/14/1984 | C
CR00000690 ELIMINATION OF 3 REDUNDANT DUPLEX BEARINGS INDTR  |UBER 12/14/1984 | C
CR00000691 ELIMINATE DTR TERTIARY BOT/EOT MECHANICAL BRAKE  |UBER 12/14/1984 | C
CR00000692 SPECIFY NEW DTR EXTERIOR THERMAL PAINT UBER 12/14/1984 | C
CR00000693 DTR RADIATED EMISSIONS SURVEY TEST FOR SAR EMI UBER 12/14/1984 | C
CR00000694 DTR CLASS Il CHANGES FOR NOAA-H, | AND J UBER 12/14/1984 | C
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CR00000695 SBUV/2 - PROVIDE COMPOSITE CALIBRATION FORFM 1,2 |CUNNINGHAM, G 12/19/1984 | C
AND 3
CR00000696 ATN CHANGES REQUIRED TO ACCOMODATE AN OCI DRAPER, L 12/19/1984 | C
CR00000697 VRA INTERFERENCE STUDY HILTON, G 01/07/1985 |C
CR00000698 USAF SAT CONT FACILITY COMPATIBILITY HILTON, G 01/07/1985 |C
CR00000699 ATN ARGOS-2 STUDY DRAPER, L 01/09/1985 |C
CR00000700 NOAA F POST FLIGHT ANALYSIS ANDERSON, L 01/10/1985 |C
CR00000701 DTR PRESSURE TRANSDUCER UBER 01/14/1985 |C
CR00000702 DTR RAYCHEM SPECIFICATION 55 WIRE UBER 01/14/1985 |C
CRO0000703A | SBUV/2 CALIBRATION CHANGE CUNNINGHAM, G 01/14/1985 |C
CR00000704 GIIS - ADD INSTRUMENT SURVIVAL HEATERS REH 01/15/1985 |C
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CR00000705 GIIS - CORRECT RFI TEST TABLE REH 01/15/1985 |C
CR00000706 IMU S/N 101 GYRO REPLACEMENT STAL 01/24/1985 |C
CR00000707 POWER SYSTEM STUDY DRAPER, L 03/22/1985 |C
CR00000708 RXO DESIGN CHANGE STUDY HIRSCHMANN, E 02/05/1985 |C
CR00000709 SBUV/2: INSTRUMENT BAFFLES FOR 8-ANGLE INCREASE  |CUNNINGHAM, G 02/05/1985 |C
TO 80 DEGREES
CR00000710 NOAA G MODAL TEST WITKIEWICZ, K 02/07/1985 |C
CR00000711 SBUV/2: REQUEST FOR ROM - TO ADD MICRODETECTORS  |CUNNINGHAM, G 02/26/1985 | C
TO FM 2 AND 3
CR00000712 SBUV/2 R3/R2 GAINS VS W/L TEST CUNNINGHAM, G 04/17/1985 |C
CR00000713 POWER SYSTEM IMPROVEMENT THOMPSON, W 04/18/1985 |C

CR00000714

ATLAS AGS STUDY

ANDERSON, L

05/09/1985 C
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CR00000715 USAF EXPERIMENT STUDY COMEYNE, G 05/14/1985 | C
CR00000716 SSBUV/2 CONSULTATION FUNDING WILL 05/14/1985 | C
CR00000717 SBUV/2: BLEEDERSTRING CHANGE CUNNINGHAM, G 05/21/1985 | C
CR00000718 XSU EMI FRIED 05/22/1985 | C
CR00000719 SBUV/2 GRATING ENCODER SPARES CUNNINGHAM, G 05/23/1985 | C
CR00000720 SBUV/2 RELOCATION ON ESM: ANALYSIS/ RSS GLINT CUNNINGHAM, G 05/30/1985 | C
CR00000721 UPS FOR ATNAGE AT WTR FOR LO BUZZ 06/18/1985 | C
CR00000722 ATNAGE MV 8000 A0S STUDY GREEN, L c
CR00000723 SBUV/2 INTERFACE CHANGES: LIFTING FIXTURE AND CUNNINGHAM, G 07/16/1985 | C

ALIGNMENT MIRRORS

CR00000724

DTR SECONDARY BOT/EOT SYSTEMS

CAMDEN

07/25/1985 C
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CR00000725 PERFORMANCE SPECIFICATION REVISION FOR EMI ROBINSON, G 08/08/1985 |C
CR00000726 GIIS POWER CONV LIMIT REH 08/15/1985 |C
CR00000727 HIRS/2 FUSES COMEYNE, G 09/05/1985 | C
CR00000728 NOAA G AKM S/N 16 LAWRENCE, F 08/05/1985 | C
CR00000729 COMMUNICATION DATA FORMATTERS - ATNAGE BUZZ 08/05/1985 | C
CR00000730 NOAA D I&T PEACOCK, W 08/06/1985 | C
CR00000731 RCA BLOCKHOUSE CONSOLE MOD FOR GDC TELEMETRY  |LAWRENCE, F 08/12/1985 |C
CR00000732 USAF STUDY REVISION COMEYNE, G 08/20/1985 |C
CR00000733 AVHRR EM TEST COMEYNE, G 08/21/1985 |C
CR00000734 CONTRACTOR SUPPORT FOR FM 1 ORBITAL DATA CUNNINGHAM, G 08/23/1985 |C
ANALYSIS
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CR00000735 SARSAT/ARGOS Il REVISED ACCOMMODATION STUDY ROBINSON, G 09/09/1985 | C
CR00000736 SBUV/2: THERMAL BLANKET STUDY; 0 DEGREE TO 80 CUNNINGHAM, G 090/18/1985 |C
DEGREES 8-ANGLE CHANGE
CR00000737 GSFC-S-480-16 PERFORMANCE SPECIFICATION MOD MITCHELL, J 09/25/1985 | C
CR00000738 SAR SOFTWARE MOD (GSE) BUZZ 09/30/1985 | C
CR00000739 LANMON COMMAND ENHANCEMENTS COOLIDGE, D 09/30/1985 | C
CR00000740 NOAA G EMI TEST WAIVER ROBINSON, G 10/08/1985 | C
CR00000741 DTR - CMOS 1K HOUR LIFE TEST 10/16/1985 | C
CR00000742 MSU FOLLOW-ON SUPPORT FROM JPL MCC 10/17/1985 | C
CR00000743 EDS DATA FORMATTERS 3 EACH BRA 11/07/1985 | C
CR00000744 SBUV/2: DEVIATION SBUV-D-020 CUNNINGHAM, G 11/18/1985 | C
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CR00000745 SBUV/2: DEVIATION SBUV-D-024 CUNNINGHAM, G 11/18/1985 | C
CR00000746 SBUV/2: SHUTTLE STRESS STUDY CUNNINGHAM, G 11/21/1985 | C
CR00000747 DTR 54L5 DEVICES DYNAMIC BURN-IN 11/22/1985 | C
CR00000748 0 DEGREE TO 80 DEGREES THERMAL IMPACT ON COMEYNE, G 11/26/1985 | C
AVHRR/HIRS
CR00000749 SBUV/2: FM 3 PMT REPLACEMENT AND PMT SUPPORT CUNNINGHAM, G 11/27/1985 | C
CR00000750 NOAA KLM STUDY HAYES, J 12/02/1985 | C
CR00000751 AVHRR TASK ORDER FOR RFI TEST AND MODS COMEYNE, G 12/05/1985 | C
CR00000752 MOMENTUM COMPENSATION ANALYSIS FOR NOAA H DRAPER, L 12/10/1985 | C
CR00000753 SBUV/2: ACCEPTANCE TEST CHANGES CUNNINGHAM, G 12/20/1985 | C
CR00000754 SBUV/2: FIELD SUPPORT CUNNINGHAM, G 12/31/1985 | C
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CR00000755 SBUV/2: ORBITAL DATA ANALYSIS AND SUPPORT CUNNINGHAM, G 01/02/1986 | C
CR00000756 SBUV/2: MAJOR REPAIR AND RETEST CUNNINGHAM, G 01/06/1986 | C
CR00000757 AVHRR EVALUATION COMEYNE, G 01/07/1986 | C
CR00000758 SAR GROUND HARDWARE/SOFTWARE ENCHANCEMENTS ~ |GREEN, L 01/10/1986 |C
CR00000759 AOS STUDY ENHANCEMENTS GREEN, L 01/10/1986 |C
CR00000760 SBUV/2: CALIBRATION LAMP ASSEMBLY MODIFICATION CUNNINGHAM, G 02/04/1986 | C
CR00000761 ADD NOAA D TO NAS5-23700 PEACOCK, W 02/10/1986 | C
CR00000762 SBUV/2 UIIS CHANGES HIGH AND SURFACE ON EBERT CUNNINGHAM, G 02/21/1986 | C
MIRROR COVERS
CR00000763 REDESIGN CHANNEL 3A FOR AVHRR/3 COMEYNE, G 02/21/1986 | C
CR00000764 HIRS/2 SPECTRAL SHIFT ONE TO VAC. AND TEMPERATURE |COMEYNE, G 02/21/1986 | C
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CR00000765 ADDITIONAL TEST NOAA-G SILVER CASE CAPACITOR DRAPER, L 02/26/1986 | C NO CCR.

PROBLEM
CR00000766 REMOVE TANTALUM SILVER (OPS IN "G" XSU AND INSTALL |PEACOCK, W 02/26/1986 | C NO CCR.

TANTALUM TANTALUM)
CR00000767 SBUV/2: UIIS CHANGE - HIGH E SURFACE ON ESM CUNNINGHAM, G 02/27/1986 | C

(SPACECRAFT)
CR00000768 SBUV/2: POST DELIVERY PENCIL TEST FOR FM 2 CUNNINGHAM, G 03/06/1986 | C
CR00000769 ARGOS-2 DCS UIIS PREPARATION FOR K SPACECRAFT ROBINSON, G 03/06/1986 | C
CR00000770 ARGOS-2 SARP UIIS PREPARATION FOR K SPACECRAFT  |ROBINSON, G 03/06/1986 | C
CR00000771 AMSU-A BASELINE COST PLAN CALHOON, C 03/10/1986 |C
CR00000772 AMSU-A PMS REPORTING LEVELS CALHOON, C 03/10/1986 |C
CR00000773 DTR EMI/SAR FILTER UBER 03/10/1986 |C
CR00000774 REDUCED ATNAGE CAPABILITY FOR NOAA- H SOFTWARE  |GREEN, L 03/18/1986 | C

DEVELOPMENT
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CR00000775 "G" IMU RECALIBRATION AND BATTERY STORAGE PEACOCK, W 03/18/1986 |C
CR00000776 DTR - MAX, RIPPLE CURRENT UBER 03/28/1986 | C
CR00000777 AMSU/A TUNABLE SHORT TEST CALHOON, C 04/08/1986 | C
CR00000778 AMSU/A DOCUMENTATION UPDATE CALHOON, C 04/11/1986 | C
CR00000779 GIIS INSTRUMENT COVERTER FREQUENCY REH 04/11/1986 | C
CR00000780 NOAA-G N2H4 THRUSTER VALVE INSPECTION PEACOCK, W 04/17/1986 | C
CR00000781 NOAA-D N2H4 THRUSTER VALVE INSPECTION PEACOCK, W 04/22/1986 | C
CR00000782 AMSU/A ACCELERATION TEST LEVELS CALHOON, C 04/24/1986 | C
CR00000783 SBUV/2: RFP FOR EMU (SSBUV) MODIFICATIONS CUNNINGHAM, G 04/25/1986 | C
CR00000784 RCE PRESSURE REGULATOR RELIEF VALVE REWORK PEACOCK, W 05/05/1986 | C
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CR00000785 SARR REQUEST FOR WAIVER ROBINSON, G 05/12/1986 | C
CR00000786 SBUV/2: CHANGE-ONLY IMF CKR-06 CAPACITORS CUNNINGHAM, G 05/14/1986 | C
CR00000787 AMSU/A: SPECIFICATION MODIFICATION CALHOON, C 05/19/1986 | C
CR00000788 AMSU/A A/D LINEARITY CHECK CALHOON, C 05/19/1986 | C
CR00000789 SBUV/2: PMT'S INCREASE IN PRODUCTION SPARES CUNNINGHAM, G 05/27/1986 | C
CR00000790 AMSU/A SPECIFICATION UPDATE CALHOON, C 06/11/1986 | C
CR00000791 AMSU CROSS CALIBRATION CALHOON, C 06/18/1986 | C
CR00000792 MSU FM 8 QUALITY TEST MCC 06/19/1986 | C
CR00000793 SBUV/2: REDESIGN OF DIFFUSER DEPLOYMENT SYSTEM  |CUNNINGHAM, G 07/01/1986 | C

CR00000794

SBUV/2: MODIFY THERMAL BLANKETS FM 2, 3

CUNNINGHAM, G

07/03/1986 C
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CR00000795 AMSU/A SPECIFICATION REVISION | CALHOON, C 07/07/1986 | C
CR00000796 NOAA H-J LAUNCH MODE CHANGE HILTON, G 07/18/1986 | C
CR00000797 TIROS PSE DESIGN ENHANCEMENTS (NOAA | J) DRAPER, L 07/21/1986 | C
CR00000798 SBUV/2: CAL LAMP ASSEMBLY REDESIGN CUNNINGHAM, G 08/04/1986 | C
CR00000799 DTR - A-5 CLOCK RECOVERY UBER 08/04/1986 | C
CR00000800 SBUV/2: CAL LAMP ASSEMBLY MODIFICATIONS CUNNINGHAM, G 08/12/1986 | C
CR00000801 SARR RSTE SOFTWARE REVISION ROBINSON, G 08/12/1986 | C
CR00000802A | NOAA HIJ IN-RUSH CURRENT UIIS CHANGE (RISE TIME) ROBINSON, G 07/06/1987 | C
CR00000803 SARR BENCHTEST CHANGES FOR NOAA-H/ I/J ROBINSON, G 09/15/1986 | C
CR00000804 SBUV/2: MODIFY THERMAL BLANKETS FM 4 CUNNINGHAM, G 09/23/1986 | C
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CR00000805 NOAA H MODAL TEST WITKIEWICZ, K 09/24/1986 | C
CR00000806 DTR DELIVERY SCHEDULE UBER 09/29/1986 | C
CR00000807 DTR ADDITIONAL OPERATING HOURS UBER 09/29/1986 | C
CR00000808 DTR PRESHIP REVIEW UBER 09/29/1986 | C
CR00000809 DTR FWD/REVISION TLM UBER 10/06/1986 | C
CR00000810 SBUV/2: CALIBRATION PROCEDURE CHANGES - FM 4 CUNNINGHAM, G 10/09/1986 | C
CR00000811 AMSU/A MANAGEMENT INFORMATION SYSTEM CALHOON, C 10/14/1986 | C
CR00000812 SBUV/2: CHANGEOUT OF FM 2 ON H - SPACECRAFT CUNNINGHAM, G 10/14/1986 | C
CR00000813 SBUV/2: REFIT OF FM 2 WITH A HAMAMATSU PMT CUNNINGHAM, G 10/21/1986 | C
CRO0000814A | ATNAGE AOS/VS BUZZ 10/23/1986 | C
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CR00000815 SBUV/2: UNITRODE DIODE STUDY AND TEST BLANKETS CUNNINGHAM, G 11/04/1986 c
FOR FM 2
CR00000816 MISSIONS OF OPPORTUNITY IMPLEMENTATION HAYES, J 11/07/1986 c
CR00000817 ADE S/N 002 REWORK STAL 11/26/1986 c
CR00000818 NOAA HIJ SOFTWARE ENHANCEMENTS THOMPSON, W 05/11/1987 c
CR00000819 SARR COMMANDS FOR HIJ ROBINSON, G 12/02/1986 c
CR00000820 SBUV/2: DIFFUSER SOLAR MEASUREMENT ANGLE CUNNINGHAM, G 12/02/1986 c
CHANGE
CR00000821 SBUV/2: INSTRUMENT SPECIFICATION REVISION CUNNINGHAM, G 12/05/1986 c
CR00000822 0 - 80 DEGREES SHOCK TEST (NOAA H ONLY) WITKIEWICK, K 12/19/1986 c
CR00000823 SBUV/2: REPROCESSING OF FM 1 CALIBRATION DATA CUNNINGHAM, G 12/22/1986 c
CR00000824 AMSU A ENVIRONMENTAL REQUIREMENT CALHOON, C 01/09/1987 c




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 84 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued: Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =C
CR00000825 SBUV/2: SPECIAL EMI TEST ON FM 3 CUNNINGHAM, G 01/12/1987 |C
CR00000826 NOAA H BUS VOLTAGE RIPPLE TEST CUNNINGHAM, G 01/14/1987 |C
CR00000827 SBUV/2: NEW FLIGHT CABLES FOR INSTRUMENT TEST CUNNINGHAM, G 01/15/1987 |C
CR00000828 NOAA H/J SINUSOIDAL VIBRATION SPECIFICATION CHANGE |ARMAN, A 01/16/1987 |C
CR00000829 SBUV/2: INSTRUMENT SPECIFICATION CHANGES CUNNINGHAM, G 01/16/1987 |C
CR00000830 SBUV/2 INSTRUMENT SPECIFICATION CHANGE CUNNINGHAM, G 01/27/1987 |C
CR00000831 SBUV/2 UIIS CHANGE CUNNINGHAM, G 01/27/1987 |C
CR00000832A | AMSU-AL SIDEMOUNT CALHOON, C 03/05/1987 | C
CR00000833 SBUV/2: MODIFICATION OF GONIOMETRIC TEST CUNNINGHAM, G 02/10/1987 |C

REQUIREMENTS

CR00000834

AMSU/A A-2 ENVELOPE CHANGE

CALHOON, C 02/17/1987 c
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CR00000835 NOAA J TO BE MODIFIED FOR TITAN Il LAUNCH DRAPER, L 02/19/1987 |C
CR00000836 HIRS AND AVHRR REPAIR CONTRACT EXTENSION HAYES, J 02/19/1987 |C
CR00000837 AKM DELIVERY DELAY LAWRENCE, F 03/02/1987 |C
CR00000838 AMSU A CALIBRATION CALHOON, C 03/06/1987 | C
CR00000839 AMSU A CALIBRATION TARGETS CALHOON, C 03/06/1987 | C
CR00000840 AMSU A REPRODUCEABILITY CALHOON, C 03/06/1987 | C
CR00000841 AMSU A STORAGE AND TEST CALHOON, C 03/06/1987 | C
CRO0000842A | AMSU A DATA HANDLING CALHOON, C 08/14/1987 |C
CR00000843 SSBUV SUPPORT CUNNINGHAM, G 03/12/1987 |C

CR00000844

AMSU A PMS COST

CALHOON, C

04/06/1987 C
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CR00000845 NOAA H LAUNCH SUPPORT - MDAC LAWRENCE, F 04/04/1987 | C
CR00000846 SBUV/2: REPLACEMENT SHIPPING CONTAINERS - ONE SET |CUNNINGHAM, G 05/29/1987 | C
CR00000847 NOAA HIJ JANTX PARTS SCREENING DRAPER, L 05/14/1987 | C
CR00000848 AVHRR GRAPHICS BUZZ 06/05/1987 | C
CR00000849 NOAA | INTERFEROMETER STUDY MORT 07/08/1987 |C
CR00000850 AMSU-A OPERATIONS LOGIC CALHOON, C 08/13/1987 |C
CR00000851 AMSU-A INTERFACE CONNECTORS CALHOON, C 08/14/1987 |C
CR00000852 AMSU-A ANTENNA PATTERN BEAM POSITION CALHOON, C 08/18/1987 |C
REQUIREMENT
CR00000853 AMSU-A TARGET EMISSIVITY HAYES, J 08/24/1987 | C
CR00000854 SBUV/2-REQUEST FOR WAIVER SBUV-W-01 1 CUNNINGHAM, G 08/31/1987 |C
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CR00000855 AMSU-A PREFERRED PARTS LIST CALHOON, C 09/23/1987 | C
CR00000856 NOAA KLM INSTRUMENT ALIGNMENT DRAPER, L 10/13/1987 | C
CR00000857C | AMSU-A SURVIVAL HEATERS CALHOON, C 01/20/1988 |C
CR00000858 RAIDS INSTRUMENT WEIGHT HAYES, J 10/15/1987 | C
CR00000859 NOAA D CPU UPGRADE DRAPER, L 10/15/1987 | C
CR00000860 NOAA DIJ BATTERY REPLACEMENT DRAPER, L 10/15/1987 | C
CRO0000860A | NOAA D, I, J BATTERIES DRAPER, L 10/15/1987 | C NEGOTIATION.
11/19/1987
02/02/1994
CR00000861 NOAA | AND J STP DUMMIES HAYES, J 10/19/1987 | C
CR00000862 SBUV/2 THERMAL ANALYSIS CAMPITELLI, A 10/19/1987 | C
CR00000863 ATNAGE PRINTER ENHANCEMENT GREEN, L 10/21/1987 | C
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CR00000864 EHIC TEST CONNECTOR SMITH, G 10/26/1987 | C
CR00000865 EHIC INDUCTORS SMITH, G 10/26/1987 | C
CR00000866 STX-4 TURN-ON AT SPACECRAFT TO BOOSTER HIRSCHMANN, E 10/27/1987 | C
SEPARATION
CR00000867 AMSU-A IDR CALHOON, C 11/17/1987 | C
CR00000868 DCS SIGNAL LEVEL LIMITS ROBINSON, G 11131987 | C
CR00000869 AMSU-A SPACECRAFT MOCK UP TESTING CALHOON, C 11/18/1987 | C
CR00000870 NOAA H FLIGHT CALL TEST THOMPSON, W 11/23/1987 | C
CR00000871 SBUV/2: NEW LIFTING FIXTURE FOR USE ON NOAA-| WITH  |CUNNINGHAM, G 12/09/1987 | C
MAXI
CR00000872 TIROS SATELLITE SIMULATOR COOLIDGE, D 12/17/1987 | C
CR00000873 NOAA | AND J GSTDN COMPATIBILITY MOD COOLIDGE, D 01/07/1988 |C
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CR00000875 ESA S/N 113 CLOCK MOD HILTON, G 02/05/1988 | C
CR00000876 SBUV/2 EMI ANOMALY ON SPACECRAFT CUNNINGHAM, G 03/03/1988 |C 1. CUNNINGHAM TO DRAFT $0 PR (EST COST 25K) UPN 615
03/03/1988 BY 3-3-88.
03/03/1988 2. DOBI TO ISSUE PR 3-4-88.
3. BURR TO ISSUE C.O. BY 3-4-88.
CR00000877 SBUV/2: UIIS MOD FOR EMI CUNNINGHAM, G 03/10/1988 |C
CR00000878A | NOAA I AND J VIBRATION CHANGE WITKIEWICZ, K 05/18/1988 | C
CR00000879 NOAA J AKM DELAY LAWRENCE, F 04/15/1988 | C
CR00000880 ESA 109 DETECTOR BONDS POLL 04/22/1988 | C
CR00000881 AMSU-A SELECTABLE COLD CALIBRATION POSITIONS CALHOON, C 05/09/1988 | C
CR00000882 AMSU-A DESIGN REVIEW SCHEDULE CALHOON, C 05/09/1988 | C
CR00000883 HIRS UIIS REVISION STEP 05/05/1988 | C
CR00000884 CRD CAPS FOR DIJ HIRSCHMANN, E 05/17/1988 |C




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 90 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued: Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =C
CR00000885 SBUV/2 CAL LAMP STUDY CUNNINGHAM, G 05/20/1988 | C
CR00000886 DCS INCREASED DATA RATE ROBINSON, G 06/07/1988 | C
CR00000887 DUAL MIRP STUDY FOR KLM DRAPER, L 06/08/1988 | C
CR00000888 MAXIE UIIS REVISION FOR FUSING SMITH, G 06/08/1988 | C
CR00000889 MAXIE UIIS REVISION FOR CONNECTORS SMITH, G 06/08/1988 | C
CR00000890 MAXIE UIIS REVISION FOR TELEMETRY SMITH, G 06/08/1988 | C
CR00000891 ESA 204 AND 206 TX REPLACEMENT POLL 04/21/1988 | C
CR00000892 NOAA D LAUNCH SUPPORT - MDAC LAWRENCE, F 06/21/1988 | C
CR00000893 NICAD BATTERY SEPARATOR MATERIAL DRAPER, L 06/24/1988 | C
CR00000894 EHIC UIIS REVISION (10V BUS) SMITH, G 06/24/1988 | C
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CR00000895 AVHRR/2 SIN 205 REPAIR KNOLL, J 07/13/1988 | C
CR00000896 AMSU-A SUPPORT CALHOON, C 07/15/1988 | C
CR00000897 SPACECRAFT ROLL RATE SPECIFICATION CHANGE HAYES, J 07/15/1988 | C
CR00000898 SARSAT 406 MHZ INTERFEROMETER ON K FRIED 07/15/1988 | C
CR00000899 SBUV/2 ADDITIONAL ACCEPTANCE TESTING CUNNINGHAM, G 07/27/1988 | C
CR00000900 SBUV/2: PROTECTIVE CAGE FOR USE AT GE/ASD CUNNINGHAM, G 08/02/1988 | C
CR00000901 NOAA DIJ BATTERY SEPARATOR MATERIAL DRAPER, L 08/03/1988 | C
CR00000902 NOAA KLM BATTERY SEPARATOR MATERIAL DRAPER, L 08/03/1988 | C
CR00000903 MAXIE UIIS REVISION RELAY SMITH, G 08/08/1988
CR00000904 NOAA D DCS REPLACEMENT ROBINSON, G 08/22/1988
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CR00000905 AMSU-A BEAM EFF TEST REVISION CALHOON, C 09/30/1988 c
CR00000906 GSFC-S-480-25 SPECIFICATION REVISION FOR BATTERY THOMPSON, W 10/17/1988 c
CELLS
CR00000907 GSFC-480-5B VIBRATION FOR D WITKIEWICZ, K 10/27/1988 c
CR00000908 AMSU-A TASK ORDER 02 CALHOON, C 11/01/1988 c
CRO0O000908A | AMSU/A MESOSPHERIC CHANNEL STUDY TASK KRIMCHANSKY, S 07/05/1989 C HOLD. CALHOON TO DRFT A $0 PR (EST COST =133K UPN
ASSIGNMENT #2 08/10/1994 146 BY 7-13-89. CAMPANELLA TO PREPARE PR BY 7-20-89.
08/10/1994 SPARACINO TO ISSUE CONTRACT MOD BY 7-28-89.
8/10/94: TWO PRs WERE GENERATED FOR THIS CCR IN 1989
(SEE ATTACHMENTS). MOD 57 WAS ISSUED FOR $134K
FUNDING. TASK ASSIGNMENT 2 WAS COMPLETED,
THEREFORE, THIS CCR IS CLOSED.
CR00000909 SBUV/2: AUGMENTATION OF ACCEPTANCE TEST CYCLE CUNNINGHAM, G 11/02/1988 c
CR00000910 SBUV/2: INCORPORATE LVPS MODS TO ELIMINATE CUNNINGHAM, G 11/08/1988 c
COHERENT NOISE
CR00000911 AVHRR/2 HYBRID DETECTOR RETROFIT KNOLL, J 11/29/1988 c
CRO0000912A | SBUV/2: CAL LAMP POLARITY SWITCHING /POWER CUNNINGHAM, G 12/08/1988 c

OPERATING MODS
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CR00000913 NOAA D SARP M ACCOMODATION ROBINSON, G 12/12/1988 | C
CR00000914 NOAA | DCS TEST ROBINSON, G 12/12/1988 | C
CR00000915 AVHRR SPECIFICATION REVISION FOR TV KNOLL, J 02/09/1989 | C
CR00000916 AMSU-A FEM FOR NOAA-KLM CALHOON, C 01/05/1989 | C
CRO0000917A | MAXIE WEIGHT INCREASE SMITH, G 06/12/1989 | C
CR00000918 SWALES MECHANISMS SUPPORT TASK ORDER HAYES, J 01/13/1989 |C
CR00000919 SBUV SPECTRAL EXTENSION OF GONI CAL CUNNINGHAM, G 01/19/1989 |C
CR00000920 RAIDS ELECTRICAL GROUNDING (UlIS REVISION) SMITH, G 02/06/1989 | C
CRO0000921A | RAIDS HEATER POWER INC (UlIS REVISION) SMITH, G 08/23/1989 | C
CRO0000921B | RAIDS HEATER POWER REAL LOCATION FINEBERG, D 03/25/1991 | C D. FINEBERG TO WRITE LETTER TO GE APPROVING CCR

10/16/1992 2 | AND INCORPORATING CHANGES TO THE UIIS. TWX SENT

10/16/1992 10/16/92.
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CR00000922 EHIC CODED COMMANDS (UIIS REVISION) SMITH, G 02/08/1989 | C
CR00000923 DTR PDR FOR NOAA KLM UBER 02/13/1989 | C
CR00000924 NOAA D VIBRATION SPECIFICATION REVISION WITKIEWICZ, K 02/22/1989 | C
CR00000925 HIRS/2 SPECIFICATION REVISION KNOLL, J 03/15/1989 | C
CR00000926 EHIC/MAXIE DELIVERY DELAY SMITH, G 03/30/1989 | C
CR00000927 MAXIE BY-PASS CAPS SMITH, G 03/30/1989 | C
CRO0000928A | MAXIE EMI TESTING AT SPACECRAFT LEVEL SMITH, G 03/30/1989 | C
CR00000929 MAXIE PIXEL ASSEMBLY REMOVAL SMITH, G 03/30/1989 | C
CR00000930 AMSU-A TASK 4 CALHOON, C 03/31/1989 | C
CR00000931 AMSU-A CALIBRATION DATA TAPES CALHOON, C 04/03/1989 | C
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CR00000932 AMSU/A STE MODE CALHOON, C 08/09/1989  |C
CRO0000933A | AVHRR/HIRS VIBRATION SPECIFICATION CHANGE HAYES, J 01/17/1990 |C
CR00000934 ADD SINUSOIDAL TEST TO KLM WITKIEWICZ, K 05/17/1989  |C
CR00000935 RAIDS UIIS REVISION SMITH, G 05/31/1989 |C
CR00000936 RAIDS MECHANICAL DESIGN CHANGES SMITH, G 05/31/1989 |C
CR00000937 SBUV FM 4 CALIBRATION DATA PROCESSING CUNNINGHAM, G 05/31/1989 |C
CR00000938 AMSU-A ENVIRONMENTAL TEST CHANGES HAYES, J 06/12/1989  |C
CR00000939 DTR CDR FOR KLM UBER 06/16/1989 |C
CR00000940 AVHRR/2 S/N 205 SYNC JITTER WAIVER REQUEST KNOLL, J 06/23/1989 |C
CR00000941 NOAA J AKM DELIVERY DELAY LAWRENCE, F 07/08/1989  |C
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CR00000942 SBUV: INCORPORATE BASELINE CHANGES INTO FM 5 AND |CUNNINGHAM, G 07/06/1989  |C

6
CR00000943 STP INSTRUMENT THERMAL BLANKETS SMITH, G 07/24/1989  |C
CR00000944 SBUV: INCORPORATE BASELINE CHANGES TO CUNNINGHAM, G 08/07/1989  |C

INSTRUMENT GONIOMETRIC CALIBRATION
CR00000945 NOAA KLM GIIS IMPLEMENTATION DRAPER, L 08/10/1989 |C
CR00000946 EHIC TEST WAIVER FOR SEPET SMITH, G 08/11/1989 |C
CR00000947 AMSU-B ENVELOPE INCREASE MCC 08/14/1989 |C
CR00000949 SBUV: ADD SINEBURST TEST TO INSTRUMENT CUNNINGHAM, G 08/15/1989  |C

SPECIFICATION
CR00000950 SBUV: INCORPORATE POLARITY SWITCHING ON FM 5 AND |CUNNINGHAM, G 08/17/1989 |C

6
CR00000951 MSU FUNDING FOR JPL MCC 08/17/1989 |C
CR00000952 SBUV: FM2 SPECIAL CALIBRATION CUNNINGHAM, G 08/28/1989 |C
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CR00000953 SBUV: FM2 ACCEPTANCE TESTS CUNNINGHAM, G 08/30/1989 | C
CR00000954 HIRS/3 TEST ELIMINATION KNOLL, J 09/11/1989 | C
CR00000955 NOAA KLM QUALITY CONTROL OF FASTENERS GRINER, L 00/14/1989 | C

09/26/1989
CR00000956 DCS-2 WAIVER FOR MAGNETIC MATERIAL USE ROBINSON, G 09/15/1989 | C

09/18/1989
CR00000957 SARP-2 WAIVER FOR MAGNETIC MATERIAL USE ROBINSON, G 09/15/1989 | C

09/18/1989
CR00000958 SBUV: SPECIFICATION CHANGE - THERMAL VAC CUNNINGHAM, G 00/21/1989 | C

CALIBRATION

CR00000960 MAXIE SHOCK TEST WAIVER SMITH, G 09/25/1989 | C
CR00000961 SBUV/2 NOAA | ANOMALY - TASK ASSIGNMENT CUNNINGHAM, G 00/28/1989 | C
CR00000962 NOAA D VIBRATION CHANGE WITKIEWICZ, K 00/28/1989 | C
CR00000963 NOAA KLM BATTERY CELL LIFE TEST AT CRANE cuL 10/02/1989 | C
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CR00000964 DTR SPECIFICATION CHANGE UBER 10/24/1989 | C
CR00000965 SEM-2 ENVIRONMENT TEST REVISION MITCHELL, J 10/25/1989 | C
CR00000966 AMSU-AL UIIS UPDATE CALHOON, C 11/07/1989 | C

11/17/1989
CR00000967 AMSU-A2 UIIS UPDATE CALHOON, C 11/07/1989 | C

11/17/1989
CR00000968 AMSU-A STE MOD FOR AMSU-B CALHOON, C 11/07/1989 | C
CR00000969 SARSAT MOD ON NOAA K STUDY FRIED 11/16/1989 | C

11/17/1989
CR00000970 MAXIE TURN-ON TRANSIENT SMITH, G 11/17/1989 | C
CR00000971 NOAA D AGS ANDERSON, L 11/27/1989 | C
CR00000972 TWO GYRO SOFTWARE FOR NOAA D H AND SUBSEQUENT [GAMBINO, J 11/27/1989 | C
CR00000973 ESA EMI TEST GAMBINO, J 11/29/1989 | C
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CR00000974 MSDF UPGRADE STUDY ANDERSON, L 12/01/1989 | C
CR00000975 AMSU B DATA FORMAT HILTON, G 12/01/1989 | C
CR00000976 SARP-2 +10V BUS RIPPLE UIIS EXCEPTION ROBINSON, G 12/01/1989 | C

07/03/1990
CR00000977 SARP-2 +28V BUS RIPPLE UIIS EXCEPTION ROBINSON, G 12/01/1989 | C

07/03/1990
CR00000978 DCS-2 +10V BUS RIPPLE UIIS EXCEPTION ROBINSON, G 12/01/1989 | C

07/03/1990
CR00000979 DCS-2 +28V BUS RIPPLE UIIS EXCEPTION ROBINSON, G 12/01/1989 | C

07/03/1990
CR00000980 HIRS-2/AVHRR 3 WORST CASE ANALYSIS DRAPER, L 12/11/1989 | C
CR00000981 SBUV: DATA ANALYSIS SUPPORT CUNNINGHAM, G 12/19/1989 | C
CR00000982 SARP-2/DCS-2 VIBRATION REQUIREMENTS ROBINSON, G 01/08/1990 | C

01/16/1990
CR00000983 AMSU DIGITAL DATA TAPES GREEN, L 01/16/1990 | C
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CR00000984 NOAA-J STP ANTENNA REMEASUREMENTS DRAPER, L 01/19/1990 |C
CRO0000985A | TIROS DYNAMIC FLIGHT SIMULATOR-HIJ COOLIDGE, D 10/22/1990 | C
CR00000986 AMSU-A TUNEABLE SHORT TEST CALHOON, C 01/31/1990 |C
CR00000987 SEM/MEPED DEPLOYMENT MECHANISM FOR J MITCHELL, J 01/31/1990 |C
CR00000988 AMSU-A ACCELERATION TEST LEVELS CALHOON, C 02/02/1990 | C
CR00000989 SBUV/2: INTEGRATED SUN SENSOR FEASIBILITY STUDY CUNNINGHAM, G 02/06/1990 | C
CR00000990 HIRS/3 COLD TARGET LOOK KNOLL, J 02/12/1990 | C
02/28/1990
CR00000991 SPACECRAFT MACRO COMMAND PROCESSOR ANDERSON, L 02/26/1990 | C
CR00000993 AVHRR/3 AND HIRS/3 CM PLAN REVISION B KNOLL, J 03/01/1990 |C

CR00000994

SBUV/2 WELD WAIVER

CUNNINGHAM, G

03/06/1990 C
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CR00000995 HIRS/2 SIN 21 COSMETICS (TA 24) KNOLL, J 03/12/1990 |[C
CR00000996 AVHRR/2 S/N 204 JITTER (TA 01) KNOLL, J 03/15/1990 |C
CR00000997 AMSU-A WTR SAFETY ASSESSMENT (TA 005) CALHOON, C 03/27/1990 |C
CR00000998 DTR UIIS UPDATE HOROWITZ, S 04/11/1990 |C
04/16/1990
CR00000999 KLM GIIS IMPLEMENTATION ON AMSU-A CALHOON, C 04/16/1990 |C
05/01/1990
CR00001000 AMSU-A PAR/GIIS EMI TESTING CALHOON, C 04/16/1990 |C
CR00001001 AVHRR/3 SPECIFICATION CORRECTION (CH 2) KNOLL, J 04/18/1990 |C
CR00001002 SBUV/2: TROUBLESHOOT/REPAIR FM 3 GRATING TIME CUNNINGHAM, G 04/23/1990 |C
ANOMALY
CR00001003 SBUV/2: FM 2 CALIBRATION DATA PROCESSING CUNNINGHAM, G 04/24/1990 [C
CR00001004 SBUV/2: FM 2 REQUEST FOR WAIVER SBUV-W-027 CUNNINGHAM, G 04/24/1990 [C
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CR00001005 SBUV/2: RECAL FM 3 CUNNINGHAM, G 04/27/1990 | C
CR00001006 SBUV/2: ADMINISTRATION CONTRACT CHANGES CUNNINGHAM, G 04/27/1990 |C
CR00001007 AMSU-A SPECIFICATION/UIIS RECONCILIATION CALHOON, C 05/01/1990 |C
CR00001008 DCS-2 RIPPLE WAIVER ROBINSON, G 05/03/1990 |C
05/14/1990
CR00001009 DCS-2 EMI WAIVER REQUEST ROBINSON, G 05/03/1990 |C HOLD. ROBINSON TO INFORM CNES AND GE THAT THIS
07/18/1995 2 WAIVER REQUEST WILL BE PLACED ON HOLD UNTIL TEST
08/08/1995 RESULTS OF NOAA K S/C LEVEL EMI ARE KNOWN.
7/18/95: THIS CCR PREVIOUSLY PLACED ON HOLD MAY 15,
1990 IS APPROVED. SEE ATTACH MEMO FROM G.
ROBINSON DATED JULY 7, 1995. 1. G. ROBINSON TO
PREPARE AND SEND CNES LETTER NOTIFYING THEM OF
THE APPROVAL OF THIS CCR AND CC: CM FILE BY 7/26/95. 2.
G. ROBINSON TO PREPARE MMAS LETTER FOR C.
CALHOON AND J. BECKER SIGNATURE NOTIFYING THEM OF
THE APPROVAL OF THIS CCR AND CC: CM FILE BY 7/26/95. 3.
J. BECKER TO SEND LETTER TO MMAS BY 7/26/95.
CR00001010 SARP-2 RIPPLE WAIVER ROBINSON, G 05/03/1990 |C
CR00001011 SARP-2 RADIATED EMISSION WAIVER ROBINSON, G 05/03/1990 |C
05/15/1990
CR00001012 SBUV/2: LEAD SHIELD FOR FM 2 AND 3 CUNNINGHAM, G 05/08/1990 |C
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CR00001013 SBUV/2: FM 2 REQUEST FOR WAIVER CUNNINGHAM, G 05/09/1990 | C
CR00001014 NOAA-DIJ HIGH PRESSURE SYSTEM FOR RCE DRAPER, L 05/17/1990 | C
CR00001015 NOAA-KLM HIGH PRESSURE SYSTEM FOR RCE DRAPER, L 05/17/1990 | C
CR00001016 NOAA D DCS DATA RATE INCREASE ROBINSON, G 05/22/1990 | C
CR00001017 SBUV/2: REPROCESSING OF FM 1 CAL DATA CUNNINGHAM, G 05/23/1990 | C
CR00001018 AMSU/B UIIS REVISION HAYES, J 05/29/1990 | C
06/12/1990
CR00001019 AMSU-A BEAM POINTING ACCURACY CALHOON, C 05/31/1990 | C
CR00001020 AMSU-A MRB APPROVAL HUBER 05/31/1990 | C
CRO0001021A | TWO AND 1 GYRO SOFTWARE FOR NOAA-11 GAMBINO, J 06/15/1990 | C
CR00001022 AMSU-A QUALITY REPRESENTATIVE HUBER 06/18/1990 | C
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CR00001023 SBUV/2: SOLAR SENSOR DEVELOPMENT STUDY CUNNINGHAM, G 07/03/1990 | C
CR00001024 HIRS/3 - CHANNEL 12 FILTER OUT OF SPECIFICATION KNOLL, J 07/16/1990 | C
(WAIVER 9)
CR00001025 HIRS/3 - LOADS ANALYSIS REQUEST KNOLL, J 07/16/1990 | C
CR00001026 NOAA | AND J UDA ANTENNA REPLACEMENT ROBINSON, G 07/18/1990 | C
CR00001028 IMU 103 STORAGE GAMBINO, J 08/20/1990 | C
CR00001029 AMSU-A TASK ORDER 6 CALHOON, C 08/29/1990 | C
CR00001030 SEM/MEPED ICD ACCOMODATION MITCHELL, J 08/29/1990 | C
09/04/1990
CR00001031 AMSU-A DRIVE CONTROL TEST POINTS CALHOON, C 08/31/1990 | C
CR00001032 AMSU A EMI TEST LEVEL AT SPACECRAFT CALHOON, C 09/06/1990 | C
CR00001033 NOAA 11 SKEW GYRO SOFTWARE GAMBINO, J 10/02/1990 | C
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CRO0001035A | AMSU-A ANTENNA BEAMDWIDTH TOLERANCE (AEROJET  |KRIMCHANSKY, S 01/14/1991 |C
WAIVER #WO005/REV. 1 AND DEVIATION #D014) 01/14/1991
01/15/1991
CR00001036 AMSU-A PATTERN AMPLITUDE ACCURACY CALHOON, C 10/18/1990 | C
CR00001037 NOAA-KLM TDFS COOLIDGE, D 10/22/1990 | C
10/22/1990
CR00001038 SBUV: INCORPORATE UIIS UPDATE INTO CONTRACT CUNNINGHAM, G 10/22/1990 | C
MENTALL, J 02/26/1991
CR00001039 SBUV: ADDITIONAL DATA REDUCTION FOR FM 4 CUNNINGHAM, G 11/02/1990 | C
CR00001040 EMI REDUCTION TECHNOLOGY TASK ASSIGNMENT (EMI DRAPER, L 11/30/1990 | C 9/13/93: CANCELLED. THE NEED FOR THIS CCR IS NO
STUDY FOR KLM) 09/13/1993 LONGER REQUIRED.
09/13/1993
CR00001041 NOAA 11 GYROLESS SOFTWARE GAMBINO, J 01/08/1991 |C
CR00001043 AVHRR-3/HIRS-3 LAUNCH LOADS CHANGE KNOLL, J 01/18/1991 |C
CR00001044 MAXIE WEIGHT INCREASE SMITH, G 01/28/1991 |C
CR00001045 NOAA KLM GIIS CHANGE ROBINSON, G 01/30/1991 | C

02/07/1991
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CR00001046 NOAA KLM GIIS EMI CHANGE DRAPER, L 01/30/1991 | C

04/01/1991
CR00001048 EHIC UIIS REVISION D SMITH, G 02/05/1991 | C
CR00001049 EHIC UIIS REVISION E SMITH, G 02/05/1991 | C
CR00001052 NOAA KLM GROUND TEST SOFTWARE FOR DCS/SARP GREEN, L 03/04/1991 | C

03/04/1991
CR00001053 NOAA KLM GROUND TEST SOFTWARE FOR SEM-2 GREEN, L 03/04/1991 | C

04/01/1991
CR00001054 AMSU-A WAIVER 9 CALHOON, C 03/07/1991 | C
CR00001055 AMSU-A DELIVERABLE SCHEDULE CALHOON, C 03/07/1991 | C
CR00001056 DCS-2 28V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
CR00001057 DCS-2 28V BUS RISE TIME EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
CR00001058 DCS-2 28V TELEMETRY BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
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CR00001059 DCS-2 10V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
CR00001060 SARP-2 28V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
CR00001061 SARP-2 28V BUS RISE TIME EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
CR00001062 SARP-2 TELEMETRY BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
CR00001063 SARP-2 10V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G 03/15/1991 | C

03/28/1991
CR00001064 IMU MEETING AT HONEYWELL GAMBINO, J 03/28/1991 | C
CR00001065 MSU FM 9 AND 10 REFURBISHMENT GOLDBERG, H 04/01/1991 | C
CR00001066 AMSU/A1 WEIGHT KRIMCHANSKY, S 04/02/1991 | C
CR00001067 NOAA KLM GROUND TEST SOFTWARE FOR DCS/SARP GREEN, L 04/08/1991 | C
CR00001068 DELETION OF AMSU A/B EMI CROSS MEASUREMENT CALHOON, C 04/26/1991 | C
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CR00001069 CHANGE IN PMS REPORTING CALHOON, C 04/29/1991 | C
CRO0001070A | SBUV/2 GROUNDSTRAP MILLER, T 03/03/1993 |C 1070 CLOSED 5/29/91 BY TD #271.

04/16/1993 1070A 1. T. MILLER TO NOTIFY GE OF THIS CCR

04/16/1993 APPROVAL. SENT 4/9/93. SEE CCR 2276 SAME SUBJECT.
CR00001071 AMSU-A ANTENNA PATTERNS REDUCTION KRIMCHANSKY, S 05/24/1991 | C
CR00001072A | AMSU-A MODIFICATION IN THERMAL CYCLE FOR PFM, FM1 |KRIMCHANSKY, S 07/13/1991 |C PROPOSAL DUE 11-13-91. KRIMCHANSKY TO DFT A $0 PR

AND FM2 08/19/1991 (EST COST AVOIDANCE = 322K) UPN 615 BY 8-14-91.
06/25/1992 CAMPANELLA TO PREPARE PR BY 8-15-91. MADDEN TO
ISSUE RFP BY 8-30-91.
CRO0001072A | AMSU-A, REDUCTION OF THERMAL CYCLE FOR PFM CALHOON, C c
CR00001073 AMSU-A CALIBRATION CYCLE REDUCTION FOR PMF FM 1 |KIRMCHANSKY, S 05/31/1991 | C
AND FM2

CR00001074 HALON DIFFUSER STUDY WITH SBUV FM-3 FM-5 AND FM-6 |MENTALL, J 06/10/1991 | C
CR00001075 SARP REC ANTENNA SPECIFICATION CHANGE DRAPER, L 07/08/1991 | C
CR00001076 AVHRR/3 OPTICAL FILTER REMOVAL KNOLL, J 07/19/1991 | C
CRO0001077A | AMSU-A UIIS'S UPDATE KRIMCHANSKY, S 02/03/1992 |C DRAFT TWX TO GE ACCEPTING THIS CHANGE. MEMO SENT

02/07/1992 TO GE ON 2/7/92.

02/07/1992
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CR00001078 SBUV/2 FM3 TURN-ON TRANSIENT WAIVER MENTALL, J 07/19/1991 C J. MENTALL TO INFORM GE (VIA TWX FOR A. PAYNE'S
10/02/1991 1 SIGNATURE) OF WAIVER APPROVAL
01/01/1992
CR00001079 MAXIE GIIS EXCEPTION FOR EMI ()) SMITH, G 08/05/1991 C
CR00001080 AMSU/B UIIS REVISION SMITH, G 08/07/1991 C
08/09/1991
CR00001081 AVHRR/3 AND HIRS/3 PAR DELETION HAYES, J 08/15/1991 C
CR00001082 NOAA KLM GIIS REVISION HAYES, J 08/15/1991 C
00/03/1991
CR00001083 SBUV INSTRUMENT CALIBRATION MENTALL, J 00/25/1991 C
CR00001084 SBUV NIST DIFFUSER CALIBRATION MENTALL, J 00/25/1991 C
CR00001085 AMSU-A/B CROSS CALIBRATION KRIMCHANSKY, S 10/29/1991 C
CR00001087 HIRS/3 PAR REVISION KNOLL, J 11/15/1991 C 1. KNOLL TO DRAFT $0 PR (EST COST = $0 UPN 615 BY
12/16/1991 1 12-20-91. 2. CAMPANELLA TO PREPARE PR BY 1-10-92. 3.
02/12/1992 ALDRIDGE TO ISSUE BI LAT S.A. BY 1-31-92.
CR00001088 NOAA | J KEMET CAP REPLACEMENT GRINER, L 11/15/1991 C PROPOSAL DUE 12-21-91. GRINER TO DRFT A $0 PR (EST
11/18/1991 2 COST = 215K UPN 615) BY 11-18-91. CAMPANELLA TO
06/29/1992 PREPARE PR BY 11-19-91. SMITH TO ISSUE CONTRACT MOD
BY 11-20-91.
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CR00001089 HIRS/3 S/N H303 BASEPLATE WAIVER 17 KNOLL, J 11/19/1991
12/10/1991
CR00001090 HIRS/3 CALIBRATION TARGET DEVIATION 25 KNOLL, J 12/09/1991 1. KNOLL TO DRAFT A TWX TO ITT FOR A. PAYNE'S
12/20/1991 SIGNATURE APPROVING THIS DEVIATION REQUEST.
03/20/1992
CR00001091 FLIGHT SOFTWARE SYSTEM VERIFICATION TEST ANDERSON, L 12/11/1991
CR00001092 DTR TRANSIENT WAIVER HOROWITZ, S 12/20/1991 S. HOROWITZ TO DRAFT A TWX TO GE/CAMDEN AND
12/23/1991 GE/ASD FOR A. PAYNE'S SIGNATURE INFORMING THEM OF
12/24/1991 WAIVER APPROVAL. MEMO SENT 12/24/91.
CR00001093 NIST OPTICS UPGRADE MENTALL, J 01/24/1992 WRITE PR TO START WORK IMMEDIATELY. NOAA PLANS TO
01/30/1992 PROVIDE THE $9.2M BEING HELD BY MAXAM WHICH
08/06/1992 INCLUDES FUNDS FOR THIS WORK. DELAY WORK ON
NOAA-J, IF NECESSARY, FOR FUNDING IF NOAA MONEY IS
NOT AVAILABLE.
CR00001096 DELETION OF SHOCK REQUIREMENT SPECIFICATION FROM |KNOLL, J 01/28/1992 J. KNOLL TO DRAFT A $0 PR (EST COST = 0 UPN 615-3 BY
PAR 03/10/1992 3/11/92. S. DOBROSIESKI TO PREPARE PR BY 3/17/92. B.
06/19/1992 PAYNE TO ISSUE CONTRACT MOD/RFP BY 5/18/92, MOD
CONTRACT TO TAKE SHOCK AND SINE EQUIPMENT OUT OF
SPECIFICATION. A. ARMAN TO GET STORY ON AMSU
DROPPING OF SHOCK REQUIREMENT TO J. KNOLL AND L.
DRAPER.
CR00001097 MSU LOCAL OSCILLATOR PROCUREMENT GOLDBERG, H 01/28/1992 TRANSFER NECESSARY FUNDING TO JPL. SUBMIT LETTER
06/04/1992 TO JPL REQUESTING THAT THEY PROCURE THE
06/10/1992 OSCILLATORS FROM VARIAN AND MAINTAIN THEM IN STOCK
AS SPARES AFTER PERFORMING INCOMING TESTS ON
THEM.S. DOBROSIELSKI TO APPROPRIATE $50K FOR THIS
EFFORT.
CR00001098 ATNAGE A-COMPUTER AOS SOFTWARE ENHANCEMENT GREEN, L 01/28/1992 GREEN TO DRFT A $0 PR (EST COST = $125K UPN 615-3) 50K
02/07/1992 IN FY 92, REMAINDER IN FY 93 BY ASAP. DOBROSIELSKI TO
06/29/1992 PREPARE PR BY 2-11-92. PAYNE TO ISSUE CONTRACT
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CR00001098 MOD/RFP BY 6-15-92.
CR00001099 SSU ENGINEERING TEST MODEL (ETM) OVERWEIGHT GOLDBERG, H 02/03/1992 H. GOLDBERG TO WRITE TWX TO GE CITING THIS CCR TO
02/07/1992 CLOSE OUT TDR #F3466. TWX 480/52254-92 SENT TO GE
02/10/1992 2/12/92.
CR00001100 LEVEL OF EFFORT (LOE) ANDERSON, L 02/03/1992 ANDERSON TO DRFT A $0 PR (EST HRS. = 8000 UPN 615-2)
02/14/1992 BY 2/14/92. DOBROSIELSKI TO PREPARE PR WITH IN-HOUSE
04/23/1992 EST BY 2/21/92. PAYNE TO ISSUE CONTRACT MOD/RFP BY
4/20/92 FOR 8000 HRS. EACH TASK ASSIGN. NEEDS CCR.
ANDERSON TO MONITOR EXPENDITURES.
CR00001101 NOAA-KLM MOD FOR TITAN INTERFACE (TITLE WAS DRAPER, L 02/06/1992 ANDERSON, COOLIDGE, DRAPER DRFT A $0 PR (EST COST =
CORRECTED 3/11/92) 03/03/1992 300K UPN 615) BY 3/6/92. DOBROSIELSKI PREPARE PR BY
11/01/1994 3/10/92. PAYNE ISSUE CONTRACT MOD/RFP BY 5/11/92.
ANDERSON REWRITE THIS CCR TITLE AND SEC 4 BY 3/4/92.
GE SUBMIT PROPOSAL TO GSFC DELETED/IN ADDITION TO
WHAT WORK WILL BE DONE TO DETERMINE THE DELTA
COSTS.
4/16/92: L. DRAPER TO CHANGE WORDING IN PARA. 4 TO
ELIMINATE WORD "PRESENTLY" AND TO REFLECT LATEST
MOD OF ICD.
CR00001103 SBUV/2 FM2 CHANGEOUT ON NOAA | MENTALL, J 02/24/1992 MENTALL TO DRFT A $0 PR (EST COST = 75K UPN 615-2) BY
03/12/1992 3/19/92. DOBROSIESKI TO PREPARE PR BY 3/19/92. PAYNE
04/14/1992

TO ISSUE CONTRACT MOD BY 3/23/92 (OR WITHIN 24 HRS.
OF RECEIPT OF PR). PROCEED IMMEDIATELY WITH OPTION
2 (SEE ATTACHMENT). NOAA TO CONSIDER

ADDITIONAL FUNDING, IF RECEIVED IN TIME WE WILL
IMPLEMENT OPTION 3. WHEN WE PASS THE POINT IN TIME
WHERE CHANGING TO OPTION 3 WOULD CAUSE THE
REPAIR TO EXCEED 90 DAYS, WE WILL COMPLETE WORK
FOR

OPTION 2 AND RETURN THE INSTRUMENT. DRAPER TO
CONFIRM THAT S/C SCHEDULE WILL ALLOW THE REMOVAL
OF SBUV FOR 90 DAY PERIOD. MENTALL TO CONFIRM THAT
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CR00001103

SBUV FLIGHT MODEL 2 WAS TV TESTED AT GE.

3/13/92: DIRECTED TO PROCEED WITH OPTION 3 FOR AN
ADDITIONAL $40K. NEED DIRECTION AT CONTRACTOR BY
4/24/92.

CR00001104

THERMAL VACUUM IR CALIBRATION OF ALL AVHRR/3
FLIGHT MODELS AT FIVE BASEPLATE TEMPS

KNOLL, J

02/26/1992
03/10/1992
06/19/1992

J. KNOLL TO DRAFT A $0 PR (EST COST = 6K UPN 615-3 BY
3/13/92. S. DOBROSIESKI TO PREPARE PR BY 3/17/92. B.
PAYNE TO ISSUE CONTRACT MOD BY 5/18/92, MOD
CONTRACT FOR K,L,M TO CORRECT INCONSISTENCY,
SHOULD BE A UNILATERAL MOD. S. DOBROSIESKI & B.
PAYNE WILL INFORM ITT THAT WE WILL PROVIDE FEE IN
PEB.

CRO0001105A

OPTIONS FOR IMU FOR NOAA-K (N)

GAMBINO, J

03/09/1992
04/10/1992
11/08/1993

1105A: 1A. WRITE LTR TO NOAA REQUESTING '92 NOAA-N
FUNDS IMMEDIATELY TO PURCHASE 4 TELEDYNE GYROS.
GYROS WILL BE USED IN 1 OF 2 WAYS: A) SWAP 3 GYROS
W/THE AF FOR AN IMU S/N 302 (QUAL UNIT). THIS LEAVES 1
SPARE GYRO. B) MAKE ARRANGEMENTS W/HONEYWELL
TO USE THE 3 GYROS TO BUILD AN IMU. THE IMU BUILD
CONTRACT WOULD BE AN OPTION THAT

WOULD HAVE TO BE EXERCISED BY TBD DATE. 1B. THE
NOAA LTR WOULD HAVE TO ASK FOR FUNDS NEEDED TO
BUILD THE GYROS CITED IN ITEMS A & B TO ASSEMBLE &
TEST THOSE GYROS. 2. J. GAMBINO TO PROCEED
W/TRYING TO GET THE GGS TELEDYNE DTG GYRO SPARE
PARTS. 3. T. WRUBLEWSKI TO PROCEED W/TRYING TO GET
LANDSAT TELEDYNE DTG GYRO SPARE PARTS.1105: J.
GAMBINO TO DRAFT A TD TO HAVE GE GET ROM FROM
HONEYWELL FOR ONE 300 SERIES IMU SPARE FOR

KLM BY COB 3/23/92. J. GAMBINO TO GET GYRO COST
FROM GE FOR 5 FLIGHT DTG GYROS. 11/8/93: SEE MEMO
DTD 11/8/93 FROM J. GAMBINO EXPLAINING CLOSURE OF
THIS CCR.

CR00001106

WAIVER TO DELETE ALIGNMENT OF SSU D3 ON NOAA-J
(SUPERCEDED BY CCR 1106A)

GOLDBERG, H

03/09/1992
03/10/1992
02/10/1992

TECHNICAL OFFICER TO SEND TWX TO GE/ASD DIRECTING
THEM TO 1) WAIVE THE REFERENCED ALIGNMENT
PARAGRAPHS IN [S-2280265, REV. H, 2) CHANGE THE TEST
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CR00001106 PROCEDURES IN RCA SPECIFICATIONS
TLP-ALG-2297294 AND TP-AC-2297294 FOR SSU
ACCORDINGLY, AND 3) ASSUME AN OFFSET OF O DEGREE.
(SUPERCEDED BY CCR 1106A)
CRO0001106A | WAIVER TO DELETE ALIGNMENT OF SSU D3 ON NOAA-J GOLDBERG, H 09/19/1994 THIS CCR WAS APPROVED ON MARCH 10, 1992. THIS
(SUPERCEDES CCR 1106) 09/19/1994 WAIVER WAS NEVER ADDED TO THE UIIS, THEREFORE THE
09/19/1994 RECOMMENDED CHANGE TO THE UIIS HAS BEEN INCLUDED
TO THIS CCR 1106A. THE ROUTING PROCESS HAS BEEN
BYPASSED SINCE THE ORIGINAL DATA ON THIS CCR
REMAINS THE SAME. NEW PARAGRAPH AS BEEN ADDED
TO THE UIIS TO REFLECT THE ORIGINAL CCR APPROVAL. 1.
H. GOLDBERG TO SEND A LETTER TO MMAS TO UPDATE
THE
UIIS TO REFLECT THIS CCR BY 9/21/94. 2. H.
GOLDBERG TO SUBMIT A COPY OF LETTER TO THE CM FILE
BY 9/21/94.
CR00001108 GN2 3-SIGMA AGS ANALYSIS FOR NOAA-KLM ANDERSON, A 03/10/1992 A. ANDERSON TO DRAFT TD FOR $50K (+ OR -) TO GE.
03/23/1992 TIMING OF TD IS CONTINGENT ON GEs CLARIFICATION OF
04/20/1992 COST DISCREPANCY.
4/16/92: AGREED TO AN EXPENDITURE OF APPROXIMATELY
$90K FOR THIS EFFORT. A. ANDERSON TO DRAFT TD FOR
ADDITIONAL 90K. TD #64 SENT 4/20/92.
CR00001109 REVISION TO ATTACHMENT 2 - DOCUMENTATION AND COOLIDGE, D 03/23/1992 D. COOLIDGE TO DRFT $0 PR (EST COST = 0 UPN 615) BY
REPORTS 04/15/1992 4/20/92 TO MOD CONTRACT PER SECTION 4 OF THIS CCR. S.
05/07/1992 DOBROSIESKI TO PREPARE PR BY 4/20/92. A. PAYNE TO
ISSUE CONTRACT MOD/RFP BY 6/15/92.
CR00001110 TED LOCATION PITERSKI, N 03/30/1992 C. THIENEL TO CALL P. MILLER AT GE TO REQUEST A
LETTER FROM THEM STATING THAT THEY WILL RELOCATE
05/10/1993 THE TED AND WE IN TURN WILL CONSIDER THIS IN THE
AWARD FEE. 6/5/92: DONE, AWAITING RESPONSE FROM
GE. WHEN REC'D THIS CCR WILL BE CANCELED. SEE
ATTACHED MEMO EXPLAINING THIS CLOSURE 5/10/93. SEE
CCR 2259.
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CR00001111 RAIDS UIIS REVISION SMITH, G 04/03/1992 G. SMITH TO DIRECT GE/ASD TO REVISE THE RAIDS UIIS
04/14/1992 PER THE ATTACHED REDLINES. SENT 4/15/92.
04/15/1992
CR00001112 WAIVER FOR MSU FM9 OUT-OF- SPECIFICATION GOLDBERG, H 04/06/1992 H. GOLDBERG TO DRAFT TD TO GE FOR APPROVAL.
ALIGNMENT FOR -Y ELEVATION 04/15/1992
04/16/1992
CR00001113 PROCUREMENT OF SPARE IMU/GYROS FOR NOAA-KLM GAMBINO, J 04/16/1992 1. DRAPER TO REWRITE SEC 1 TO ELIMINATE ANY
04/16/1992 CONTRACTOR NAMES. 2. DRAPER TO GET LTR FROM GE
07/09/1992 TELLING US THAT TELEDYNE AND/OR HONEYWELL PLANS
TO CLOSE THEIR MANUFACTURING LINE FOR THE DTG
GYROS/300 SERIES IMU. 3. C. THIENEL TO TELL
WYERS/MOORE WHAT WE WANT TO DO. 4. J. GAMBINO TO
DRFT PR FOR 2M BY 4/20/92. 5. DOBROSIESKI TO PREPARE
PR BY 4/20/92. 6. PAYNE TO ISSUE CONTRACT MOD/RFP BY
4/21/92. 7. GAMBINO TO TASK GE TO LOOK
CAREFULLY AT AND GENERATE ROM TO FLY THE SPARE
200 SERIES IMU ON NOAA-K.
5/4/92: 1. ITEM 1 OF CCR 1113 HAS BEEN CHANGED FROM 4
GYROS TO GYROS. ITEM 5 HAS BEEN CHANGED FROM $2M
FOR 4 GYROS TO $2.5M FOR 5 GYROS. 2. ITEM 4 HAS BEEN
CHANGED FROM GAMBINO TO DRAFT PR FOR $2M BY
4/20/92 TO GAMBINO TO DRFT PR FOR $2.5M BY 5/5.
CR00001115 WAIVER TO PERMIT FLIGHT OF MSU FM10 WITH GOLDBERG, H 04/23/1992 H. GOLDBERG TO SEND TWX TO GE APPROVING WAIVER
ANOMALOUS MOTOR AND ENCODER TEMPERATURES 04/28/1992 OF THIS CCR. SENT 5/1/92.
05/01/1992
CR00001117 COST ESTIMATE FOR UDA DEPLOYMENT ROBINSON, G 05/06/1992 1. G. ROBINSON TO GET ROM FROM GE PMO TO
05/21/1992 DETERMINE: A) WHAT IS NEEDED TO IMPROVE UDA
05/10/1993 PERFORMANCE AND B) WHAT WOULD IT COST TO

IMPLEMENT. WOULD ALSO REQUIRE THAT FIELDS-OF-VIEW
WERE NOT VIOLATED. (REC'D 7/28/92) RESUMED
CCB7/30/92 TO RE-EXAMINE GEs PROPOSAL. IT WAS
DETERMINED THAT G. ROBINSON WOULD NOT PURSUE THE
GE ROM RESULTS STATED IN GE MEMO DTD 7/17/92, GEREF
21698. IN LIEU, R. WALLACE WILL PERFORM AN ANALYSIS
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CR00001117 THAT WILL REQUIRE 6 WKS & 20K TO
ACCOMPLISH THIS TASK. S. DOBROSIELSKI TO WRITE PR TO
SWALES FOR R. WALLACE'S WORK. THE ANALYSIS IS
DESCRIBED IN DETAIL WITH DIAGRAM (SEE CCR). THIS CCR
IS CLOSED SEE MEMO 5/10/93.
CR00001118 UPGRADE GFE FOR ATNAGE COOLIDGE, D 06/04/1992 S. DOBROSIELSKI TO DRAFT AND PREPARE A $0 PR (EST
06/05/1992 COST = $320 UNLOADED UPN 615 BY ASAP. P. FITZGERALD
12/09/1992 TO ISSUE CONTRACT MOD/RFP BY ASAP.
7/21/93: A CHANGE ORDER WAS SENT IN LIEU OF A MOD
FOR THIS CCR, SEE ATTACHMENT.
CR00001119 INCREASE THE AVHRR/HIRS FY 1992 FUNDING CAP LEVEL |KNOLL, J 06/05/1992 J. KNOLL AND S. DOBROSIELSKI TO DRFT A $0 PR (EST
06/08/1992 COST = $100K) S. DOBROSIESKI TO PREPARE PR BY 6/9/92.
06/15/1992 A. PAYNE TO ISSUE CONTRACT MOD/RFP BY 6/10/92.
CR00001121 SBUV/2 FM-6 WAIVER REQUEST (SBUV-W-030, MENTALL, J 06/19/1992 J. MENTALL TO SEND TWX TO BALL NOTIFYING THEM OF THE
SBUV-W-031, SBUV-W-032 SBUV-W-033) 07/07/1992 APPROVAL OF THIS WAIVER.
07/17/1992
CRO0001122A | NOAA-KLM CPU MEMORY EXPANSION TO 64K WORDS ANDERSON, A 06/22/1992 7/7/92: 1. ANDERSON TO INQUIRE REGARDING OTHER
02/23/1993 MEMORY (CPU) VENDORS. 11/24/92: 1. ANDERSON TO
02/26/1993 RESEARCH WHAT S/W PROGRAMS ARE NEEDED TO BE

RESIDENT ONBOARD THE COMPUTER VS. STORING THEM
ON GROUND UNTIL NEEDED. DETERMINE THE RISK OF
DOING IT THIS WAY. 2. DOBROSIESKI TO DETERMINE WHAT
FUNDS ARE AVAILABLE AND WORK W/THIENEL TO
PRIORITIZE THEIR USE. 1/27/93: 1. ANDERSON, CCB
APPROVED CONTINGENT UPON INPUTS FROM GE
CONCERNING IMPACTS ON K, L, M SCHEDULES. 2. DRAFT A
$0 PR (EST. COST = 100K) FOR PURCHASE OF BOOTSTRAP
ROMS FOR USE IN FLIGHT COMPUTER MEMORY EXPANSION
TO 64K

BY 1/29/93. 3.DOBROSIELSKI TO PREPARE PR BY

2/2/93. 4. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY
2/3/93. 5. INITIATE AN RFP TO OBTAIN A DETAILED PLAN,
SCHEDULE, AND COST TO IMPLEMENT CPU MEMORY
INCREASE TO 64K. 1122A 2/23/93: 1. DRAFT A $0 DELTA PR
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CR00001122A (EST. COST = 20K) FOR BUILDING AND TESTING OF 64K
MEMORY CPU'S FOR NOAA-K AND FOR
COVERING COST OF CPU PARTS REQUIRED TO UPGRADE
THE NOAA-L CPU'S TO 64K MEMORY. 2. DOBROSIELSKI TO
PREPARE DELTA PR BY 2/23/93. 3. FITZGERALD TO ISSUE
CONTRACT MOD BY 2/24/93. 4. FITZGERALD TO ISSUE RFP
(WITH ANDERSON SUPPORT OF WORDING) FOR
COMPREHENSIVE INFORMATION FOR CPU EXPANSION TO
64K WORDS FOR NOAA K,L,M.
CR00001123 WAIVER 31, CHANNEL 4/5, FILTER/ BEAMSPLITTER KNOLL, J 07/09/1992 | C PROCUREMENT TO ACCEPT WAIVER (PAYNE/ALDRIDGE)
09/02/1992 2 AND NOTIFY ITT. J. KNOLL SENT MEMO 9/2/92.
09/04/1992
CR00001124 AVHRR/3 CHANNEL 1 AND 3B SPECTRAL BAND KNOLL, J 07/09/1992 | C PROCUREMENT TO ACCEPT WAIVER (PAYNE/ALDRIDGE)
SPECIFICATIONS, WAIVERS #35 AND #36 09/02/1992 AND NOTIFY ITT. J. KNOLL SENT MEMO TO ITT 9/4/92.
09/04/1992
CR00001125 ITT WAIVER #33, HIRS/3 LONGWAVE AND SHORTWAVE FOV [KNOLL, J 07/09/1992 | C THIS CCR WAS ORIGINALLY APPROVED ON 9/2/92 & SIGNED
DIAMETERS FOR SN H302 AND SN H303 09/02/1992 OFF BY HAYES WITH THE ASSUMPTION THAT THERE WAS
09/04/1992 NO COST ASSOCIATED WITH IT. SINCE THERE IS A 15K
OVERRUN IT WAS DETERMINED TO HAVE A CCB. KNOLL
SENT A MEMO TO ITT APPROVING THIS WAIVER ON 9/4/92.
PROCUREMENT TO SEND LTR TO ITT FINALIZING THIS
APPROVAL. NO FURTHER ACTION IS REQUIRED.NOTIFY ITT.
CR00001126 INITIAL TURN ON TRANSIENT CHANGE MILLER, T 07/13/1992 | C J. MENTALL TO FORWARD COPY OF WAIVER TO GE FOR
08/26/1992 1 INCORPORATION. NO WAIVER HAS BEEN WRITTEN AS OF
04/08/1994 THIS DATE (3/26/93). FM3 IS NOT ON S/C AND 5, 6 ARE AT

BECD AWAITING ASSIGNMENT. SEE ATTACHED MEMO
DATED 4/8/94.
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CR00001126
CR00001128 NOAA-J FILL AND DRAIN VALVE REPLACEMENT WITH YIENGER, K 07/30/1992 1. S. DOBROSIESKI TO GET FUNDS TO CODE 700. 2. K.
CRYOFIT SLEEVE 07/30/1992 YIENGER TO GET CODE 700 AND GE STARTED AND
08/09/1993 COORDINATE. <<1/22/93 TESTING COMPLETED AT GSFC.
AUTHORIZATION GIVEN TO GE TO PROCEED WITH REPAIR.
4/13/93: REPAIR WAS PERFORMED SUCCESSFULLY ON
3/8/93. AWAITING COMPLETION OF XRAY AND PROOF/LEAK
CHECK OF REPAIRED JOINT.
CR00001129 AMSU-A CRITICAL SPARES KRIMCHANSKY, S 07/31/1992 1. THIS CCR IS ON HOLD WHILE S. KRIMCHANSKY
07/14/1993 CONSULTS WITH AEROJET. 1/29/93: CCR WITHDRAWN DUE
07/14/1993 TO LACK OF FUNDS. 6/1/93 CCR IS BEING REVIEWED BY L.
DRAPER TO CHANGE SCOPE TO INCLUDE ONLY SAW
FILTERS. 7/14/93: SCOPE WAS CHANGED TO INCLUDE ONLY
SAW FILTERS. S. KRIMCHANSKY TO SEND TD TOAEROJET
(EST COST OF THIS CCR IS $200K (($160K + BURDEN))).
CR00001130 RXO FREQUENCY PERFORMANCE MONITORING COOLIDGE, D 00/01/1992 1. S. DOBROSIELSKI TO WRITE A PR FOR $55K. FUNDS TO
00/04/1992 BE USED FROM NAGE MPROVEMENTS POT BY 9/4/92. 2. P.
09/11/1992 FITZGERALD TO ISSUE A CONTRACT MOD BY 9/8/92.
CR00001131 SIXTH SPARE GYRO FOR NOAA K,L,M GAMBINO, J 08/16/1992 S. DOBROSIELSKI TO WRITE PR TO GEASTRO TO
08/20/1992 INITIATE. P. FITZGERALD TO ISSUE MOD BY 8/25/92.

08/27/1992
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CR00001132 SBUV/2 FM 3 GRATING DRIVE MODIFICATION MENTALL, J 08/31/1992 J. MENTALL TO INFORM BECD OF APPROVAL OF THIS CCR
10/16/1992 AND TASK ASSIGNMENT.
10/16/1992
CR00001133 OPERATIONAL GRAPHICS SYSTEM DESIGN STUDY ANDERSON, L 11/16/1992 1. ANDERSON TO TASK GE TO PERFORM THE GRAPHICS
11/24/1992 DESIGN STUDY. 2. ANDERSON TO WRITE DETAILED SOW TO
12/18/1992 ACCOMPLISH STUDY: -POSSIBILITY OF PERFORMING
MANIPULATION IN NAGE VS NEW STUFF, -NEED CLEAR
UNDERSTANDING OF WHAT PART OF COSTS HAVE TO DO
WI/GETTING DATA TO GSFC WORKSTATION, -NEED TO
UNDERSTAND WHAT DATA CAN BE MANIPULATED
W/SCHEME.
WHAT DATA SHOULD BE/SHOULDN'T BE MANIPULATED,
-NEED CLEAR UNDERSTANDING (STATEMENT) OF SCOPE OF
DESIGN STUDY, -WHAT DATA COULD INSTRUMENT
CONTRACTORS ADDRESS VIA PHONE LINE (SECURE? CALL,
IDENTIFY, VERIFY & CONNECT).
CR00001134 PERFORM VISIBLE CALIBRATION ON AVHRR S/N 206 KNOLL, J 10/23/1992 1. GE PREPARE INSTRUMENT FOR SHIPMENT.
(NOAA-)) 10/26/1992 2. ITT TRAVEL TO GE AND PICK UP INSTRUMENT.
10/27/1992 3. ITT CALIBRATE AND CARRY BACK TO GE.
4. J. HAYES TO NOTIFY CONTRACTOR OF CCR APPROVAL.
SENT 10/27/92.
CR00001135 PERFORM ANALYSIS OF NOAA-KLM S/C DISPLACEMENT  |KRIMCHANSKY, S 10/30/1992 S. KRIMCHANSKY TO DRAFT A TD MEMO FOR A. UNGER'S
USING A NEW DAMPING FACTOR W/AMSU TORQUE-TIME 11/10/1992 SIGNATURE APPROVING THIS CCR AND SEND TO GE.
PROFILES 11/10/1992
CR00001136 BUY ONE SPARE 300 SERIES IMU WITH OPTION FOR 2ND | GAMBINO, J 11/12/1992 11/24/92: GAMBINO TO OBTAIN LTR FROM HONEYWELL VIA
SPARE USING GYROS FOR KLM 11/25/1992 GE ANNOUNCING THE SHUTDOWN OF THE IMU ASSEMBLY
01/28/1993 LINE. THEN RESCHEDULE CCB. 11/25/92: 1. GAMBINO TO
DRFT A $0 PR (EST COST =1.9MIL UPN 615-4) BY 11/30/92.
(FOR ONLY 1 SPARE IMU.) 2. DOBROSIELSKI TO PREPARE
PR BY 12/1/92. PAYNE/FITZGERALD TO ISSUE CONTRACT
MOD/RFP BY 12/3/92.
CR00001137 SBUV/2 RADIOMETRIC CALIBRATION REPROCESSING MENTALL, J 11/23/1992 J. MENTALL TO WRITE TASK ASSIGNMENT AND NOTIFY
12/03/1992 CONTRACTOR OF THIS CCR APPROVAL.

12/07/1992
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CR00001138 AMSU-A UIIS'S UPDATES KRIMCHANSKY, S 12/17/1992 S.KRIMCHANSKY TO SEND TWX TO GE TO INFORM OF
12/28/1992 UPDATES TO UIIS.
01/04/1993
CR00001139B DCS/SARP-2 SENSITIVE FREQUENCIES MENTALL, J 08/15/1994 1. THIS CCR IS TO BE PLACED ON HOLD UNTIL THE
09/02/1994 SPACECRAFT TEST IS PERFORMED. IF COMPLIANCE IS
08/15/1996 ACCEPTABLE THIS CCR WILL BE APPROVED AND ACTIONS
2 3 AND 4 WILL BE PERFORMED. 2. D. COOLIDGE TO VERIFY
THAT THESE TEST VALUES ARE INCLUDED IN THE
NOAA-K TEST PLAN. 3. J. LIU TO PREPARE A $0 PR (EST
COST =$0 UPN 615-30 BY TBD. 4. J. BECKER TO ISSUE
CONTRACT MOD/RFP BY TBD.
11/15/95: SPACECRAFT TEST WAS PERFORMED. AWAITING
MMAS LETTER CONCURRING WITH TEST RESULTS AND CCR
APPROVAL.
2/29/96: MMAS LETTER RECEIVED 2/16/96 CONCURRING
WITH CCR CHANGES. SUBMITTED TO J. BECKER FOR MOD.
CR00001140 SBUV/2 LIGHT BAFFLE (SUPERCEDES CCR 959) MENTALL, J 01/28/1993 1. WRITE TASK TO BALL TO INCORPORATE. (SUPERCEDES
MILLER, T 02/23/1993 CCR 959)
03/02/1993
CR00001142 UPGRADE GFE HARD COPY DATA DISPLAY IN ATNAGE HALTERMAN, K 02/19/1993 1. DRAFT A$ 0 PR.
02/19/1993 2. ISSUE CONTRACT MOD. MUST BE DONE VERY QUICKLY
10/01/1993 TO ENSURE RECEIPT OF HARDWARE PRIOR TO THE
PRE-SHIP SEPET FOR NOAA-I.PRIORITY IS WHAT EVER IS
NEEDED TO SUPPORT THAT REQUIREMENT. 2/19/93: A
CONTRACT DIRECTION WAS SENT IN LIEU OF A CONTRACT
MOD/RFP.
CR00001143A NOAA K, L, M PAR WITKIEWICZ, K 02/19/1993 1. K. WITKIEWICZ TO DRAFT A $0 PR (EST COST = 0 UPN
08/27/1993 615.) BY 4/9/93. 2. DOBROSIESKI TO PREPARE PR BY 4/9/93.
08/02/1993 3. P. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 6/7/93.
THESE ACTIONS WERE COMPLETED PRIOR TO THE
INITIATION OF CCR 1143A. NO NEED TO
CHANGE ACTIONS.
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CR00001144 NOAA K, L, M PERFORMANCE SPECIFICATION REVISION WITKIEWICZ, K 02/19/1993 1. WITKIEWICZ TO DRAFT A $0 PR (EST COST = 0 UPN 615-3)
05/18/1993 BY 5/19/93. 2. DOBROSIELSKI TO PREPARE PR BY 5/21/93. 3.
08/02/1993 FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 9/27/93.
CR00001145 UHF DCS/SARP RECEIVE ANTENNA (UDA) MOUNTING HIRSCHMANN, E 02/24/1993 1. APA FUNDS WILL BE PROVIDED FROM NOAA TO
STANDOFF 02/25/1993 ACCOMPLISH THIS CHANGE IN REQUIREMENTS. 2.
03/12/1993 DOBROSIELSKI TO DRAFT A $0 PR (EST COST = 225K) BY
2/26/93. 3. DOBROSIELSKI TO PREPARE PR BY 2/26/93. 4.
FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 2/26/93.
CR00001146 AMSU-B UIIS REVISION J REDLINES GOLDBERG, H 03/01/1993 1. GOLDBERG, SUBMIT AMUS-B UIIS TO SUE GREGG AT
03/23/1993 GE/ASD FOR REVIEW AND ISSURANCE AS REV J. 2.GE/ASD
08/24/1993 REVIEW AND ISSUE REVISED UIIS FOR AMSU-B (ATTACH) 3.
SINCE THE N2 PURGE REQUIRED FOR LEAD LUBRICATED
BEARINGS IS NEW WORK, WE SHOULD GET NOAA APA. 4.
S. DOBROSIELSKI TO WRITE PR FOR $25K.
CR00001147 ENHANCE HIRS PORTABLE TEST UNIT (PTU) AND BUILD A |FINEBERG, D 03/03/1993 1. KNOLL & FINEBERG TO DRFT A $0 PR (EST
SECOND BENCH COOLER FOR BOTH AVHRR AND HIRS 03/22/1993 COST=187K) BY 3/22/93. 2. DOBROSIESK| TO PREPARE PR
03/30/1993 BY 3/23/93. 3. HOWARD TO ISSUE CONTRACT MOD/RFP BY
3/23/93.
CR00001149 AMSU-A DISTURBANCE TORQUE (WAIVER WO016) KRIMCHANSKY, S 03/22/1993 SERGEY TO FIND OUT: 1. WHAT IS SPECIFICATION IN TERMS
04/28/1993 OF UNCOMPENSATED MOMENTUM. 2. WHAT ARE THEY
04/28/1993 MEETING IN TERMS OF UNCOMPENSATED MOMENTUM AND
ARE THEY MEETING IT? 3. SPECIFICATION SAYS TO
COMPENSATE FOR 85% OF THE UNCOMPENSATED
MOMENTUM. QUESTION IS WHAT IS THE CURRENT DESIGN
MEETING IN 85% OF THE UNCOMPENSATED MOMENTUM.
(ACTION DUE 4/8/93) SEE ATTACHMENT FOR ANSWERS TO
THIS ACTION.
4/28/93: ANALYSIS INDICATES THAT THE UNCOMPENSATED
MOMENTUM IS NOT A PROBLEM, THEREFORE, WAIVER
REQUEST SHOULD BE SIGNED. (SEE ATTACHED SIGNED
WAIVER.)
CR00001150 SBUV FM3 GRATING REPAIR MILLER, T 03/30/1993 1. A. MILLER TO INFORM BECD OF APPROVAL OF THIS CCR
05/03/1993 AND TASK ASSIGNMENT. 2. A. MILLER TO REQUEST
11/09/1993 BEARING SCHEDULE
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CR00001150 CONFIRMATION FROM BECD. (SEE ATTACHED SCHEDULE)
CR00001151 KLM SPECIFICATION APPLICABLE DOCUMENTS UPDATE UNGER, A 03/30/1993 1. A. UNGER TO DRAFT A $0 PR (EST COST = 0 UPN 615-3)
04/16/1993 BY 4-14-93. 2. DOBROSIESKI TO PREPARE PR BY 4/14/93. 3.
05/14/1993 FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 4/30/93.
CR00001153 DESTRUCTIVE PHYSICAL ANALYSIS (DPA) OF ONE LOT #3 & |[BEAMAN, B 04/08/1993 S. DOBROSIESKI TO PREPARE A REPROGRAMMING FOR
6 BATTERY CELLS 04/28/1993 13K BY 4/30/93. 26K WAS ALLOCATED ON 4/30/93.
05/13/1993
CR00001154 HIGH CAL LAMP AND DIFFUSER MOTOR CURRENT WAIVER |MILLER, A 04/09/1993 MAZUR TO GET SOCC READING, IF ACCEPTABLE, THIS CCR
REQUEST (SUPERSEDES CCR 1152) (SBUV-W-031) 05/21/1993 WILL BE APPROVED. NOAA MEMO RECEIVED 10/8/93 WITH
03/17/1994 SOCC APPROVAL OF THIS WAIVER. T. MILLER TO NOTIFY
BALL OF THIS CCR APPROVAL. MEMO SENT 3/17/94.
CR00001155 FIELD OF VIEW WAIVER REQUEST (SUPERCEDES CCR MILLER, A 04/09/1993 (SUPERCEDES CCR 1152)
1152) (SBUV-W-034) 05/14/1993 1. MILLER TO NOTIFY CONTRACTOR OF THIS CCR WAIVER
03/17/1994 REQUEST APPROVAL. 5/29/93: THIS CCR WAS PRESENTED
TO THE CCB DUE TO HAYE's CONCERN THAT IT HAD A
LARGE IMPACT AND SHOULD HAVE THIENEL's SIGNATURE
IN LIEU OF HIS. HAYES SIGNED-OFF APPROVING THIS CCR
WITH THIENEL's APPROVAL. MEMO SENT 3/17/94.
CR00001156 SENSOR MODULE WEIGHT WAIVER REQUEST MILLER, A 04/09/1993 MILLER TO SPEAK WITH S. GREGG/P. MILLER AT MMAS TO
(SBUV-W-036) 05/21/1993 SEE IF THERE IS A REAL NEED FOR THIS WAIVER AND
08/19/1993 INQUIRE ABOUT MODIFYING THE UIIS TO REFLECT THE
WEIGHT REQUIREMENTS. SEE ATTACHED LTR REGARDING
COMMUNICATION BETWEEN MILLER AND GREGG.
CR00001158 TASK ORDER FOR APT/BEACON FREQUENCY CHANGE CALHOON, C 04/27/1993 1. C. CALHOON TO ISSUE TASK ASSIGNMENT DIRECTING
STUDY 07/09/1993 MMAS TO PERFORM THIS STUDY.
07/19/1993
CR00001160 SLA AXIAL RATIO CORRECTION COOLIDGE, D 05/05/1993 1. S. DOBROSIESKI TO PREPARE A $0 PR (EST COST =0
06/01/1993 UPN 615-3) BY 6/3/93. 2. P. FITZGERALD TO ISSUE
07/16/1993 CONTRACT MOD/RFP BY 10/1/93.
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CR00001161 INCREASE OF LEVEL OF EFFORT MILLER, T 05/05/1993 |C | 1. MILLER TO INVESTIGATE IN CHANGING THE CONTRACT TO
06/17/1993 |, | CPFF TO ELIMINATE THE NEED FOR AWARD. 2. MILLER TO
08/31/1993 GET THE ACCOUNTING OF CURRENT HOURS.
3. FITZGERALD TO SEE WHAT WOULD BE THE STATEMENT
REGARDING OUR LIABILITY OF FEE IF WE ADD SSBUV.
6/16/93: 1. MILLER TO DRAFT $0 PR (EST HRS=15000) BY
6/17/93. 2. DOBROSIELSKI TO PREPARE PR WITH IN-HOUSE
EST BY 6/18/93. 3. FITZGERALD TO ISSUE CONTRACT
MOD/RFP BY 7/9/93. CONTRACT WILL NOT BE CHANGED TO
CPFF AS ORIGINALLY REQUESTED.
CR00001162 NOAA-| FLIGHT BATTERY RECONDITIONING UNGER, A 05/05/1993 |C | 1. S. DOBROSIESKI TO PREPARE PR FOR $15K BY 5/11/93. 2.
05/10/1993 |, | A. PAYNE TO WRITE A LTTER TO MM/AS TO RECONDITION
05/12/1993 THE BATTERIES FOR NOAA-I BY 5/12/93. LETTER SENT SEE
ATTACHMENT.
CR00001163 IMU REPAIR GAMBINO, J 05/11/1993 |C | 1. GAMBINO TO OBTAIN THE FOLLOWING INFO BEFORE A
06/10/1993 |1 | PR CAN BE WRITTEN. -IS THERE ANY COST ADVANTAGE TO
06/11/1993 HAVING BOTH IMUs REPAIRED AT THE SAME TIME?
<<$5-$15K>> WHAT WAS THE ACTUAL COST OF REPAIR OF
THE DMSP UNIT? <<$95K '92>> -WHAT IS THE COST EST.
FROM MMAS? <<$163K>> -DETERMINE SHELF LIFE OF
MOD-MIG GYROS. 2. GAMBINO TO DRAFT PR FOR $450K BY
6/11/93.
3. DOBROSIESKI TO PREPARE PR BY 6/11/93.
4. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 6/14/93.
NO MOD/RFP WAS WRITTEN, A C.O. WAS ISSUED SEE
ATTACHMENT. THE S.0.W WAS NOT CHANGED.
CR00001164 NOAA-K,L,M SPECIFICATION COSMETIC REVISIONS COOLIDGE, D 05/13/1993 |C | 1. COOLIDGE TO DRAFT A $0 PR (EST COST=0 UPN 615-3) BY
05/18/1993 |1 | 5/19/93. 2. DOBROSIESKI TO PREPARE PR BY 5/21/93. 3.
07/16/1993 FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 9/27/93.
TABLE 1 IS MISSING FROM MOD, AWAITING NEW TABLE.
CR00001165 HIRS/3 CHANNEL 17 CENTROID REGISTRATION (WAIVER 32) |KNOLL, J 05/18/1993 |C | J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSELL's
07/08/1993 SIGNATURE INFORMING THEM OF WAIVER APPROVAL.
07/12/1993 SENT 7/12/93.
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CR00001166 CHANNEL 1 IFOV SIZE AND CENTROID REGISTRATION FOR  |KNOLL, J 05/18/1993 J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSEL's
HIRS/3 FM 301 (WAIVER 40A) 07/08/1993 SIGNATURE INFORMING THEM OF WAIVER APPROVAL.
07/12/1993 SENT 7/12/93.
CR00001167 OUT-OF-SPEC HALF BANDWIDTH FOV FOR CHANNEL 4 FOR |KNOLL, J 05/18/1993 J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSEL's
HIRS/3 FM 301 WAIVER 42 07/08/1993 SIGNATURE INFORMING THEM OF WAIVER APPROVAL.
07/12/1993 SENT 7/12/93.
CR00001168 CENTER FREQUENCY OF CHANNEL 9 SPECTRAL FILTER  |KNOLL, J 05/18/1993 J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSEL's
FOR FM 303 (WAIVER 43) 07/08/1993 SIGNATURE INFORMING THEM OF WAIVER APPROVAL.
07/12/1993 SENT 7/12/93.
CR00001169 AVHRR 80 DEGREES SUNSHIELD FINEBERG, D 06/01/1993 1. S. DOBROSIELSKI TO WRITE A $0 PR (EST COST = 0) BY
09/02/1993 9/3/93. 2. D. FINEBERG TO SEND A TD VIA TWX TO MMAS
09/03/1993 WITH AVHRR UIIS ATTACHED, DIRECTING THEM TO
INCORPORATE THIS CCR 1169.
CR00001170 LARGE INTEGRATING SPHERE CALIBRATION OF SBUV FM  |MILLER, T 06/15/1953 1. T. MILLER TO ISSUE A TASK ASSIGNMENT TO BALL FOR
3,56 07/20/1993 THE LARGE INTEGRATING SPHERE CALIBRATION OF SBUV
11/09/1993 FM 3,5,6. 2. S. DOBROSIELSKI TO PREPARE A $0 PR (EST
COST = $30K TOTAL, UPN 615-2 FOR $10K AND 615-3 FOR
$20K) BY 7/19/93. 3. T. MILLER TO GET MEMO FROM BALL
TELLING US HOW ACCURATE THE CALIBRATION IS NOW;
HOW WELL ARE WE NOW DOING THESE DAYS.
<<TELEPHONE CONVERSATION WITH BALL/W. NELSON
STATES THAT INSTRUMENT ACCURACY MEETS SPEC OF
GSFC/480/31A (1%) 11/9/93.>>
CR00001171 REVISION K, AMSU-B UIIS GOLDBERG, H 07/06/1993 1. H. GOLDBERG TO NOTIFY MMAS OF THIS CCR
07/22/1993 APPROVAL. 2. H. GOLDBERG TO OBTAIN FROM MMAS THE
11/11/1993 NOMINAL IN AIR OPERATION TIME FOR THE SPACECRAFT
AND INSTRUMENT. (SEE ATTACHED MMAS MEMO FOR
RESPONSE.)
CR00001172 RXO TROUBLESHOOTING AND REPAIR DRAPER, L 07/08/1993 1. S. DOBROSIELSKI TO PREPARE A $0 (EST COST = $75K)
07/08/1993 BY 7/8/93. 2. P. FITZGERALD TO ISSUE CONTRACT MOD/RFP
07/08/1993 BY 7/9/93.
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CR00001173 MHS ACCOMMODATION STUDY CALHOON, C 07/08/1993 | C 1. C. CALHOON TO ISSUE A TASK ASSIGNMENT TO MMAS
07/20/1993 2 FOR MHS ACCOMMODATION STUDY FOR ESTIMATED 720
07/27/1993 HOURS. 2. S. DOBROSIELSKI TO PREPARE A $0 PR (EST
COST=$120K UPN 615-4) FY92 BY 7/19/93.
CR00001174 CRITICAL PARTS PROCUREMENT MILLER, T 07/12/1993 |C | T.MILLER TO ISSUE A TASK ASSIGNMENT TO BALL TO
09/13/1993 1 PROCURE CRITICAL SPARE PARTS.
03/03/1994 2/7/94: PER T. RUSSELL, A CHANGE ORDER WILL BE ISSUED
TO PROCURE THE CRITICAL SPARE PARTS FOR THIS CCR,
THEREFORE A TASK ASSIGNMENT WILL NOT BE ISSUED
FOR THIS CCR. 1. S. DOBROSIELSKI TO PREPARE
A $0 PR (EST COST = 75K) BY 2/8/94. 2. S. HARRIS
TO ISSUE A CHANGE ORDER/MOD BY 2/10/94.
CR00001176 NOAA-K AND L RXO TRANSISTORS DRAPER, L 07/27/1993 | C 1. DRAPER TO SEND TWX TO MMAS REQUESTING THE
09/13/1993 1 FOLLOWING INFO.: A. WHAT RXO SHIFT FREQUENCY
09/15/1993 VARIATION CAN WE EXPECT WHEN; THE TEMPERATURE
CONTROL IS LOST, WHAT WILL THE ORBITAL VARIATION BE,
AND WHAT WILL THE LIFETIME VARIATION BE. B. WHICH
APPROACH DO THEY RECOMMEND WE TAKE IN REPLACING
THE RXO TRANSISTORS BASED ON HIJ FAILURES. 2. HAYES
TO ASK THE 3 INST. (AMSU-A, AMSU-B, AND SEM)
MANUFACTURERS WHAT KIND OF SUSCEPTIBILITY DO THEIR
INST. HAVE TO FREQUENCY VARIATION. NEED ORIGINAL
CCR FROM L. DRAPER.9/13/93: E. HIRSCHMANN TO SEND A
TD TO MMAS DIRECTING THEM TO REPLACE 4 OUT OF 6
TRANSISTORS FOR K AND L AND DO A FULL ATP AT $45K
FOR A TOTAL OF $90K.
CR00001177 AMSU-A PRT CALIBRATION ACCURACY KRIMCHANSKY, S 08/06/1993 |C 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST = 0
09/01/1993 1 UPN 615-3) BY 9/3/93. 2. S. HOWARD TO ISSUE CONTRACT
10/15/1993 MOD/RFP BY 9/15/93.
CR00001178 AMSU-A MOTOR STEP TOLERANCE KRIMCHANSKY, S 08/09/1993 |C 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST = 0
09/01/1993 1 UPN 615-3) BY 9/3/93. 2. S. HOWARD TO ISSUE CONTRACT
10/15/1993 MOD/RFP BY 9/15/93.
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CR00001179 DEVELOPING THE SECOND SOURCE FOR THE AMSU-A KRIMCHANSKY, S 08/13/1993 1. UNDERWOOD & DOBI TO CONFIRM IF WE HAVE ANY
DETECTORS 03/08/1994 MONEY (94 MONEY) FOR PLANAR DIODE DETECTORS. 2.
03/08/1994 KRIMCHANSKY TO ASK AEROJET TO LOOK INTO PLANAR
DIODE DETECTORS: A) REQUEST THEM TO DO A MAKE OR
BUY ANALYSIS. B) ASK THEM TO GIVE US A ROM.
3/8/94: ACTION 1 WAS CONFIRMED BY S. DOBI AND ACTION
2 WAS COMPLETED, SEE ATTACHED CORRESPONDENCE.
CR00001180 MSDF HARDWARE MAINTENANCE ANDERSON, L 08/31/1993 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST =
09/15/1993 $60K UPN 615-2) BY 9/15/93. 2. P. FITZGERALD TO ISSUE
CONTRACT MOD/RFP BY 9/16/93.
CR00001181 UPGRADING OF MSU FM-8 TO A FLIGHT SPARE GOLDBERG, H 08/31/1993 H. GOLDBERG TO WRITE A LTR TO JPL DIRECTING THEM TO
09/15/1993 PERFORM THE FOLLOWING: START REFURBISHMENT OF
09/15/1993 FM8 FOLLOWED BY THE RESETTING OF POWER SUPPLIES,
ALIGNMENT, VIBRATION, THERMAL VACUUM INCLUDING
CALIBRATION AND 200 HOURS OF OPERATION. IN ADDITION
THE S/W PROGRAM IS TO BE DEVELOPED IN ORDER TO
REDUCE DATA. SENT 9/15/93.
CR00001182 USE OF "NEW" VS. "OLD" (ACC) DETECTORS ON THE KRIMCHANSKY, S 09/02/1993 1. S. KRIMCHANSKY TO WRITE A TD TO: A) CONTINUE WORK
AMSU-A FM1 09/03/1993 NOW UNDERWAY ON PFM. B) PROCEED WITH FM1 ONLY ON
09/03/1993 THOSE THINGS WHICH WILL NOT HAVE TO BE REDONE IF IT
IS DECIDED TO CHANGE THE DETECTORS. TD #78 SENT
9/3/93.
CR00001183 AVHRR SUN GLINT TEST FINEBERG, D 09/07/1993 1. D. FINEBERG TO ISSUE A TASK ASSIGNMENT FOR THIS
10/14/1993 CCR.
10/18/1993
CR00001184 AVHRR LIFE TEST MODIFICATION FINEBERG, D 09/07/1993 D. FINEBERG TO SEND A TECHNICAL DIRECTION TO ITT FOR
10/14/1993 THIS CCR.
10/14/1993
CR00001185 KLM ORBIT CORRECTION MANEUVER DESIGN STUDY ANDERSON, A 09/10/1993 A. ANDERSON TO ISSUE A TASK ASSIGNMENT ($100K) TO
09/15/1993 MARTIN MARIETTA TO PERFORM KLM ORBIT CORRECTION
10/09/1993 MANEUVER DESIGN STUDY. TASK ASSIGNMENT GIVEN TO

PATTY 10/5/93.
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CR00001186 STUDY FOR NOAA-J IN PM ORBIT DRAPER, L 09/13/1993 LARRY TO WRITE A TASK ASSIGNMENT FOR THIS NOAA-J IN
09/13/1993 PM ORBIT STUDY.
09/14/1993
CR00001187 K, L, M UDA WITH SIX INCH STANDOFF HIRSCHMANN, E 09/16/1993 A TECHNICAL DIRECTION WILL NOT BE GENERATED FOR
11/04/1993 THIS CCR, THE FOLLOWING WILL BE REQUESTED IN LIEU
11/19/1993 OF; 1. E. HIRSCHMANN TO DIRECT MARTIN MARIETTA TO
WRITE FOR THE UDA ANTENNA SPECIFICATION FOR KLM. 2.
REQUEST THAT NOAA INFORM CNES THAT THIS WAIVER
COVERS KLM CONTRARY TO THE CNES LETTER. 11/19/93:
SEE ATTACHED NOAA LETTERS TO CLOSE THIS CCR.
CR00001188 NOAA-J PMS ENHANCEMENT ANDERSON, A 09/24/1993 A. ANDERSON TO ISSUE A TASK ASSIGNMENT TO MARTIN
09/27/1993 MARIETTA FOR NOAA-J PMS ENHANCEMENT. GAVE TASK
10/09/1993 ASSIGNMENT TO P. FITZGERALD 10/1/93.
CR00001189 REVIEW OF LIGHT SCATTERING EFFECTS FROM AMSU-B | GOLDBERG, H 09/27/1993 H. GOLDBERG TO SEND A TECHNICAL DIRECTION TO MARTIN
2ND SURFACE MIRRORS ON THE ESA & OTHER NOAA-KLM 10/18/1993 MARIETTA DIRECTING THEM TO PERFORM LIGHT
INSTRUMENT
10/18/1993 SCATTERING ANALYSIS ON THE SECOND SURFACE
MIRRORS INCLUDING THAT WHICH MAY BE CONTRIBUTED TO
REFLECTIVE TAPES ON THE +Z FACE OF THE INSTRUMENT
USED TO HOLD DOWN THE THERMAL BLANKETS.
CR00001190 AVHRR REGISTRATION OF THE ELEMENTAL FOV FINEBERG, D 09/28/1993 1/4/94: T.0. TO REWRITE SECTION 2 AND 4 OF THIS CCR AND
REQUIREMENTS (SUPERCEDED BY CCR 1190A RESUBMIT. SUPERCEDED BY CCR 1190A.
05/20/1994
CRO0001190A | AVHRR REGISTRATION OF THE ELEMENTAL FOV FINEBERG, D 05/20/1994 1. D. FINEBERG TO DRAFT A $0 PR (EST COST =$0 UPN
REQUIREMENTS 06/28/1994 615-3) BY 6/30/94. 2. S. DOBROSIELSKI TO PREPARE PR BY
09/01/1994 6/30/94. 3. J. FASULA TO ISSUE CONTRACT MOD/RFP BY
7/13/94. NOTE: SECTION 5A AND 6 OF CCR WAS REVISED.
CR00001191 INCREASE LOE HOURS FOR REPAIR AND OVERHAUL KNOLL, J 09/30/1993 1. J. KNOLL TO DRAFT A PR TO MOD N/N' RFP FOR R&O
TASKS FOR AVHRR AND HIRS ON CONTRACT NAS5-30887 10/14/1993 COVERAGE THAT WILL TAKE EFFECT WHEN THE EARLIER
11/01/1994 R&O EXPIRES. INCLUDE SOW TO DESCRIBE WHAT WE
WANT BY 10/20/93. 2. S. DOBROSIELSKI TO PREPARE A $0
PR (EST COST = $962,366) BY 10/20/93. 3. J. FASULA/S.
HARRIS TO ISSUE AN AMMENDMENT TO THE RFP TO
INCLUDE THE ABOVE ITEM 1 BY 10/22/93.
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CR00001192

NOAA-J PM ORBIT CONVERSION AND T/V TEST RERUN

UNGER, A

10/12/1993
10/14/1993
04/25/1994

DUE TO THE URGENCY OF THIS CCR AN EMERGENCY CCR
WAS APPROVED. T. RUSSELL DIRECTED MARTIN MARIETTA
TO IMMEDIATELY BEGIN ADAPTATION OF THE NOAA-J S/C
TO AN AFTERNOON CONFIGURATION ON 10/12/93 (SEE
ATTACHMENT). 1. S. DOBROSIELSKI TO PREPARE A $0 PR
(EST COST = $TBD) BY 10/13/93. 2. P. FITZGERALD TO ISSUE
CONTRACT MOD/RFP BY 10/14/93. CO WAS SENT 10/12/93.

CR00001193

VERIFICATION OF AMSU-A REDUCED THERMAL MODELS

CAMPITELLI, A

10/14/1993
11/04/1993
12/06/1995

1. T. CAMPITELLI TO WORK WITH CODE 700 TO SEE IF THEIR
EOS WORK IS USEABLE FOR AMSU-A1 AND AMSU-A2. 2. G.
HILTON TO FIND OUT IF WE CAN PROVIDE REDUCED MODEL
TO ESA. 3. IF REDUCE MODEL IS O.K., CAN THIS EFFORT BE
EXPANDED TO PUT OUTPUTS IN ESA
TERMINOLOGY/FORMAT. (11/5/93: G. HILTON SAYS "YES
SWALES IS DOING THIS FOR MEPOP INTERFACES.") 4. T.
CAMPITELLI TO ADD THE SEM INSTRUMENT TO THIS CCR. 5.
T. CAMPITELLI TO REVISE THE COST ESTIMATE OF THIS CCR
TO INCLUDE THE SEM INSTRUMENT AND INCREASE THE
PROJECTED MANHOURS. 6. WHEN ACTION

ITEMS 1 THRU 5 ARE COMPLETE AND ACCEPTABLE, T.
CAMPITELLI TO WRITE A TASK ASSIGNMENT FOR THIS CCR.
SEE LETTER DATED 12/6/95 IN CM FILE.

CR00001194

NOAA-J BATTERY RECONDITIONING

SULLIVAN, R

11/01/1993
11/29/1993
12/07/1993

CCR TO BE PLACED ON HOLD UNTIL R. SULLIVAN GETS
CODE 700 TO BRIEF 480/NOAA ON THE NECESSITY OF
BEING ABLE TO RECONDITION BATTERIES X DAYS BEFORE
LAUNCH. 11/19/93: 1. TASK MMAS TO DEVELOP THE
NECESSARY PROCEDURES & SCHEDULE CHANGES
REQUIRED TO PERFORM THE NOAA-J BATTERY
RECONDITIONING AT MMAS AS LATE AS
PRACTICABLE--AFTER THE PRE-SHIP

SEPET--CONSISTENT WITH MINIMUM COST, SCHEDULE
IMPACT AND RISK SO AS TO MINIMIZE THE TIME BETWEEN
RECONDITIONING AND LAUNCH. IT IS UNDERSTOOD THAT
THIS TIME PERIOD WILL BE ON THE ORDER OF 45 DAYS.
AS FAR AS POSSIBLE, MMAS WILL PLAN THE
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CR00001194 RECONDITIONING AS A PARALLEL OPERATION TO OTHER
REQUIRED OPERATIONS. THIS GENERAL OUTLINE IS TO
SERVE AS A GUIDE. MMAS IS TO PROVIDE A PLAN
INCORPORATING
FEATURES THAT THEY FEEL ARE PRUDENT FOR OUR
APPROVAL. MMAS MUST MODIFY THE NOAA-HIJ BATTERY
SHIPPING CONTAINERS TO ALLOW SHIPMENT OF THE
NOAA- J BATTERIES TO WTR SEPARATELY FROM THE S/C.
MMAS
MUST MODIFY THE LAUNCH SCHEDULES TO ALLOW FOR
THE BATTERY RECONDITIONING AT MMAS AFTER THE
PRE-SHIP SEPET; SHIP TO 1610 FULLY CHARGED,
SEPARATELY FROM
THE S/C; AND INSTALL THE RECONDITIONED BATTERIES IN
THE S/C AS LATE AS PRACTICABLE.
CR00001195 SBUV/2 TURN OFF PROCEDURE MODIFICATION MILLER, T 11/03/1993 1. T. MILLER TO SEND A TECHNICAL DIRECTION TO BECD TO
12/03/1993 INCLUDE: o FIX SOFTWARE TO PRECLUDE PROBLEM, 0
02/28/1994 WHAT IS PLAN IF WE HAVE CROWBAR SHUTDOWN?, o
WHAT
WOULD IT COST TO REPAIR NOW? 2. FIX ALL NEW SBUVs. 3.
REPAIR IF BOX HAS TO BE OPENED FOR OTHER REASONS.
4.1S IT POSSIBLE TO EXPERIENCE THIS PROBLEM AND
REDUCE LIFE OF PARTS FROM AN OVER STRESS THAT IS
NOT LARGE ENOUGH TO MAKE THE CIRCUIT FAIL
IMMEDIATELY.
CR00001196 AVHRR/3 A301 CHANNEL 4 IFOV WAIVER (WAIVER 47) FINEBERG, D 11/04/1993 HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's
12/13/1993 RESPONSE. 12/13/93: SEE ATTACHED NOAA MEMO FOR
12/27/1993 APPROVAL OF THIS WAIVER. D. FINEBERG TO NOTIFY ITT
OF THE APPROVAL OF THIS CCR.
CR00001197 CCR FOR AVHRR/3 WEIGHT FINEBERG, D 11/04/1993 HOLD. 1. CHANGE FEM AND REDO THE FINAL ANALYSIS AT
08/10/1994 MMAS LARGER MOTOR, BASE PLATE. 2. NOAA TELL METOP
09/20/1994 THAT UIIS IS CHANGED. 3. CHANGE CCR TO INCLUDE N&N

PRIME AND METOP.
8/10/94: MMAS HAS SUBMITTED THE ANALYSIS OF THE
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CR00001197

AVHRR-3 MOUNTING HARDWARE FOR AN INSTRUMENT
WEIGHT OF 73 POUNDS, COMPLETING ACTION ITEM NO. 1
OF THIS CCR (SEE ATTACHMENT). NOAA HAS NOTIFIED
EUMETSAT OF THE UIIS CHANGES, COMPLETING ACTION
ITEM NO. 2 OF THIS CCR (SEE ATTACHMENT). 1. D.
FINEBERG TO SEND A TECHNICAL DIRECTION TO MMAS TO
UPDATE THE UIIS BY 8/17/94. 2. S. DOBROSIELSKI TO
PREPARE A $0 PR (EST COST =$0 UPN 613-3) BY 8/12/94. 3.
J. FASULA TO ISSUE CONTRACT MOD/RFP BY 8/17/94.

CR00001198 AVHRR/3 S/N A301 CHANNEL 5 SPECTRAL RESPONSE FINEBERG, D 11/04/1993
(WAIVER 46) 12/13/1993

12/27/1993

HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's
RESPONSE. APPLICABILITY FOR 301 ONLY. 12/13/93: SEE
ATTACHED NOAA MEMO FOR APPROVAL OF THIS WAIVER.
D. FINEBERG TO NOTIFY ITT OF THE APPROVAL OF THIS
CCR.

CR00001199 AVHRR/3 A 301 CHANNEL 3A ENDPOINT (WAIVER 45) FINEBERG, D 11/04/1993
12/29/1993

01/11/1994

HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's
RESPONSE. 1. D. FINEBERG TO ANSWER T. WRUBLEWSKI's
COMMENTS. 12/13/93: AWAITING D. FINEBERG'S RESPONSE
TO T. WRUBLEWSKI's COMMENTS.

12/29/93: SEE ATTACHED NOAA MEMO FOR APPROVAL OF
THIS WAIVER. D. FINEBERG TO NOTIFY ITT OF THE
APPROVAL OF THIS CCR.

CR00001200 AVHRR/3 RADIATED EMISSIONS WAIVER SN A301 (WAIVER |FINEBERG, D 11/04/1993
378B) 12/13/1993
12/27/1993

THIS CCR WILL BE APPROVED IF THE FOLLOWING IS
ACCEPTABLE: 1. GET MORT FRIEDMAN's CCR RESPONSE
AND ADD TO CCR; 2. NEED DOCUMENTATION FROM SAR
REGARDING THEIR APPRAISAL OF THESE SPURS.
12/13/93: D. FINEBERG TO NOTIFY ITT OF THE

APPROVAL OF THIS CCR.

CR00001203 | WAIVER TO PERMIT LOAD CURRENT RIPPLE GOLDBERG, H 11/12/1993
FUNDAMENTAL FREQUENCY OF APPROXIMATELY 19.5 KHZ 12/17/1993

03/21/1996

WHILE THE RIPPLE FREQUENCY VIOLATES THE GIIS,
INSTRUMENT LEVEL MEASUREMENTS MADE IN THE UK
SHOW THAT THE RESULTING RADIATED EMISSION IS
ACCEPTABLE. PENDING FINAL ACCEPTANCE OF THIS CCR
BY MAAS, WE FEEL COMFORTABLE ACCEPTING THIS
WAIVER. H. GOLDBERG TO NOTIFY UK MET O OF THIS CCR
APPROVAL.
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CR00001203 3/6/96: H. GOLDBERG TO DRAFT LMAS LETTER
REQUESTING WRITTEN CONCURRENCE OF SUCCESSFUL
EMI TEST.
CR00001204 WAIVER TO ALLOW INCREASE IN 10V INTERFACE BUS GOLDBERG, H 11/12/1993 1. CCR TO BE PLACED ON HOLD. 2. H. GOLDBERG TO FIND
STEADY STATE PEAK-TO- PEAK LOAD CURRENT RIPPLE TO 04/14/1994 OUT THE FOLLOWING: A) WHAT IS 10V USED FOR THAT
SMA 11/15/1994 DRAWS NOISY 5MA? B) WHAT IS FREQUENCY AND SOURCE
OF FREQUENCY? C) IS THE USE WITHIN DESIGN
REQUIREMENT OF SPEC? D) HOW MUCH WOULD IT COST TO
FIX THIS INSTRUMENT? WITH THE ABOVE INFO., WE WILL
THEN MAKE A DECISION WHETHER TO PUT ON S/C AND
TRY. 4/14/94: THIS WAIVER IS APPROVED. 1. B. JOHNSON TO
LOOK AT CIRCUITS AND SUBMIT COMMENTS TO C. KROGEL.
2. ONCE COMENTS ARE RECEIVED, L. DRAPER AND H.
GOLDBERG WILL WORK OUT ISSUES WITH MMAS. 3. H.
GOLDBERG TO NOTIFY THE BRITISH AEROSPACE SYSTEMS
OF THIS WAIVER APPROVAL. (SEE CCR 1283 FOR UIIS
CHANGE)
CR00001205 MHS UIIS UPDATE/MAINTENANCE CALHOON, C 11/12/1993 1. T. WRUBLEWSKI SAYS--GO DO IT! 2. T. WRUBLEWSKI
12/03/1993 MAKE SURE NOAA KNOWS WHAT WE ARE DOING AND GET
03/07/1994 FORMAL DIRECTION ASAP. 3. C. CALHOON TO WRITE TASK
ASSIGNMENT FOR THIS CCR. LETTER 3/7/94 FROM NOAA
CLOSES ITEM 2 OF THIS CCR.
CR00001206 SPARE NOAA-KLM BATTERIES CELLS FOR TWO BEAMAN, B 12/06/1993 1. B. BEAMAN TO DETERMINE WHAT THE MINIMUM
SPACECRAFT SETS 03/30/1994 PURCHASE OF CELLS WOULD BE THAT WOULD MAKE
04/22/1994 SENSE. ANSWER: IT WAS DETERMINED THAT THE MINIMUM

PURCHASE OF CELLS WOULD HAVE TO BE 75
CELLS/SPACECRAFT APPROXIMATELY AND/OR 150 CELLS
TOTAL FOR TWO SETS OF BACK-UP BATTERIES. (ONE
FLIGHT SET AND ONE WORKHORSE SET). AN ADDITIONAL
BUY OF 150 CELLS WOULD BE NEEDED FOR N/N'. 2. B.
BEAMAN TO CHECK

WITH J. UNDERWOOD AFTER POP TO SEE WHAT FUNDS
ARE AVAILABLE FOR THE PURCHASE OF THESE CELLS.
PURCHASE AS MANY CELLS AS CAN BE FUNDED. 3. B.
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CR00001206 BEAMAN TO DRAFT A $0 PR (EST COST = $2M UPN 615-4) BY
4/1/94. 4. S. DOBROSIELSKI TO PREPARE A PR BY 4/2/94. 5.
P. FITZZGERALD TO ISSUE CONTRACT MOD/RFP
BY 4/15/94.
CR00001207 GONIOMETRIC TEST OF FLIGHT MODELS 3 AND 6 MILLER, T 12/06/1993 THIS CCR IS APPROVED. T. MILLER TO SEND A TASK
01/20/1994 ASSIGNMENT DIRECTING BALL TO PERFORM A
01/26/1994 GONIOMETRIC TEST ON FLIGHT MODELS 3 AND 6 TO VERFIY
THAT THE LIGHT BAFFLES INSTALLED UNDER TASK 21 ARE
PERFORMING PROPERLY.
CR00001208 AVHRR/3 SN A301 CHANNEL 2 SPECTRAL RESPONSE FINEBERG, D 12/06/1993 D. FINEBERG TO NOTIFY ITT OF THIS CCR APPROVAL. SEE
(WAIVER 49) 01/04/1994 CCR 1258 FOR A302 AND CCR 1332 FOR A303.
01/07/1994
CR00001209 AVHRR/3 SN A301 CHANNEL 3B SPECTRAL RESPONSE FINEBERG, D 12/06/1993 D. FINEBERG TO NOTIFY ITT OF THIS CCR APPROVAL.
(WAIVER 35A) 01/04/1994
01/07/1994
CR00001210 SPACECRAFT COMPATIBILITY TESTING COOLIDGE, D 12/09/1993 1. D. COOLIDGE TO NOTIFY MMAS THIS CCR WILL BE
01/20/1994 APPROVED PENDING ITEM #2 OF ACTION ITEMS. 2. D.
03/04/1994 COOLIDGE TO FIND OUT WHETHER WE GET BILLED BY JPL
AND HOW JPL PAYS FOR THIS. IF THERE IS SOME NOMINAL
COST, PROCEED WITH THIS CCR. IF THE COST IS NOT
NOMINAL, WE WILL HAVE TO RECONSIDER THIS
CCR. 3. IF COST IS NOMINAL D. COOLIDGE TO DRAFT A $0
PR (EST COST = $130K) UPN 615-3. (COST EXCLUDES
SCHEDULE.) 4. S. DOBROSIELSKI TO PREPARE PR BY
2/15/94. 5. P. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY
3/7/94.
CR00001211 PURCHASE REPLACEMENT SPARES AND SPARE KNOLL, J 12/17/1993 1. J. KNOLL TO INCLUDE S.0.W CHANGE FOR SECTION 4 OF
ASSEMBLIES FOR THE AVHRR/3 AND HIRS/3 12/23/1993 THIS CCR. 2. J. KNOLL TO DRAFT A $0 PR (EST COST =$1.1
01/10/1994 MIL UPN 615-4) BY 12/22/93. 3. S. DOBI TO PREPARE PR BY
12/23/93. 4. P. FITZGERALD/J. FASULA TO ISSUE AN
EMERGENCY CHANGE ORDER/MOD BY 12/23/93.
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CR00001212 AMSU-A S/N 103 CHANNEL 14 SAW OUT-BAND REJECTION  |KRIMCHANSKY, S 12/30/1993 S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS CCR
(WAIVER W020) 01/12/1994 APPROVAL. LETTER SENT 1/19/94.
01/19/1994
CR00001213 AMSU-A EM TESTING AT MET-O (SUPERCEDED BY CCR KRIMCHANSKY, S 01/04/1994 THIS CCR IS ON HOLD. ENGINEERING UNIT IS BEING USED
12134) AT MMAS THEREFORE TEST IN ENGLAND IS POSTPONED.
10/20/1994 (SUPERCEDED BY CCR 1213A)
CR00001213A | AMSU-A EM TESTING AT MET-O KRIMCHANSKY, S 10/20/1994 THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO DRAFT
11/05/1994 TASK ASSIGNMENT FOR AESP TO MODIFY STE SOFTWARE
01/06/1995 (40 HOURS) AND SEND P. PATEL TO ENGLAND FOR 1 WEEK
BY 11/10/94. 2. S. HARRIS TO SEND TASK ASSIGNMENT
TO AEROJET AND SUBMIT COPY TO THE CCR FILE BY
11/14/94. 3. S. KRIMCHANSKY TO FILL OUT THE DESCRIPTION
PART OF THE PR (EST COST =$6K UPN 615-3) TO PROCURE
A FREQUENCY/VOLTAGE CONVERTER
(SEE ITEM 1A OF THIS CCR) BY 11/10/94. 4. J. LIU
TO PREPARE PR AND SEND TO SMALL PURCHASES
BRANCH CODE 241 AND SUBMIT COPY OF PR TO CM FILE
BY 11/14/94. *ITEM 1C OF THIS CCR WILL BE COVERED
UNDER THE TASK ASSIGNMENT.
CR00001214 WAIVER TO ALLOW HEAT TRANSFER RATES BETWEEN GOLDBERG, H 01/06/1994 1. H. GOLDBERG TO NOTIFY MMAS OF THIS CCR WAIVER
AMSU-B & THE S/C TO EXCEED LIMITS SPECIFIED IN THE 02/10/1994 APPROVAL. 2. H. GOLDBERG TO NOTIFY UK MET OF THIS
AMSU-B UIIS 03/15/1994 CCR WAIVER APPROVAL. MEMO TO UK SENT 3/15/94.
CR00001215 AMSU-A ADDITIONAL VACUUM TESTING KRIMCHANSKY, S 01/06/1994 1. S. KRIMCHANSKY TO DRAFT A $0 PR (EST COST = $392K
01/06/1994 UPN 615-3). 2. S. DOBROSIELSKI TO PREPARE PR BY 1/6/94.
01/07/1994 3. S. HARRIS TO ISSUE CONTRACT MOD/RFP BY 1/7/94 (NO
FEE MOD).
CR00001217 VISIBLE CHANNEL GAIN-SET REQUIREMENTS FINEBERG, D 02/14/1994 THIS CCR IS TO BE PLACED ON HOLD. D. FINEBERG AND J.
04/07/1994 MENTALL TO GET A BETTER STORY ON THE CHANNEL
09/20/1995 GAIN-SET REQUIREMENTS AND RECONVENE FOR ANOTHER

CCB. THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT A
$0 PR (EST COST = $0 UPN 615-4) BY 5/15/95. 3. J. FASULA
TO ISSUE CONTRACT MOD/RFP BY 5/19/95.
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CR00001218 DELETION ON BOTH QUAL & ACCEPTANCE LEVEL SHOCK  |KNOLL, J 02/16/1994 1. J. KNOLL TO DRAFT A $0 PR (EST COST =0 UPN 615-3). 2.
ALTERNATIVE TESTS FROM THE KLMN N'METOP PAR 03/14/1994 S. DOBI TO PREPARE A PR BY 3/15/94.
AVHRR/3 HIRS/3
05/06/1994 3. J. FASULA TO ISSUE A CHANGE ORDER/MOD BY 4/12/94.
CR00001220 AVHRR HANDLING FIXTURE FINEBERG, D 02/23/1994 1. D. FINEBERG TO DRAFT A $0 PR (EST COST =$0 UPN
06/28/1994 615-3) BY 6/30/93. 2. S. DOBROSIELSKI TO PREPARE PR BY
09/01/1994 6/30/94. 3. J. FASULA TO ISSUE CONTRACT MOD/RFP BY
7/13/94. NOTE: WORDING IN CHANGE PAGE WAS REVISED.
CR00001221 CONVERTER #1 DESIGN CHANGE TO ELIMINATE KNOLL, J 03/08/1994 J. KNOLL TO NOTIFY ITT OF THIS CCR APPROVAL FOR
SISR%}_E»LATIONS AFFECTING VIDEO NOISE LEVELS FOR 03/14/1994 FLIGHT MODELS 2, 3, 4, 5, 6, AND 7. A CCR WILL HAVE TO
03/22/1994 BE SUBMITTED FOR FLIGHT MODEL 1 AT A LATER DATE.
MEMO SENT 3/14/94 AND 3/22/94.
CR00001222 AVHRR CONNECTOR SAVERS FINEBERG, D 03/14/1994 1. W. DANEY TO CHECK FOR THE CONNECTOR LOG BOOKS.
05/05/1994 2. D. FINEBERG TO CHECK THE SPACECRAFT PROCEDURES
10/18/1994 FOR THE USAGE AND REMOVAL OF THE CONNECTOR
SAVERS.
3. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST = 0
UPN 615-3) BY 5/9/94. 4. J. FASULA TO ISSUE CONTRACT
MOD/RFP BY 6/6/94.
CR00001223 AMSU-A SETTLING JITTER (SUPERCEDES CCR 8111) HAS  |KRIMCHANSKY, S 03/15/1994 1. S. KRIMCHANSKY TO DRAFT A $0 PR (EST COST = 0 UPN
BEEN SUPERCEDED BY CCR 1223A 03/18/1994 615-3) BY 3/21/94. 2. S. DOBROSIELSKI TO PREPARE PR BY
04/04/1994 3/22/94. 3. S. HARRIS TO ISSUE CONTRACT MOD/RFP BY
4/15/94. THIS CCR SUPERCEDES CCR 8111.
CRO0001223A | AMSU-A SETTLING JITTER KRIMCHANSKY, S 04/04/1994 THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO REWRITE
04/14/1994 SECTION 1, DESCRIPTION OF PROPOSED CHANGE OF THIS
05/13/1994 CCR AND SUBMIT TO C. KROGEL. 2. S. KRIMCHANSKY TO
DRAFT A $0 PR (EST COST = 0 UPN 615-3) 3. S.
DOBROSIELSKI TO PREPARE PR BY 4/15/94. 4. S.
HARRIS TO ISSUE CONTRACT MOD/RFP BY 5/19/94.
CR00001224 CNES DCS WAIVER 9409-A-356-01 MENTALL, J 03/22/1994 THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV
02/22/1996 TESTING IS COMPLETE. IF THE TEST RESULTS ARE
05/22/1996 ACCEPTABLE THIS CCR WILL APPROVED.

2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE
APPROVED PER LMAS MEMO REFERENCE NUMBER 24020
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CR00001224 WHICH STATED THAT NO SPACECRAFT SUBSYSTEM
ANOMALIES WERE OBSERVED DURING THE NOAA-K
THERMAL VACUUM TEST.
CR00001225 CNES DCS WAIVER 9409-A-356-02 MENTALL, J 03/22/1994 c THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE EMI
02/22/1996 1 TESTING IS COMPLETE. IF THE TEST RESULTS ARE
05/22/1996 ACCEPTABLE THIS CCR WILL BE APPROVED.
2/22/96: CCRs 1225, 1226, AND 1228 ARE APPROVED BASED
ON NO SPACECRAFT SUBSYSTEM ANOMALIES OBSERVED
DURING THE NOAA-K EMI TEST.
CR00001226 CNES DCS WAIVER 9409-A-234-02 MENTALL, J 03/22/1994 C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE EMI
02/22/1996 1 TESTING IS COMPLETE. IF THE TEST RESULTS ARE
05/22/1996 ACCEPTABLE THIS CCR WILL BE APPROVED.
2/22/96: CCRs 1225, 1226, AND 1228 ARE APPROVED BASED
ON NO SPACECRAFT SUBSYSTEM ANOMALIES OBSERVED
DURING THE NOAA-K EMI TEST.
CR00001227 CNES DCS WAIVER 9409-A-234-01 MENTALL, J 03/22/1994 c THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV
02/22/1996 1 TESTING IS COMPLETE. IF THE TEST RESULTS ARE
05/22/1996 ACCEPTABLE THIS CCR WILL BE APPROVED.
2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE
APPROVED PER LMAS MEMO REFERENCE NUMBER 24020
WHICH STATED THAT NO SPACECRAFT SUBSYSTEM
ANOMALIES WERE OBSERVED DURING THE NOAA-K
THERMAL VACUUM TEST.
CR00001228 CNES WAIVER SARP 9409-S-33-02 MENTALL, J 03/22/1994 C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE EMI
02/22/1996 1 TESTING IS COMPLETE. IF THE TEST RESULTS ARE
05/22/1996 ACCEPTABLE THIS CCR WILL BE APPROVED.
2/22/96: CCRs 1225, 1226, AND 1228 ARE APPROVED BASED
ON NO SPACECRAFT SUBSYSTEM ANOMALIES OBSERVED
DURING THE NOAA-K EMI TEST.
CR00001229 CNES WAIVER SARP 9409-S-22-01 MENTALL, J 03/22/1994 c THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV
02/22/1996 1 TESTING IS COMPLETE. IF THE TEST RESULTS ARE
05/22/1996 ACCEPTABLE THIS CCR WILL BE APPROVED.
2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE
APPROVED PER LMAS MEMO REFERENCE NUMBER 24020
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CR00001229 WHICH STATED THAT NO SPACECRAFT SUBSYSTEM
ANOMALIES WERE OBSERVED DURING THE NOAA-K
THERMAL

VACUUM TEST.

CR00001230 CNES WAIVER SARP 9409-S-33-01 MENTALL, J 03/22/1994 C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV
02/22/1996 1 TESTING IS COMPLETE. IF THE TEST RESULTS ARE
05/22/1996 ACCEPTABLE THIS CCR WILL BE APPROVED.

2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE

APPROVED PER LMAS MEMO REFERENCE NUMBER 24020
WHICH STATED THAT NO SPACECRAFT SUBSYSTEM
ANOMALIES WERE OBSERVED DURING THE NOAA-K
THERMAL VACUUM TEST.

CR00001231 SARR WAIVERS NOAA H THROUGH M ROBINSON, G 03/23/1994 C 1. G. ROBINSON TO DRAFT A TWX FOR A. UNGER'S
04/29/1994 1 SIGNATURE INFORMING THE CANADIAN DEPARTMENT OF
07/11/1994 NATIONAL DEFENCE AND MMAS OF THIS WAIVER
APPROVAL, EFFECTING THROUGH NOAA-KLM ONLY. NOTE:
CCR 1245 WILL BE UPDATING THE UIIS TO REFLECT THIS
CCR APPROVAL ITEMS 3 THROUGH 7 (SEE CCR 1245).

CR00001232 UPGRADE OF HIRS/3 S/N H301 KNOLL, J 03/24/1994 c 1. J. KNOLL TO DRAFT A TASK ASSIGNMENT FOR ITT TO
03/30/1994 1 PERFORM ITEMS 1, 2, & 3 OF PRIORITY 1 AND ITEMS 2 & 3
09/30/1994 OF PRIORITY 2 IN SECTION 1 OF THIS CCR BY 3/28/94. 2. J.
FASULA TO SEND TASK ASSIGNMENT TO ITT BY 3/29/94. 3. J.
KNOLL TO SEND A TECHNICAL DIRECTION TO MAAS TO
SWAP OUT H301 ALREADY IPF/DET ON NOAA-K
SPACECRAFT AS NOTED ON THIS CCR VIA TWX

BY 3/28/94.

CR00001233 NOAA-KLM BATTERY RECONDITIONING (SUPERCEDES CCR |BEAMAN, B 03/25/1994 |C 1. B. BEAMAN TO SEND A TASK ASSIGNMENT TO MMAS TO
948) SEE CCR 1241 AND CCR 1349 FOR SIMILAR SUBJECT 04/07/1994 GIVE US A COST ESTIMATE FOR THE RECONDITIONING OF
06/21/1995 THE BATTERIES ON-STAND. (BOTH S/C AND L/V GROUPS).
THE COST ESTIMATE SHOULD ALSO INCLUDE THE
MONITORING OF THE BATTERY CELLS WITH AUTOMATIC
EQUIPMENT ON-STAND AS AN OPTION. BATTERIES WILL BE
RECONDITIONED AS LATE AS POSSIBLE IN BLDG. 1610.
PLAN WOULD BE TO NOT RECONDITION BATTERIES
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CR00001233 ON-STAND UNLESS WE HAVE TO DELAY THE LAUNCH X

DAYS. 2. B. BEAMAN TO DRAFT A $0 PR (EST COST=TBD
UPN

615-3) BY 4/4/94 FOR MMAS TO DEVELOP PROCEDURES TO
RECONDITION BATTERIES ON-STAND AFTER
ENCAPSULATION 3. S. DOBROSIELSKI TO PREPARE PR BY
4/5/94. 4. P.

FITZGERALD TO ISSUE A ROUTINE CHANGE ORDER/RFP BY
4/15/94. 5. B. BEAMAN AND R. SULLIVAN TO PROVIDE P.
FITZGERALD AND C. KROGEL WITH A DETAILED S.O0.W. FOR
MMAS TO DEVELOP PROCEDURES FOR RECONDITIONING
OF BATTERIES ON-STAND. 6/20/94: ACTIONS WERE
REWRITTEN PER C. CALHOON: A. 1) BATTERIES WILL BE
RECONDITIONED AS LATE AS POSSIBLE IN BUILDING 1610. 2)
B. BEAMAN TO DRAFT A $0 PR (EST COST =$250K UPN
615-3) BY 6/10/94 FOR MMAS TO DEVELOP PROCEDURES TO
RECONDITION BATTERIES IN BUILDING 1610. 3) S.
DOBROSIELSKI TO PREPARE PR BY 6/10/94. 4) B. BEAMAN
TO PROVIDE P. FITZGERALD AND C. KROGEL WITH A
DETAILED S.0.W. FOR MMAS TO DEVELOP PROCEDURES
FOR RECONDITIONING

OF BATTERIES IN BUILDING 1610. 5) P. FITZGERALD TO
ISSUE A ROUTINE CHANGE ORDER/RFP BY 6/10/94. B. 1)B.
BEAMAN TO SEND A TASK ASSIGNMENT TO MMAS TO GIVE
US A COST ESTIMATE FOR THE RECONDITIONING OF

THE BATTERIES ON-STAND. THE COST ESTIMATE SHOULD
ALSO INCLUDE THE MONITORING OF THE BATTERY CELLS
WITH AUTOMATIC EQUIPMENT ON-STAND AS AN OPTION.
PLAN WOULD BE TO NOT RECONDITION BATTERIES
ON-STAND UNLESS WE HAVE TO DELAY THE LAUNCH X
DAYS. ONCE MMAS SENDS THE COST ESTIMATE FOR
RECONDITIONING BATTERIES ON-STAND: 2. B. BEAMAN TO
DRAFT A $0 PR (EST COST =$TBD UPN 615-3) BY TBD FOR
MMAS TO DEVELOP PROCEDURES TO RECONDITION
BATTERIES ON-STAND AFTER ENCAPSULATION. 3. S.
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CR00001233 DOBROSIELSKI TO PREPARE PR BY TBD. 4. B. BEAMAN TO
PROVIDE P. FITZZGERALD AND C. KROGEL WITH A
DETAILED S.0.W. FOR MMAS TO DEVELOP PROCEDURES
FOR RECONDITIONING OF BATTERIES ON-STAND AFTER
ENCAPSULATION. 5. P. FITZGERALD TO ISSUE A ROUTINE
CHANGE ORDER/RFP BY TBD.10/6/94: ACTION ITEM A (1
THROUGH 5) WAS CANCELLED AND SUPERCEDED BY CCR
1241 (MOD 123).
6/21/95: THIS CCR IS CLOSED DUE TO THE
FOLLOWING:-ACTION ITEMS A1 THROUGH 5 WERE
SUPERCEDED BY CCR 1241, THEREFORE THEY ARE
CANCELLED. -ACTION ITEMS B2 THROUGH 5 WERE
SUPERCEDED BY CCR 1349,
THEREFORE, THEY ARE CANCELLED.
CR00001234 CHANGE TO THE INSTRUMENT INTERFACE SPECIFICATION |MILLER, T 03/28/1994 1. T. MILLER TO SEND A TECHNICAL DIRECTION TO MMAS
FOR THE SBUV/2 DOCUMENT 06/02/1994 INCORPORATING THIS CCR.
06/06/1994
CR00001235 AMSU-A S/N 104 CHANNELS 11 & 14 SAW OUT-BAND KRIMCHANSKY, S 03/30/1994 THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO NOTIFY
REJECTION (WAIVER W021) 04/14/1994 AEROJET OF THIS WAIVER APPROVAL AND SUBMIT COPY
04/14/1994 TO C. KROGEL.
CR00001236 AVHRR RATE OF CHANGE PSZCOLKA, S 04/04/1994 11/14/00: THIS CCR IS SUPERSEDED BY CCR 1236A.
07/22/1994
11/14/2000 6/28/00: PSZCOLKA HELD A TELECON WITH LMSSC TO
DISCUSS THIS CCR. HE NEEDS TO VERIFY IF A DETAILED
THERMAL MODEL WAS DELIVERED TO LMSSC IN 1995 AS
PER THIS CCR DIRECTED.
AWAITING UIIS UPDATE.
3/8/99: LMMS CLAIMS THEY NEVER AGREED TO THIS
CHANGE--NEED TO RESOLVE. TD 434 WAS SENT TO THEM
ON 10/6/94.
CRO0001236A | AVHRR RATE OF CHANGE CARDONE, J 11/14/2000 SUPERSEDED BY CCR 12368 SUBMITTED ON 1/16/01.
PSZCOLKA, S 01/16/2001

01/16/2001
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CR00001237 ALTERNATIVE IMU STUDY FOR NOAA-N/N' CALHOON, C 04/04/1994 THIS CCR IS APPROVED. 1. C. CALHOON TO DRAFT A TASK
04/14/1994 ASSIGNMENT FOR MMAS TO PERFORM THIS STUDY BASED
10/31/1994 ON THE TITAN. 2. P. FITZGERALD TO SEND TASK
ASSIGNMENT TO MMAS. 3. C. THIENEL TO TALK TO GUNN
REGARDING LAUNCH VEHICLE.
CR00001239 HIRS/3 10 KM FOV STUDY KNOLL, J 04/04/1994 THIS CCR IS APPROVED. 1. J. KNOLL TO DRAFT TASK
04/14/1994 ASSIGNMENT FOR THE HIRS/3 10 KM FOV STUDY. 2. J.
09/21/1994 FASULA TO SEND TASK ASSIGNMENT TO ITT AND SUBMIT
COPY TO C. KROGEL. 3. J. KNOLL TO LOOK INTO PROBLEM
THAT ITT ENCOUNTERED WHEN THEY TRIED TO CHANGE
THE SIZE OF FOV (AFT OPTICS). 4. TURN ITT
ASAP.
CR00001240 IN-ORBIT AVAILABILITY PREDICTION DANEY, W 04/06/1994 THIS CCR IS PLACED ON HOLD. W. DANEY TO ORGANIZE A
05/05/1994 MEETING WITH CODE 480, 302, AND THE GOES FAM TO
12/20/1994 DETERMINE THE USAGE AND FEASIBILITY OF THIS STUDY. A
CCB WILL BE RESUMED TO ANALYZE THE RESULTS OF
THIS MEETING. 7/11/94: A MEETING WAS HELD WITH W.
DANEY, C. THIENEL, AND CODE 302 TO DETERMINE THE
USAGE AND FEASIBILITY OF THIS STUDY. NOAA DID NOT
ATTEND THE MEETING BUT APPROVED THE CCR (SEE
ATTACHED LETTER) IT WAS DETERMINED THAT THIS CCR BE
APPROVED. 1. CODE 302 HAS BEEN TASKED TO PERFORM
THE INORBIT AVAILABILITY PREDICTION STUDY. THE
ANALYSIS WILL BE COMPLETE BY AUGUST 1994.
CR00001241 30 DAY BATTERY RECONDITIONING FOR NOAA KLM (SEE  |BEAMAN, B 04/13/1994 1. R. SULLIVAN TO REWRITE THE LAST SENTENCE IN
CCR 1233 FOR SIMILAR SUBJECT) SULLIVAN, R 06/28/1994 SECTION 1 OF THIS CCR. 2. R. SULLIVAN TO DRAFT A $0 PR
08/16/1994 (EST COST = $200K UPN 615-3) BY 6/24/94. 3. S.
DOBROSIELSKI TO PREPARE PR BY 6/24/94. 4. R. SULLIVAN
TO PROVIDE P. FITZGERALD AND C. KROGEL
WITH A DETAILED S.O.W., SECTION 12.2.2.7. 5. P.
FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 6/27/94. IN
ADDITION, A CONTRACT MOD WILL HAVE TO BE ISSUED TO
CANCEL THE MOD/RFP FOR CCR 1233. CCR 1233 ALSO
CHANGED THE S.O.W., SECTION 12.2.2.7.
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CR00001241 10/6/94: THIS CCR SUPERCEDES ACTION ITEM A (1 THROUGH
5) OF CCR 1233.
CR00001242 NOAA-KLM PATHFINDER TASK ORDER CALHOON, C 04/14/1994 |C THIS CCR IS APPROVED. 1. C. CALHOON TO SEND A TASK
05/05/1994 2 ASSIGNMENT TO MMAS FOR THIS CCR AND INCLUDE THE
05/04/1994 FOLLOWING TO THIS TASK DESCRIPTION: - INVESTIGATE
THE FEASIBILITY; SIMULATE HYDRAZINE
UNLOAD/EMERGENCY UNLOAD; AND PHYSICAL
CONSTRAINTS/PLACEMENTS OF EQUIPMENTS FOR
BATTERY RECONDITIONING ON-STAND.
CR00001244 K,L,M G-STDN RECEIVER/DEMODULATOR (GRD) ACOSTA, P 04/14/1994 |C THIS CCR IS APPROVED. 1. E. HIRSCHMANN TO TAKE
FREQUENCY CHANGE FROM 2025 TO 2026 MHZ 04/19/1994 1 ACTION TO CHANGE N/N' FREQUENCY SPECIFICATIONS
03/08/1996 BEFORE NEGOTIATION. 2. E. HIRSCHMANN TO PROVIDE P.
FITZGERALD WITH THE WORDING FOR MMAS TO CHANGE
ALL
DOCUMENTS SPACECRAFT TO GROUND ICD, GlIS, ETC. 3.
MMAS TO MEASURE THE SPACECRAFT/INSTRUMENTS
EMISSIONS AS MEASURED AT THE GRD ANTENNA AT 2026
MHZ DURING THE EMI TEST ON NOAA-K. 4. J. HAYES TO
MAKE SURE ALL INSTRUMENT CONTRACTORS ARE MADE
AWARE OF THE CHANGE IN THE GIIS. LOOK INTO THE
POSSIBILITY OF EMISSIVITY MEASUREMENTS AT
INSTRUMENT LEVEL. 5. E. HIRSCHMANN TO DRAFT A $0 PR
(EST COST = $600K UPN 615-3) BY 4/18/94. 6. S.
DOBROSIELSKI TO PREPARE A PR BY 4/19/94. 7. P.
FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 4/21/94.
CR00001245 UPDATE SARR UIIS (SEE CCR 1245A ADDENDUM TO THIS  |MENTALL, J 04/22/1994 | C THIS CCR IS APPROVED. 1. G. ROBINSON TO SEND THIS
CCR) 05/05/1994 1 CCR TO MMAS AND THE DEPARTMENT OF NATIONAL
09/14/1995 DEFENSE, CANADA FOR REVIEW. 2. IF BOTH PARTIES

AGREE TO THESE CHANGES, G. ROBINSON TO SEND A
TECHNICAL DIRECTION TO MMAS TO UPDATE THE UIIS TO
INCORPORATE THIS CCR.

5/23/96: J. MENTALL IS IN THE PROCESS OF WORKING OUT
ISSUES AND CONSOLIDATING CCR 1245 AND CCR 1245A.
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CRO0001245A | UPDATE SARR UIIS (THIS IS AN ADDENDUM TO CCR 1245)  |MENTALL, J 09/14/1995 CCR WAS INITIATED DUE TO A.l. 1 OF CCR 1245. CNES
SUPERSEDED BY CCR 1564 APPROVED CCR 1245 WITH CHANGES. THESE CHANGES
12/21/1998 WERE THEN INCORPORATED AND ADDED TO CCR 1245A
WHICH WAS TO BE ROUTED FOR REVIEW BUT WAS PUT ON
HOLD.
5/23/96: J. MENTALL IS IN THE PROCESS OF WORKING OUT
THIS CCR AND CONSOLIDATING WITH CCR 1245,
12/20/98: SUPERSEDED BY CCR 1564.
CR00001247 INCREASE OF LOE HOURS ON NAS5-29600 CONTRACT ANDERSON, L 04/28/1994 1. AGREED TO DO NO SPECIAL STUDIES ON THIS
06/06/1994 CONTRACT AFTER THE NOAA-J LAUNCH. 2. C. THIENEL TO
08/30/1994 CALL GAVRILIS TO FIND OUT WHEN WE ARE GOING TO GET
THE ACCOUNTING OF WHAT MONEY WAS SPENT ON THE
NOAA-I ANOMALY SO WE CAN TRANSFER THIS TO
NAS5-28000. 3. P. FITZGERALD TO FIND OUT IF FEE IS PAID
ON LOE UP FRONT. IF IT IS NOT, THIS CCR WILL BE
APPROVED. IF IT IS, THEN A CCB WILL BE RECONVENED.
(CONTRACTOR GETS FEE ON LOE HOURS AS THEY ARE
EXPENDED SEE ATTACHMENT). IF CCR IS APPROVED: 4. A.
ANDERSON TO DRAFT A $0 PR (EST COST = $160K UPN
615-2). 5. S. DOBROSIELSKI TO
PREPARE PR BY 6/7/94. 6. P. FITZZGERALD TO ISSUE C.O. BY
6/10/94.
CR00001248 ATNAGE APT AND AVHRR DATA DISPLAY CAPABILITY GREEN, L 05/04/1994 1. L. GREEN TO DRAFT A $0 PR (EST COST = $157K UPN
05/13/1994 615-2 ($100K) AND UPN 615-3 ($57K). 2. S. DOBROSIELSKI TO
05/27/1994 PREPARE PR BY 5/18/94. 3. S. HARRIS TO ISSUE A
CONTRACTING DIRECTION/MOD TO INCLUDE THE
FOLLOWING: REPLACE OBSOLETE GFP: 0 APT AND AVHRR
DATA INGEST AND DISPLAY CAPABILITY
0 RETAIN EQUAL OR GREATER CAPABILITY
0 RELIABLE/MAINTAINABLE
0 PROVIDE REQUIRED REDUNDANCY BY 5/19/94.
CR00001249 REPLACE AMSU-B WITH MHS ON NOAA-N AND NOAA-N HALTERMAN, K 05/05/1994 CCR REVIEW PROCESS WAS BYPASSED DUE TO THE
PRIME 05/05/1994 URGENCY OF THIS CCR.
02/22/1995 1. C. CALHOON TO DRAFT A $0 PR (EST COST = $7.1M UPN




06/18/2001 Polar Operational Environmental Satellites | STATUS KEY
Page 141 CCR Status - grouped by Status Qiﬂﬁ;ﬁovedi D (H::;),Zezd,; ¢
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS=C
CR00001249 615-4) BY 5/6/94. 2. S. DOBROSIELSKI TO PREPARE PR BY
5/9/94. 3. P. FITZGERALD TO ISSUE CONTRACT RFP BY
6/9/94.
CR00001250 AMSU-AL S/N 103, 5083 MATERIAL REFLECTOR VIBRATION |KRIMCHANSKY, S 05/12/1994 1. S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS WAIVER
QUALIFICATION (DEVIATION D023) 06/06/1994 APPROVAL TO ALLOW S/N 103 UNIT (WITH 5083 REFLECTOR)
06/13/1994 TO BE VIBRATED TO 0.05 g2/HZ ONLY (5083 REFLECTOR
WILL NEVER SEE THE 0.11 g2/HZ PER THIS WAIVER). 2. S.
KRIMCHANSKY TO SEND A TECHNICAL
DIRECTION TO AEROJET TO QUALIFY AND VIBRATE S/N 104
WITH 2219 REFLECTORS TO PROTOFIT LEVELS (0.11 g2/HZ).
CR00001251 AMSU-AL S/N 103 ANTENNA BEAMWIDTH AND POINTING KRIMCHANSKY, S 05/12/1994 1. S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS CCR
NON CONFORMANCE (WAIVER W025) 06/06/1994 APPROVAL. DONE 6/14/94.
06/13/1994
CR00001252 WAIVERS TO PERMIT LOAD CURRENT RIPPLE GOLDBERG, H 05/16/1994 1. H. GOLDBERG TO NOTIFY MMAS VIA TWX THAT THIS
FUNDAMENTAL FREQUENCY OF APPROXIMATELY 19.5 MHZ 07/07/1994 WAIVER IS APPROVED CONTINGENT ON THE SUCCESSFUL
08/13/1996 SPACECRAFT EMI TEST AT MMAS. 2. H. GOLDBERG TO
NOTIFY UK MET O OF THE CONTINGENT APPROVAL OF THIS
CCR.
3/6/96: H. GOLDBERG TO DRAFT LETTER FOR LMAS
REQUESTING WRITTEN CONCURRENCE OF SUCCESSFUL
EMI TEST.
CR00001253 RESTRAINT OF THE USE OF FLASH PHOTOGRAPHY AND | GOLDBERG, H 05/24/1994 1. H. GOLDBERG TO SEND A TECHNICAL DIRECTION TO
PULSED LASER IN THE PRESENCE OF AMSU-B 06/28/1994 MMAS TO INCLUDE: -THE INCORPORATION OF THE UIIS
11/15/1994 CHANGES APPROVED BY THIS CCR, -TO MAKE PROVISIONS
TO NOT USE FLASH PHOTOGRAPHY AT THEIR FACILITY,
-REQUIRE SIGNS ON SPACECRAFT THAT NO FLASH
PHOTOGRAPHY BEALLOWED IN AREA. 2. H. GOLDBERG TO
NOTIFY BAE OF THE APPROVAL OF THIS CCR. NOTE: THIS
CCR IS APPROVED FOR AMSU-B ONLY.
CR00001254 TURN-ON LOAD CURRENT MEASUREMENT FINEBERG, D 05/16/1994 THIS CCR IS APPROVED. 1. D. FINEBERG TO SEND A
07/22/1994 TECHNICAL DIRECTION TO ITT TO MODIFY THEIR TEST
07/26/1994 PROCEDURES TO REFLECT THIS CCR. NOTE: D. FINEBERG

TO BARTER WITH ITT FOR A $0 FEE ON THESE TEST
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CR00001254 PROCEDURES UPDATES FOR ONE OF THE WAIVERS THEY
HAVE SUBMITTED RECENTLY.
CR00001255 REMOVAL OF HIRS/21/3| FROM NOAA-J SIC AND RETURN TO |KNOLL, J 05/27/1994 1. J. KNOLL TO SEND A TECHNICAL DIRECTION TO MMAS
ITT FOR CHECK OF POSSIBLE OUT OF SPEC NOISE IN THE 05/27/1994 REQUESTING THE REMOVAL OF THE HIRS/3| FROM THE
06/02/1994 SPACECRAFT AND PREP FOR SHIP. 2. J. KNOL TO SEND A
TASK ASSIGNMENT TO ITT TO PROVIDE FOR SHIPPING TO
AND FROM MMAS AND A TV TEST TO DETERMINE
INSTRUMENT NENS.
CR00001256 NOAA-12 REDUCED GYRO IMPLEMENTATION ANDERSON, A 06/01/1994 CCR BYPASSED REVIEW PROCESS. 1. A. ANDERSON TO
06/02/1994 SEND A TASK ASSIGNMENT TO MMAS TO PERFORM THIS
06/03/1994 CCR TASK.
CR00001257 NOAA-KLM AGS ENHANCEMENTS ANDERSON, A 06/09/1994 1. A. ANDERSON TO SEND A TASK ASSIGNMENT TO MMAS
06/28/1994 FOR THE APPROVAL OF THIS CCR. NOTE: THE STATEMENT
06/28/1994 OF WORK FOR NAS5-30350 WILL NOT BE CHANGE TO
INCLUDE THE ORIGINAL PARAGRAPH CHANGE OF THIS CCR
SINCE IT WAS DETERMINED THAT A TASK ASSIGNMENT
WOULD BE ISSUED IN LIEU OF A CONTRACTUAL
MODIFICATION, THEREFORE SECTION 4 OF THIS CCR IS
ELIMINATED.
CR00001258 AVHRR/3 A302 CHANNEL 2 SPECTRAL RESPONSE (WAIVER |FINEBERG, D 06/10/1994 THIS CCR IS APPROVED FOR A302. 1. D. FINEBERG TO
51) 02/13/1995 DRAFT LETTER FOR J. FASULA'S SIGNATURE TO ITT
05/05/1995 NOTIFYING THEM OF THE APPROVAL OF THIS WAIVER BY
2/14/95. 2. J. FASULA TO SEND LETTER TO ITT BY 2/15/95. 3.
J. FASULA TO SEND COPY OF LETTER TO CM FILE BY
2/15/95.SEE CCR 1208 FOR A301 AND CCR 1332 FOR A303.
CR00001259 AVHRR A302 CHANNEL 4 SPECTRAL RESPONSE (WAIVER  |FINEBERG, D 06/10/1994 THIS CCR IS APPROVED. (A 302 ONLY). 1. D. FINEBERG TO
52) 02/17/1995 DRAFT LETTER FOR J. FASULA'S SIGNATURE TO ITT
05/05/1995 NOTIFYING THEM OF THE APPROVAL OF THIS WAIVER BY
2/17/95. 2. J. FASULA TO SEND LETTER TO ITT BY 2/21/95. 3.
J. FASULA TO SEND COPY OF LETTER TO CM FILE BY
2/21/95.
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CR00001260 AVHRR CHANNEL 3B SPECTRAL RESPONSE (WAIVER 53)  |FINEBERG, D 06/10/1994 THIS CCR IS APPROVED. (A302 ONLY) 1. D. FINEBERG TO
02/17/1995 DRAFT LETTER FOR J. FASULA's SIGNATURE TO ITT
05/05/1995 NOTIFYING THEM OF THE APPROVAL OF THIS WAIVER BY
2/17/95. 2. J. FASULA TO SEND LETTER TO ITT BY 2/21/95. 3.
J. FASULA TO SEND COPY OF LETTER TO CM
FILE BY 2/21/95.
CR00001261 TDFS INTERIM SUPPORT ANDERSON, A 06/14/1994 1. A. ANDERSON TO SEND A TASK ASSIGNMENT TO MMAS
06/28/1994 FOR THE APPROVAL OF THIS CCR. 2. B. MAZUR, A.
06/30/1994 ANDERSON, AND D. COOLIDGE TO WORK OUT A
CONFIGURATION PLAN FOR THE PAC/MMAS COMPATIBILITY
PARALLEL WITH THE TASK ASSIGNMENT.
CR00001262 INCREASE TO THE NUMBER OF SBUV "DUMMIES" MENTALL, J 06/14/1994
REQUIRED UNDER KLMNN' CONTRACT 09/02/1994
03/06/2000
CR00001263 AVHRR/3 VISIBLE CHANNEL CALIBRATION TEMPERATURE | FINEBERG, D 06/29/1994 THIS CCR IS TO BE PLACED ON HOLD. 1. D. FINEBERG TO
(SUPERCEDED BY CCR 1263A) 06/22/1995 GET A WRITTEN ANALYSIS ON TEST IN TV THAT SHOWS
10/31/1995 HOW SENSITIVE VIS CAL IS TO BASEPLATE TEMPERATURE
VARIATION. 2. C. DALTON/J. UNDERWOOD TO SEND LETTER
TO ITT REGARDING THE ISSUE THAT ITT IS IGNORING OUR
SPECIFICATION REQUIREMENTS.
6/22/95: THIS CCR IS APPROVED. 1. J. FASULA TO
ISSUE CONTRACT MOD/RFP BY 7/7/95.
CRO0001263A | AVHRR/3 VISIBLE CHANNEL CALIBRATION TEMPERATURE  |FINEBERG, D 10/31/1995 CCR 1263 WAS APPROVED ON JUNE 22, 1995. DURING
11/01/1995 NEGOTIATIONS, VERBAGE WAS CHANGED AND AGREED TO
04/19/1996 BY ITT AND GSFC. THEREFORE, CCR 1263A WAS ISSUED TO
REFLECT THIS CHANGE.
CR00001264 ENGINEERING CHANGE PROPOSAL 10KM IFOV HIRS/3 KNOLL, J 07/07/1994 THIS CCR IS TO BE PLACED ON HOLD UNTIL THE
09/30/1994 FOLLOWING IS RECEIVED: 1. NOAA's APPROVAL OF FUNDS
11/17/1994 FOR THIS CCR. 2. NOAA's JUSTIFICATION FOR CLONES
EXCEPTION. 3. J. KNOLL TO REAFFIRM THAT EVERYTHING IS
REVERSIBLE. 4. J. KNOLL TO SORT OUT PARTS OF
PROPOSAL THAT SHOULD BE INCLUDED AND WRITE NEW
CCR. 5. J. KNOLL TO LAY OUT PLAN OF HOW WE WILL DO IF
WE ARE TURNED ON (INCLUDE DECISION POINTS IN STUDY).




06/18/2001 Polar Operational Environmental Satellites . dSTAATUS KEY
roved = =
Page 144 CCR Status - grouped by Status D?Szppmved -D (H::f,zede ¢
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued:  Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS=C
CR00001264 9/2/94: THIS CCR IS TO BE PLACED ON HOLD. 1. NOAA TO
PROVIDE US WITH THE LETTER OF IRECTION
TO PROCEED WITH THIS CCR. 9/30/94: THIS CCR IS
APPROVED. RECEIVED LETTER FROM NOAA WITH
DIRECTION AND FUNDS TO PROCEED WITH THIS CCR (SEE
ATTACHMENT). 1. C. KROGEL TO CHANGE COST
INFORMATION IN CCR (SEE NEW COST ROM FROM ITT
DATED 8/29/94.) 2. C. KROGEL TO INCLUDE METOP
INSTRUMENTS IN CCR. 3. J. KNOLL TO DRAFT A $0 PR (EST
COST =$400K UPN 615-4 10/3/94. 4. J. LIU TO PREPARE PR
BY 10/3/94. 5. J. FASULA TO ISSUE CONTRACT MOD/RFP BY
10/7/94.
CR00001265 ENGINEERING CHANGE PROPOSAL BCU KNOLL, J 07/07/1994 THIS CCR IS APPROVED. IT WAS DETERMINED THAT FIVE
UNINTERRUPTABLE POWER SYSTEM AVHRR/3 HIRS/3 BERTIN, M 09/02/1994 UPSs WOULD BE PURCHASED, THREE FOR ITT AND TWO
04/21/1995 FOR METOP. 1. J. LIU TO PREPARE A $0 PR (EST COST =$6K
UPN 615-30 BY 9/7/94 (3 UPSs FOR ITT). 2. J. LIU TO PREPARE
A $0 PR (EST COST $4K UPN 615-40 BY 9/7/94 (2 UPSs FOR
METOP). 3. J. FASULA TO ISSUE
CONTRACT CHANGE ORDER/RFP BY 9/14/94.
CR00001266 DELTA Il STUDY FOR NOAA-N/N' CALHOON, C 07/07/1994 1. C. CALHOON TO DRAFT TASK ASSIGNMENT. 2. P.
07/07/1994 FITZGERALD TO ISSUE TASK ASSIGNMENT AND SEND TO
07/07/1994 MMAS. * CCR ROUTING PROCESS WAS BYPASSED.
CRO0001267A | INCREASE TASK ORDER ALLOCATION - 30350 CALHOON, C 07/07/1994 THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES: 1.
07/22/1994 C. CALHOON TO REWRITE CCR AND SUBMIT TO C. KROGEL
08/16/1994 TO REFLECT: DONT NEED 5000 HOURS, FOUND MISTAKE IN
ORIGINAL CONTRACT; DO NEED MONEY FOR
TRAVEL AND MATERIALS. 2. C. CALHOON TO DRAFT A $0 PR
(EST COST =$284K UPN 615-3) BY 7/26/94. 3. S.
DOBROSIELSKI TO PREPARE PR BY 7/26/94. 4. P.
FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 7/29/94.
CR00001269 AVHRR SCANNED FOV (SUPERCEDED BY CCR 1269A) FINEBERG, D 07/13/1994 11/7/00: J. CARDONE IS WORKING THIS OUT AND HAS CCR
09/09/1994 FILE.
07/18/1996

THE CCR IS TO BE PLACED ON HOLD. 1. D. FINEBERG TO
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CR00001269 REWORK THIS CCR AND RESUBMIT AS CCR 1269A FOR CCB
REVIEW.
7/18/96: SEE CCR 1269A
CRO0001269A | AVHRR SCANNED FOV (SUPERSEDED BY CCR 1269B) FINEBERG, D 07/18/1996 SUPERSEDED BY CCR 1269B.
01/13/1997
CR00001269B | AVHRR SCANNED FOV FINEBERG, D 01/13/1997 APPROVED WITH CHANGES.
04/09/1997
10/15/1997
CR00001270 ELIMINATE USE OF CFC'S FOR CLEANING OF CIRCUIT CARD |FINEBERG, D 07/13/1994 THIS CCR IS APPROVED FOR ECP #50 WITH THE
ASSEMBLIES FOR AVHRR & HIRS 08/19/1994 FOLLOWING CHANGE: ECP #50 REQUESTING PERMISSION
09/01/1994 TO DEVIATE FROM REQUIREMENT LISTED IN PARAGRAPHS
3A802 AND 3A903 OF NHB5300.4(3A-1) AND TO USE
SEMI-AQUEOUS AND AQUEOUS METHODS TO REMOVE
FLUX
AND RESIDUES. THIS CCR IS PLACED ON HOLD FOR ECP
#54. ECP #54 IS REQUESTING TO USE HCFC CLASS Il OZONE
DEPLETING CHEMICALS FOR SPOT CLEANING. IT IS TABLED
FOR FURTHER DISCUSSION. 1. D. FINEBERG TO
SEND A TWX TO ITT NOTIFYING THEM OF THE APPROVAL OF
ECP #50 WITH CHANGES, AND THE HOLD STATUS OF ECP
#54. 2. D. FINEBERG TO DRAFT A $0 PR (EST COST = $4,000
UPN 615-3) BY 8/30/94. 3. J. LIU TO PREPARE PR BY 9/2/94. 4.
J. FASULA TO ISSUE CONTRACT MOD/RFP BY 9/9/94.
9/1/94: D. FINEBERG TO NOTIFY ITT OF THIS CCR
APPROVAL FOR WAIVER NO. 54 BY 9/9/94. (SEE ATTACH
APPROVAL LETTER FROM W. DANEY DATED 9/1/94.) MEMO
SENT TO ITT 9/1/94.
CR00001271 DTR UIIS AND PAR UPDATE HALTERMAN, K 07/25/1994 THIS CCR IS APPROVED. 1. K. HALTERMAN TO SEND A
09/02/1994 TECHNICAL DIRECTION TO MMAS TO UPDATE THE UIIS TO
06/18/1996 REFLECT THIS CCR. 2. J. LIU TO PREPARE A $0 PR (EST
COST =$0 UPN 615-30 BY 9/7/94. 3. J. FASULA TO ISSUE
CONTRACT MOD/RFP BY 9/14/94.
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CR00001272 CHANGE IN AMSU-B UIIS GOLDBERG, H 07/26/1994 1. THIS CCR IS APPROVED. H. GOLDBERG TO SEND A
08/10/1994 TECHNICAL DIRECTION TO MMAS TO UPDATE THE UIIS BY
11/15/1994 8/17/94. 2. H. GOLDBERG TO NOTIFY BAE OF THE
APPROVAL OF THIS CCR BY 8/17/94.
CR00001273 AVHRR SPATIAL RESOLUTION FINEBERG, D 07/27/1994 THIS CCR IS APPROVED. 1. D. FINEBERG TO PUT A
09/09/1994 TOLERANCE IN THE SPECIFICAITON; DETERMINE FROM
09/20/1995 PAST TEST DATA A 3 SIGMA MAX EXCURSION TOLERANCE.
2. J. LIU TO PREPARE A $0 PR (EST COST = $0 UPN 615-3) BY
9/14/94. 3. J. FASULA TO ISSUE CONTRACT
MOD/RFP BY 9/30/94.
CR00001274 SBUV A6 BOARD MODIFICATION MILLER, T 07/28/1994 THIS CCR IS APPROVED. 1. T. MILLER TO SEND A
09/19/1994 LETTER TO BALL TO MODIFY THE A6 BOARD OF THE SBUV
10/27/1994 BY 9/21/94. 2. T. MILLER TO SUBMIT COPY OF LETTER TO
THE CM FILE BY 9/21/94. LETTER RECEIVED 10/27/94.
CR00001275 DPA OF CELLS FOR NOAA-KLM FLIGHT PROGRAM, LOT 3 & |BEAMAN, B 07/29/1994 1. S. DOBROSIELSKI TO PREPARE A REPROGRAMMING FOR
6 LIFE TEST & MO 08/05/1994 $45K FROM UPN 615-3 AND SEND TO CODE 734 BY 8/9/94. 2.
08/15/1994 S. DOBROSIELSKI TO PROVIDE COPY OF
REPROGRAMMING TO C. KROGEL BY 8/10/94. 3. B. BEAMAN
TO INITIATE DPA. 8/15/94: RECEIVED
REPROGRAMMING AND B. BEAMAN HAS INITIATED DPA FOR
LOT 3 CELLS.
CR00001276 PROCUREMENT OF SPARE RXOS FOR NAS5- 30350 CALHOON, C 08/02/1994 1. C. CALHOON TO DRAFT A $0 PR (EST COST = $700K UPN
08/05/1994 615-3) BY 8/5/94. 2. S. DOBROSIELSKI TO PREPARE PR BY
09/13/1994 8/5/94. 3. P. FITZGERALD TO ISSUE CHANGE ORDER BY
8/5/94. 4. C. KROGEL TO CHANGE CCR TITLE TO:
PROCUREMENT OF SPARE RXOs FOR NAS5-30350. 5. C.
KROGEL TO CHANGE CCR PROCUREMENT CLASSIFICATION
TO "EMERGENCY."
CR00001277 NOAA K,L,M ACOUSTIC LEVELS (SUPERCEDED BY CCR ARMAN, A 08/05/1994 1. A. ARMAN TO RESUBMIT THIS CCR AS 1277A WITH NEW
1277A) 09/02/1994 VALUES AND RECONVENE CCB BY 9/7/94.
09/07/1994
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CRO0001277A NOAA K,L,M ACOUSTIC LEVELS (SUPERCEDES CCR 1277) |ARMAN, A 09/07/1994 THIS CCR WAS PRESENTED AND APPROVED AT THE CCB
09/16/1994 ON 9/16/94. AFTER CCB, SECTIONS 1 AND 4 OF THIS CCR
09/16/1994 WERE CHANGED TO REFLECT TOLERANCE LEVELS SO CCR
1277B WAS GENERATED. THIS CCR WAS NEVER SIGNED
OFF. SEE CCR 1277B.
CR00001277B NOAA-K,L,M ACOUSTIC LEVELS ARMAN, A CCR 1277A WAS APPROVED AT THE CCB ON 9/16/94. SINCE
09/21/1994 THE CCB, SECTION 1 HAS BEEN MODIFIED TO REFLECT
06/02/1995 TOLERANCE LEVELS AND SECTION 4 HAS BEEN MODIFIED
TO INCLUDE THE ATN-KLM GIIS CHANGE. THIS MODIFIED
CCR IS NOW CCR 1277B AND WILL BYPASS THE
ROUTE AND CCB PROCESS. THE ACTIONS WILL REMAIN THE
SAME AS ORIGINALLY ASSIGNED. 1. J. LIU TO PREPARE A
$0 PR (EST COST =$10K UPN 615-3) BY 9/21/94. 2. J. BECKER
TO ISSUE CONTRACT MOD/RFP BY 9/28/94. TRANSMITTAL
LETTER SHOULD ALSO INFORM MMAS TO
UPDATE THE ATN-KLM VERIFICATION SPECIFICATION, THE
NOAA-KLM GENERAL DESIGN AND TEST REQUIREMENTS,
AND
THE ATN-KLM GENERAL INSTRUMENT INTERFACE
SPECIFICATION TO REFLECT THIS CCR.
CR00001278 PROVIDE NAGE SOFTWARE FOR NEW SARR STE (RATS) ROBINSON, G 08/05/1994 THE CCR IS APPROVED. 1. L. GREEN TO DRAFT A TASK
09/09/1994 ASSIGNMENT TO MMAS DETAILING THE SOFTWARE
10/11/1994 REQUIREMENTS TO INCLUDE 4 MAN WEEKS (200 HOURS)
BY 9/30/94. 2. C. CALHOON TO APPROVE AND ISSUE TASK
ASSIGNMENT TO MMAS. 3. C. KROGEL TO CHANGE SECTION
4 OF THIS CCR TO "NONE."
CR00001279 UPDATE TRANSPORTATION MEASUREMENT CLARK, M 08/05/1994 1. J. LIU TO PREPARE A $0 PR (EST COST = $83,194K UPN
INSTRUMENTATION FOR NOAA-J,K,L,M,N, N' 08/12/1994 613-2 NAS5-29600) BY 8/12/94. ATTACHMENT 1 SHOULD BE
06/02/1995 ATTACHED TO PR WHEN ORDERING. 2. S. HARRIS TO ISSUE
EMERGENCY CHANGE ORDER/MOD BY
8/15/94 FOR NAS5-29600. NOTE: 0 MMAS TO PURCHASE
THREE TRANSPORTATION MEASUREMENT INSTRUMENTS; o
MMAS WILL BE RESPONSIBLE FOR REDUCING THE DATA;
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CR00001279

o MMAS WILL BE THE KEEPER OF EQUIPMENT AND
REDUCTION OF DATA AND WILL EXPEDITE ASAP FOR
NOAA-J; o MMAS WILL CALIBRATE ONCE A YEAR. 3. J. LIU
TO PREPARE A $0 PR (EST COST = $50K UPN 613-3
NAS5-30350 BY 8/19/94 FOR DATA REDUCTION ON
SPACECRAFT KLM AND INSTRUMENTS. 4. P. FITZGERALD TO
ISSUE ROUTINE 2 CHANGE ORDER/MOD BY 8/22/94 FOR
NAS5-30350 FOR DATA REDUCTION ON SPACECRAFT AND
INSTRUMENTS. PROPOSAL TO INCLUDE COST OF DATA
REDUCTION SEPARATELY. NOTE: INSTRUMENT SHIPPING
WILL BE TO/FROM MMAS. MMAS TO DETERMINE FROM
HISTORICAL DATA NUMBER OF EXPECTED INSTRUMENT
SHIPMENTS. 5. A. ARMAN TO PROVIDE C. KROGEL WITH
NEW COST ESTIMATE FOR THREE INSTRUMENTS BY 8/12/94.
6. A. ARMAN TO DETERMINE THRESHOLDS FOR

ALL INSTRUMENTS AND SPACECRAFT BY 10/1/94. 7. C.
KROGEL TO CHANGE SECTIONS 1, 2, 3, AND COST
ESTIMATE OF THIS CCR TO REFLECT CHANGE OF
INSTRUMENT QUANTITIES, INSTRUMENT SHIPPING TO/FROM
MMAS BY 8/12/94.

CR00001280

PURCHASE OF THREE DEUTERIUM LAMPS FOR SBUV
CALIBRATION

MILLER, T

08/15/1994
09/12/1994
09/24/1994

THIS CCR IS APPROVED. 1. T. MILLER TO SEND A MEMO TO
NIST DIRECTING THEM TO PURCHASE THREE DEUTERIUM
LAMPS AND SHIP THEM TO BALL. 2. J. LIU TO PROVIDE
FUNDS TO THE NIST CONTRACT FOR THIS EFFORT.

CR00001281A

MM/AS WAIVER NO. WD 27050-MSU FM 10 LOUVER

GOLDBERG, H

08/22/1994
08/29/1994
08/29/1994

1. H. GOLDBERG TO GET MORE INFORMATION ON ACTION
ITEMS Al, A2, AND A3 OF TDR #J3326. 8/26/94: 1. H.
GOLDBERG TO SEND A TWX TO MMAS APPROVING THIS
WAIVER.

CR00001282A

TDR K1196, OUT-OF-SPEC RIPPLE VALUES ON 28VDC MAIN
BUS, THE 10VDC BUS, & THE 28VDC PULSE BUS HIRS/2I

KNOLL, J

10/14/1994
10/14/1994

THIS CCR IS APPROVED AND SUPERCEDES CCR 1282. 1.J.
KNOLL TO PREPARE LETTER FOR L. DRAPER'S SIGNATURE
NOTIFYING MMAS OF THE APPROVAL OF THIS CCR BY
10/17/94. 2. L. DRAPER TO SEND LETTER TO MMAS BY
10/18/94. 3. L. DRAPER TO PROVIDE COPY OF LETTER TO
THE CM FILE BY 10/18/94.
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CR00001283 CHANGE IN AMSU-B UIIS TO ALLOW INCREASE ON 10V GOLDBERG, H 09/22/1994 |C THIS CCR IS APPROVED. 1. H. GOLDBERG TO PREPARE
INTERFACE BUS RIPPLE CURRENT (SEE CCR 1204) 09/22/1994 LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS
11/15/1994 OF THE APPROVAL OF THIS CCR BY 9/23/94. 2. C. CALHOON
TO SEND LETTER TO MMAS BY 9/26/94. 3. C.
CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE
BY 9/26/94. 4. H. GOLDBERG TO NOTIFY THE BAE OF THE
APPROVAL OF THIS CCR BY 9/26/94. (SEE CCR 1204)
10/26/94: LETTER TO BAE WAS NOT NEEDED THEREFORE
ACTION ITEM 4 IS WITHDRAWN.
CR00001284 REFURBISH IMU SN201 AS NOAA-J SPARE TASEVOLI, M 10/03/1994 |C THIS CCR IS APPROVED. A CCB WAS HELD ON 09/30/94.
09/30/1994 PRESENT WERE C. THIENEL, J. UNDERWOOD, W. MAZUR,
12/21/1998 AND L. DRAPER. CCB REVIEW PROCESS WAS BYPASSED.
8/29/96: UNDER NEGOTIATIONS.
12/21/98: PROCUREMENT PROVIDED COPY OF MOD 148.
CR00001285 COMPLETION OF AMSU-B UIIS "TBD" AND "TBS" ITEMS GOLDBERG, H 10/25/1994 | C THIS CCR IS APPROVED. 1. H. GOLDBERG TO PREPARE
11/01/1994 LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS
11/04/1994 OF THE APPROVAL OF THIS CCR BY 11/2/94. 2. C. CALHOON
TO SEND LETTER TO MMAS BY 11/2/94. 3. C.
CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE
BY 11/2/94.
CR00001286 HIRS/3 FM H303 WAIVER 56 FOR OUT-OF -SPEC IFOV SIZE  |KNOLL, J 10/21/1994 | C THIS CCR IS APPROVED. 1. J. KNOLL TO SEND APPROVED
OF CHANNEL 9, AND CHANNEL 20 1/2 PWR FOV SIZE WHEN 12/02/1994 SIGNED WAIVER WITH MEMO TO ITT BY 12/5/94. 2. J. KNOLL
12/02/1994 TO PROVIDE COPY OF SIGNED WAIVER WITH MEMO TO CCR
FILE BY 12/05/94. (THIS CCR IS SUPERCEDED BY CCR 1286)
CRO0001286A | HIRS/3 WAIVER #56A, FM 303 OUT-OF-SPEC FOV KNOLL, J 12/07/1994 |C CCR 1286 WAS APPROVED ON 12/2/94. SINCE ITT HAS
REGISTRATION OF CHANNEL 13 (SUPERCEDES CCR 1286) 12/08/1994 RESUBMITTED THIS WAIVER NUMBER 56A WITH IMPROVED
05/26/1995 VALUES, THE CCR REVIEW PROCESS HAS BEEN
BYPASSED AND THIS CCR IS APPROVED. 1. J. KNOLL TO
PREPARE
LETTER FOR ITT APPROVING THIS WAIVER BY 12/9/94. 2. J.
FASULA TO SEND LETTER AND WAIVER TO ITT BY 12/12/94.
3. J. FASULA TO PROVIDE COPY OF SIGNED WAIVER AND
LETTER TO CCR FILE BY 12/12/94.
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CR00001287 HIRS/3 FM 303 OUT-OF-SPEC FOV REGISTRATION OF KNOLL, J 10/28/1994 THIS CCR IS APPROVED. 1. J. KNOLL TO SEND APPROVED
CHANNELS 1, 13, AND 14 (WAIVER 55) 12/02/1994 SIGNED WAIVER WITH MEMO TO ITT BY 12/5/94. 2. J. KNOLL
12/02/1994 TO PROVIDE COPY OF SIGNED WAIVER WITH MEMO TO CCR
FILE BY 12/5/94.
CRO0001287A | HIRS/3 FM #303 WAIVER #55A FOR OUT-OF-SPEC IFOV SIZE |KNOLL, J 12/07/1994 CCR 1287 WAS APPROVED ON 12/2/94. SINCE ITT HAS
OF CHANNEL 9, AND CHANNEL 20 1/2 PWR FOV SIZE 12/08/1994 RESUBMITTED THIS WAIVER NUMBER 55A WITH IMPROVED
05/26/1995 VALUES, THE CCR REVIEW PROCESS HAS BEEN
BYPASSED AND THIS CCR IS APPROVED. 1. J. KNOLL TO
PREPARE LETTER FOR ITT APPROVING THIS WAIVER BY
12/9/94. 2. J. FASULA TO SEND LETTER AND WAIVER TO ITT
BY 12/12/94. 3. J. FASULA TO PROVIDE COPY OF SIGNED
WAIVER AND LETTER TO CCR FILE BY 12/12/94.
CR00001288 ATNAGE DATA DISTRIBUTION (SUPERCEDED BY CCR GREEN, L 11/07/1994 CCB HELD 11/8/94. IT WAS DETERMINED THAT THIS CCR
1288A) WOULD BE REWRITTEN TO MEET THE NEEDS OF THE
11/14/1994 PROJECT THEREFORE, THIS CCR HAS BEEN SUPERCEDED
BY CCR 1288A.
CRO0001288A | ATNAGE DATA DISTRIBUTION (SUPERCEDES CCR 1288) GREEN, L 11/14/1994 THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST
11/16/1994 COST =$125K UPN 615-3) BY 11/15/94. 2. J. BECKER TO
12/01/1994 ISSUE CONTRACT MOD/RFP BY 11/16/94.
CR00001290 SBUV ANODE RANGE 3 DATA MENTALL, J 11/17/1994 THIS CCR IS APPROVED. 1. T. MILLER AND C. KROGEL TO
SPRINGER, C 03/09/1995 INCORPORATE CCR CHANGES TO THE SBUV
10/31/1997 PERFORMANCE SPECIFICATION GSFC S-480-31C BY 3/13/95.

NEW REVISION WILL BE GSFC S-480-31D. 2. C. KROGEL TO
PROVIDE COPY OF NEW REVISION SBUV PERFORMANCE
SPECIFICATION GSFC S-480-31D TO J. FASULA FOR
CONTRACTUAL MODIFICATION BY 3/13/95. 3. T. MILLER TO
DRAFT A $0 PR (EST COST =$0 UPN 615-3) BY 3/13/95. 4. T.
MILLER TO DRAFT A $0 PR (EST COST =$0 UPN 615-4) BY
3/13/95. 5. J. LIU TO PREPARE PR BY 3/20/95. 6. J. FASULA
TO ISSUE CONTRACT MOD/RFP BY 3/27/95. 7. T. MILLER TO
PREPARE LETTER FOR C. CALHOON's/J. BECKER's
SIGNATURE NOTIFYING MMAS OF

THE APPROVAL OF THIS CCR AND DIRECTING THEM TO
UPDATE THE UIIS IN ACCORDANCE WITH THIS CCR BY
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CR00001290 3/13/95. 8. J. BECKER TO SEND LETTER TO MMAS BY 3/14/95.
9. J. BECKER TO PROVIDE COPY OF LETTER TO THE CCR
FILE BY 3/14/95. 10. C. KROGEL TO REVISE SECTION 2 OF
THIS CCR TO INCLUDE ADMINISTRATIVE

PAPER CHANGE CLAUSE.

3/26/97: RESOLVING CHANGES NOT INCORPORATED IN UIIS
REV AM WITH J.MENTALL.

10/15/97: E. LIPTAK IS RESEARCHING LMMS CLAIM THAT UIIS
WAS UPDATED ACCORDINGLY WITH MINOR CHANGES (SEE
LMMS E-MAIL DATED 10/15/97).

10/31/97: CONCURRENCE FROM LMMS, BASD, AND GSFC OF
THE UIIS CHANGES ARE ACCEPTABLE--THIS CCR IS
CLOSED.

CR00001291 SBUV CHANGE PROM TO RAM MENTALL, J 11/17/1994 c THIS CCR IS APPROVED. 1. T. MILLER AND C. KROGEL TO
SPRINGER, C 03/09/1995 1 INCORPORATE CCR CHANGES TO THE SBUV

10/31/1997 PERFORMANCE SPECIFICATION GSFC S-480-31C BY 3/13/95.
NEW REVISION WILL BE GSFC S-480-31D. 2. C. KROGEL TO
PROVIDE COPY OF NEW REVISION SBUV PERFORMANCE
SPECIFICATION GSFC S-480-31D TO J. FASULA FOR
CONTRACTUAL MODIFICATION BY 3/13/95. 3. T. MILLER TO
DRAFT A $0 PR (EST COST =$0 UPN 615-3) BY 3/13/95. 4. T.
MILLER TO DRAFT A $0 PR (EST COST =$0 UPN 615-4) BY
3/13/95. 5. J. LIU TO PREPARE PR BY 3/20/95. 6. J. FASULA
TO ISSUE CONTRACT MOD/RFP BY 3/27/95. 7. T. MILLER TO
PREPARE LETTER FOR C. CALHOON's/J. BECKER's
SIGNATURE NOTIFYING MMAS OF

THE APPROVAL OF THIS CCR AND DIRECTING THEM TO
UPDATE THE UIIS IN ACCORDANCE WITH THIS CCR BY
3/13/95. 8. J. BECKER TO SEND LETTER TO MMAS BY 3/14/95.
9. J. BECKER TO PROVIDE COPY OF LETTER TO THE CCR
FILE BY 3/14/95. 10. C. KROGEL TO REVISE SECTION 2 OF
THIS CCR TO INCLUDE ADMINISTRATIVE

PAPER CHANGE CLAUSE.

3/26/97: RESOLVING CHANGES NOT INCORPORATED IN UIIS
REV AM WITH J. MENTALL.
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CR00001291

10/15/97: E. LIPTAK IS RESEARCHING LMMS CLAIM THAT UIIS
WAS UPDATED ACCORDINGLY WITH MINOR CHANGES (SEE
LMMS E-MAIL DATED 10/15/97).

10/31/97: CONCURRENCE FROM LMMS, BASD, AND GSFC ON
THE UIIS CHANGES ARE ACCEPTABLE--THIS CCR IS
CLOSED.

CR00001292

SBUV/2 DIFFUSER ANGLE CHANGE

MILLER, T
SPRINGER, C

11/17/1994
03/09/1995
01/26/1996

THIS CCR IS APPROVED. 1. T. MILLER TO PREPARE LETTER
FOR C. CALHOON's/J. BECKER's SIGNATURE NOTIFYING
BALL OF THE APPROVAL OF THIS CCR BY 3/13/95. 2. J.
FASULA TO SEND LETTER TO BALL BY 3/14/95. 3. J. FASULA
TO PROVIDE COPY OF LETTER TO

THE CCR FILE BY 3/14/95. 4. T. MILLER TO PREPARE LETTER
FOR C. CALHOON's/J. BECKER's SIGNATURE NOTIFYING
MMAS OF THE APPROVAL OF THIS CCR AND DIRECTING
THEM TO UPDATE THE UIIS IN ACCORDANCE

WITH THIS CCR BY 3/13/95. 5. J. BECKER TO SEND LETTER
TO MMAS BY 3/14/95. 6. J. BECKER TO PROVIDE COPY OF
LETTER TO THE CCR FILE BY 3/14/95.

CR00001294

NOAA-K SINE VIBRATION LEVEL (SEE ALSO CCR 1388)

CALHOON, C
ARMAN, A

11/21/1994
11/21/1994
12/01/1994

1. A. ARMAN TO DRAFT A $0 PR (EST COST =$0 UPN 615-3)
BY 11/22/94. 2. J. LIU TO PREPARE PR BY 11/22/94. 3. J.
BECKER TO ISSUE CONTRACT MOD/RFP BY 11/23/94.
LETTER SHOULD ALSO DIRECT MMAS TO UPDATE THE
ATN-KLM VERIFICATION SPECIFICATION VS 2629892 IN
ACCORDANCE WITH THIS CCR.

CR00001295

SECOND LOT 6 LIFE TEST FOR NOAA-KLM BATTERY CELLS

BEAMAN, B

11/23/1994
12/01/1994
06/27/1995

1. PERFORM LIFE TEST AT COMSAT UNDER CODE 700
SUPERVISION. 2. J. LIU TO PROVIDE FUNDING TO CODE 700.
PREPARE A REPROGRAMMING FOR CODE 700 FOR

$100K BY 12/6/94. 3. J. LIU TO PROVIDE COPY OF
REPROGRAMMING TO CCR FILE BY 12/6/94. 4. B. BEAMAN
TO PREPARE A TECHNICAL DIRECTION FOR C. CALHOON'S
SIGNATURE TO MMAS TO PROVIDE CELLS BY 12/6/94. 5. J.
BECKER TO SEND TECHNICAL DIRECTION TO MMAS BY
12/7/94. 6. J. BECKER TO PROVIDE COPY OF TECHNICAL
DIRECTION TO CCR FILE BY 12/7/94. 7. DO NOT MOD
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CR00001295 CONTRACT SOW, THEREFORE SECTION 4 OF THIS CCR IS TO
BE CHANGED TO "NONE" BY C. KROGEL BY 12/1/94.
CR00001298 SBUV/2 INTRA-INSTRUMENT CABLE PROCUREMENT MILLER, A 12/01/1994 THIS CCR IS APPROVED. 1. T. MILLER TO PREPARE LETTER
(SUPERCEDED BY CCR 1298A) 12/16/1994 FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS OF THE
12/21/1994 APPROVAL OF THIS CCR BY 12/19/94. 2. C. CALHOON TO
SEND LETTER TO MMAS BY 12/20/94. 3. C. CALHOON TO
PROVIDE COPY OF LETTER TO THE CCR FILE BY 12/20/94.
CRO0001298A | SBUV/2 INTRA-INSTRUMENT CABLE PROCUREMENT MENTALL, J 01/27/1995
(SUPERCEDES CCR 1298) 02/01/1995
03/01/1999
CR00001299 WAIVER #58 - HIRS H303 GROUND ISOLATION FOR COOLER |KNOLL, J 12/05/1994 1. J. KNOLL TO PREPARE LETTER FOR ITT APPROVING THIS
WINDOW HEATER 12/20/1994 WAIVER BY 12/21/94. 2. J. FASULA TO SEND LETTER AND
08/29/1995 WAIVER TO ITT BY 12/22/94. 3. J. FASULA TO PROVIDE COPY
OF SIGNED WAIVER AND LETTER TO CCR FILE BY 12/22/94.
CR00001300 AVHRR/3 RADIATED EMISSIONS FINEBERG, D 12/07/1994 THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES
01/06/1995 TO SECTION 4 OF THIS CCR: TABLE 6 IS DELETED AND
09/20/1995 PARAGRAPH 5.20.2 WILL REFERENCE THE GIIS. 1. D.
FINEBERG TO PROVIDE THE WORDING CHANGES TO C.
KROGEL BY 1/9/95. 2. C. KROGEL TO INCORPORATE THE
ABOVE CHANGES TO BOTH PERFORMANCE
SPECIFICATIONS S-480-27.3 REVISIONS B AND C BY 1/10/95.
3.J.LIU
TO PREPARE A $0 PR (EST COST =$0 UPN 615-3) BY 1/13/95.
4. J. LIU TO PREPARE A $0 PR (EST COST = $0 UPN 615-4) BY
1/13/95. 5. J. FASULA TO ISSUE A CHANGE ORDER/MOD BY
1/20/95.
CR00001301 AVHRRI/3 VISIBLE SPECTRAL RESPONSE MODIFICATIONS  |FINEBERG, D 12/07/1994 THIS CCR IS APPROVED.
10/24/1995
02/24/1997
CR00001302 30 DAY BATTERY RECONDITIONING FOR NOAA-N/N' PRIME  |CALHOON, C 12/19/1994 DUE TO THE URGENCY OF THIS CCR, THE CCR ROUTING
12/19/1994 PROCESS WAS BYPASSED AND SUBMITTED DIRECTLY TO
09/26/1995 PROJECT MANAGER. 1. C. CALHOON TO DRAFT A $0 PR
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CR00001302 (EST COST =$400K UPN 615-4) BY 12/20/94. 2. J. LIU TO
PREPARE PR BY 12/20/94. 3. J. BECKER TO ISSUE
CONTRACT MOD/RFP BY 12/21/94.
CR00001303 TITAN Il INTERFACE CONTROL DOCUMENT REVISION 6 FERRY, J 01/26/1995 THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST
01/27/1995 COST =$0 UPN 615-3) BY 1/30/95. 2. J. BECKER TO ISSUE A
03/08/1995 RFP/MOD BY 2/1/95.
CR00001304 TITAN Il INTERFACE CONTROL DOCUMENT REVISIONS 4 FERRY, J 01/06/1995 DUE TO THE EMERGENCY OF THIS CCR, THE CCR ROUTING
AND 5 CALHOON, C 01/06/1995 PROCESS HAS BEEN BYPASSED. 1. J. LIU TO PREPARE A
02/15/1995 $0 PR (EST COST =$0 UPN 615-3) BY 1/6/95. 2. J. BECKER TO
ISSUE A CHANGE ORDER/MOD BY 1/9/95.
CR00001305 NOAA KLM ORBIT MAINTENANCE COOLIDGE, D 01/27/1995 THIS CCR IS APPROVED PENDING RECEIPT OF NASA/
ESTES, R 02/13/1995 NESDIS WRITTEN CONCURRENCE. 1. A. ANDERSON TO GET
08/08/1996 DETAILED OPERATIONAL LIFETIME PREDICTION(S) RELATIVE

TO DELTA I, 3-SIGMA LIMITS +/- REQUIREMENTS FOR W.
MAZUR BY 2/17/95. 2. A. ANDERSON TO WRITE A TASK
ASSIGNMENT BY 2/17/95 ($250K) FOR A STUDY TO
GENERATE A DETAILED SPACECRAFT IMPLEMENTATION
PLAN AND PRESENTATION OF

A DESIGN REVIEW. TASK ASSIGNMENT TO BE ISSUED
AFTER RECEIPT OF NOAA/NESDIS LETTER. 3. ONCE TASK
ASSIGNMENT IS COMPLETE AND PROJECT AND NOAA
REVIEW

AND APPROVE THE PLAN, THE FOLLOWING WILL TAKE
PLACE: A) A. ANDERSON DRAFT A $0 PR (EST COST = $TBD
UPN 615-3) BY TBD. B) J. LIU PREPARE PR BY TBD. C) J.
BECKER ISSUE CONTRACT MOD/RFP BY TBD. (WORDING
MAY CHANGE IN THE S.O.W IN SECTION 4 OF

THIS CCR.

8/8/96: THIS CCR WAS APPROVED ON FEBRUARY 13, 1995.
ACTION ITEMS 1 AND 2 WERE COMPLETED. THE
COMPLETED STUDY (A.l. 2), A DETAILED REPORT, AND A
PRESENTATION MADE TO THE PROJECT MANAGER AND
NOAA

RESULTED IN CANCELLING ANY FURTHER ACTIVITY OF THIS
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CR00001305 CCR; THEREFORE, ACTION ITEM 3 IS CANCELLED AND THIS
CCR IS CLOSED.
CR00001306 RANDOM VIBRATION CHANGE TO PAR SPEC FOR BOTH KNOLL, J 02/09/1995 THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES: 1.
DESIGN QUALIFICATION AND FLIGHT ACCEPTANCE TESTS 03/12/1995 C. KROGEL TO CHANGE CCR S/C EFFECTIVITY TO N&N'
FOR HIRS/3
09/20/1995 ONLY; INSTRUMENT EFFECTIVITY SERIAL NUMBERS TO H304
AND H307 FOR NAS5-30384 AND NN' AND H305 AND
H306 FOR EUMETSAT BY 3/20/95. 2. C. KROGEL TO CHANGE
SECTION 3 OF THIS CCR TO ROUTINE 1 BY 3/20/95. 3. J.
KNOLL TO DRAFT A $0 PR (EST COST =$0K UPN 615-4) BY
3/24/95. 4. J. LIU TO PREPARE PR BY 3/24/95. 5. J. FASULA
TO ISSUE CONTRACT MOD/RFP BY 3/24/95.
CR00001307 AMSU-AL AND AMSU-A2 UIIS UPDATES KRIMCHANSKY, S 02/03/1995 THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO
02/10/1995 PREPARE LETTER FOR C. CALHOON'S SIGNATURE
02/13/1995 NOTIFYING MMAS OF THE APPROVAL OF THIS CCR BY
2/13/95. 2. C. CALHOON TO SEND LETTER AND CCR
ATTACHMENTS TO MMAS BY 2/14/95. 3. C. CALHOON TO
PROVIDE COPY OF LETTER TO THE CM FILE BY 2/14/95.*CCR
REVIEW PROCESS WAS BYPASSED.
CR00001308 SBUV FIELD OF VIEW WAIVER (SBUV-W-040) MILLER, T 02/10/1995 THIS CCR IS APPROVED. 1. T. MILLER TO PREPARE LETTER
04/14/1995 FOR G. COLON'S/J. FASULA'S SIGNATURE NOTIFYING BALL
09/21/1995 OF THE APPROVAL OF THIS CCR BY 4/17/95. (WAIVER IS TO
BE ATTACHED TO LETTER.) 2. J. FASULA TO SEND LETTER
TO BALL BY 4/18/95. 3. J. FASULA TO PROVIDE COPY OF
LETTER TO THE CCR FILE
BY 4/18/95.
CR00001310 AGE MAINTENANCE GREEN, L 02/14/1995 THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST
02/17/1995 COST = $0 UPN 615-3) BY 2/21/95. 2. J. BECKER TO ISSUE
03/07/1995 CONTRACT MOD/RFP BY 2/28/95.
CRO0001311A | A302 RADIATED EMISSIONS WAIVER 76A PSZCOLKA, S 05/09/1997
05/12/1997

03/05/1999
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CR00001312 NOAA-KLM LAUNCH ENVIRONMENT INSTRUMENTATION ARMAN, A 03/08/1995 THIS CCR IS APPROVED. 1. A. ARMAN TO PREPARE A
03/13/1995 LETTER TO CODE 470 WITH REQUIREMENTS FOR C.
07/28/1995 CALHOON's SIGNATURE BY 3/13/95. 2. C. CALHOON TO SEND
LETTER TO CODE 470 BY 3/13/95. 3. C. CALHOON TO
PROVIDE COPY OF LETTER TO CM FILE BY
3/13/95. 4. J. LIU TO REPROGRAM (NTE) $210K TO
CODE 470 UPON RECEIPT OF MM/DENVER-USAF COST
PROPOSAL. 5. J. LIU TO PROVIDE COPY OF REPROGRAM TO
CM FILE UPON RECEIPT OF MM/DENVER-USAF COST
PROPOSAL.
CR00001313 MIRP MODIFICATION TO INDICATE AVHRR CHAN. 3A/3B COOLIDGE, D 03/09/1995 DUE TO THE EMERGENCY OF THIS CCR, THE CCR ROUTING
03/13/1995 PROCESS WAS BYPASSED AND SUBMITTED DIRECTLY TO
03/22/1995 PROJECT MANAGER. 1. D. COOLIDGE TO DRAFT A $0 PR
(EST COST =$30K UPN 615) BY 3/13/95. 2. J. LIU TO
PREPARE PR BY 3/14/95. 3. J. BECKER TO ISSUE
CONTRACT MOD/RFP BY 3/20/95.
CR00001315 REPLACEMENT OF OBSOLETE AGE GOVERNMENT GREEN, L 03/17/1995 THIS CCR IS APPROVED. 1. L. GREEN TO DRAFT A $0 PR
FURNISHED PROPERTY: PHASE 1 OF 3 (SUPERCEDED BY 03/22/1995 (EST COST = $604K UPN 615) BY 3/21/95. 2. J. LIU TO
13154) 03/31/1995 PREPARE PR BY 3/22/95. 3. J. BECKER TO ISSUE A
CONTRACTING DIRECTION/MOD BY 3/24/95.
CRO0001315A | REPLACEMENT OF OBSOLETE AGE GOVERNMENT GREEN, L 03/31/1995 THIS CCR IS APPROVED AND SUPERCEDES CCR 1315 DUE
FURNISHED PROPERTY: PHASE 1 OF 3 03/31/1995 TO ADMINISTRATIVE CHANGES (SEE REVISED TABLES). 1. L.
04/12/1995 GREEN TO DRAFT A $0 PR (EST COST = $604K UPN 615) BY
4/3/95. 2. J. LIU TO PREPARE PR BY 4/3/95. 3. J. BECKER TO
ISSUE A CONTRACTING DIRECTION/MOD
BY 4/7/95.
CR00001316 AVHRR CHANNEL 2 SPECTRAL RESPONSE WAIVER 51 FINEBERG, D 03/24/1995 THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT LETTER
05/15/1995 FOR J. FASULA'S SIGNATURE TO ITT NOTIFYING THEM OF
05/18/1995 THE APPROVAL OF THIS WAIVER BY 5/12/95. 2. J. FASULA
TO SEND LETTER TO ITT BY 5/12/95. 3. J. FASULA TO SEND
COPY OF LETTER TO CM FILE BY 5/15/95.
CR00001317 AVHRR CHANNEL 3B SPECTRAL RESPONSE WAIVER 53 FINEBERG, D 03/24/1995 THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT A
05/15/1995 LETTER FOR J. FASULA'S SIGNATURE TO ITT NOTIFYING
05/18/1995 THEM OF THE APPROVAL OF THIS WAIVER BY 5/12/95. 2. J.
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CR00001317 FASULA TO SEND LETTER TO ITT BY 5/12/95. 3. J. FASULA TO
SEND COPY OF LETTER TO CM FILE BY 5/15/95.
CR00001318 AMEND NOAA K SARP UIIS (SUPERSEDED BY CCR 1318A) |MENTALL, J 04/10/1995 | C THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES. 1.
05/15/1995 1 G. ROBINSON TO PREPARE LETTER FOR C. CALHOON AND
06/07/1995 J. BECKER'S SIGNATURE NOTIFYING MMAS OF THE
APPROVAL OF THIS CCR WITH THE ATTACHED CHANGES BY
5/17/95. (SEE NEW CHANGE PAGE SHEET 9 OF THE UIIS). 2.
J. BECKER TO SEND LETTER TO MMAS BY 5/17/95. 3. J.
BECKER TO PROVIDE COPY OF LETTER TO THE CM FILE BY
5/18/95.
CRO0001318A | AMEND NOAA K SARP UIIS MENTALL, J 06/07/1995 |C THIS CCR IS SUPERSEDED BY CCR 1583 AND NEW SARP
06/07/1995 1 UIIS WHICH INCORPORATES THIS CHANGE.
02/02/1999
CR00001319 MHS MASS CHANGE FROM 60 TO 66 KG MENTALL, J 04/12/1995 |C THIS CCR IS APPROVED. 1. J. MENTALL TO PREPARE
04/14/1995 1 LETTER FOR C. CALHOON'S/J. BECKER SIGNATURE
05/08/1995 NOTIFYING MMAS OF THE APPROVAL OF THIS CCR. ATTACH
CCR AND MHS UIIS CHANGE PAGE TO LETTER BY 4/18/95. 2.
C. CALHOON TO SEND LETTER TO MMAS BY
4/18/95. 3. C. CALHOON TO PROVIDE COPY OF LETTER TO
THE CCR FILE BY 4/18/95. 4. P. GREEN TO NOTIFY
EUMETSAT OF THE APPROVAL OF THIS CCR BY 4/18/95. 5.
P. GREEN TO PROVIDE COPY OF THIS NOTIFICATION TO THE
CCR FILE BY 4/18/95.
CR00001320 DEVELOP SUNSHIELD FOR AVHRR/3 INSTRUMENTS PSZCOLKA, S 04/12/1995 |C 3/3/00: DRAWINGS ARE ACCEPTABLE PER S. PSZCOLKA.
04/27/1995 1 3/8/99:RECEIVED REVISION E5/F--UNCLEAR WHAT CHANGE
03/03/2000 WAS MADE TO THE DRAWING--AWAITING S. PSZCOLKA TO
VERIFY WITH LMMS.
CR00001321 BUILD AUTOMATED REGISTRATION FIXTURING FOR THE FINEBERG, D 04/13/1995 |C 1. D. FINEBERG TO PREPARE ITT LETTER FOR J. FASULA
AVHRR INSTRUMENTS 05/30/1995 |1 | SIGNATURE NOTIFYING THEM OF THE APPROVAL OF THIS
07/17/1995 CCR. 2. D. FINEBERG TO DRAFT A $0 PR (EST COST =$160K
UPN 615-4) BY 5/31/95. 3. J. LIU TO PREPARE PR BY 5/31/95.
4. J. FASULA TO ISSUE CONTRACT MOD/RFP BY 6/12/95.
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CR00001322 SEM - INVERTED DATA ALEMAN, R 04/26/1995 THIS CCR IS APPROVED. 1. N. PITERSKI TO PREPARE
08/17/1995 LETTER FOR G. COLON/SEL CONTRACTING OFFICER AND
02/24/1998 SEND TO PANAMETRICS REQUESTING SEL TO ASSURE
THAT THE LOGIC LEVEL DEFINITION IS INCLUDED IN EVERY
INSTRUMENT DATA PACKAGE BY 8/23/95. 2. N. PITERSKI TO
PREPARE A TECHNICAL DIRECTION FOR C.
CALHOON SIGNATURE TO LMAS TO UPDATE THE UIIS PER
THIS CCR BY 8/23/95. 3. J. BECKER TO SEND TECHNICAL
DIRECTION TO LMAS BY 8/24/95. 4. N. PITERSKI TO PREPARE
LETTER FROM PROJECT TO NOAA ADVISING THEM OF THE
LOGIC LEVEL DEFINITION. 5. N. PITERSKI TO PROVIDE
COPIES OF THE ABOVE TWO LETTERS AND TECHNICAL
DIRECTION TO CM BY 8/24/95.
6. N. PITERSKI TO PROVIDE UPDATED UIIS TO CM BY
11/17/95.
12/97: CCR 2347 INCORPORATED THIS CCR WORDING ONLY.
CR00001323 SEM FINAL CALIBRATION PRIOR TO SHIPPING TO PITERSKI, N 04/26/1995 THIS CCR IS APPROVED WITH CHANGES FOR NOAA-K ONLY.
VANDENBURG 02/20/1996
04/08/1996
CR00001324 VOLTAGE DERATING-HIRS/3 COMMAND RELAY PWB DANEY, W 05/09/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER
(WAIVER 61) KNOLL, J 07/12/1995 FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING
07/14/1995 ITT OF THE APPROVAL OF THIS CCR BY 7/12/95. (LETTER
SHOULD INCLUDE THE FOLLOWING COMMENT: IF CLASS 2
CAPACITOR IS AVAILABLE/ IN-STOCK IT MAY BE PRUDENT
TO USE SAME TO MITIGATE ANY POTENTIAL OVERSTRESS.)
2. J. FASULA TO SEND LETTER AND WAIVER TO ITT BY
7/12/95. 3. J. FASULA TO PROVIDE COPY OF LETTER TO THE
CM FILE BY 7/12/95.
CR00001325 PROPRIETARY MATERIALS FOR HIRS (WAIVER 59) DANEY, W 05/09/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER
KNOLL, J 07/12/1995 FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING
07/14/1995 ITT OF THE APPROVAL OF THIS CCR BY 7/12/95. 2. J. FASULA

TO SEND LETTER AND WAIVER TO ITT BY 7/12/95. 3. J.
FASULA TO PROVIDE COPY OF LETTER TO THE CM FILE BY
7/12/95.
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CR00001326 PROPRIETARY MATERIALS FOR AVHRR (WAIVER 60) DANEY, W 05/09/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER
FINEBERG, D 07/12/1995 FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING
07/14/1995 ITT OF THE APPROVAL OF THIS CCR BY 7/12/95. 2. J. FASULA
TO SEND LETTER AND WAIVER TO ITT BY 7/12/95. 3. J.
FASULA TO PROVIDE COPY OF LETTER TO THE CM FILE BY
7/12/95.
CR00001327 ALUMINUM METALLIZATION REDUCTION FOR HIRS (WAIVER |DANEY, W 05/09/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER
63) KNOLL, J 07/05/1995 FOR J. FASULA's AND G. COLON's SIGNATURE NOTIFYING ITT
07/11/1995 OF THE APPROVAL OF THIS CCR BY 7/7/95. 2. J. FASULA TO
SEND LETTER AND WAIVER TO ITT BY 7/10/95. 3. J. FASULA
TO PROVIDE COPY OF LETTER TO THE CM FILE BY 7/10/95.
CR00001328 AVHRR EARTH TARGET TEMPERATURE SET POINTS AT FINEBERG, D 05/16/1995 THIS CCR IS APPROVED. 1. C. CALHOON PREPARE LETTER
SPACECRAFT THERMAL VAC TEST 05/16/1995 TO LMAS ADVISING APPROVAL. 2. J. BECKER ISSUE LETTER
06/25/1996 BY 5/17/95.
CR00001329 INSTRUMENT CALIBRATIONS-SPACECRAFT THERMAL VAC |CALHOON, C 05/17/1995 THIS CCR IS APPROVED. 1. C. CALHOON TO PREPARE
TEST 05/17/1995 LETTER TO MMAS APPROVING THIS CCR BY 5/17/95. 2. C.
02/26/1997 STEELEY TO PREPARE PR A $0 PR (EST COST =$50K UPN
615-4) BY 5/17/95. 3. J. BECKER TO ISSUE CONTRACTOR'S
DIRECTION LETTER BY 5/18/95.
CR00001330 DELTA Il LAUNCH VEHICLE FOR NOAA-NN -PRIME CALHOON, C 05/18/1995 THIS CCR IS APPROVED. 1. C. CALHOON DRAFT $0 PR (EST
(SUPERCEDED BY CCR 1330A) 05/18/1995 COST =$1M SAVINGS). 2. C. STEELY ISSUE PR. 3. J.
06/01/1995 BECKER ISSUE MOD BY 5/31/95.
CRO0001330A | DELTA LAUNCH VEHICLE FOR NOAA-N,N' (SUPERCEDES CALHOON, C 06/01/1995 THIS CCR IS APPROVED AND SUPERCEDES CCR 1330. 1. C.
CCR 1330) (CCR 1347 ADMINISTRATIVE CORRECTIONS) 06/01/1995 CALHOON TO DRAFT A $0 PR (EST COST =$0 UPN 615-4) $1M
02/21/1997 SAVINGS BY 6/1/95. 2. C. STEELEY TO PREPARE PR BY
6/1/95. 3. J. BECKER TO ISSUE MOD/RFP BY 6/1/95.
CR00001331 EAST WINDSOR TIROS PROJECT LIBRARY PROCUREMENT |CALHOON, C 05/23/1995 THIS CCR IS APPROVED WITH CHANGES. CHANGE IS TO
08/17/1995 INCLUDE MANPOWER ONLY. 1. C. KROGEL TO CHANGE
05/12/1997 SOW VERBAGE SECTION 5.1.1A--DELETE "MINIMAL CDRL" IN

SECOND SENTENCE; SECTION 5.1.1B--DELETE "(CDRLs)"
IN FIRST SENTENCE. (SEE ATTACH NEW CHANGE PAGE.) BY
8/18/95. 2. C. KROGEL TO CHANGE COST ESTIMATE ROM TO
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CR00001331 $397K BY 8/18/95. 3. J. LIU TO PREPARE A $0 PR (EST COST
=$397K UPN 615-4) BY 8/25/95. 4. J. BECKER TO ISSUE
CONTRACT MOD/RFP BY 9/1/95.
CR00001332 AVHRR A303 CHANNEL 2 PEAK SPECTRAL RESPONSE FINEBERG, D 06/08/1995 THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT LETTER
WAIVER 49A 06/30/1995 FOR J. FASULA'S SIGNATURE TO ITT NOTIFYING THEM OF
09/20/1995 THE APPROVAL OF THIS WAIVER BY 7/5/95. 2. J. FASULA TO
SEND LETTER TO ITT BY 7/5/95. 3. J. FASULA TO SEND COPY
OF LETTER TO CM FILE BY 7/5/95.SEE CCR 1208 FOR A301
AND CCR 1258 FOR A302.
CR00001333 AVHRR/3 PATCH AND COOLER DOOR RESONANCE PSZCOLKA, S 06/08/1995
08/17/1995
03/05/1999
CR00001334 HIRS/3 OPERATIONAL AMPLIFIER PRECAP INSPECTION DANEY, W 06/14/1995 THIS CCR IS APPROVED PENDING DPA RESULTS. 1. W.
WAIVER 79 KNOLL, J 08/08/1995 DANEY TO NOTIFY ITT THAT THIS CCR WILL BE APPROVED
09/20/1995 PENDING SATISFACTORY DPA RESULTS. WAIVER FORM
WILL BE SIGNED AT THAT TIME. 2. W. DANEY TO NOTIFY CM
UPON RECEIVING THE DPA RESULTS SO WAIVER FORM
CAN BE SIGNED.
CR00001335 CONTRACT DATA REQUIREMENTS LIST CHANGES FOR CALHOON, C 06/21/1995 THIS CCR IS APPROVED WITH CHANGE. SECTION 5.2.1.2.,
NAS5-30350 (SUPERSEDED BY CCR 1335A) 08/01/1995 FORMAT 5 REPORTING IS CHANGED (SEE NEW CHANGE
10/10/1996 PAGE FOR VERBAGE). 1. C. KROGEL TO GENERATE
REVISED CHANGE PAGE BY 8/2/95. 2. J. LIU TO PREPARE A
$0 PR (EST COST = $800K UPN 615-4) BY 8/7/95. 3. J.
BECKER TO ISSUE CONTRACT MOD/RFP BY 8/14/95.
9/27/95: RFP5-05834/429 WAS SENT 8/16/95.
10/10/96: THIS CCR IS SUPERSEDED BY CCR 1335.
CRO0001335A | CONTRACT DATA REQUIREMENTS LIST CHANGES FOR CALHOON, C 10/03/1996 THIS CCR IS APPROVED.
NAS5-30350 10/10/1996
03/10/1998
CR00001336 SEM-2 INTRA-INSTRUMENT CABLE PROCUREMENT ALEMAN, R 06/22/1995
07/18/1995
03/05/1999
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CR00001337 STATISTICAL ANALYSIS AND GRAPHIC DISPLAY SYSTEM  |GREEN, L 07/23/1995 THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST
06/26/1995 COST =$935K UPN 615-4) BY 6/30/95. 2. J. BECKER TO ISSUE
08/16/1995 CONTRACT MOD/RFP BY 7/7/95. 3. C. KROGEL TO PREPARE
CHANGE PAGES FOR DOCUMENTS SPECIFIED IN SECTION 4
OF THIS CCR BY 7/5/95.
CR00001338 SBUV FLIGHT MODEL 6 MODIFICATIONS MILLER, T 06/27/1995 APPROVED. CHANGES TO THE SOW AND PERFORMANCE
11/01/1995 SPECIFICATION WERE ADDED AFTER REVIEW CYCLE PER
01/22/1996 C. CALHOON.
CR00001339 CHANGE IN AMSU-B THERMAL-VACUUM CALIBRATION GOLDBERG, H 06/28/1995 THIS CCR IS APPROVED. 1. H. GOLDBERG TO PREPARE
CHECK ORBIT-HOT PLATEAU 07/10/1995 TECHNICAL DIRECTION TO LMAS TO UPDATE THE UIIS
03/21/1996 INCORPORATING CHANGES INTO THE NOAA-K T/V TESTING
FOR C. CALHOON AND J. BECKER SIGNATURE BY 7/11/95.
2. J. BECKER TO SEND TECHNICAL DIRECTION TO LMAS AND
cc:CM FILE BY 7/11/95. 3. H. GOLDBERG TO NOTIFY BAE OF
THE APPROVAL OF THIS CCR AND cc:CM FILE BY 7/14/95. 4.
H. GOLDBERG TO PROVIDE UPDATED UIIS TO
CONFIGURATION MANAGEMENT BY 9/8/95.
CR00001340 WAIVER FOR REPLACEMENT OF SCU A4 BOARD DANEY, W 06/29/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE
07/18/1995 LETTER FOR C. CALHOON'S/J. BECKER'S SIGNATURE
07/18/1995 NOTIFYING LMAS OF THE APPROVAL OF THIS CCR BY
7/19/95. 2. J. BECKER TO SEND LETTER AND WAIVER TO
LMAS BY 7/20/95. 3. J. BECKER TO PROVIDE COPY OF
LETTER TO THE CM FILE BY 7/20/95.
CR00001341 WAIVER FOR TDR J1775, OUT-OF-SPEC 28VDC MAIN BUS  |KNOLL, J 07/06/1995 THIS CCR IS PLACED ON HOLD UNTIL TV COMPLETION. IF
ﬁg;RENT RIPPLE AND 10VDC INTERFACE BUS RIPPLE FOR 07/17/1995 RESULTS ARE ACCEPTABLE, THIS CCR IS APPROVED. 1. J.
06/10/1997 KNOLL TO DRAFT LETTER FOR G. COLON'S AND J. FASULA'S
SIGNATURE TO ITT NOTIFYING THEM OF THE
APPROVAL OF THIS CCR BY TBD. 2. J. FASULA TO SEND
LETTER TO ITT BY TBD. 3. J. FASULA TO SEND COPY OF
LETTER TO CM FILE BY TBD. 4. J. KNOLL TO DRAFT LETTER
FOR C. CALHOON'S AND J. BECKER'S SIGNATURE TO LMAS
NOTIFYING THEM OF THE APPROVAL OF THIS CCR BY TBD.
5. J. BECKER TO SEND LETTER TO LMAS BY TBD. 6. J.
BECKER TO PROVIDE COPY OF LETTER TO CM FILE BY TBD.




06/18/2001 Polar Operational Environmental Satellites dSTATus KEY
Page 162 CCR Status - grouped by Status Qiﬂﬁ;ﬁovedi b (H::;),Zezd,; ¢
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued:  Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS=C
CR00001341
11/8/95: LETTER TO MMAS WAS SENT REQUESTING
VERIFICATION THAT NO SPACECRAFT SUBSYSTEMS WERE
AFFECTED BY THE RIPPLE.
11/29/95: LETTER RECEIVED FROM LMAS VERIFYING THAT
NO SPACECRAFT SUBSYSTEMS WERE AFFECTED BY THE
RIPPLE.
5/12/97: CCR WILL REMAIN OPEN UNTIL UIIS UPDATED IS
RECEIVED.
CR00001342 HIRS ALTERNATE VENDOR SOLDERING CERT FOR BEI (ITT |KNOLL, J 07/06/1995 THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER
WAIVER #81) 07/27/1995 FOR G. COLON/J. FASULA SIGNATURE NOTIFYING ITT OF THE
08/01/1995 APPROVAL OF THIS CCR BY 7/27/95. 2. J. FASULA TO SEND
LETTER AND WAIVER TO ITT BY 7/28/95. 3. J. FASULA TO
PROVIDE COPY OF LETTER TO
THE CM FILE BY 7/28/95.
CR00001344 HIRS ALTERNATE VENDOR SOLDERING CERT FOR SCAN  |KNOLL, J 07/06/1995 THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER
DRIVE MOTOR ASSEMBLY @ VERNITRON (ITT WAIVER #83) 07/18/1995 FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING
08/30/1995 ITT OF THE APPROVAL OF THIS CCR BY 7/19/95. 2. J. FASULA
TO SEND LETTER AND WAIVER TO ITT BY 7/20/95. 3. J.
FASULA TO PROVIDE COPY OF LETTER TO THE CM FILE BY
7/20/95.
CR00001345 HIRS ALTERNATE VENDOR SOLDERING CERT FOR KNOLL, J 07/06/1995 THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER
LITTON-POLY SCIENTIFIC (ITT WAIVER #84) 07/31/1995 FOR G. COLON/J. FASULA SIGNATURE NOTIFYING ITT OF THE
08/01/1995 APPROVAL OF THIS CCR BY 7/27/95. 2. J. FASULA TO SEND
LETTER AND WAIVER TO ITT BY 7/28/95. 3. J. FASULA TO
PROVIDE COPY OF LETTER TO
THE CM FILE BY 7/28/95.
CR00001346 SPACECRAFT VIBRATION TEST MODIFICATION (SEE ALSO  |ARMAN, A 07/07/1995 THIS CCR IS APPROVED WITH CHANGE SUCH THAT ONLY
CCR 1294 AND 1388) 06/27/1995 L&M ARE TESTED THRUST AXIS ONLY, i.e., K HAS 3 AXIS
07/11/1996 TEST. 1. C. KROGEL TO REVISE THIS CCR TO REFLECT THE

ABOVE CHANGE. SECTIONS 1 AND 2 OF THIS CCR ARE
REVISED TO EXCLUDE "K," SECTION 5A IS

REVISED TO EXCLUDE "K," NEW COST SAVINGS IS $84.1K.
REVISE SECTION 4, GSFC S-480-25.1, SECTION 4.4.4 TO: FOR
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CR00001346 NOAA-L, AND M, THE TEST SHALL BE CONDUCTED IN THE
THRUST AXIS ONLY. FOR NOAA-K, N, AND N-PRIME, THE
TEST SHALL BE CONDUCTED IN ALL THREE AXES. 2. J. LIU
TO PREPARE A $0 PR (EST COST = $84.1K COST SAVINGS
UPN 615-4) BY 8/8/95. 3. J. BECKER TO ISSUE CONTRACT
MOD/RFP BY 8/15/95.
6/27/96: THE REQUIREMENT FOR THIS CCR IS NO LONGER
REQUIRED; THEREFORE, THIS CCR IS CANCELLED.
CR00001347 NAS5-30350 MOD 144 ADMINISTRATIVE CORRECTIONS CALHOON, C 07/07/1995 |C | BYPASS REVIEW CYCLE PER C. CALHOON.
(CORRECTS CCR 1330A) 07/31/1995 |, | THIS CCR IS APPROVED. 1. J. BECKER TO ISSUE
08/22/1995 CONTRACT MOD/RFP BY 8/4/95.
CR00001348 ELECTRICAL CABLE AND HARNESS VACUUM BAKEOUT TASEVOLI, M 07/11/1995 |C
09/04/1996
03/08/2000
CR00001349 ON STAND BATTERY RECONDITIONING (SEE CCR 1233) TASEVOLI, M 07/11/1995 |C | THIS CCR IS APPROVED WITH CHANGE. 0 APPROVE
08/01/1995 | | EQUIPMENT PURCHASE AND ON STAND RECHARGE FOR
08/18/1995 FINAL
PRELAUNCH RECONDITIONING (MOD 123) (TA 27 OPTIONS
1&2). 0 LAUNCH SLIP FULL RECONDITIONING ON STAND
NOT INCLUDED AT THIS TIME - INCLUDE IN ANY LAUNCH
EXTENSION PROPOSAL (TA 27, OPTION 3). 0 S.O.W.
SECTION 12.2.2.7 VERBAGE IS CHANGED TO: IN CASE OF
A LAUNCH DELAY, THE CONTRACTOR WILL BE DIRECTED TO
PERFORM A BATTERY RECONDITIONING "ON STAND." 1. C.
KROGEL TO GENERATE REVISED CHANGE PAGE BY 8/3/95.
2.J. LIU TO PREPARE A $0 PR (EST COST =$282K
615-4) BY 8/8/95. 3. J. BECKER TO ISSUE CONTRACT
MOD/RFP BY 8/15/95.
CR00001350 ENGINEERING CHANGE PROPOSAL - REGISTRATION TEST |KNOLL, J 07/13/1995 |C | THIS CCR IS APPROVED WITH CCB RECOMMENDATION TO
EQUIPMENT REQUIRED FOR 10 KM IFOV HIRS/3 08/01/1995 |1 | CONTRACTING OFFICER THAT THE COSTS BE RECOGNIZED
01/29/1997 BUT NO FEE BE NEGOTIATED SINCE THIS EFFORT SHOULD

HAVE BEEN REALIZED AS PART OF THE INSTRUMENT
MODIFICATION NEGOTIATED PREVIOUSLY. 1. J. LIU TO
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CR00001350 PREPARE A $0 PR (EST COST = $80K UPN 615-4) BY 8/9/95.
2. J. FASULA TO ISSUE A CONTRACTING DIRECTION/MOD TO
PROVIDE THE TEST EQUIPMENT BY 8/16/95.
11/27/95: WORK HAS BEEN COMPLETED WITH NO FEE
BEARING. ITT SUBMITTED PROPOSAL FOR ACTUALS AND J.
FASULA HAS REQUESTED THAT AN AUDIT BE PERFORMED
FOR THE ACTUALS.
CRO0001351A | BRUSHLESS DC MOTORS FOR AVHRR/3 FLIGHT MODELS  |FINEBERG, D 02/05/1996 THIS CCR IS APPROVED TO DEVELOP A PROTOTYPE
A304-A307 02/07/1996 BRUSHLESS DC MOTOR AND CONTROL SYSTEM. UPON
02/26/1996 ACCEPTANCE OF PROTOTYPE, A REVISED CCR 1351B WILL
BE GENERATED TO REPLACE THE AVHRR/3 80 POLE
HYSTERISIS SYNCHRONOUS SCAN MOTOR.
CR00001352 MEPED PURGE REQUIREMENTS AT THE LAUNCH PAD PITERSKI, N 07/17/1995 THIS CCR IS APPROVED. ACTION ITEMS HAVE BEEN
09/05/1995 REWRITTEN TO REFLECT CONTRACTUAL MOD CHANGE.
12/13/1996
CR00001353 TIROS K THERMAL CYCLE PROCESS CHANGE WAIVER DANEY, W 07/25/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LMAS
08/17/1995 LETTER FOR C. CALHOON/J. BECKER SIGNATURE
08/30/1995 NOTIFYING THEM OF THE APPROVAL OF THIS CCR BY
8/23/95. 2. J. BECKER TO SEND LETTER AND WAIVER TO
LMAS BY 8/24/95. 3. J. BECKER TO PROVIDE COPY OF
LETTER TO CM BY 8/24/95.
CR00001354 WAIVER, AIP NARROW BAND RADIATED EMISSIONS DANEY, W 07/25/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE
08/17/1995 LETTER TO LMAS APPROVING THIS WAIVER FOR C.
08/30/1995 CALHOON/J. BECKER SIGNATURE BY 8/24/95. 2. J. BECKER
TO SEND LETTER AND WAIVER TO LMAS AND PROVIDE
COPY TO CM FILE BY 8/25/95.
CR00001355 WAIVER, IC ROM STEP COVERAGE DANEY, W 07/28/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE
08/18/1995 LETTER FOR C. CALHOON/J. BECKER SIGNATURE
08/30/1995 NOTIFYING LMAS OF THE APPROVAL OF THIS CCR BY
8/23/95. 2. J. BECKER TO SEND LETTER AND WAIVER TO
LMAS BY 8/24/95. 3. J. BECKER TO PROVIDE COPY OF
LETTER TO THE CM FILE BY 8/24/95.
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CR00001356 AMSU-B SPURIOUS EMI (TDR K5134) DURING SPACECRAFT |COLON, G 07/28/1995 THIS CCR IS SUPERCEDED BY CCR 1356A.
TEST WAIVER (SUPERSEDED BY 1356A) GOLDBERG, H 10/02/1995
10/02/1995
CRO0001356A | AMSU-B SPURIOUS EMI (TDR K 5134) DURING SPACECRAFT |COLON, G 10/02/1995 THIS CCR IS APPROVED WITH CHANGES. 1. C. KROGEL TO
TEST WAIVER GOLDBERG, H 10/02/1995 CHANGE CCR TO INCLUDE THE ATTACHED CHANGES, CCR
08/13/1996 IS NOW 1356A. 2. H. GOLDBERG TO PREPARE LMAS
TECHNICAL DIRECTION DIRECTING THEM TO UPDATE THE
AMSU-B UIIS FOR C. CALHOON SIGNATURE BY 10/4/95. 3. C.
CALHOON TO SEND TECHNICAL DIRECTION BY 10/5/95. 4. C.
CALHOON TO PROVIDE COPY OF TECHNICAL DIRECTION TO
CM BY 10/5/95. 5. P. KIM TO SEND LETTER TO CANADIANS
NOTIFYING THEM OF THE
APPROVAL OF THIS CCR BY 10/6/95. 6. H. GOLDBERG TO
PROVIDE UPDATED UIIS TO THE CM OFFICE BY 12/26/95.
CR00001357 AVHRR SPURIOUS EMI (TDR K5132) DURING SPACECRAFT |COLON, G 07/28/1995 THIS CCR IS APPROVED. 1. D. FINEBERG TO PREPARE
TEST WAIVER FINEBERG, D 10/02/1995 LETTER TO LMAS NOTIFYING THEM OF THE APPROVAL OF
10/25/1995 THIS CCR FOR C. CALHOON/J. BECKER SIGNATURE BY
10/4/95. 2. J. BECKER TO SEND LETTER BY 10/5/95. 3. J.
BECKER TO PROVIDE COPY OF LETTER TO CM BY
10/5/95. 4. P. KIM TO SEND LETTER TO CANADIANS
NOTIFYING THEM OF THE APPROVAL OF THIS CCR BY
10/6/95.
CR00001359 HIRS/3 ALUMINUM METALLIZATION REDUCTION CMOS KNOLL, J 08/10/1995 IT WAS DETERMINED THAT W. DANEY WOULD HANDLE THIS
CD4015B (ITT WAIVER #62) 08/28/1995 REQUEST THROUGH THE MRB, THEREFORE, THIS CCR IS
08/29/1995 NOT REQUIRED, AND IS WITHDRAWN. 1. W. DANEY TO
HANDLE THIS REQUEST THROUGH THE MRB BY 9/11/95.
2. W. DANEY TO SEND LETTER TO ITT NOTIFYING THEM OF
MRB DISPOSITION AND CCR WITHDRAWAL BY 9/12/95. 3. W.
DANEY TO PROVIDE COPY OF LETTER TO THE CM
FILE BY 9/12/95.
CR00001360 HIRS/3 ALUMINUM METALLIZATION REDUCTION CMOS KNOLL, J 08/10/1995 RESPONSES GIVEN TO T.O. 8/18/95.
CD4001 UB (ITT WAIVER #64) 08/28/1995
08/29/1995
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CR00001361 AVHRR/3 CHANNEL 3B SPACECRAFT LEVEL AMBIENT TEST |FINEBERG, D 08/18/1995 THIS CCR IS APPROVED WITH CHANGE. VERBAGE IN UIIS IS
PROCEDURE 08/18/1995 CHANGED (SEE ATTACHED MARK-UP.) 1. C. CALHOON TO
08/08/1996 PREPARE TECHNICAL DIRECTION FOR J. BECKER
SIGNATURE DIRECTING LMAS TO UPDATE THE UIIS PER THIS
CCR BY 8/19/95. 2. J. BECKER TO SEND TECHNICAL
DIRECTION TO LMAS BY 8/19/95. 3. J. BECKER TO PROVIDE
COPY OF TECHNICAL DIRECTION TO CM BY 8/19/95.
CR00001362 MAGNETIC TAPES FOR ATNAGE GREEN, L 08/25/1995 THIS CCR IS APPROVED. 1. J. BECKER TO ASCERTAIN IF
08/25/1995 GSFC CLAUSE 52.245-92, "GOVERNMENT FURNISHED
09/03/1996 MAGNETIC TAPES" IS REFERENCED IN PRESENT BASIC
CONTRACT AND MAKE THE REQUIRED CHANGE PER GSFC
PROCUREMENT INFORMATION FLASH DATED 7/12/95. 2. J.
LIU TO PREPARE A $0 PR (EST COST =$196K UPN 615-4) BY
8/28/95. 3. J. BECKER TO ISSUE A CONTRACTING MOD/RFP
BY 8/29/95.
CR00001363 NOAA-NN--DELETION OF THE HYDRAZINE SYSTEM COOLIDGE, D 08/29/1995 1. C. STEELEY ISSUE PR EST COST $600K (SAVINGS) NLT
09/18/1995 9/19/95. 2. J. BECKER ISSUE CONTRACT MOD NLT 9/25/95.
02/21/1997
CR00001364 NOAA-K S/C TRAINING SUPPORT (SUPERCEDED BY CCR  |FERRY, J 09/06/1995 THIS CCR IS APPROVED. 1. C. STEELEY ISSUE PR EST
1364A) 09/21/1995 COST $144K NLT 9/21/95. 2. J. BECKER ISSUE CONTRACT
09/27/1995 MOD NLT 9/25/95.
CRO0001364A | NOAA-K S/C TRAINING SUPPORT SERVICES (SUPERCEDES |FERRY, J 09/27/1995 THIS CCR SUPERCEDES CCR 1364 AND IS APPROVED. 1. C.
CCR 1364) 10/02/1995 STEELEY TO PREPARE A $0 PR (EST COST =$144K UPN
09/25/1995 615-4) BY 9/21/95. 2. J. BECKER TO ISSUE CONTRACT
MOD/RFP BY 9/25/95.
CRO00001365 MAINTENANCE OF MSDF HARDWARE JAY, E 09/13/1995 1. C. STEELEY ISSUE $80K PR UPN 615-3 NLT 9/18/95. 2. J.
09/15/1995 BECKER ISSUE MOD NLT 9/25/95.
09/25/1995
CRO00001366 SBUV/2 UIIS REVISION FOR SPECIAL CLOUD COVER MENTALL, J 10/03/1995 APPROVED. ROM CHANGE FROM $400.00 TO $800.00 AND
RADIOMETER (CCR) TEST 11/01/1995 MODIFIED UIIS VERBAGE TO INCLUDE TONY MILLER's
06/10/1997 CHANGES IN REVIEW COMMENTS.
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CR00001367 TIROS ATTITUDE SAFEHOLD SYSTEM (SEE CCR 1367A) COOLIDGE, D 10/04/1995 THIS CCR IS TO BE REWRITTEN TO REFLECT A TIROS
11/21/1995 ATTITUDE SAFEHOLD SYSTEM PHASE A STUDY TO BE
12/11/1995 PERFORMED BY LMAS.
CRO0001367A | TIROS ATTITUDE SAFEHOLD SYSTEM (STUDY) (SEE CCR COOLIDGE, D 12/11/1995 THIS CCR IS APPROVED WITH CHANGES.
1367B) 01/14/1996 3/6/96: THIS IS AN ADDENDUM TO CCB DISPOSITION DATED
04/17/1996 1/14/96. THE URGENCY OF THIS CCR HAS BEEN CHANGED
FROM AN URGENT 1 TO AN EMERGENCY STATUS,
THEREFORE IN LIEU OF WAITING FOR LMAS PROPOSAL,
ACTION ITEM #7 WAS ADDED.
CR00001367B | TIROS ATTITUDE SAFEHOLD SYSTEM- MODIFICATION COOLIDGE, D 08/15/1996 THIS CCR CANCELS CCR 1367A.
08/15/1996
12/20/1996
CR00001368 SBUV/2 SOW AND SPECIFICATION UPDATE MILLER, T 10/12/1995 APPROVED.
10/27/1995
05/15/1996
CR00001370 END-TO-END (ETE) TESTING SUPPORT FERRY, J 10/27/1995 THIS CCR IS APPROVED WITH CHANGES.
11/14/1995 AWAITING BILATERAL MOD.
02/18/1998
CR00001371 SBUV/2 HARDWARE DELETIONS MILLER, T 10/27/1995 APPROVED. CCR ROUTING WAS BYPASSED.
11/01/1995
01/22/1996
CR00001372 TIROS IR DETECTOR LIFE CYCLE TEST PLAN KNOLL, J 11/01/1995 THIS CCR IS APPROVED WITH CHANGE.
12/12/1995
03/20/1996
CR00001373 EMPLOYMENT OF THERMAL SHIELD FOR AMSU-B DURING |GOLDBERG, H 11/08/1995 THIS CCR IS APPROVED WITH CHANGE.
S/C THERMAL-VACUUM 12/08/1995
08/21/1996
CR00001374 SBUV VACUUM TEST OF FM 6 MILLER, T 12/07/1995 THIS CCR IS APPROVED WITH CHANGE.
12/08/1995
07/30/1996
CR00001375 UPDATE S-480-28.3 TO NEW DOCUMENT S-480-82 FOR HIRS |KNOLL, J 12/08/1995 APPROVED WITH CHANGES.
PERFORMANCE SPECIFICATION 09/25/1996
02/24/1997
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CR00001376 AVHRR AND HIRS INTEGRATION SUPPORT AND MODELING |FINEBERG, D 12/12/1995 APPROVED WITH CHANGES.
03/15/1996
09/23/1997
CR00001377 BASELINE THE POES PROJECT CONFIGURATION MILLER, K 01/11/1996 THIS CCR IS APPROVED WITH CHANGES.
MANAGEMENT PLAN 03/29/1996
09/30/1996
CR00001378 AMSU-A RFP UPDATES KRIMCHANSKY, S 12/18/1995 THIS CCR IS APPROVED WITH CHANGES.
03/07/1996
08/27/1996
CR00001379 SBUV FM6 CONTINGENCY HARDWARE PURCHASE, AND  |MILLER, T 12/21/1995 CCR IS APPROVED WITH CHANGE.
MODEL UPDATE 12/21/1995
05/01/1996
CR00001380 PERFORMANCE SPECIFICATION FOR THE NOAA-KLMNN'  [CALHOON, C 12/29/1995 BYPASSED CCR REVIEW PROCESS PER C. CALHOON. CCR
SATELLITES ADMINISTRATION CORRECTION 12/29/1995 S APPROVED
02/14/1996
CR00001381 SAD/ADE STE CALHOON, C 01/04/1996 BYPASSED CCR REVIEW PROCESS DUE TO FURLOUGH.
01/05/1996 CCR IS APPROVED WITH CHANGES.
07/25/1997
CR00001382 TED THERMAL BLANKET DESIGN ALEMAN, R 01/05/1996 BYPASSED REVIEW PROCESS. THIS CCR IS APPROVED
01/11/1996 WITH CHANGES.
02/24/1998 12/97: CCR 2347 INCORPORATED THIS CCR WORDING ONLY.
CR00001383 NOAA PACS REMOTE WORKSTATION COOLIDGE, D 01/26/1996 THIS CCR IS APPROVED WITH CHANGES.
03/26/1996
CR00001384 SARP-2 WAIVER STEADY STATE TIME MENTALL, J 01/29/1996 SUPERSEDED BY CCR 1583.
07/15/1996
03/09/1999
CR00001385 DCS-2 WAIVER STEADY-STATE TIME MENTALL, J 01/29/1996 SUPERSEDED BY CCR 1582.
07/15/1996

03/09/1999
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CR00001386

MIRP VIBRATION STE

GREEN, L

02/02/1996 C
02/02/1996
02/21/1997

BYPASSED REVIEW PROCESS. CCR IS APPROVED.

CR00001387

NOAA-K REDUCED THERMAL VACUUM (SEE CCR 1387A)

CALHOON, C

02/02/1996 C
02/02/1996
02/12/1996

BYPASSED REVIEW PROCESS. CCR IS APPROVED.

CR00001387A

NOAA-K REDUCED THERMAL VACUUM

CALHOON, C

05/13/1996 C
05/14/1996
07/11/1997

APPROVED.

CR00001388

VIBRATION TEST MODIFICATION FOR NOAA-K (SEE ALSO
CCR 1294 AND 1346)

CALHOON, C

02/02/1996 C
06/27/1996
07/11/1996

BYPASSED REVIEW PROCESS. CCR IS APPROVED.
6/27/96: THE REQUIREMENT FOR THIS CCR IS NO LONGER
REQUIRED; THEREFORE, THIS CCR IS CANCELLED.

CR00001390

SOFTWARE DEVELOPMENT AND VERIFICATION FACILITY
(SDVF)

JAY, E

02/08/1996 C
04/19/1996
03/21/1998

APPROVED WITH CHANGES.

CR00001391

ADMINISTRATIVE CHANGE FOR CLARIFICATION OF THE
LAUNCH STE SATELLITE ALIVENESS TEST

CALHOON, C

02/13/1996 C
02/15/1996
02/14/1996

BYPASSED REVIEW. THIS CCR IS APPROVED.

CR00001392

NOAA-K ON ORBIT CHECKOUT

HALTERMAN, K

02/13/1996 C
03/05/1996
08/13/1997

THIS CCR IS APPROVED.

CR00001393

MERGE S-480-27.2 REV B AND S-480-27.3 REV C INTO
S-480-81

FINEBERG, D

02/28/1996 C
05/29/1996
02/24/1997

APPROVED WITH CHANGES.

CR00001394

SBUV/2 FIELD OF VIEW WAIVER W-042 (SBUV-W-042)

MILLER, T

03/08/1996 C
04/30/1996
05/16/1996

THIS CCR IS APPROVED.

CR00001395

RADIATION SUSCEPTIBILITY AND RANDOM VIBRATION
REQUIREMENTS CHANGES - MHS

GOLDBERG, H

03/26/1996 C
04/16/1996
05/07/1996

APPROVED.
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CR00001396 SBUV SECOND SET OF INTRA INSTRUMENT CABLES MENTALL, J 03/27/1996 THIS CCR IS APPROVED.
04/01/1996 6/10/97: UIIS REVISION "AN" DID NOT INCORPORATE MOD 191
06/30/1997 MOD. AWAITING NEW UIIS. 6/30/97: UIIS REVISION "AN" IS
ACCEPTABLE PER TECH LEAD. THIS CCR IS CLOSED.
CR00001397 REMOVAL OF SHROUD PROTECTIVE COVER DURING GOLDBERG, H 03/28/1996 APPROVED WITH CHANGES.
AMSU-B OPERATION AND AMSU-B THERMAL 04/12/1996
BLANKETS--REQUIREMENT FOR 08/21/1996
CR00001398 INCREASED AVHRR OUTGAS TIME DURING SPACECRAFT  |FINEBERG, D 03/29/1996 BYPASSED CCR REVIEW. APPROVED.
THERMAL VACUUM TESTING 04/01/1996
07/18/1996
CR00001400 TITAN Il INTERFACE CONTROL DOCUMENT REVISION 6, FERRY, J 04/08/1996 APPROVED.
ICNP-J AND ICNP-K 04/19/1996
06/26/1996
CR00001401 RESTRICTED USE OF AMSU-B SAFETY HEATERS GOLDBERG, H 04/15/1996 THIS CCR IS APPROVED WITH CHANGES WHICH HAVE BEEN
05/10/1996 MODIFIED SINCE THE FIRST APPROVAL OF THIS CCR 5/10/96
08/13/1996 PER H. MCCAIN. THE CONDITION WHEREBY THE SURVIVAL
HEATERS MUST ALSO BE POWERED OFF WAS
ADDED.
CR00001402 CHANGE TO ITT PAR GSFC-S-480-29 PARA. 8.13.1.4C (1) DANEY, W 04/15/1996 THIS CCR IS APPROVED WITH CHANGES.
REPAIR 06/24/1996
02/24/1997
CR00001403 AVHRR SCAN LINEARITY FINEBERG, D 04/25/1996 APPROVED.
05/29/1996
02/24/1997
CR00001404 INCORPORATE AVHRR SUNSHADE INSTALLATION FINEBERG, D 04/26/1996 THIS CCR IS APPROVED WITH CHANGES.
INSTRUCTIONS INTO UIIS 05/06/1996
08/12/1997
CR00001405 SBUV GRATING SHAFT AND HOUSING PROCUREMENT MENTALL, J 04/29/1996 APPROVED WITH CHANGES.
05/17/1996
04/20/1998
CR00001406 WAIVER FOR AVHRR A302 CONNECTOR MATE/DEMATE FINEBERG, D 04/30/1996 THIS CCR IS APPROVED.
REQUIREMENT (WAIVER 86) 05/09/1996

05/21/1996
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CR00001407

SBUV FM 6 GRATING PERFORMANCE TEST

MILLER, T

05/06/1996
05/29/1996
06/13/1996

APPROVED WITH CHANGES.

CR00001408

HIRS/3 BENCH TEST AND COOLER MODIFICATIONS AND
BUILD OF COOLER VALIDATION FIXTURE

KNOLL, J

05/20/1996
06/17/1996
11/01/1996

APPROVED WITH CHANGES.

CR00001409

SOLID STATE RECORDERS FOR NOAA-N AND NOAA-N'

COLON, G

05/21/1996
06/25/1996
02/26/1997

THIS CCR IS APPROVED WITH CHANGES.

CR00001410

TIROS PARTS CONTROL BOARDS (PCS)

DANEY, W

05/28/1996
04/28/1997
02/09/1999

CR00001411

CHANGE TO EXPLANATION OF AMSU-B AIP FORMAT

GOLDBERG, H

06/04/1996
07/15/1996
12/16/1996

CR00001412

AVHRR TEST WITH BENCH COOLER ON SPACECRAFT (SEE
CCR 1412A)

FINEBERG, D

06/04/1996
06/27/1996
02/27/1998

THIS CCR IS APPROVED.

12/19/96: MOD 199 CANCELLED MOD 187. SEE CONTRACT
LETTER IN FILE.

2/27/98: SEE CCR 1412A.

CRO00001412A

AVHRR TEST WITH BENCH COOLER ON SPACECRAFT

PSZCOLKA, S

02/27/1998
10/23/1998
03/05/1999

CR00001413

CONSOLIDATE AVHRR/HIRS SOW AND ADDENDUM
(SUPESEDED BY CCR 1413A)

KNOLL, J

06/07/1996

10/29/1996

THIS CCR IS SUPERSEDED BY CCR 1413A.

CRO00001413A

ADD ON ONE AVHRR 308 INSTRUMENT AND CONSOLIDATE
AVHRR/HIRS SOW ADDENDUM

ALEXANDER, G

10/28/1996
11/04/1996
10/29/1998

THE REQUIREMENT FOR AN ADDITIONAL HIRS INSTRUMENT
IS NO LONGER NEEDED; THEREFORE, THIS CCR HAS BEEN
MODIFIED TO REFLECT ONE ADDITIONAL AVHRR
INSTRUMENT AND THE DELIVERABLES SECTIONS B & F
WILL BE SUBMITTED AS A SEPARATE CCR. THIS CCR IS
APPROVED WITH CHANGES.

4/9/97: SPARES/A308 LONG LEAD NEGOTIATION PRIOR TO
THIS CCR HAS BEEN INCLUDED IN THIS CCR (MOD 98).
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CR00001415 WAIVER TO ALLOW EXCESSIVE AMSU-B RIPPLE CURRENT |GOLDBERG, H 06/18/1996 C THIS CCR IS APPROVED.
12/16/1996
CR00001416 SBUV FM WAIVER REQUEST FOR THE 10V I/F BUS RIPPLE  |MENTALL, J 06/18/1996 C THIS CCR IS APPROVED WITH CHANGES.
EFFECT 04/27/1996
06/10/1997
CR00001417 AMSU-A EOS ACOUSTIC WAVE TESTING KRIMCHANSKY, S 06/25/1996 C THIS CCR IS APPROVED.
06/28/1996
08/27/1996
CR00001418 POES RADIATION ENVIRONMENT UPDATE HALTERMAN, K 07/11/1996 C THIS CCR IS APPROVED.
08/01/1996
12/04/1996
CR00001419 AVHRR A301 CHANNEL 4/5 ENDPOINTS FINEBERG, D 07/18/1996 C THIS CCR IS APPROVED WITH CHANGE.
08/09/1996
02/24/1997
CR00001421 ITT PARTS CONTROL BOARD (PCB) (SEE CCR 1421A) FINEBERG, D 07/31/1996 C APPROVED WITH CHANGES.
09/26/1996
09/30/1996
CR00001421A ITT PARTS CONTROL BOARD (PCB) FINEBERG, D 09/30/1996 C THE CCR IS APPROVED. THIS CCR IS REDISPOSITIONED TO
09/30/1996 UPDATE THE AVHRR/HIRS CLARIFICATION ADDENDUM TO
02/24/1997 INCLUDE THE CHANGES APPROVED IN THIS CCR.
CR00001422 BRUSHLESS DC MOTOR FOR AVHRR/3 FINEBERG, D 08/09/1996 C THIS CCR IS APPROVED FOR LONG LEAD PARTS ONLY SO
10/18/1996 WORK CAN COMMENCE IMMEDIATELY. THE REMAINING
08/06/1998 HOURS AND COSTS WILL BE APPROVED IN TWO WEEKS
FOR PROJECT MANAGER APPROVING SIGNATORY.10/18/96:
CCR WAS REDISPOSITIONED TO APPROVE THE
REMAINING COST OF THIS CCR.
CR00001423 RED AND YELLOW PATCH TEMPERATURE LIMITS FOR THE |KNOLL, J 08/23/1996 C THIS CCR IS APPROVED.
HIRS AT THE T/V HOT PLATEAU 09/03/1996
12/16/1996
CR00001424 FAIRBANKS LOOP-BACK CAPABILITY MAZUR, W 08/29/1996 C THIS CCR IS APPROVED. CCR REVIEW BYPASSED.

09/05/1996
04/08/1998
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CR00001425 WAIVER FOR ITT CIRCUIT CARD FABRICATION DANEY, W 09/04/1996
METHODOLOGY 09/26/1996
10/23/1998
CR00001426 MODIFICATION OF CONTRACT NAS5-96086 ADDITIONAL GOLDBERG, H 09/18/1996 SUPERSEDED BY CCR 1426A.
ANTENNA SHROUD (SUPERSEDED BY CCR 1426A) 09/19/1996
10/11/1996
CR00001426A | MODIFICATION OF CONTRACT TO PERMIT USE OF SPARE  |GOLDBERG, H 10/07/1996 CCR SUPERSEDES CCR 1426A. THIS CCR APPROVES ONLY
ANTENNA SHROUD ON AMSU-B FM-2 AND TO DEFRAY 10/10/1996 THE REPAIR OF FM-2 AT LMMS FOR TRAVEL AND
COSTS FOR
01/29/1997 MANPOWER HOURS. IF UK METO DETERMINES SHROUD
REMOVED FROM
FM-2 CANNOT BE USED FOR EM UPGRADE, A SUBSEQUENT
CCR WILL BE WRITTEN.
CR00001427 SOLID STATE RECORDERS ACCOMMODATION ON NOAA-N  [CARDONE, J 09/18/1996 DTR UIIS WAS NOT UPDATED. SEE CCR 1594 FOR SSR UIIS
AND NOAA-N' SPACECRAFT 09/23/1996 UPDATE
03/05/1999
CR00001428 AMSU-A GROUNDING NON-CONFORMANCE TO GIIS KRIMCHANSKY, S 09/26/1996 THIS CCR IS APPROVED WITH CHANGES.
WAIVER 11/01/1996
06/10/1997
CR00001430 SBUV FM-7 REVISED DELIVERY DATE MENTALL, J 10/10/1996 APPROVED.
11/01/1996
01/29/1997
CR00001431 MCMURDO SUPPORT FOR NOAA-K FERRY, J 10/21/1996 THIS CCR IS APPROVED.
11/01/1996
11/13/1996
CR00001432 SPACECRAFT SINE TEST METHODOLOGY ARMAN, A 10/22/1996 APPROVED WITH CHANGES.
12/05/1996
01/22/1998
CR00001433 THERMAL VACUUM CHAMBER CLEANLINESS ARMAN, A 10/22/1996 APPROVED WITH CHANGES.
CERTIFICATION 11/18/1996
12/20/1996
CR00001434 S-BAND COMMAND ENHANCEMENT TO THE AOS GREEN, L 10/31/1996
SIMULATOR 03/17/1997

11/06/1998
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CR00001435 MODIFIED OUT GAS PROCEDURE FOR AVHRR AND HIRS FINEBERG, D 10/31/1996 HIRS UIIS REV. D IS INCORRECT. GSFC TO PREPARE A NEW
SPACECRAFT THERMAL TESTING 11/01/1996 CCR
09/23/1998 9/23/98: CCR 1501A INCORPORATED THE CORRECTION;
THEREFORE, THIS CCR IS CLOSED.
CR00001436 PROTECTIVE COVERS FOR AMSU-B GOLDBERG, H 11/04/1996 APPROVED WITH CHANGES.
11/18/1996 6/10/97: UIIS REVISION R DID NOT INCORPORATE
10/24/1997 CHANGES ACCURATELY.
7/23/97: MEMO TO LMMS WAS SENT REQUESTING A
CORRECTION.
CR00001437 NOAA-K,L,M,N, & N'-PRIME BATTERY CHARGE RATES COOLIDGE, D 11/05/1996 APPROVED.
12/04/1996
12/20/1996
CR00001438 NEW INSTRUMENT DC/DC CONVERTER ACCOMMODATION  |COOLIDGE, D 11/05/1996 DRAFT RESPONSES FORWARDED TO T.0.--RESOLVING
(SUPERSEDED BY 1438B) AEROJET/LMMS RANGE ISSUES 11/21/96. THIS CCR WAS
02/14/1997 REWORKED AND RESUBMITTED AS 1438B.
CR000014388 | NEW INSTRUMENT DC/DC CONVERTER ACCOMMODATION  |COOLIDGE, D 02/13/1997 OTBE: AFTER INVESTIGATING THE CCR FOLDER WITH
(SEE ADDENDUM CCR 1438C) 04/18/1997 HISTORICAL DOCUMENTATION, P. DUNN DETERMINED ALL
04/11/2001 ACTIONS ARE CLOSED AS OF 4/11/01. ANY FUTURE
CHANGES TO INSTRUMENT SPECIFICATIONS WILL NEED TO
BE HANDLED IN FUTURE CCRS TO BE SUBMITTED BY COG.
ENG.'s
THE FOLLOWING ACTION REMAINS OPEN FOR INSTRUMENT
MANAGERS: REVIEW AND REVISE INSTRUMENT
SPECIFICATIONS AS APPROPRIATE (CHANGES ARE TO BE
SUBMITTED AS CCRs) AND PROVIDE ACTION ITEM CLOSURE
MEMO TO CM.
CR00001439 NOAA-K,L,M,N, & N-PRIME ONE TIME MAXIMUM BATTERY  |BECKER, J 11/05/1996 APPROVED.
DEPTH OF DISCHARGE 12/04/1996
12/20/1996
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CR00001440 REQUIREMENT FOR MIU/MHS COMPATIBILITY TEST GOLDBERG, H 11/07/1996 | C RECEIVED REV F1. SECT. 2.1.1 TBD WILL BE CHANGED IN
04/08/1997 1 CCR 2393A ONCE APPROVED. THIS CCR IS CLOSED.
04/12/2000
CR00001441 WAIVER FOR RIPPLE CURRENT FOR DTR SERIAL NUMBER |CARDONE, J 11/15/1996 | C
412 03/04/1997
03/05/1999
CR00001442 WAIVER FOR OUT-OF-SPEC. 28V PULSE LOAD BUS RIPPLE |ALEXANDER, G 11/18/1996 |C | APPROVED WITH CHANGES.
CURRENT FOR H301 ON NOAA-L 03/05/1997
06/10/1997
CR00001443 AMSU-A EOS DELETION OF OASIS REQUIREMENTS AND  |KRIMCHANSKY, S 12/02/1996 | C SUPERSEDED BY CCR 1443A.
UPDATE TO UIID (SUPERSEDED BY 1443A)
01/13/1997
CRO0001443A | AMSU-A EOS CHANGE 03--DELETION OF OASIS KRIMCHANSKY, S 02/05/1997 |C CCR IS APPROVED.
REQUIREMENTS AND UPDATE TO UIID 02/19/1997
10/03/1997
CR00001445 CONTRACT DATA REQUIREMENTS LIST CHANGES FOR FINEBERG, D 03/12/1997 |C | APPROVED WITH CHANGES.
NAS5-30384 10/07/1997
04/20/1998
CR00001446 SPARE PARTS KIT FOR S-BAND COMMAND RACKS AT CDA |GREEN, L 12/16/1996 | C
SITES 02/13/1997
05/01/1998
CR00001447 PRE NOAA-K LAUNCH OPS ATNAGE UPGRADES GREEN, L 06/17/1997 | C
06/24/1997
11/06/1998
CR00001448 AMSU-A2, +10V INTERFACE BUS CURRENT LIMITS KRIMCHANSKY, S 12/31/1996 | C THIS CCR IS APPROVED WITH CHANGE.
01/24/1997
06/10/1997
CR00001449 AVHRR/HIRS SPACECRAFT THERMAL VACUUM FINEBERG, D 01/02/1997 |C
CALIBRATION PROCEDURE 04/02/1997
02/18/1998
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CR00001452

SBUV SN8 FOV WAIVER (SBUV-W-043)

MENTALL, J

01/08/1997
06/30/1997
08/27/1998

APPROVED WITH CHANGES. THIS WAIVER WILL NOT BE
LISTED IN THE SBUV UIIS BUT WILL BE LISTED IN THE SBUV
PERFORMANCE SPECIFICATION S-480-31C.

CR00001453

SBUV PULSE BUS LOAD RIPPLE CURRENT (SEE CCR
1453A)

MENTALL, J

01/08/1997

04/22/1997

SUPERSEDED BY CCR 1453A.

CR00001453A

SBUV PULSE BUS LOAD RIPPLE CURRENT

MENTALL, J

04/22/1997
06/04/1997
03/01/1999

CR00001454

SBUV SN8 RADIATED/CONDUCTED EMISSIONS WAIVER

MENTALL, J

01/08/1997
05/16/1997
12/03/1998

CR00001455

AMSU-A EOS CHANGE 02 UIID

KRIMCHANSKY, S

01/10/1997
01/10/1997
01/29/1997

CCR IS APPROVED.

CR00001457

VIOLATION OF S/C INTERFACE REQUIREMENT, WAIVER 88

ALEXANDER, G

01/16/1997
02/13/1997
06/10/1997

THIS CCR IS APPROVED WITH CHANGES.

CR00001458

TDRSS AND SAFT LOT C BATTERY CELL LIFE CYCLE
TESTING

TASEVOLI, M

01/21/1996
02/06/1997
02/11/1997

THIS CCR IS APPROVED.

CR00001459

CONTRACT EXTENSION - AMSU-B EM UPGRADE

GOLDBERG, H

01/23/1997
02/10/1997
03/05/1997

THIS CCR IS APPROVED WITH CHANGES.

CR00001460

SBUV SPECIAL AMBIENT TEST ON NOAA-L

COLON, G

01/31/1997
01/31/1997
01/31/1997

THIS CCR IS APPROVED.

CR00001461

WAIVER TO ALLOW EXCESSIVE RIPPLE CURRENT ON
AMSU-B FM-2 +28V MAIN BUS

GOLDBERG, H

02/03/1997
03/04/1997
06/10/1997

APPROVED.
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CR00001462 CONSOLIDATION OF SBUV PAR APPENDIX C WITH MENTALL, J 02/04/1997 |C | APPROVED WITH CHANGES. NOTE: THIS CCR IS
ATTACHMENT C, CDRL LIST 10/07/1997 1 | APPROVED JOINTLY WITH CCR 1477. ATTACHMENT C (CDRL)
08/27/1998 HAS BEEN REDLINED TO INCLUDE CHANGES FORM BOTH
CCRS.
CR00001463 BOOST PHASE POST FLIGHT ANALYSIS FOR TITAN MISSION [COOLIDGE, D 02/06/1997 |C | APPROVED.
03/03/1997
02/18/1998
CRO0001464A | AGS RETARGETING FOR PM ORBIT COOLIDGE, D 02/07/1997 |C | THIS CCR IS APPROVED.
02/07/1997
03/10/1998
CRO0001465A | COMPATIBILITY OF NOAA-K,L,M,N,N' WITH SBUV FM3, 6, 7 [MENTALL, J 02/11/1997 |C
AND UIIS UPDATES 02/20/1997
03/01/1999
CR00001466 MARS OBSERVER BATTERY CELL DESTRUCTIVE PARTS TASEVOLI, M 02/19/1997 |C | APPROVED.
ANALYSIS (DPA) 03/03/1997
04/28/1997
CR00001467 SBUV/2 TA 33 TO TROUBLE SHOOT/FIX FM-3 NOISE MENTALL, J 02/26/1997 |C | APPROVED.
PROBLEM 03/03/1997
03/04/1997
CR00001468 NOAA-K P&C UPDATE COOLIDGE, D 03/04/1997 |C | APPROVED WITH CHANGES.
05/05/1997
02/18/1998
CR00001469 ADMINISTRATIVE CHANGE TO MOD 135 KROGEL, C 03/06/1997 |C
03/06/1997
06/26/2000
CR00001470 CCR FOR TASK ASSIGNMENT STAFF FOR NAS5-30350 CALHOON, C 03/19/1997 |C | APPROVED WITH CHANGE.
04/29/1997
11/19/1999
CR00001471 AGS RETARGETING FOR 10:00 AM ORBIT COOLIDGE, D 03/19/1997 |C | THIS CCR IS CANCELLED AND DIRECTIVE ACTION ITEMS 1
03/27/1997 1 THROUGH 3 ARE CANCELLED. NOAA'S DECISION ON 3/31/97
04/02/1997 FOR A 7:30 A.M. ORBIT FOR "K", WILL NOT USE THE 10:00
AM. FOR "K". THE 10:00 A.M. MAY BE CONSIDERED, AT
SOME POINT IN THE FUTURE, IF ANOTHER AM LAUNCH IS
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CR00001471 REQUIRED.
CR00001471A | AGS RETARGETING FOR 10:00 AM ORBIT COOLIDGE, D 11/09/1998
01/20/1999
07/30/1999 APPROVED WITH CHANGE. S/C EFFECTIVITY IS FOR L-M
ONLY.
CR00001472 DETERMINATION OF AMSU-B GAIN DURING SPACECRAFT  |GOLDBERG, H 03/19/1997 APPROVED WITH CHANGES.
PRE-SHIP AND PRE-LAUNCH SEPET 04/08/1997
01/22/1998
CR00001473 NOAA-K, L, M, N, N' LAUNCH SCHEDULE REVISION CALHOON, C 03/25/1997 APPROVED WITH CHANGES.
04/22/1997
04/23/1997
CR00001474 NOAA-L SEPARATION BAND PYROTECHNIC SHOCK TEST  |ARMAN, A 03/28/1997 APPROVED. 9/5/97: PER C. CALHOON MEMO DATED 9/3/97
04/03/1997 AND G. STEWART MEMO DATED 9/5/97 THIS CCR IS CLOSED
09/05/1997 AND ACTION ITEMS 1 AND 3 ARE CANCELLED.
CR00001475 AMSU-A UIID UPDATE-DATA PACKETIZATION KRIMCHANSKY, S 04/07/1997 APPROVED. MOD 33 OF THIS CONTRACT INCORPORATED
04/22/1997 ITEM 3--DATA PACKETIZATION OF EOS CHANGE 04;
10/03/1997 THEREFORE, NO FURTHER ACTION IS REQUIRED. NOTE:
THIS CCR DOCUMENTS CONTRACT MOD 33, ISSUED
2/13/97, ON VERBAL DISCUSSION BETWEEN
COTR/PROCUREMENT MANAGER. (WORDING IN MOD WAS
MODIFIED DURING GSFC/AEROJET DISCUSSIONS DIFFERING
FROM APPROVED EOS CCR/CCB--RESUBMISSION OF THIS
WORDING IS IN EOS CCR REVIEW.) ITEMS 1, 2, & 4 WERE
SUBMITTED IN CCR 1478.
CR00001476 GSFC GRAPHICS ANALYSIS CAPABILITY GREEN, L 04/09/1997
04/11/1997
04/30/1998
CR00001477 BASD PARTS CONTROL BOARD (PCB) DANEY, W 04/17/1997 APPROVED WITH CHANGES. NOTE: THIS CCR IS
10/07/1997 APPROVED JOINTLY WITH CCR 1462.
08/27/1998 ATTACHMENT C (CDRL) HAS BEEN REDLINED TO INCLUDE

CHANGES FROM BOTH CCRS.
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CR00001478 AMSU-A UIID UPDATE--SURVIVAL POWER, VOLTAGE KRIMCHANSKY, S 04/22/1997 ITEM 3 OF EOS CHANGE WAS SUBMITTED IN CCR 1475.
RIPPLE REQUIREMENTS, AND MECHANICAL ENVELOPE 05/12/1967 APPROVED
EOS CHG 04 (ITE 1210311997
CR00001479 POES INSTRUMENT LIFTING FIXTURES ENGLER, C 04/24/1997 APPROVED WITH CHANGES.
PHAN, M 05/07/1997
02/20/1998
CR00001480 ITT REPAIR AND OVERHAUL CONTRACT LEVEL OF EFFORT |FINEBERG, D 04/24/1997 APPROVED.
INCREASE 05/12/1997
09/17/1997
CR00001483 SBUV FM7 (S/N 008) EPOXY IN OPTICAL PATH WAIVER MENTALL, J 06/04/1997 APPROVED WITH CHANGES. THIS WAIVER IS TO INCLUDE
SBUV-W-046 07/02/1997 FM3, FM6 AND FM7 ONLY.
08/27/1998
CR00001484 AVHRR LINE TO LINE NOISE REQUIREMENT FINEBERG, D 06/05/1997 APPROVED WITH CHANGE.
06/24/1997
09/23/1997
CR00001485 SBUV +10V CURRENT RIPPLE WAIVER MENTALL, J 06/05/1997
09/08/1997
03/01/1999
CR00001486 SBUV FM7 +28V TURN-ON CURRENT WAIVER MENTALL, J 06/12/1997 SUPERSEDED BY CCR 1486A.
(SUPERSEDED BY CCR 1486A)
07/28/1997
CRO0001486A | SBUV FM7 +28V TURN-ON CURRENT WAIVER MENTALL, J 07/24/1997
10/07/1997
03/01/1999
CR00001487 P-3 AIRCRAFT TESTING FERRY, J 06/20/1997 APPROVED.
06/25/1997
07/11/1997
CR00001488 MHS UIIS TABLE 4 CORRECTIONS GOLDBERG, H 06/25/1997 APPROVED.
07/10/1997

10/24/1997
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CR00001489 AMSU-A GSE MODS FOR METOP KRIMCHANSKY, S 07/02/1997 |C APPROVED WITH CHANGES. THIS CCR IS CHANGED TO
09/11/1997 INCLUDE A DESIGN REVIEW FOR METOP HARDWARE/
08/19/1998 SOFTWARE CHANGES AND TO DELETE METOP
SPACECRAFT I&T OPERATIONS MANPOWER SUPPORT
(TASKS 8&9).
CR00001490 PROVIDE AMSU-A STE TO MONITOR METOP ACTIVITY AT | KRIMCHANSKY, S 07/03/1997 | C APPROVED.
GSFC 07/11/1997
08/11/1997
CR00001491 AMSU-A TEMPERATURE SURVIVAL RANGE FOR A2 KRIMCHANSKY, S 07/03/1997 |C APPROVED WITH CHANGE.
REFLECTOR 07/26/1997
04/06/1998
CR00001494 HIRS VIBRATION LEVEL ALEXANDER, G 07/18/1997 |C APPROVED WITH CHANGES.
08/15/1997
10/15/1997
CR00001497 END TO END TESTING SUPPORT (NOAA-K THROUGH N) FERRY, J 08/04/1997 | C
08/04/1997
02/16/1999
CR00001498 ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR CALHOON, C 08/06/1997 |C
LMMS CLAIM PROPOSAL-3X 08/06/1997
06/24/1998
CR00001499 ITT INSTRUMENT MONITORING AT LMMS AND AT LAUNCH | PSZCOLKA, S 08/08/1997 |C
SITE 12/24/11997
03/05/1999
CR00001500 PURCHASE SBUV/2 FM 8 AND ADD TO THE CONTRACT (SEE |MENTALL, J 08/25/1997 |C APPROVED WITH CHANGES.
CCR 1500A) 10/10/1997 1/12/98: CCR 1500A IS AN ADDENDUM TO THIS CCR.
12/04/1998
CRO0001500A | SBUV FM7 UPGRADES RFP (ADDENDUM TO CCR 1500) MENTALL, J 01/05/1998 | C APPROVED WITH CHANGES. THE URGENCY TO ADD FM7

02/24/1998

UPGRADES TO THE CONTRACT HAS BEEN UPGRADED

12/04/1998

FROM A "ROUTINE" CHANGE TO AN "EMERGENCY CHANGE."
THEREFORE, FM7 SOW CHANGES (SUBMITTED WITH CCR
1500) WILL BE ADDED TO THE CONTRACT WITH THIS
ADDENDUM.
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CR00001501 HIRS UIS UPDATE FOR INCORPORATION OF HIRS/4 RICHARDSON, C 09/04/1997 SUPERSEDED BY CCR 1501 A SUBMITTED ON 10/23/98.
REQUIREMENTS AND REORG TO SHOW HIRS/2/21/3 10/23/1998
REQUIREMENTS TRACE
04/09/2001 4/29/98: CCR COMMENTS WERE INCORPORATED AND CCR
1501A WAS CIRCULATED FOR REVIEW AS AN ADDENDUM
TO THIS CCR.
CCRs 1501 AND 1501A ARE APPROVED WITH CHANGE.
COST IS CHANGED TO (SEE CCR FILE) FOR LMMS NAGE
UPDATE AND UPDATED MASS/LOADS ANALYSIS (6
MAN-WEEK EFFORT).
CR00001503 ADMINISTRATIVE CHANGE FOR LMMS CONTRACT CALHOON, C 09/08/1997 APPROVED. THIS CONTRACT OVERRUN HAS BEEN
OVERRUN 09/09/1997 PREVIOUSLY APPROVED BY THE PROJECT MANAGER AND
11/12/1997 FUNDING FOR THIS CCR IS IN THE BUDGET.
CR00001504 SAFT LOT A BATTERY CELL LIFE CYCLE TESTING TASEVOLI, M 09/15/1997 APPROVED.
09/23/1997
09/24/1997
CR00001505 CONNECTOR MATES AND DE-MATES WAIVER (WAIVER 98) |FINEBERG, D 09/22/1997
10/07/1997
10/23/1998
CR00001506 AVHRR WEIGHT INCREASE TO 75 LBS. PSZCOLKA, S 09/22/1997
07/10/1998
03/05/1999
CR00001507 CONNECTOR MOUNTING HARDWARE TORQUE PSZCOLKA, S 09/22/1997
REQUIREMENTS 12/08/1997
03/05/1999
CR00001508 SUBSECTION BATTERIES OF SECT 3.6.1. 6G OF COOLIDGE, D 10/01/1997 APPROVED.
GSFC-S-480-25.1 PERFORMANCE SPECIFICATION FOR THE 10/23/1997
NOAAKLMNN 11/12/1997
CR00001509 AVHRR A304 RADIATED EMISSIONS WAIVER 96 PSZCOLKA, S 10/01/1997 APPROVED-CLOSED.
05/21/2000
04/23/2001 UPDATED DOCUMENT DELIVERED FROM LMSSC REF NO.
26782.
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CR00001509 CMO VERIFIED CHANGES WERE INCORPORATED
CORRECTLY REF. MEMO 480-54206 ON 4/23/01.
PER LMSSC MEMO REFERENCE NO. 26362, DATED 3/20/00
THIS WAIVER IS APPROVED WITH CHANGES. CCR TITLE IS
CHANGED TO ADD #96, AVHRR PERFORMANCE
SPECIFICATION REFERENCE IN CCR SECTION 4 IS DELETED,
AND UIIS REFERENCE AND UIIS REDLINES ARE ADDED.
CR00001510 NOAA-K END-TO-END TEST #5 FERRY, J 10/07/1997 | C
10/07/1997
02/16/1999
CR00001511 A302 CHANNEL 3A SPECTRAL RESPONSE WAIVER (ITT FINEBERG, D 10/21/1997 | C
WAIVER 97) 11/06/1997
10/23/1998
CR00001512 HIRS CONDUCTED EMISSIONS 28VDC REGULATED BUS ALEXANDER, G 10/27/1997 | C
(RIPPLE CURRENT) WAIVER 11/14/1997
10/23/1998
CR00001513 AMSU-B EXTERNAL TARGET TEMPERATURE CHANGE GOLDBERG, H 10/27/1997 | C
01/05/1998
03/01/1999
CR00001514 AVHRR A304 DELIVERY DATE CHANGE (SUPERSEDED BY |FINEBERG, D 10/27/1997 | C 1/5/98: RECOMMENDATION TO PLACE THIS CCR ON HOLD
CCR 1514A) 01/12/1998 1 PER H. MCCAIN UNTIL NEW NEED DATES (STRETCHOUT) IS
04/06/1998 DETERMINED.
4/6/98: THIS CCR IS SUPERSEDED BY CCR 1514A.
CR00001516 DTR INTRA-UNIT CABLE REPLACEMENT CARDONE, J 10/30/1997 | C
10/30/1997
04/05/2000
CR00001517 SEM-2 MEPED OMNI THERMAL SHIELD PROTECTIVE ALEMAN, R 11/05/1997 | C SUPERSEDED BY CCR 1517A.
COVER (SUPERSEDED BY CCR 1517A)
11/14/1997
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CR00001517A | SEM-2 MEPED OMNI THERMAL SHIELD PROTECTIVE ALEMAN, R 11/14/1997 | C
COVER 11/14/1997
03/05/1999
CR00001518 AMSU-A KLM SCAN POSITION WAIVER KRIMCHANSKY, S 11/06/1997 | C
11/06/1997
02/25/1999
CR00001519 USE OF CADMIUM FINISHED CONNECTORS ON NOAA-K PSZCOLKA, S 11101997 |C 12/2/97: SUPERSEDED BY CCR 1519A.
DIGITAL TAPE (SUPERSEDED BY CCR 1519A) DANEY. W 11/11/1997
12/02/1997
CRO0001519A | USE OF CADMIUM FINISHED CONNECTORS ON NOAA-KLM | CARDONE, J 12/02/1997 | C THIS CCR SUPERSEDES CCR 1519. PER H. MCCAIN
DIGITAL TAPE RECORDERS (DTRS) WAIVER 12/03/1997 DIRECTION TO REWRITE THIS CCR TO INCLUDE L&M TO
06/01/2000 WAIVER REQUEST.
CR00001520 NOAA-L STORAGE DATE CALHOON, C 11/18/1997 |C | APPROVED.
12/10/1907
01/14/1998
CR00001522 AVHRR A301 CH 4 & 5 SPECTRAL RESPONSE WAIVER (ITT |FINEBERG, D 12/01/1997 | C
WAIVER 90) 01/16/1998
10/23/1998
CR00001523 ALTERNATIVE SOLVENT FOR CLEANING OF ELECTRONIC  |FINEBERG, D 12/01/1997 | C
ASSEMBLIES (ITT WAIVER 94) 01/16/1998
10/23/1998
CR00001524 SBUV SPARES PROPOSAL MENTALL, J 12/02/1997 | C THIS CCR IS APPROVED. THE DEFINITIZATION OF MOD 77
01/12/1998 INCORPORATED THIS CCR, THUS NO FURTHER ACTION IS
01/12/1998 REQUIRED.
CR00001525 NPOESS INSTRUMENT ACCOMMODATION STUDY HALTERMAN, K 12/02/1997 | C
01/05/1998
05/11/1998
CR00001526 SBUV GRATING MOTOR LEAD SPLICE (BALL MENTALL, J 12/02/1997 | C

WAIVER-SBUV-W-039)

12/11/1997
07/13/2000
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CR00001527

SBUV GRATING ENCODER DIODE LEAD SPLICE (BALL MENTALL, J 12/02/1997 | C
WAIVER-SBUV-W-038) 12/11/1997

07/13/2000

CR00001529

UPDATE THE AMSU-A RANDOM VIBRATION TEST LEVELS ~ |KRIMCHANSKY, S 12/15/1997 | C
(EOS CCR 422-12-12-013) 01/09/1998

05/04/1998

CR00001530

NOAA-K VERIFICATION TEST FERRY, J 12/18/1997 c
01/06/1998
02/16/1999

CR00001535

AMSU-A BEAM POINTING ACCURACY KRIMCHANSKY, S 02/10/1998 c APPROVED.
02/10/1998
03/06/1998

CR00001536

HIRS SPECIFICATION CLARIFICATION PER ITT ECP 3500-058 |ALEXANDER, G 02/10/1998 c
04/16/1998
10/01/1998

CR00001537

AMSU-A/EOS THERMAL CYCLING KRIMCHANSKY, S 02/20/1998 c
03/10/1998
05/04/1998

CR00001538

ADD SURFACE MOUNTED COMPONENTS TO AVHRR PAR  |FINEBERG, D 02/17/1998 c APPROVED WITH CHANGE.
PER ECP-65 03/13/1998

04/01/1998

CR00001539

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR CROSBY, D 02/19/1998 [C | APPROVED.
AEROJET CLAIMS TO PROPOSALS C9560-20-01F/01B-1/01-G 02/20/1998

03/06/1998

CR00001542

S-BAND TRANSMITTER MODULATION INDEX MODIFICATION |ACOSTA, P 03/06/1998 c SUPERSEDED BY CCR 1542A.
(SUPERSEDED BY CCR 1542A)

03/31/1998

CR00001542A

S-BAND TRANSMITTER MODULATION INDEX MODIFICATION |ACOSTA, P 03/31/1998 C APPROVE. DECISION WAS MADE TO AUTHORIZE FUNDS
05/26/1998 1 FOR 60 WORK DAYS UNTIL A LMMS PROPOSAL RECEIVED.
08/24/1999 THE REMAINING FUNDS WILL BE RELEASED UPON THE
DEFINITIZATION OF CONTRACT MOD.

8/21/98: THE POES PROJECT HAS BEEN DIRECTED BY NOAA
TO TERMINATE WORK IN PROGRESS ON THE NOAA-N AND
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CR0O0001542A N' STX MODIFICATIONS; THEREFORE, MOD 292 IS TO BE
CANCELLED (SEE ATTCHED NOAA LETTER DATED 8/18/98).
ACTUAL COST INCURRED FOR THIS EFFORT WILL BE PAID
BY THE PROJECT (PR 480-54788).
CR00001543 UPDATE SBUV GSE MENTALL, J 03/09/1998 | C
06/17/1998
04/24/2000
CR00001544 SBUV FM3 28V MAIN BUS RIPPLE CURRENT WAIVER (TDR  |MENTALL, J 03/09/1998 | C
K0164) 04/15/1998
03/01/1999
CR00001545 SBUV FM6 +28V TURN-ON CURRENT WAIVER (TDR K1788)  |MENTALL, J 03/09/1998 |C | APPROVED PER LMMS MEMO REFERENCE NO. 26241.
02/11/2000
07/26/2000
CR00001546 SBUV FM6 +10V CURRENT RIPPLE WAIVER (K1789) MENTALL, J 03/09/1998 |C | THIS CCR IS APPROVED PER LMMS MEMO REFERENCE NO.
02/12/2000 26241.
07/26/2000
CR00001548 UPDATE AMSU-A UIID-ADD SIIS TESTING REQUIREMENTS  |KRIMCHANSKY, S 03/12/1998 | C
BY REMOVING WAIVER #15 (EOS CCR 422-12-12-014) 04/10/1998
10/13/1999
CR00001549 AMSU-A DELETION OF CALIBRATION PEER REVIEW 2 KRIMCHANSKY, S 03/23/1998 | C
04/10/1998
10/13/1999
CR00001550 ADMINISTRATIVE CHANGE TO DELETE NAS5-30350 CDRL  |STEWART, G 03/26/1998 |C | APPROVED.
117 04/07/1998
04/10/1998
CR00001551 AMSU-AL UIIS CHANGE FOR PLLO PRT KRIMCHANSKY, S 04/09/1998 | C
05/27/1998
03/01/1999
CR00001552 HIRS AND AVHRR: METOP EMI CHARACTERIZATION TESTS | FINEBERG, D 04/14/1998 |C | SUPERSEDED BY CCR 1552A.

AND CONNECTOR CHANGES

08/17/1998
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CRO0001552A | HIRS AND AVHRR: METOP EMI CHARACTERIZATION TESTS |PSZCOLKA, S 07/29/1998 APPROVED-CLOSED.
AND CONNECTOR CHANGES 08/27/1998
04/17/2001 EMI TEST RESULT REVIEWED DURING A305 AND HETM
RESHIP REVIEW. OVER TAKEN BY EVENTS PER C.
RICHARDSON ON 4/01.
CR00001553 AMSU-A (EOS) STE MODIFICATION TO SUPPORT EOS S/IC  |KRIMCHANSKY, S 04/24/1998 AWAITING ADMIN MOD 78 TO ADD PERF. SPEC. CHANGE
1&T DOMEN, M 05/27/1998 PAGES.
02/17/2000
CR00001554 AMSU-A (EOS) CALIBRATION CHANGE KRIMCHANSKY, S 04/24/1998
DOMEN, M 05/27/1998
10/13/1999 APPROVE WITH CHANGE, COST SAVINGS ESTIMATE IS
INCREASED SEE CCR FILE FOR COST SAVINGS. SEE
ADDENDUM CCR 1554A.
CRO0001554A | AMSU-A (EOS) CALIBRATION CHANGE ADDENDUM KRIMCHANSKY, S 06/10/1998 APPROVED WITH CHANGE. SECTION 6.3.3.2(1) IS CHANGED
07/02/1998 FROM "TEST CYCLES 1 AND 3..." TO "TEST CYCLES 1 AND
10/13/1999 2.
CR00001556 METOP GSE FOR AVHRR AND HIRS FINEBERG, D 05/08/1998 CCR IS SUPERSEDED BY CCR 1556A.
06/12/1998
CRO0001556A | METOP GSE FOR AVHRR AND HIRS PSZCOLKA, S 06/12/1998 PER H. MCCAIN'S RECOMMENDATION, THIS CCR WAS
06/17/1998 REVISED TO CHANGE THE VERBIAGE AS SHOWN.
06/11/1999
CR00001557 REPLACEMENT OF AVHRR AND HIRS BENCH CHECK UNITS |FINEBERG, D 05/08/1998 CCR IS SUPERSEDED BY CCR 1557A.
WITH ENHANCED BENCH CHECK UNITS
06/12/1998
CRO0001557A | REPLACEMENT OF AVHRR AND HIRS BENCH CHECK UNITS |PSZCOLKA, S 06/12/1998 APPROVED. PER H. MCCAIN'S RECOMMENDATION, THIS
WITH ENHANCED BENCH CHECK UNITS 06/17/1998 CCR WAS REVISED TO CHANGE THE VERBIAGE AS SHOWN.
12/04/1998
CR00001558 ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR TASEVOLI, M 05/15/1998 THIS CCR WAS SUPERSEDED BY CCR 1558A.

LMMS CLAIM TO PROPOSAL 4Y

10/08/1998




06/18/2001
Page 187

Polar Operational Environmental Satellites

CCR Status - grouped by Status
for ALL Technical Leads and Status= C D W

Approved = A
Disapproved = D
Pending = P

STATUS KEY

Closed = C

Hold =H
Withdrawn = W
Not Applicable = X

CCR Number:

STATUS =C

Issued:  Status:
Approvd: Class
Closed: cChange:

Title: Tech Lead(s):
Responsible:

Memo:

CRO00001558A

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR
LMMS CLAIM TO PROPOSAL 4Y FOR NOAA-L,M,N,N' (PYRO
WIRING CHANGE)

AZARBARZIN, A

10/08/1998
10/20/1998
05/07/2001

APPROVED-CLOSED

CR00001560

SBUV WEIGHT INCREASE TO 88.5 LBS (TDR K1787)

MENTALL, J

05/26/1998
07/10/1998
06/11/1999

CR00001561

WAIVE LIFE TEST (BY ITT) ON BRUSHLESS DC MOTOR

FINEBERG, D

06/11/1998
07/30/1998
10/23/1998

CR00001563

AMSU-A S/N 103 RADIOMETRIC DATA SWITCH

KRIMCHANSKY, S

06/12/1998
08/03/1998
03/03/2000

3/3/00: RECEIVED CORRECTED UIIS REVISION Y.

3/1/99: RECEIVED UIIS REVISION V2. TABLE 10B DOES NOT
MATCH PREVIOUS REVISION CONVERSION OF WANG TO
WORD CHANGED THE CONTENT OF THIS TABLE. LMMS WILL
HAVE TO RESUBMIT CORRECTED REVISION.

CR00001564

NEW SARR UIIS FOR NOAA-K,L, & M

MENTALL, J

06/24/1998
01/13/1999
11/17/1999

APPROVED WITH CHANGES. NEW UIIS IS TO INCORPORATE
W. JENKINS AND LMMS RECOMMENDED CHANGES.

CR00001565

UPGRADE TDFS AND TTS SIMULATOR HARDWARE

JAY, E

06/26/1998
08/06/1998
05/04/2000

CR00001566

AMSU-A DELIVERY DATE CHANGE

KRIMCHANSKY, S

06/29/1998
08/03/1998
12/04/1998

CR00001568

AVHRR A304 CHANNEL 4 DETECTOR STABILITY WAIVER 102

FINEBERG, D

07/02/1998
07/30/1998
10/23/1998

CR00001569

HIRS CHANNEL 1 FOV BELOW SPECIFICATION LIMITS (ITT
WAIVER 101)

ALEXANDER, G

07/13/1998
07/17/1998
10/23/1998

CR00001570

AVHRR A304 PULSE CONDUCTED SUSCEPTIBILITY ITT
WAIVER 103

PSZCOLKA, S

07/20/1998

08/24/1999

SUPERSEDED BY CCR 1570A.

7/30/98: PENDING S/C SYSTEM LEVEL TESTING WHICH IS
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CR00001570 BEING WORKED OUT WITH W. JENKINS.
CR0O0001570A | AVHRR A304 PULSE CONDUCTED SUSCEPTIBILITY - ITT PSZCOLKA, S 08/24/1999 c SUPERSEDED BY CCR 1570B.
WAIVER 103B
11/05/1999
CR00001570B | AVHRR A304 PULSE CONDUCTED SUSCEPTIBILITY - ITT PSZCOLKA, S 11/05/1999 c APPROVED-CLOSED.
WAIVER 103B 07/28/2000
04/23/2001 LMSSC SENT REF NO. 26782 WITH DOCUMENT UPDATES ON
1/12/01.
CMO VERIFIED CHANGES WERE INCORPORATED
CORRECTLY. STEWART LETTER REF. 480-54206.
CR00001572 NEW MECHANICAL GSE ITEMS FOR AVHRR AND HIRS FOR |PSZCOLKA, S 07/20/1998 c
METOP PROGRAM 08/22/1998
09/13/1999
CR00001573 ADMINISTRATIVE CHANGE TO BASELINE THE MHS UIIS GOLDBERG, H 07/21/1998 c
09/24/1998
03/01/1999
CR00001574 N & N' SYSTEM DESIGN REVIEW TASEVOLI, M 11/12/1998 c
11/16/1998
07/29/1999
CR00001575 CHANGE SHIPMENT DESTINATION OF SSR's TO CARDONE, J 09/16/1998 c
SUNNYVALE, CA. 09/22/1998
09/09/1999
CR00001576 SAFT LOT A BATTERY CELL LIFE CYCLE TESTING TASEVOLI, M 09/23/1998 c
10/16/1998
10/19/1998
CR00001577 TOP LEVEL METOP GSE REQUIREMENTS FOR AVHRR AND |ALEXANDER, G 09/23/1998 c APPROVED WITH CHANGES. SOW ADDENDUM S-480-78.0
HIRS 01/16/1999 1 HAS BEEN REPLACED WITH NEW SOW, HENCE CHANGES
03/03/1999 WILL BE ADDED TO THE NEW SOW (SEE ATTACHED
CHANGE PAGES).
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CR00001578 SPECIAL STUDY TASK ASSIGNMENT AZARBARZIN, A 09/25/1998 |C | APPROVED.
10/09/1998
11/06/1998
CR00001579 ADMINISTRATIVE CHANGE FOR LMMS CONTRACT AZARBARZIN, A 11/03/1998 |C | APPROVED.
OVERRUN 11/10/1998
11/23/1998
CR00001580 NOAA/METOP AMSU-A FLIGHT MODEL 5 DESIGNATION KRIMCHANSKY, S 11/09/1998 | C
12/04/1998
11/09/1999
CR00001581 NOAA-L AMSU-B REWORK/SCHEDULE IMPACT TO NOAA-N | AZARBARZIN, A 11/16/1998 | C SUPERSEDED BY CCR 1581A.
12/09/1998
CR00001581A | NOAA-L & M AMSU-B REWORK/SCHEDULE IMPACT TO AZARBARZIN, A 12/08/1998 | C SUPERSEDED BY CCR 1581B.
NOAA-N
12/15/1998
CR00001581B | NOAA-L & M AMSU-B REWORK/SCHEDULE IMPACT TO AZARBARZIN, A 12/15/1998 | C SUPERSEDED BY CCR 1581C.
NOAA-N (SUPERSEDED BY CCR 1581C)
01/06/1999
CR00001581C | NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A 01/06/1999 |C 1/11/99: THIS CCR WAS SUPERSEDED BY CCR 1581D.
01/13/1999
CR00001581D | NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A 01/13/1999 |C SUPERSEDED BY CCR 1581E.
(SUPERSEDED BY CCR 1581E)
01/19/1999
CRO0001581E | NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A 01/19/1999 |C SUPERSEDED BY CCR 1581F.
(SUPERSEDED BY CCR 1581F)
01/22/1999
CRO0001581F | NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A 01/22/1999 |[C SUPERSEDED BY CCR 1581G.

01/22/1999
02/03/1999
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CR00001581G NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A 02/03/1999 C SUPERSEDED BY CCR 1581H.
02/11/1999
02/22/1999
CR00001582 DCS-2 UlIS UPDATE MENTALL, J 12/02/1998 C SUPERSEDED BY CCR 1582A.
09/29/2000
CR00001583 SARP-2 UIIS UPDATE MENTALL, J 12/02/1998 C THIS CCR IS SUPERSEDED BY CCR 1583A
12/09/1999
CR00001583A SARP-2 UIIS UPDATE MENTALL, J 12/02/1999 C SUPERSEDED BY CCR 1583B.
09/29/2000
CR00001584 ADDITIONAL FUNDING FOR L3 NOAA STRUCTURAL CARDONE, J 12/08/1998 C
ANALYSIS 02/10/1999
09/09/1999
CR00001586 SEM F3 EMI CONDUCTED EMISSIONS WAIVER ALEMAN, R 12/08/1998 C SUPERSEDED BY CCR 1586A.
CARDONE, J
03/16/1999
CR00001588 LEVEL OF EFFORT INCREASE ON AEROJET ALEMAN, R 01/06/1999 C SUPERSEDED BY CCR 1588A
CONTRACT FOR METOP SUPPORT (SUPERSEDED BY CCR
1588A) 01/15/1999
CR00001589 HIRS MOTOR SHAFT MATERIAL CHANGE ALEXANDER, G 01/06/1999 C SUPERSEDED BY CCR 1589A.
(SUPESEDED BY CCR 1589A)
01/11/1999
CRO00001589A HIRS MOTOR SHAFT MATERIAL CHANGE RICHARDSON, C 01/11/1999 C APPROVED WITH CHANGES. CCR SECTION 1 IS CHANGED
03/12/1999 1 (SEE ATTACHED REDLINE), SECTION 3 IS CHANGED FROM
10/27/1999 "CO DIRECTION" TO "CHANGE ORDER" AND SOW IS
CHANGED PER ITT SEE ATTACHED CHANGE.
CR00001592 HIRS AND AVHRR EMC TEST LEVELS RICHARDSON, C 01/19/1999 C THIS CCR IS APPROVED WITH CHANGES. REMOVE A304
05/26/1999 1 AND H304 FROM THIS CCR INSTRUMENT EFFECTIVITY SINCE
05/01/2000 THEY ARE NO LONGER DESIGNATED FOR METOP; REMOVE
A305 FROM THIS CCR INSTRUMENT EFFECTIVITY SINCE IT'S
COVERED UNDER CCR 1552; CHANGE CCR SECTION 3 FROM
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CR00001592 "CO DIRECTION" TO "RFP" AND CHANGE COST TO REFLECT
INSTRUMENT REDUCTION. SOW IS CHANGED TO INCLUDE
NEW PARAGRAPHS SEE ATTACHMENTS.
AWAITING RFP/BILATERAL MOD.
CR00001594 ADD TIROS-N UIS FOR THE SSR UIS 20082617 TO NASA CARDONE, J 01/20/1999 SUPERSEDED BY CCR 1594A.
CONTRACT NAS5-32542
03/10/2000
CRO0001594A | TIROS-N UNIQUE INTERFACE SPECIFICATION FOR THE CARDONE, J 03/10/2000 SUPERSEDED BY 1594B.
SOLID STATE RECORDER UIS 20082617
08/09/2000
CR00001595 POES WORK INSTRUCTION (480-WI-1440.7.1) DOCUMENT, | CARDONE, J 01/28/1999 THIS CCR IS APPROVED WITH CHANGES. WORK
DATA AND QUALITY RECORDS CONTROL 02/09/1999 INSTRUCTION WAS MODIFIED TO INCORPORATE COMMENTS
02/12/1999 (SEE CCR FILE).
CR00001596 POES WORK INSTRUCTION (480-WI-1410.1.1) POES CARDONE, J 01/28/1999 THIS CCR IS APPROVED WITH CHANGES. WORK
DOCUMENTATION CENTER 02/09/1999 INSTRUCTION WAS MODIFIED TO INCORPORATE COMMENTS
02/12/1999 (SEE CCR FILE) AND WI NUMBER WAS CHANGED.
REFERENCE CCR 1621 FOR PG REVISION A.
CR00001597 POES WORK INSTRUCTION (480-WI-1310.1) PROGRAM 01/28/1999
OPERATING PLAN 02/09/1999
02/12/1999
CRO0001597A | POES WORK INSTRUCTION (480-WI-1310.1) PROGRAM DUNN, P 03/18/1999 APPROVED WITH CHANGES. SEE B. BRIDGERS COMMENTS
OPERATING PLAN 04/12/1999 WHICH WERE INCORPORATED.
04/15/1999
CR00001598 AMSU-A USE OF TRW PLLO KRIMCHANSKY, S 02/03/1999 CCR IS APPROVED W/CHG. SOW IS TO BE CHANGED SEE
02/10/1999 (ATTACHED CHANGE).
12/01/1999
CR00001601 SBUV FM3 DIFFUSER CLEANING MENTALL, J 02/16/1999 THIS CCR IS APPROVED WITH CHANGES. PROCUREMENT
02/25/1999 WILL ISSUE A CO DIRECTION IN LIEU OF A CHANGE ORDER
06/07/2000 AND NO CHANGES WILL BE MADE AT THIS TIME TO THE

DELIVERY SCHEDULE.
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CR00001603 ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A 02/23/1999 SUPERSEDED BY CCR 1603A.
04/21/1999
CRO0001603A | ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A 04/21/1999 SUPERSEDED BY CCR 1603B.
04/23/1999
05/04/1999
CRO000016038 | ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A 05/04/1999 SUPERSEDED BY CCR 1603C.
05/05/1999
06/30/1999
CR00001603C | ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A 06/30/1999 APPROVED-CLOSED.
06/30/1999
05/04/2001 APPROVAL OF THE A-DCS AND SARP/3 UIIS'S ARE BEING
REVIEWS BY LMSSC AFTER WHICH THEY WILL BE SENT TO
CNES FOR REVIEW AND SIGNATURE. NEW CCR WILL BE
SUBMITTED TO APPROVED DOCUMENT AFTER CNES
CONCURRENCE IS RECEIVED. LMSSC WILL SIGN FIRST
THEN GSFC. LMSSC IS USING THIS DOCUMENT AS AN ICD
AND CONTROL THIS DOCUMENT. BOTH INSTRUMENTS ARE
UNDER DEVELOPMENT.
5/30/00: REC'D LMSSC MEMO 26481 LISTING
CHANGES--MENTALL TO REVIEW WITH CNES.
RECEIVED UIIS FOR A-DCS & SARP-3. DISCREPANCIES
EXIST BETWEEN BOTH UIIS', DIFFERENCES BETWEEN
APPROVED CCR/MOD AND FINAL VERSIONS. SENT MEMO
TO LMSSC REQUESTING A RESUBMITTAL OF THE UIIS' AS
PER CONTRACT MOD 331.
CR00001604 SPARE RESISTOR FOR AVHRR PSZCOLKA, S 02/24/1999 SUPERSEDED BY CCR 1604A.
04/27/1999
CRO0001604A | VISHAY RESISTOR CHANGE FOR HIRS & AVHRR PSZCOLKA, S 04/23/1999 SUPERSEDED BY CCR 1604B.

06/02/1999
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CRO0001604B | VISHAY RESISTOR CHANGE FOR HIRS & AVHRR PSZCOLKA, S 06/01/1999 APPROVED WITH CHANGES. DISPOSITION FOR RESISTORS
06/10/1999 FROM "SCRAP" TO "NONFLIGHT AND/OR RETURN TO
09/15/2000 VISHAY" NEEDS TO BE CHANGED IN CCR SECTION 1A. COST
ESTIMATE IS BROKEN DOWN SEE ATTACHMENT.
CR00001605 POES TECHNICAL REVIEW (480-PG-8700.4.1) AZARBARZIN, A 02/24/1999 APPROVED WITH CHANGES. RECOMMENDED CHANGES
04/12/1999 PER REVIEWERS COMMENTS WERE MADE. PER BOB
04/15/1999 BRIDGERS PG TITLE AND NUMBER WERE CHANGED ALONG
WITH NEW TEMPLATE MODIFICATIONS SEE ATTACHED NEW
PG.
REFERENCE CCR 1718 FOR PG REVISION A.
CR00001606 NEW CONTRACT CLAUSE TO REPLACE CURRENT LOE BANISZEWSKI, J 02/24/1999 RESPONSES FORWARDED TO COG LEAD 3/15/99.
CLAUSE 3/19/99: MEETING WAS HELD BETWEEN JOHN B., G.
04/19/1999 STEWART, KAREN, ELIZABETH AND D. COOLIDGE TO
DISCUSS ISSUES. IT WAS DECIDED THAT KAREN AND
ELIZABETH WOULD REWRITE THE SOFTWARE SECTION OF
THE SOW AND THIS CCR WOULD BE REROUTED.
SUPERSEDED BY CCR 1606A.
CRO0001606A | NEW CONTRACT CLAUSE TO REPLACE CURRENT LOE BANISZEWSKI, J 04/16/1999
CLAUSE 05/21/1999
05/26/1999
CR00001607 ALTERNATIVE SOURCE PLO AND COST GROWTH KRIMCHANSKY, S 02/26/1999
LIU, J 03/03/1999
11/09/1999
CR00001608 ADD R&O EFFORT TO 30384 CONTRACT PSZCOLKA, S 03/03/1999 AWAITING DEFINITIZED MOD.
03/22/1999
07/15/1999 APPROVED WITH CHANGES. SOW HAS BEEN MODIFIED TO
REFLECT ITT COMMENTS AND CLARIFICATION OF
“ACCEPTED INSTRUMENTS" CLAUSE.
CR00001610 DTR INTEGRATED STORAGE REQUIREMENTS CARDONE, J 03/16/1999 APPROVE WITH CHANGES. PER LMMS RECOMMENDATION
09/24/1999 UIIS SECTION 3.5.1 IS MODIFIED SEE ATTACHED CHANGE.

07/26/2000
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CR00001611 SBUV FM7 SIGNAL NOISE RATION (SNR) WAIVER 047 MENTALL, J 03/18/1999 APPROVE WITH CHANGES. TITLE NEEDS TO BE
05/07/1999 CORRECTED.
07/13/2000
CR00001612 ITT PERFORMANCE ASSURANCE REQUIREMENTS (FAILURE |PSZCOLKA, S 03/19/1999 APPROVE WITH CHANGE. CCR SECTION 3 IS CHANGED TO
REPORTING PROCEDURE) REFERENCE: ITT ECP #3500-068A 07/08/1999 “CO/BILATERAL MOD
08/05/1999
CR00001613 HIRS AND AVHRR SPECIFICATION CORRECTIONS RICHARDSON, C 03/19/1999 APPROVED WITH CHANGE. CCR SECTION 3 IS CHANGED TO
02/01/2000 CO DIRECTION/BILATERAL MOD.
04/03/2000
CR00001615 SEM PRE-LAUNCH CALIBRATION VERIFICATION CARDONE, J 03/25/1999 SUPERSEDED BY CCR 1615A.
07/07/1999
CRO0001615A | SEM PRE-LAUNCH CALIBRATION VERIFICATION CARDONE, J 07/07/1999 APPROVED-CLOSED
00/03/1999
04/30/2001 MOD 399 RECEIVED. SEM UIIS UPDATES RECEIVED AND
VERIFIED.
APPROVED WITH CHANGES. UIIS SECTION 4.2.1.8 IS
CHANGED TO REFFLECT B. MUCKLE, P. MOREL, AND LMMS'
COMMENTS.
CR00001618 AVHRR AND HIRS MODIFICATIONS FOR METOP LOADS RICHARDSON, C 04/08/1999 SUPERSEDED BY CCR 1618A.
05/07/1999
CR00001619 POES PROCEDURE & GUIDELINE (480-PG-1060.1.1) POES  |BURR, P 04/07/1999 REFERENCE CCR 1657 FOR PG REVISION A.
PROGRAM ORGANIZATIONAL RESPONSIBILITIES 04/12/1999
04/15/1999
CR00001620 POES PROGRAM POST-LAUNCH CHECKOUT AND DUNN, P 04/07/1999 REFERENCE CCR 1719 FOR PG REVISION A.
HANDOVER GUIDELINES (480-PG-5330.1.1) 05/05/1999
05/05/1999
CR00001621 POES DOCUMENTATION CENTER (480-WI-1410.1.1) CARDONE, J 04/08/1999
REVISION A 04/12/1999 REFERENCE CCR 1596 FOR ORIGINAL WI.
04/15/1999 REFERENCE CCR 1661 FOR WI REVISION B.
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CR00001622 TRANSPORTATION OF FLIGHT HARDWARE, TEST BURR, P 04/08/1999 C
HARDWARE, AND GSE FOR THE POES PROGRAM 05/05/1999
(480-WI1-6400.1.1) 05/05/1999
CR00001623 POES PROGRAM PLAN (480-PG-7120.1.1) DUNN, P 04/08/1999 C
04/12/1999
04/15/1999
CR00001624 DOCUMENT, DATA AND QUALITY RECORDS CONTROL CARDONE, J 04/08/1999 C REFERENCE CCR 1660 FOR PG REVISION A.
(480-PG-1410.1.1) 04/12/1999
04/15/1999
CR00001625 TIROS ORBITAL ANOMALY REVIEW BOARD (TOARB) COOLIDGE, D 04/08/1999 C REFERENCE CCR 1722 FOR PG REVISION A.
PROCESS (480-PG-1710.1.1) 05/05/1999
05/05/1999
CR00001627 ADDITION OF AN APPLICABLE DOCUMENT TO THE MHS UIIS |GOLDBERG, H 04/16/1999 C
09/23/1999
03/10/2000
CR00001630 SEM METOP HEATER CONTROL THERMISTORS CARDONE, J 05/07/1999 C APPROVED WITH CHANGES. UIIS TABLE 3 PIN #5 IS ADDED
02/22/2000 1 TO CONNECTOR MPDP5 AND MPDP4TED FOR
07/26/2000 CLARIFICATION ONLY. CCR SECTION 5 COST IMPACT IS
CHANGED TO INCLUDE $15K PER LMMS MEMO REFERENCE
NO. 26268.
CR00001631 ADDITIONAL WORK AND CHANGE TO STATEMENT OF CARDONE, J 05/07/1999 C APPROVED WITH CHANGES. SOW ITEM 3 IS MODIFIED TO
WORK (SOW) FOR SEM-2 PANAMETRICS EFFORT 05/29/1999 |1 | ADD INSTRUMENT SCHEDULES.
12/08/1999
CR00001632 GlIS DEGAUSSING MENTALL, J 05/13/1999 C APPROVED WITH CHANGES. CHANGE IS TO GIIS (IS 3267415)
09/24/1999 1 ONLY. INSTRUMENT UIIS' WILL REQUIRE INDIVIDUAL CCRS IF
09/12/2000 REQUIRED.
CR00001633 NOAA-M SOLID STATE RECORDER (SSR) ACCOMMODATION |CARDONE, J 05/14/1999 C
GLOCKNER, S 06/17/1999
07/28/1999 THIS CCR IS APPROVED WITH CHANGES. CCR SECTION 5A
IS MODIFIED FOR ITEMS 6, 13, AND 20 (SEE ATTACHED
CHANGES) FOR CLARIFICATION.
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CR00001635 CONTRACT VALUE INCREASE FOR ITT CLAIMS PSZCOLKA, S 05/19/1999 APPROVED-CLOSED
06/10/1999
04/30/2001
CR00001636 MECHANICAL/OPERATIONAL SHOCK TEST REQUIREMENTS |GLOCKNER, S 05/24/1999 7/15/00: CCR 2399 WAS SUBMITTED WITH CORRECTIONS TO
06/04/1999 ERRORS FOUND IN THE BELOW DOCUMENTS THEREFORE,
10/12/2000 THIS CCR IS CLOSED.
12/9/99: RECEIVED VS2629892 REV E & PN 2629891 REV
L--CONTAINED INCORRECT REFERENCE TO THIS CCR,
INCORRECT REFERENCE TO TRP 2343 & CONTAINED S/W
CONVERSION ERRORS IN VS2629892.
APROVED WITH CHANGES. PERFORMANCE SPEC.
S-480-25.1 SECTION 4.4.6 IS MODIFIED PER LMMS
RECOMMENDATION (SEE ATTACHED CHANGES).
CR00001637 WAIVER TO ALLOW EXCESSIVE RIPPLE CURRENT ON GOLDBERG, H 05/24/1999 APPROVED PER LMMS MEMO REFERENCE NO. 26241,
AMSU-B FM-3 +28V MAIN BUS 02/12/2000
07/26/2000
CR00001638 LMMS CONTRACT ATTACHMENT 2 DOCUMENTATION AND  |HALTERMAN, K 05/25/1999 THIS CCR IS CLOSED HAS BEEN SUPERSEDED BY CCR
REPORTS CHANGES 16384
01/18/2000
CR0O0001638A | LMMS CONTRACT ATTACHMENT 2 DOCUMENTATION AND  |HALTERMAN, K 01/18/2000 APPROVED WITH CHANGES. AFTER SEVERAL EXTENSIVE
REPORTS CHANGES 01/21/2000 MEETINGS WITH THE PROJECT AND LMMS A COMPILATION
05/04/2000 OF ALL AGREED UPON CHANGES HAVE BEEN MADE WITH
THIS REVISED CCR AND A DECISION WAS MADE TO
BYPASS REVIEW PROCESS DUE TO THE AMOUNT OF TIME
AND EFFORT SPENT ON CCR 1638. SEE ATTACHED
REDLINE.
CR00001640 CANCELLATION OF MOD 323 FOR NAS5-30350 COOLIDGE, D 06/03/1999 MOD 327 ONLY DELETES THE
(SEE CCR 1438C) 06/04/1999 REQUIREMENT FOR 10 VOLTS COMMON BUS
12/13/1999 CHARACTERIZATION ON NOAA-M&N (DOES NOT CANCEL
MOD 323).
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CR00001641

UPDATE AMSU-A SOW - INCREASE AMSU-A 1&T SUPPORT
(422-12-12-023)

KRIMCHANSKY, S

06/03/1999
07/08/1999
04/11/2000

APPROVED WITH CHANGE. CCR SECTION 3 IS CHANGED TO
"RFP" AND 5A IS CHANGED TO "AEROJET".

CR00001642

SEM MODIFICATIONS TO BENCH TESTING REQUIREMENTS

CARDONE, J

06/07/1999
09/03/1999
07/26/2000

APPROVED WITH CHANGES. CCR SECTION 3 IS CHANGED
TO "RFP" AND UIIS SECTION 4.1.4.5 ADD "DELETED" TO
SECTION HEADER TO REFLECT P. MOREL'S COMMENTS.

CR00001643

SEM MEPED TELESCOPE COVER REMOVAL AFTER S/C
INTEGRATION

CARDONE, J

06/07/1999
06/30/1999
11/05/1999

CR00001648

ITT WAIVER #114 A301 CH. 1&2 ENDPOINT

PSZCOLKA, S

06/04/1999
09/23/1999
04/30/2001

APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.

CR00001649

ITT WAIVER #111 A301 CH. 5 ENDPOINT

PSZCOLKA, S

06/04/1999
09/23/1999
04/30/2001

APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.

CR00001651

NOAA-L&M PLANNED LAUNCH DATE CHANGES

AZARBARZIN, A

07/02/1999
07/07/1999
07/22/1999

CRO0001651A

NOAA-L PLANNED LAUNCH DATE CHANGE

AZARBARZIN, A

07/16/1999
08/10/1999
08/31/1999

APPROVED WITH CHANGES. SECTION 51 IS
CHANGED--LMMS CAN EFFICIENTLY EXPEDITE T/V WITHOUT
OVERTIME.

CR00001652

HIRS UIIS UPDATE FOR DIG A FUNCTIONS HIRS/4

RICHARDSON, C

07/16/1999
12/29/1999
07/26/2000

CR00001655

A303 RADIATED EMISSIONS WAIVER ITT #78 FOR NOAA-M
SPACECRAFT

PSZCOLKA, S

07/30/1999
11/23/1999
11/23/1999

DISAPPROVED. DUE TO EXPECTED RETURN OF A303 TO ITT
FOR REWORK AND REGRESSION TESTING THIS WAIVER IS
NO LONGER VALID.

CR00001656

METOP SPECIFIC CHANGES FOR METOP ENGINEERING
MODELS, A305 AND HETM

RICHARDSON, C

08/04/1999
09/09/1999
04/01/2001

APPROVED-CLOSED. MOD 146 RECEIVED 4/1/01.
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CR00001657 POES PROCEDURE & GUIDELINE (480-PG-1060.1.1 CARDONE, J 08/16/1999 |[C | REFERENCE CCR 1619 FOR ORIGINAL PG.
REVISION A) - POES PROGRAM ORGANIZATIONAL 08/17/1999
RESPONSIBILITIES 08/18/1999
CR00001658 POES PROCEDURE & GUIDELINE (480-PG-1440.7.1) - POES |CARDONE, J 08/16/1999 |C
QUALITY RECORDS CONTROL 08/17/1999
08/18/1999
CR00001659 POES PROCEDURE & GUIDELINE (480-PG-8700.2.1A) - CARDONE, J 08/16/1999 |C
PROJECT CONFIGURATION MANAGEMENT PLAN 08/17/1999
08/18/1999
CR00001660 POES PROCEDURE & GUIDELINE (480-PG-1410.1.1A) - POES |CARDONE, J 08/16/1999 |C | REFERENCE CCR 1624 FOR ORIGINAL PG.
PROGRAM DIRECTIVES AND DOCUMENT CONTROL 08/17/1999 |, | REFERENCE CCR 1660A FOR PG REVISION B.
08/18/1999
CRO0001660A | POES PROCEDURE & GUIDELINE (480-PG-1410.1.1B) - POES |CARDONE, J 08/23/1999 |C | REFERENCE CCR 1721 FOR PG REVISION C.
PROGRAM DIRECTIVES AND DOCUMENT CONTROL 08/23/1999
08/23/1999
CR00001661 POES DOCUMENTATION CENTER (480-WI-1410.1.1) CARDONE, J 08/18/1999 |[C | REFERENCE CCR 1621 FOR WI REVISION A .
REVISION B 08/18/1999
08/18/1999
CR00001662 SBUV FM3 +28V TURN-ON CURRENT WAIVER (DR W26122) |MENTALL, J 08/18/1999 |C
11/03/1999
03/07/2000
CR00001663 ADDITIONAL PTU FOR AVHRR PSZCOLKA, S 08/18/1999 |[C | APPROVED WITH CHANGES. REPLACE CHANGE PAGE TO
02/12/2000 |1 | REFLECT AVHRR CHANGE (SEE CCR FILE).
10/18/2000
CR00001667 ALTERNATE STRIPING REQUIREMENTS FOR AVHRR/3 (ITT  |PSZCOLKA, S 08/23/1999 |[C | APPROVED WITH CHANGE. PER NOAA'S REQUEST, ECP
ECP 070A) 04/15/2000 |1 | 070A WAS GENERATED TO INCLUDE DEFINITION OF TERMS
08/23/2000 FOR THE EQUATION VARIABLES IN SECTION 5.6.41F.
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CR00001668 EMC TEST REQUIREMENTS CLARIFICATION GLOCKNER, S 08/25/1999 APPROVED.
02/12/2000
04/25/2000
CR00001669 PROCURE SSR SPARE UNIT, ADD REFURBISHMENT & CARDONE, J 09/09/1999 APPROVED WITH CHANGES. PER COMMENTS THE SOW
OVERHAUL (R&0) SERVICES TO CONTRACT 10/05/1999 AND CDRL WERE CHANGED SEE ATTACHED REDLINE TO
12/20/1999 NEW SOW AND CDRL.
SUPERSEDED BY CCR 1669A. PER J. BANISZEWSKI, A
REVISED CCR IS REQUIRED TO SPLIT CONTRACT:;
THEREFORE, 1638 IS CANCELLED.
CRO0001669A | MODIFY COMBINED SSR & SERVICES SOW TO PROVIDE | CARDONE, J 01/22/1999 4/10/00: RECEIVED NEW SSR CONTRACT NAS5-00117.
SEPARATE SOWs FOR EACH PROCUREMENT ACTION (SSR 01/21/2000 AWAITING NEW SERVICES CONTRACT. CONTRACTS ISSUED
SPARE BUILD & DTR/SSR SERVICES)
06/10/2001 MOD 3 TO CORRECT SECTIONS B & F (INCORRECT CDRL
LIST--MISSING HALF OF THEM).
APPROVED WITH CHANGES. PER J. BANISZEWSKI CCR IS
CHANGED TO INCLUDE RFP IN SECTION 3 AND CDRL ITEM
#15 IS DELETED.
NOTE: NAS5-32542 AND 32911 WILL BE REPLACED WITH
NEW PROCUREMENT.
CR00001670 BOOST PHASE POST FLIGHT ANALYSIS FOR TITAN MISSION |COOLIDGE, D 09/17/1999
10/15/1999
02/18/2000
CR00001672 HIRS UIIS DEGAUSSING RICHARDSON, C 09/17/1999
10/12/1999
07/26/2000
CR00001673 AVHRR A305 RADIATED EMISSIONS WAIVER 107 PSZCOLKA, S 09/24/1999 DISAPPROVED. DUE TO EXPECTED RETURN OF A305 TO ITT
11/23/1999 FOR REWORK AND COMPLETION OF ACCEPTANCE TESTING
11/23/1999 THIS WAIVER IS NO LONGER VALID.
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CR00001674 AVHRR A305 CONDUCTED EMISSIONS WAIVER 116 PSZCOLKA, S 09/24/1999 DISAPPROVED. DUE TO EXPECTED RETURN OF A305 TO ITT
11/23/1999 FOR REWORK AND COMPLETION OF ACCEPTANCE TESTING
11/23/1999 THIS WAIVER IS NO LONGER VALID.
CR00001675 AVHRR A305 PULSE CONDUCTED SUSCEPTIBILITY WAIVER |PSZCOLKA, S 09/29/1999 DISAPPROVED. DUE TO EXPECTED RETURN OF A305 TO ITT
118 11/23/1999 FOR REWORK AND COMPLETION OF ACCEPTANCE TESTING
11/23/1999 THIS WAIVER IS NO LONGER VALID.
CR00001676 SBUV, ADD A-DCS EMI REQUIREMENT AT 465.9875 MHz MENTALL, J 10/01/1999 APPROVED WITH CHANGES. UIIS SECTION 3.4.2, 2ND PARA.
11/04/1999 LAST SENTENCE IS CHANGED TO "... ANTENNAS AND
07/26/2000 FURTHER, MUST NOT BE INFLUENCED BY THEM."
CR00001679 AMSU-A UIID--UPDATE AMSU-A ENVELOPE AND FOV KRIMCHANSKY, S 10/05/1999
DRAWINGS 11/03/1999
12/08/1999
CR00001683 ADMINISTRATIVE CHANGE FOR LMMS OVERRUN HALTERMAN, K 10/14/1999
11/01/1999
11/22/1999
CR00001684 REMOTE BLOCKHOUSE CONFIGURATION FOR THE LAUNCH |HALTERMAN, K 10/18/1999 APPROVE WITH CHANGE. SOW 12.2.3 IS MODIFIED PER PAT
SITE EQUIPMENT FOR NOAA-N AND NOAA-N' 02/14/2000 DUNN'S RECOMMENDATION.
05/25/2000
CR00001686 USE OF LMMS SUPPLIED SPACECRAFT PROTECTIVE GOLDBERG, H 10/25/1999 APPROVED WITH CHANGES. UIIS SECTION 3.2.6 IS
COVERS ON AMSU-B 03/15/2000 MODIFIED PER ATTACHED RED-LINE IN CCR FILE.
07/26/2000
CR00001687 SPACECRAFT TRANSPORTATION DUNN, P 10/27/1999 THIS CCR IS CLOSED (CCR 1739 CANCELLED MOD 366).
12/17/1999
06/01/2000 APPROVED WITH CHANGES. PER LMMS AND A. ARMAN THE
SOW SECTION 12.1.1 IS MODIFIED TO REFLECT CURRENT
PROCEDURES.
CR00001688 ITT WAIVER 120A: AXSYS SOLDERING, WAIVER OF PSZCOLKA, S 10/29/1999 APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.
NAS5300.4(3) (SURFACE MOUNT) CERTIFICATION 10/29/1999
04/30/2001 EMERGENCY CCR APPROVED. RESPONSES WERE LIMITED.
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CR00001689 ADMINISTRATIVE CHANGE TO ADD THE NEW SARR FOR MENTALL, J 11/05/1999 | C APPROVED.
NOAA-KLM TO THE CONTRACT 02/12/2000
05/04/2000
CR00001690 AVHRR3 TEST POINT CHANGES (ITT ECP-3500-054) PSZCOLKA, S 11/18/1999 | C APPROVED WITH CHANGE. PER ITT UIIS SHEET 71 IS
02/12/2000 MODIFIED TO DELETE THE "NOTE" REFERENCE.
07/26/2000
CR00001691 SBUV DEGAUSSING MENTALL, J 11/18/1999 | C
01/21/2000
07/26/2000
CR00001693 SEM MEPED S/N 11 FULL WIDTH HALF MAXIMUM (FWHM)  |CARDONE, J 12/20/1999 | C APPROVED WITH CHANGE. PER PANAMETRICS CCR
NOISE LEVEL WAIVER 02/01/2000 SECTION 1 IS MODIFIED FOR CLARIFICATION.
02/09/2000
CR00001694 SEM MEPED S/N 11 SPECIFIED MAXIMUM TEMPERATURE | CARDONE, J 12/20/1999 | C APPROVED WITH CHANGE. PER PANAMETRICS CCR
VARIATION WAIVER 02/01/2000 SECTION 1 IS MODIFIED FOR CLARIFICATION.
02/09/2000
CR00001695 SEM MEPED S/N 12 FULL WIDTH HALF MAXIMUM (FWHM)  |CARDONE, J 12/20/1999 | C APPROVED WITH CHANGE. PER PANAMETRICS CCR
NOISE LEVEL WAIVER 02/01/2000 SECTION 1 IS MODIFIED FOR CLARIFICATION.
02/09/2000
CR00001696 SEM MEPED S/N 12 SPECIFIED MAXIMUM TEMPERATURE | CARDONE, J 12/20/1999 | C APPROVED.
VARIATION WAIVER 02/01/2000
02/09/2000
CR00001697 SEM MEPED S/N 13 FULL WIDTH HALF MAXIMUM (FWHM)  |CARDONE, J 12/20/1999 | C APPROVED WITH CHANGE. PER PANAMETRICS CCR
NOISE LEVEL WAIVER 02/01/2000 SECTION 1 IS MODIFIED FOR CLARIFICATION.
02/09/2000
CR00001698 SEM MEPED S/N 13 SPECIFIED MAXIMUM TEMPERATURE | CARDONE, J 12/20/1999 | C APPROVED.
VARIATION WAIVER 02/01/2000
02/09/2000
CR00001699 SEM MEPED S/N 14 SPECIFIED MAXIMUM TEMPERATURE | CARDONE, J 12/20/1999 | C APPROVED.
VARIATION WAIVER 02/01/2000

02/09/2000
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CR00001700 POES CONTINUOUS RISK MANAGEMENT PLAN (CRMP) CARDONE, J 12/29/1999 APPROVED WITH CHANGE. PAGE 10 IS MODIFIED PER D.
GSFC S-480-121 01/21/2000 TIFFANY SEE ATTACHED CHANGE PAGE.
02/18/2000
CR00001702 ITT WAIVER 125 CH 4 IR ENDPOINT FOR AVHRR PSZCOLKA, S 01/12/2000 5/18/00: SUPERSEDED BY CCR 1702A.
05/18/2000
CR00001702A ITT WAIVER 125A, A303 CH 4 ENDPOINT PSZCOLKA, S 05/18/2000 DISAPPROVED. BASED ON NESDIS/NOAA REQUEST, THE
09/02/2000 INSTRUMENT OUT-OF-FIELD (CCR 1709) REQUIRES REWORK.
09/05/2000 THEREFORE, CHANNEL 4 WILL ALSO BE REWORKED IN
PARALLEL WITH CHANNEL 5 REWORK. (SEE ATTACHED
NESDIS LETTER DATED AUGUST 24, 2000).
8/25/00: PLACED ON HOLD PENDING REWORK OF CHANNEL
5 OUT-OF FIELD. THIS WAIVER WILL BE REDISPOSITIONED
UPON COMPLETION OF THE REWORK.
7/21/00: PER A. CARSON: NESDIS has approved 1702A but they
will likely disapprove the ch 5 out-of-field response waiver. The
amount of re-work needed on the instrument may make this waiver
go away (i.e. they could re-tailor the endpoint). | need to talk to
Mark/Steve/Bobby about this one.
CR00001703 AVHRR UIS DEGAUSSING RICHARDSON, C 01/11/2000 APPROVED.
PSZCOLKA, S 02/22/2000
07/26/2000
CR00001705 NOAA L-N' STORAGE AND LAUNCH DATE CHANGES MAJEROWICZ, W 01/11/2000 SUPERSEDED BY CCR 1705A.
03/02/2000
CRO00001705A NOAA L-N' STORAGE AND LAUNCH DATE CHANGES MAJEROWICZ, W 03/02/2000
03/02/2000
03/09/2000
CR00001706 AMSU-A EOS SOW INCREASE AMSU-A POST LAUNCH KRIMCHANSKY, S 01/11/2000 APPROVED.
SUPPORT (EOS CCR 422-12-12-025) 02/11/2000
11/07/2000
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CR00001709 A303 CHANNEL 5 OUT OF FIELD RESPONSE ITT WAIVER PSZCOLKA, S 01/17/2000 DISAPPROVED. PER NESDIS AND NOAA REQUEST, THE
119A 09/02/2000 INSTRUMENT OUT-OF-FIELD REQUIRES REWORK. (SEE
09/05/2000 ATTACHED NESDIS LETTER DATED AUGUST 24, 2000.)
CR00001711 CLOUD COVER RADIOMETER ALIGNMENT WITH MENTALL, J 01/27/2000 APPROVED WITH CHANGES. CORRECT SBUV
MONOCHROMETER FOV 03/31/2000 PERFORMANCE SPECIFICATION REFERENCE, GSFC
04/24/2000 S-480-31 LATEST REVISION TO "C' DATED OCTOBER 22, 1999.
CR00001712 CONTRACT VALUE INCREASE FOR BASD CLAIM TO MENTALL, J 01/27/2000 APPROVED.
PROPOSAL 02/22/2000
03/10/2000
CR00001713 SEM-2 FM3 (S/N 13) DEVIATION OF PRE-INTEGRATION CARDONE, J 02/08/2000 APPROVED.
BENCH TEST REQUIREMENTS 02/18/2000
07/26/2000
CR00001716 SBUV/2 FM7 DEVIATION OF PRE-INTEGRATION BENCH TEST |MENTALL, J 02/11/2000 APPROVED WITH CHANGES. PER LMMS RECOMMENDATION
REQUIREMENTS 02/18/2000 CCR CLASSIFICATION AND UIIS SECTION 5.1 ARE MODIFIED.
07/26/2000
CR00001717 AVHRR A303 GROUNDING PSZCOLKA, S 02/11/2000 APPROVED WITH CHANGES. CCR SECTION 2 IS CHANGED
03/31/2000 TO REFERENCE THE UIIS (SEE ATTACHED RED-LINES).
07/26/2000 WAIVER 129 WAS ATTACHED TO THIS CCR FOR REFERENCE
ONLY. THE DECISION WAS MADE TO CHANGE THE UIIS
REQUIREMENT AND NOT PROCESS/GRANT THE SUBJECT
WAIVER.
CR00001718 POES PROCEDURE AND GUIDELINE (480-PG-8700.4.1.A) CARDONE, J 02/16/2000 APPROVED WITH CHANGES. PARAGRAPH 8 IS CHANGED
TECHNICAL REVIEWS 03/31/2000 PER ATTTACHED RED-LINES.
04/11/2000
REFERENCE CCR 1605 FOR ORIGINAL PG.
CR00001719 POES PROCEDURE & GUIDELINE (480-PG-5330.1.1A) POES |CARDONE, J 02/24/2000 APPROVED WITH CHANGES. PER COMMENTS (SEE ATTACH
PROGRAM POST-LAUNCH CHECKOUT AND HANDOVER 04/15/2000 COMMENTS) THIS PG WAS MODIFIED
GUIDELINES 04/12/2000
REFERENCE CCR 1620 FOR ORIGINAL PG.
CR00001720 POES WORK INSTRUCTION (480-WI-1410.2.1C) POES CARDONE, J 02/24/2000 APPROVED WITH CHANGES. PER COMMENTS (SEE ATTACH
DOCUMENTATION CENTER 04/15/2000 COMMENTS) THIS WI WAS MODIFIED.

04/12/2000
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CR00001720 REFERENCE CCR 1661 FOR WI REVISION B.
CR00001722 POES PROCEDURE & GUIDELINE (480-PG-1710.1.1A) TIROS |CARDONE, J 02/24/2000 APPROVED WITH CHANGES. PER COMMENTS (SEE ATTACH
ORBITAL ANOMALY REVIEW BOARD (TOARB) 04/15/2000 COMMENTS) THIS PG WAS MODIFIED.
04/12/2000
REFERENCE CCR 1625 FOR ORIGINAL PG.
CR00001723 AVHRR/HIRS STORAGE PURGING REQUIREMENTS PSZCOLKA, S 02/28/2000 APPROVED WITH CHANGES. CCR SPACECRAFT
03/31/2000 EFFECTIVITY IS CORRECTED TO INCLUDE LMNN', HIRS &
07/26/2000 AVHRR RED-LINES ARE CHANGED TO INCLUDE REVIEWER
COMMENTS. AVHRR RED-LINES WERE INADVERTENTLY
OMITTED FROM CCR REVIEW PACKAGE.
CR00001725 REVISE POES CONFIGURATION CHANGE REQUEST FORM  |KROGEL, C 03/10/2000 APPROVED WITH CHANGES. PER GODDARD PROCEDURES
GSFC 480-39G 03/23/2000 AND DRIECTIVE CCR FORM NUMBER IS CHANGED TO
03/27/2000 “480-39", CHANGE PRIORITY (ROUTINE, URGENT, AND
EMERGENCY) IS ADDED. NOTATION "FOR GSFC ONLY" IS
ADDED TO SECTION 3 AND FOOTER.
CR00001726 POES CM PLAN REVISION OF GSFC-S-480-83 AND KROGEL, C 03/17/2000 APPROVED WITH CHANGES. PER B. BRIDGERS, W. DANEY,
CANCELLATION OF 480-PG-8700.2.1A 03/23/2000 AND D. YODER COMMENTS MINOR CHANGES WERE MADE
03/27/2000 TO CM PLAN SEE THEIR COMMENTS IN CCR FILE.
CR00001727 SECOND EGSE FOR METOP RICHARDSON, C 03/22/2000 APPROVED-CLOSED
05/21/2000
09/11/2000
CR00001728 HIRS MODIFICATION FOR METOP NONSYNCHRONOUS RICHARDSON, C 03/22/2000 SUPERSEDED BY CCR 1728A.
CLOCKS
04/14/2000
CR00001728A | HIRS MODIFICATION FOR METOP NONSYNCHRONOUS RICHARDSON, C 04/14/2000 APPROVED-CLOSED
CLOCKS 07/20/2000
04/30/2001 APPROVE WITH CHANGES. SOW SECTION 9.3.2.2 IS

MODIFIED TO CHANGE TABLE FROM "Sync. 1sec, 1248000
+150" TO "Sync. 1 sec, 1248000 +80".
SECTION 9.3.2.2 IS CHANGED TO 9.1.3.1.
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CR00001729 METOP SPECIFIC CHANGES FOR FLIGHT INSTRUMENTS RICHARDSON, C 03/22/2000 C SUPERSEDED BY CCR 1729A GENERATED TO AUTHORIZE
04/15/2000 1 WORK.
03/22/2001
APPROVED-OPEN ACTIONS:
ISSUE RFP/BILATERAL MOD.
Add A305 to the list of AVHRR instruments in section 8.1.2.2 of
the CRM. A305 was left off the CRM because it was already at
MetOp when the CRM was written. Additionally ITT has included
A305 in their proposal for this change. Since this is an approved
CRM, my recommendation is to make a note to file and
incoporate it as part of contract's final negotiations. The change
will read as follows: 8.1.2.2 MetOp Flight Models. The contractor
shall make modifuications necessary to the MetOp AVHRR
instruments, A305 A307 and A308 to satisfy the following MetOp
requirements.
CR00001730 NOAA-L LAUNCH DELAY FROM APRIL 1, 2000 TO AUGUST 9, |HALTERMAN, K 03/24/2000 C APPROVED.
2000 05/10/2000
08/02/2000
CR00001731 ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR HALTERMAN, K 03/30/2000 C APPROVED.
LMSSC CLAIM TO PROPOSAL 5L (REPLACEMENT OF 04/15/2000
VISHAY RESISTORS ((PURCHASE OF PARTS ONLY)) 04/25/2000
CR00001732 ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR HALTERMAN, K 03/30/2000 C APPROVED-CLOSED
LMSSC CLAIM TO PROPOSAL 5E FOR DEB DAMPER 04/15/2000
REWORK
04/09/2001 MODE 428 RECEIVED 4/01.
CR00001733 CONTRACT VALUE INCREASE FOR ITT SUPPORT ORDERS PSZCOLKA, S 03/30/2000 C APPROVED.
04/15/2000
08/14/2000
CR00001734 AVHRR & HIRS INSTRUMENT CONTRACT DELIVERY AND PSZCOLKA, S 04/04/2000 C APPROVED.

ASSOCIATED DOCUMENTATION DELIVERY DATE CHANGES

06/15/2000
08/23/2000
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CR00001735 ADMINISTRATIVE CHANGE FOR ITT OVERRUN PSZCOLKA, S 04/04/2000 APPROVED-CLOSED. MOD 159 RECEIVED ON 4/1/01.
04/20/2000
04/01/2001 APPROVED WITH CHANGE. CCR SECTION 1 IS MODIFIED
SEE ATTACHMENT IN CCR FILE.
CR00001736 AMSU-A1 ANALOG TELEMETRY FOR PLLO DETECT SWITCH |KRIMCHANSKY, S 04/10/2000 APPROVED-CLOSED.
04/24/2000
04/23/2001 LMSSC REF. NO.26782 RECEIVED 1/12/01. CMO VERIFY
CHANGES, REF. MEMO 480-54206 AND STEWART SENT ON
4/23/01.
CR00001737 CALIBRATION AND MAINTENANCE OF SARP AND DCS MENTALL, J 04/13/2000 APPROVED-CLOSED.
STANDARD TEST EQUIPMENT RESPONSIBILITY 06/22/2000
04/23/2001 LMSSC REF. NO.26782 RECEIVED 1/12/01. CMO VERIFY
CHANGES, REF. MEMO 480-54206 AND STEWART SENT ON
4/23/01.
APPROVED WITH CHANGES. PER LMSSC, SECTIONS
41.2.1.1.,4.1.1.1.4,4.1.1.15, 4.1.1.3.3, AND 4.1.5.3 OF THIS
CCR ARE CHANGED.
CR00001738 SBUV FM8 DELIVERY CHANGE (ACCOMMODATE F6 RECAL |MENTALL, J 04/25/2000 APPROVED.
TASK 45) 05/11/2000
06/07/2000
CR00001739 CANCELLATION OF MOD 366 (CCR 1687) FOR NAS5-30350  |DUNN, P 04/26/2000 APPROVED
06/01/2000
06/14/2000
CR00001740 AMSU-A POST PRODUCTION SUPPORT KRIMCHANSKY, S 04/26/2000 MOD86 RECEIVED ON 5/17/01.
05/22/2000
05/17/2001 APPROVED WITH CHANGE. SOW WORDING IS CHANGED

AND THIS CCR IS DESCOPED TO ONLY INCLUDE RFP COST.
A SEPARATE CCR WILL BE GENERATED FOR THE ENTIRE
EFFORT ONCE A PROPOSAL IS RECEIVED AND AGREED
UPON (SEE ATTACHED REDLINES).
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CR00001741 SBUV MISCELLANEOUS ADMINISTRATIVE SPEC UPDATES  |MENTALL, J 05/10/2000 APPROVED-CLOSED.
06/01/2000
04/30/2001 MOD 398 RECEIVED. SBUV/2 UIIS UPDATES RECEIVED AND
VERIFIED.
CR00001742 PROVIDE FUNDING FOR LMSSC CLAIM TO PROPOSAL 5K HALTERMAN, K 05/16/2000 APPROVED.
SCHEDULE DELAYS 06/01/2000
06/12/2000
CR00001743 METOP PROGRAM STRUCTURAL MODIFICATION RFP RICHARDSON, C 05/22/2000 SUPERSEDED BY CCR 1743A.
06/28/2000
CR00001744 SBUV LAMP RE-CALIBRATION CHANGE TO BALL MENTALL, J 05/24/2000 APPROVED WITH CHANGES. Per BATC, GSFC will maintain
RESPONSIBILITY 08/07/2000 the calibration diffuser responsibility; therefore, CCR section 2 is
08/30/2000 changed to delete "and diffusers"; performance specification
S-480-31C, section 3.1., item 3 is changed to add "SBUV
Diffusers will be calibrated by GSFC"; delete "and targets" in Note;
and CCR section 3 is changed to RFP/bilateral mod.
CR00001750 SBUV, REMOVE TAPE STORAGE REQUIREMENT MENTALL, J 06/26/2000 APPROVE WITH CHANGE. SECTION 5.2.2 IS RESTORED AND
08/22/2000 CHANGED FOR CLARIFICATION SEE ATTACHED MARKUP.
10/05/2000
CR00001751 ADD REDLINE METOP ICD AS APPLICABLE DOCUMENT FOR |RICHARDSON, C 07/03/2000 APPROVED WITH CHANGE. SOW SECTION 8.1.2 IS
HIRS AND AVHRR SPECIFICATIONS 08/22/2000 CHANGED TO CORRECT A306 TO A308.
10/02/2000
CR00001752 POES PROGRAM PLAN REVISION A DUNN, P 07/06/2000 RECEIVED FROM HQ ON 2/12/01.
07/07/2000
02/12/2001 APPROVED WITH CHANGES. TABLES WERE RENUMBERED,
TABLE 2 WAS MODIFIED, SECTIONS 4.2.1, 5.2.2, 8.2, AND
17.1 WERE MODIFIED, AND HISTORY LOG WAS UPDATED TO
REFLECT THESE CHANGES (SEE REDLINES).
CR00001753 ITT WAIVER 102A A304 CH4 DETECTOR TEMPERATURE PSZCOLKA, S 07/07/2000 APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.
STABILITY 07/28/2000

04/30/2001
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CR00001754 SEM MEPED OMNI DOME PROTECTIVE COVER CHANGE CARDONE, J 07/19/2000 | C SUPERSEDED BY CCR 1754A.
08/08/2000
CRO00001755 POES RISK MANAGEMENT PLAN GSFC S-480-121A CARDONE, J 07/19/2000 | C APPROVED.
08/22/2000
08/25/2000
CRO00001756 L3 SSR WORKMANSHIP CERTIFICATION REQUIREMENTS CARDONE, J 07/25/2000 | C APPROVED.
08/22/2000
11/07/2000
CR00001757 L3 SSR (NAS5-00117) SOW/SECTION F CONTRACT CARDONE, J 07/25/2000 | C APPROVE WITH CHANGES. SOW PAGE 3, DELIVERABLE
CORRECTIONS 08/22/2000 1 REQUIREMENT AND DELIVERY SCHEDULE IS CHANGED TO
11/07/2000 ADD "SECTION F OF CONTRACT."
CR00001761 ITT WAIVER 141 A304 MATE/DEMATES PSZCOLKA, S 08/08/2000 | C APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.
09/05/2000
04/30/2001
CR00001774 GROUND SOFTWARE/HARDWARE UPGRADES PSZCOLKA, S 10/16/2000 | C 12/19/00 STATUS: CCBD IN SIGNATURE CYCLE.
12/08/2000 COMPLETED ACTIONS:
11/14/00: FORWARDED COMMENTS TO TECH LEAD.
CR00001779 CONTRACT VALUE INCREASE FOR LMSSC SPECIAL HALTERMAN, K 11/01/2000 | C APPROVE.
CHANGES 11/13/2000
11/27/2000
CR00001780 INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM BRUCKNER, M 11/14/2000 |C APPROVED. CCRs 1792, 1793, 1794 AND 1795 WERE
01/11/2001 1 WRITTEN TO IMPLEMENT THIS FORM INTO THE AVHRR, HIRS,
01/11/2001 SBUV, AMSU-B, AMSU-A1, AMSU-A2, MHS.
CR00001783 SWAP AMSU-A1 ON NOAA-N AND NOAA-N' (PROPOSAL 6J) |HALTERMAN, K 11/22/2000 | C APPROVED-CLOSED. P.R. AND MOD RECEIVED 2/12/01.
01/30/2001
02/12/2001
CR00001784 SWAP AVHRR ON NOAA-N (PROPOSAL 6C) HALTERMAN, K 11/22/2000 | C APPROVED-CLOSED. P.R. AND MOD RECEIVED ON 2/2/01.
01/07/2001
02/12/2001
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CR00001785 NAS5-30384 CONTRACT VALUE INCREASE, INCORPORATION |PSZCOLKA, S 11/30/2000 | C APPROVED-CLOSED. MOD 171 RECEIVED ON 4/30/01.
OF SO'S 12/20/2000

04/30/2001
CR00002000 RELIABILITY PROGRAM, REVISION A C

10/22/1975
CR00002001 NAGE HARDWARE CONFIGURATION C

11/04/1975
CR00002002 NAGE STE RECONFIGURATION C

01/13/1976
CR00002003 TIROS RELIABILITY PROGRAM PLAN REVISIONS C

03/11/1977
CR00002004 MOD MIG GYRO C

06/15/1976
CR00002005 TIROS Q.A. PLAN UPDATE I

03/11/1977
CR00002006 TIROS RELIABILITY PLAN UPDATE C
CR00002007 CHANGE IN UDA ANTENNA GAIN C

10/13/1976
CR00002008 CHANGE IN BDA ANTENNA GAIN C

10/13/1976
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CR00002009 BEACON LINK RISE AT FALL TIMES c

02/01/1977
CR00002010 CORRECT I/F SPECIFICATION FOR AKM c

08/06/1976
CR00002012 GIIS, REVISION A C

02/01/1977
CR00002013 BATTERY STORAGE CELL CAPACITY c

02/16/1977
CR00002014 VRA GAIN AND ELLIPTICITY REQUIREMENTS c
CR00002015 SBA FAIN AND ELLIPTICITY REQUIREMENTS c
CR00002016 SOA GAIN AND POLARIZATION SENSE c
CR00002017 INTERCHANGE DEFINITION OF "1" AND "0" IN TIP DATA VIA c

BTX 04/01/1977

CR00002018 CCR NUMBER NEVER USED c
CR00002019 UPGRADE MIRP STE IS

05/31/1977
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CR00002020 GIIS, REVISION C C

06/28/1977
CR00002021 NEW T/V PROFILE FOR TIROS N S/C TEST c

12/08/1977
CR00002022 IS 2285557 REVISION D I

03/10/1977
CR00002023 QAPP UPDATE c

05/24/1978
CR00002024 RAPP UPDATE c

05/24/1978
CRO0002025A | SYSTEM SAFETY PLAN UPDATE c

08/27/1979
CR00002026 GROUND SYSTEM SPECIFICATION REVISION c

07/05/1978
CR00002027 GIIS REVISION B (SUPERCEDES CCR 2011) C | SUPERCEDES CCR 2011.

08/28/1978
CR00002028 T-N TELEMETRY LIST REVISION c

07/31/1978
CR00002029 T-N FLIGHT SOFTWARE CHANGES REVISION AC c
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CR00002030 T-N FLIGHT SOFTWARE CHANGES REVISION AD C
09/11/1978
CR00002031 T-N FLIGHT SOFTWARE REVISION AE C
09/21/1978
CR00002032 T-N FLIGHT SOFTWARE REVISION AF C
09/26/1978
CR00002033 T-N FLIGHT SOFTWARE REVISION AG C
09/29/1978
CR00002034 T-N FLIGHT SOFTWARE REVISION AH C
09/29/1978
CR00002035 DCS OFFLINE SOFTWARE CHANGE C
10/10/1978
CR00002036 FLIGHT SOFTWARE REVISION AV C
11/13/1978
CR00002037 RCE RELIEF VALVE CHANGE C
11/27/1978
CR00002038 FLIGHT SOFTWARE C
01/10/1979
CR00002039 CONFIGURATION MANAGEMENT PLAN UPDATE REVISION D C
01/24/1979
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CR00002040 C & CS REVISION C
02/26/1979
CR00002041 MSV VIIS REVISION E C
03/05/1979
CR00002042 GIIS REVISION C & D C
09/17/1979
CR00002043 DHS PERFORMANCE SPECIFICATION UPDATE FOR ATN C
03/05/1979
CR00002044 COMMUNICATION SUBSYSTEM SPECIFICATION REVISION C
FOR A&T 03/23/1979
CR00002045 FLIGHT SOFTWARE REVISION AM C
03/23/1979
CR00002046 FLIGHT SOFTWARE REVISION AN C
04/03/1979
CR00002047 TELEMETRY LIST REVISION C
04/12/1979
CR00002048 C & CS PS-CP-2285212 REVISION (TRN 1133) C
04/01/1979
CR00002049 SOLAR ARRAY REDUNDANT SHUNT DRIVE C
04/01/1979
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CR00002050 COMMAND LIST REVISION (REVISION H) C

04/23/1979
CR00002051 TELEMETRY LIST REVISION C

05/09/1979
CR00002052 FLIGHT SOFTWARE REVISION AP C

06/13/1979
CR00002053 FLIGHT SOFTWARE REVISION AR C

06/13/1979
CR00002054 FLIGHT SOFTWARE REVISION AT C

06/13/1979
CR00002055 FLIGHT SOFTWARE REVISION AU C

06/13/1979
CR00002056 PRESSURE TRANSDUCER RESCALING C

08/22/1979
CR00002057 BEACON TURN-ON SEQUENCE CHANGE C

08/22/1979
CR00002058 RCE - ADD 2 TEMPERATURE SENSORS C

08/23/1979
CR00002059 SAT/GND INTERFACE SPECIFICATION C

09/05/1979
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CR00002060 SARP SYNC PATTERN C
10/11/1979
CR00002061 ATN TELEMETRY LIST C
10/11/1979
CR00002062 GISS REVISION E C
09/26/1979
CR00002063 NAGE NOVA DISC REPLACEMENT C
10/24/1979
CR00002064 L.O.H.B EXPANSION C
11/29/1979
CR00002065 ATN SBA LOCATION C
01/14/1980
CR00002066 INSTRUMENT BLANKETS MODIFICATION C
02/05/1980
CR00002067 RSS HYDRAZINE THERMAL CONTROL C
02/26/1980
CR00002068 SARP UIIS REVISION B C
02/05/1980
CR00002069 FLIGHT SOFTWARE FOR ATN C
02/26/1980
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CR00002070 FLIGHT SOFTWARE REVISION AW C
02/25/1980
CR00002071 ESA CAP CHANGE C
02/27/1980
CR00002072 MINI TV TEST PROCEDURES C
03/19/1980
CR00002073 T/V INSTRUMENT BACKUP C
04/14/1980
CR00002074 SSU UIIS REVISION G C
04/14/1980
CR00002077 FLIGHT SOFTWARE REVISION AY C
04/21/1980
CR00002078 GIIS REVISION F C
06/13/1980
CR00002079 RSS - RELOCATE TEMP SENSORS C
07/25/1980
CR00002080 FLIGHT SOFTWARE 2303201 REVISION B C
07/01/1980
CR00002081 FLIGHT SOFTWARE 2303201 REVISION A C
07/01/1980
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CR00002082 SBUV/2 C OF G LIMITS I
07/01/1980
CR00002083 HIRS/2 UIIS REVISION B I
07/01/1980
CR00002084 SBUV/2 UIIS REVISION D C
08/15/1980
CR00002085 SPACECRAFT WEIGHT DISTRIBUTION C
09/15/1980
CR00002086 ATN TELEMETRY LIST REVISION A c
08/21/1980
CR00002087 CONTAMINATION MONITOR MODIFICATION c
10/03/1980
CR00002088 CXU MOD FOR S.D.I I
10/03/1980
CR00002089 TELEMETRY LIST REVISION C
10/21/1980
CR00002090 DTR UIIS UPDATE REVISION C C
10/21/1980
CR00002091 ERBE NS UIIS REVISION B C
10/24/1980




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 218
age CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued:  Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =C
CR00002092 ERBE S UIIS REVISION B C
10/24/1980
CR00002093 AGE RECORDER REPLACEMENT C
12/05/1980
CR00002094 SARP UIIS UPDATE C
12/11/1980
CR00002095 ERBE-NS UIIS UPDATE I
02/26/1981
CR00002096 ALIGN AND CALIBRATION HD BKK C
03/18/1981
CR00002097 SBUV/2 UIIS REVISION D C
05/22/1981
CR00002098 SBUV/2 UIIS REVISION F C
08/05/1981
CR00002099 SBUV/2 UIIS CHANGE I
09/24/1981
CR00002100 ATN COMMAND LIST REVISION FOR SARR/ XPOPS c
09/18/1981
CR00002101 ATN SOFTWARE PERFORMANCE SPECIFICATION CHANGE C
10/26/1981
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CR00002102 MMCA BENCH TEST DELETION C
01/11/1982
CR00002103 GIIS +10 VOLT INTERFACE C
02/25/1982
CR00002104 RELOCATE LATCH VALUE COMMAND C
03/08/1982
CR00002105 SARP UIIS REVISION C C
03/17/1982
CR00002106 D AND R UIIS REVISION D C
05/25/1982
CR00002107 SARR UIIS REVISION B C
05/19/1982
CR00002108 A AND N TELEMETRY LIST REVISION C
07/06/1982
CR00002109 SBUV/2 DELETE SPARE WIRES C
07/27/1982
CR00002110 ERBE NS DELETE SPARE WIRES C
08/06/1982
CR00002111 ERBE S DELETE SPARE WIRES C
08/06/1982
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CR00002112 GIIS INSTRUMENT T/O PEAK CURRENT C

09/28/1982
CR00002113 TIROS A AND N TEST PLAN REVISION C

11/04/1982
CR00002114 SAT TO GROUND IF UPDATE FOR A & T C

11/15/1982
CR00002115 GIIS REVISION FOR RFI BEADS ON ATN $0 c

03/29/1983
CRO0002116A | UIIS CHANGE FOR SBUV C

03/29/1983
CR00002117 ATN COMMAND LIST REVISION E C

03/29/1983
CR00002118 UIIS CHANGE FOR ERBE C

05/09/1983
CRO0002119A | AVHRR RISE TIME CHANGE C

03/07/1984
CR00002120 TEMPERATURE SENSOR RELOCATION C

11/28/1983
CR00002121 CCR NUMBER NEVER USED C
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STATUS=C
CR00002122 GIIS ADD FERRITE BEADS C

03/07/1984
CR00002123 SARR UIIS UPDATE C

05/24/1984
CRO0002123A | REVISION TO SARR UIIS C
CR00002124 CCR NUMBER NEVER USED c
CR00002125 SIC PARTS ADD PPL 16 EFFECTING NOAA H, I, J C

06/21/1984
CR00002126 REVISE ATN TELEMETRY LIST C

00/24/1984
CR00002127 DELETE S/BAND FILTERS C

11/20/1984
CR00002128 S/C PROPELLANT TANK WAIVER REQUEST C

02/05/1985
CR00002129 FLIGHT SOFTWARE MODIFICATION (IMU GYROS) C

01/31/1985
CR00002130 SPACECRAFT BUS SOLDERING SPECIFICATION C

02/15/1985
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CRO0002131A | SPACECRAFT BUS WAVE SOLDERING C

02/15/1985
CR00002132 PROPELLANT TANK WELDING WAIVER C

02/26/1985
CRO0002133A | PC BOARD WELDING WAIVER REQUEST C

02/27/1985
CR00002134 CONTRACT LANGUAGE CHANGE C

03/05/1985
CR00002135 CM PLAN UPDATE C

04/04/1985
CR00002136 CS PERFORMACE SPECIFICATION C

03/28/1985
CR00002137 GIIS LEVEL CMD VERIFICATION C

04/05/1985
CR00002138A | ADACS PS REVISION C

11/14/1988
CR00002139 QA PLAN REVISION C

06/17/1985
CR00002140 IMU PREASSEMBLY MEETING C

06/25/1985
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STATUS =C
CR00002141 GlIS SPACECRAFT POWER-ON RESET C

07/15/1985
CR00002142 SIC SOLAR ARRAY SHUNT IMPROVEMENT C

07/15/1985
CR00002143 ERBE NS UIIS CLARIFICATION C

08/06/1985
CR00002144 ERBE S UIIS CLARIFICATION C

08/06/1985
CR00002145 MSU ALIGNMENT C

09/16/1985
CR00002146 GlIS DELETION C

09/16/1985
CR00002147 TELEMETRY LIST UPDATE C

09/16/1985
CR00002148 CCR NUMBER NEVER USED C
CR00002149 ELIMINATE ESA, CPC AND PC REFURB C

10/08/1985
CR00002150 CM PLAN REVISION FOR SOFTWARE CONTROL C

11/18/1985




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 224 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued: Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =C
CR00002151 DELIVERABLE DOCUMENTATION C
01/07/1986
CR00002152 NOAA | RSS LOWER RING REPAIR C
01/09/1986
CR00002153 NOAA G EMI TEST WAIVER C
01/10/1986
CR00002154 ATN STRUCTURE SPECIFICATION CHANGE C
02/06/1986
CR00002155 CHANGE IN LAUNCH DATE OF NOAA-G SPACECRAFT C
02/20/1986
CR00002156 QUALITY ASSURANCE PROGRAM PLAN FOR TIROS C
REVISION B 02/18/1986
CR00002158 PERFORMANCE SPECIFICATION - DATA HANDLING C
SUBSYSTEM 02/24/1986
CR00002159 FSA S/N 109 CLOCK MODIFICATION C
04/09/1986
CR00002160 MSU RELOCATION ON "I" C
05/09/1986
CR00002161 REVISE UIIS'S FOR H, I, J C
07/29/1986
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CR00002162 DTR UIIS UPDATE I

11/12/1986
CR00002163 SOFTWARE SPECIFICATION UPDATE FOR H, 1, J c

09/30/1986
CR00002164 NOAA H, I, J FLIGHT SOFTWARE CM PLAN c

11/12/1986
CR00002165 SBUV/2 UIIS UPDATE I

11/21/1986
CR00002166 RELIABILITY PLAN UPDATE FOR H, I, J c

01/16/1987
CR00002167 GlIS CORRECTIONS C

02/09/1987
CR00002168 TIROS PROGRAM PLAN (SIGNATURE PAGE) c

02/18/1987
CR00002169 NOAA D BATTERY REWORK (NO COST) c

06/05/1987
CR00002170 C & CS SUBSYSTEM SPECIFICATION UPDATE (NO COST) c

05/05/1987
CR00002171 NOAA H, 1, J GIIS UPDATE (NO COST) c

06/05/1987
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CR00002172 TIROS DOCUMENT SIGNATURE PAGES (NO COST) C
07/06/1987
CR000021738 | EMI WAIVER FOR NOAA H C
08/19/1987
CR00002174 GlIS CORRECTIONS C
10/15/1987
CR00002175 NOAA H ANT. REQUIREMENTS WAIVER C
09/28/1987
CR00002176 NOAA H HARNESS WAIVER C
10/20/1987
CR00002177 DCS UIIS UPDATE C
10/20/1987
CR00002178 SARP UIIS UPDATE C
10/20/1987
CR00002179 SEM UIIS UPDATE C
11/09/1987
CR00002180 GIIS CAGING MECHANISM C
04/19/1987
CR00002181 S-480-16B, APPENDIX B CHANGE C
01/21/1988
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CR00002182 NOAA H, 1, J CMD LIST (STX 4 MOD) c
02/24/1988
CRO0002183A | NOAA H BATTERY WAIVER C
03/31/1988
CR00002184 SARR UIIS REV FOR HIJ C
03/31/1988
CR00002185 XCS UPDATE (PS-2285211) C
05/05/1988
CR00002186 SAT - GND | S CHANGE FOR H, 1, J c
05/26/1988
CR00002187 RWA S/N 001 WAIVER OF 300 MV START- UP VOLTAGE C
08/09/1988
CR00002188 DTR UIIS C
09/30/1988
CR00002189 CM PLAN UPDATE C
09/30/1988
CR00002190 HIRS UIIS C
09/30/1988
CR00002191 RWA S/N OUT WAIVER REQUEST C
02/02/1989
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CR00002192 CCR NUMBER NEVER USED C
CR00002193 CCR NUMBER NEVER USED C
CR00002194 NOAA D EMI WAIVER REQUEST C

04/03/1989
CRO0002195A | NOAAK, L, M GIIS REVISION FOR EMI C

05/08/1989
CR00002196 NOAA K, L, M PERFORMANCE ASSURANCE C

IMPLEMENTATION PLAN REVISION 05/15/1989

CR00002197 NOAA K, L, M BATTERY CELL LIFE TEST C

06/15/1989
CR00002198 NOAA D COMMAND LIST C

07/05/1989
CR00002199 NOAA K, L, M CDRL REVISION C

07/12/1989
CR00002200 AVHRR TESTING ON NOAA D IN TV C

08/15/1989
CR00002201 CDA SYSTEM DESIGN CHANGE FOR K, L, M C

08/01/1989
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CR00002202 NOAA K, L, M CDRL REVISION I C

09/05/1989
CR00002203 AMSU A/AIP INTERFACE SPECIFICATION C

09/05/1989
CR00002204A | NOAAK, L, M PARTS CONTROL PROGRAM REVISION C

09/25/1989
CR00002205 NOAA | COMMAND LIST REVISION C

10/23/1989
CR00002206 NOAA K, L, M BATTERY THERMAL CONTROL C

10/16/1989
CR00002207A | CM PLAN UPDATE C

07/07/1990
CR00002208 NOAA K, L, M PARTS DERATING C

12/12/1989
CR00002209 NOAA HIJ TELEMETRY LIST C

02/21/1989
CR00002210 NOAA DIJ GIIS UPDATE C

01/02/1990
CR00002211 SBUV UIIS UPDATE FORK, L, M C

01/09/1990
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CR00002212 NOAA | COMMAND LIST CORRECTION C
01/19/1990
CR00002213 NOAA | COMMAND LIST UPDATE C
04/17/1990
CR00002214 NOAA | COMMAND LIST REVISION C
04/17/1990
CR00002215 NOAA K, L, M SOFTWARE REQUIREMENTS C
04/17/1990
CR00002216 NOAA | SLA WAIVER C
03/26/1990
CR00002217A NOAA | UDA WAIVER C
01/14/1991
CRO00002218E WAIVER OF NOAA-I, J SBA-I ANTENNA REQUIREMENTS HIRSCHMANN, E 11/16/1992 C 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM THE
GRIGAS, J 02/23/1993 1 I&T CONTRACT TO THE BUS CONTRACT (CCR'S INCLUDED IN
11/15/1993 THE TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A)
THEN, 2. WRITE A LETTER TO GE ACCEPTING EACH WAIVER.
3. CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO
CHARACTERIZE THE PROBLEMS CAUSED BY THE
ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE
THE PROBLEM. 5. CONSIDER MOVING HRPT FROM
SBA-3 TO SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS
AN OPTION. 11/15/93: ACTIONS ITEMS 3 THRU 6 ARE
CANCELLED DUE TO NOAA-| FAILURE, SEE MEMO.
CR00002219 NOAA SARR UIIS REVISION C
05/02/1990
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CR00002220 NOAA SRA TEST WAIVER C

05/02/1990
CR00002221 NOAA K, L, M CDRL CHANGE C

05/30/1990
CR00002222 NOAA H, 1, J GIIS REVISION I

05/30/1990
CR00002223 NOAAK, L, M GIIS REVISION C

05/30/1990
CR00002224 NOAA KLM AMSU/HRPT DATA PROCESSING C

06/01/1990
CR00002225 NOAA KLM HIRS UIIS UPDATE C

09/17/1990
CR00002226 MAXIE UIIS UPDATE C

10/01/1990
CR00002227 NOAA KLM SSIP REVISION I

10/12/1990
CR00002228 EHIC UIIS UPDATE C

10/01/1990
CR00002229 NOAA HIJ CMD LIST FOR RAIDS C

10/12/1990
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CR00002230 NOAA D KLM LIST
10/12/1990
CR00002231 FLIGHT S/W REV AE OF 2285510 ANDERSON, L 11/05/1990
BODENHEIMER, C 11/27/1990
11/27/1990
CR00002232 NOAA D BATTERY WAIVER (LOT 14 CELLS)
01/08/1991
CRO0002233A | WAIVER OF NOAA-I, J BDA ANTENNA REQUIREMENT HIRSCHMANN, E 11/16/1992 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM THE
GRIGAS, J 02/23/1993 I&T CONTRACT TO THE BUS CONTRACT (CCR'S INCLUDED IN
03/22/1993 THE TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A)
THEN, 2. WRITE A LETTER TO GE ACCEPTING EACH WAIVER.
3. CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO
CHARACTERIZE THE PROBLEMS CAUSED BY THE
ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE
THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO
SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN
OPTION. (TWX SENT TO GE 3/22/93.)
CR00002234A | WAIVER OF NOAA I, J VRA ANTENNA REQUIREMENT HIRSCHMANN, E 11/16/1992 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM I&T
GRIGAS, J 02/23/1993 CONTRACT TO BUS CONTRACT (CCR'S INCLUDED IN THE
03/22/1993 TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A) THEN, 2.
WRITE A LTR TO GE ACCEPTING EACH WAIVER. 3.
CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO
CHARACTERIZE THE PROBLEMS CAUSED BY THE
ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE
THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO
SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN
OPTION. (TWX SENT TO GE 3/22/93)
CR00002235A | WAIVER OF NOAA I, J SBA-3 ANTENNA REQUIREMENT HIRSCHMANN, E 11/16/1992 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM I&T
GRIGAS, J 02/23/1993 CONTRACT TO BUS CONTRACT (CCR'S INCLUDED IN THE
03/22/1993 TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A) THEN, 2.

WRITE A LTR TO GE ACCEPTING EACH WAIVER. 3.
CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO
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CR00002235A CHARACTERIZE THE PROBLEMS CAUSED BY THE
ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE
THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO
SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN
OPTION. (TWX SENT TO GE 3/22/93)
CR0O0002236A | WAIVER OF NOAA-I SBA-2 ANTENNA REQUIREMENT HIRSCHMANN, E 11/16/1992 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM I&T
GRIGAS, J 02/23/1993 CONTRACT TO BUS CONTRACT (CCR'S INCLUDED IN THE
03/22/1993 TOTAL ARE 2218E, 2233A, 2234A, 2235A, 2236A) THEN, 2.
WRITE A LTR TO GE ACCEPTING EACH WAIVER. 3.
CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO
CHARACTERIZE THE PROBLEMS CAUSED BY THE
ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE
THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO
SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN
OPTION. (TWX SENT TO GE 3/22/93)
CR00002237 AMSU/A UIIS UPDATE
01/31/1991
CR00002238 AMSU B UIIS UPDATE
01/08/1991
CR00002239 NOAA J ESA RADIATED SUSCEPTIBILITY WAIVER
01/08/1991
CR00002240 UPDATE OF SARR INTERFACE SPEC. (NOAA-K, L, M) ROBINSON, G 01/22/1991 UIIS REC'D FROM GE--NOT ROUTED. CANADIANS
GRIGAS, J 01/12/1993 OBJECTED. ROBINSON ARBITRATED 1/12/93 (SEE MEMO)
04/22/1994 GE REJECTED ARBITRATION. REBUTTAL SENT TO CANADA.

AWAITING RESPONSE (4/26/93). 4/22/94: THE UIIS FOR THIS
CCR WAS APPROVED ON JANUARY 12, 1993 AND MMAS
WAS NOTIFIED VIA TWX. THE CCB ROUTING PROCESS WAS
BYPASSED DUE TO

ARBITRATION BETWEEN THE CANADIANS AND MMAS. GSFC
TWX 480/52794/94/GR/WM DETAILS THESE EVENTS.
THEREFORE, THIS CCR IS APPROVED AND CLOSED.
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CR00002241 NOAA | RFI WAIVER FOR SPURS IN SARP /SAAR BANDS c
02/28/1991
CR00002242 NOAA | HYDRAZINE TRANSDUCER WAIVER c
02/28/1991
CR00002243 NOAA-J UDA WAIVER REQUEST ROBINSON, G c
GRIGAS, J 04/26/1991
10/04/1991
CR00002244 NOAA KLM ARAR SUBMITTAL DATE CHANGE c
06/17/1991
CR00002245 NOAA HIJ TELEMETRY LIST UPDATE c
07/17/1991
CR00002246 NOAA KLM PERFORMANCE VERIFICATION SPECIFICATION c
07/24/1991
CR00002247 NOAA | J COMMAND LIST CHANGE c
10/30/1991
CR00002248 WAIVER OF SPURS IN SARR FREQUENCY BANDS ROBINSON, G 12/10/1991 |C | SEND TWX TO GE TO INFORM OF THIS CR APPROVAL. TWX
GRIGAS, J 03/04/1992 1 WAS SENT 3/3/92.
03/13/1992
CR00002249 UNIQUE INTERFACE SPECIFICATION DCS-2 ROBINSON, G 01/29/1992 |C | G.ROBINSON TO SEND TWX TO GE NOTIFYING THEM OF THE
VALENTINE, J 07/10/1992 1 | APPROVAL OF THIS CCR.
07/10/1992
CR00002250 UNIQUE INTERFACE SPECIFICATION SARP-2 ROBINSON, G 01/27/1992 |C | G.ROBINSON TO SEND TWX TO GE NOTIFYING THEM OF THE
VALENTINE, J 07/10/1992 1 | APPROVAL OF THIS CCR.
07/10/1992
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CR00002251 UPDATE I/J COMMAND LIST TO ADD MCPRO COMMANDS | ANDERSON, A 01/31/1992 ANDERSON TO SEND TWX TO GE. SENT 5/5/92.
BODENHEIMER, C 05/05/1992
05/05/1992
CR00002252 UPDATE OF COMMUNICATIONS SUBSYSTEM HIRSCHMANN, E 03/03/1992 E. HIRSCHMAN TO SEND TWX TO GE NOTIFYING OF CCR
SPECIFICATION GRIGAS, J 04/21/1992 APPROVAL. SENT 4/24/92.
04/24/1992
CR00002253 KLM COMMAND LIST UPDATE ANDERSON, L 04/14/1992 ANDERSON TO PREPARE TWX TO GE AS NOTED UNDER
BODENHEIMER, C 05/27/1992 COMMENTS FOR CCR ITEM #1. TWX WAS SENT 10/5/92
11/09/1992 APPROVING CCR CONTIGENT UPON CLEAN-UP
DISCREPANCIES. AWAITING GE TO MAKE CHANGES. REV A
REC'D WITH CHGS 11/9/92.
CR00002254 DATA HANDLING SUBSYSTEM SPEC UPDATES HIRSCHMANN, E 04/06/1992 E. HIRSCHMAN TO SEND TWX TO GE NOTIFYING OF
10/13/1992 APPROVAL. SENT 10/13/92.
10/13/1992
CR00002255 HIJ TELEMETRY LIST UPDATE ANDERSON, A 04/22/1992 A. ANDERSON TO NOTIFY CONTRACTOR OF CCR APPROVAL
10/06/1992 UPON CONTINGENCIES. TWX SENT 10/6/92. AWAITING GE TO
12/04/1992 MAKE CHANGES. REC'D 12/4/92.
CR00002256A | REVISION TO PROPULSION EQUIPMENT SPECIFICATION STUDENICK, D 03/10/1994 D. COOLIDGE TO DRAFT A TWX FOR A. UNGER's
2613448 HUTCHINGS, G 05/03/1994 SIGNATURE NOTIFYING MMAS OF THIS CCR APPROVAL
05/11/1994 WITH THE ATTACHED CHANGES.
CR00002257 SOLAR ARRAY DRIVE BRUSH BLOCK CRACKS WITKIEWICZ, K 06/19/1992 WAIVER SHOULD BE CONCURRED WITH AND RETURNED TO
08/05/1992 G.E.
08/06/1992
CR00002258 REVISION 'D' TO KLM PERFORMANCE VERIFICATION PLAN, |UNGER, A 07/22/1992 A. UNGER TO NOTIFY GE OF CCR APPROVAL. SENT 2/24/93.
PN-2629891 HUTCHINGS, G 10/14/1992
02/24/1993
CR00002259 TED RELOCATION, TECHNICAL DIRECTION #80, NAS5-30350 |FINEBERG, D 09/08/1992 D. FINEBERG TO DRAFT APPROVAL TWX AND SEND TO GE.
(REFERENCE CCR #1110) VALENTINE, J 09/10/1992
09/09/1992
CR00002260 TIROS NOAA-| SPACECRAFT 35-100 HZ Z-AXIS SINE UNGER, A 09/22/1992 T.0. TO NOTIFY CONTRACTOR OF WAIVER APPROVAL.
VIBRATION 10/02/1992 MEMO FAXED TO GE 10/02/92.

10/02/1992
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CRO0002261A | NHB 5300.4 SERIES DEVIATIONS, HARNESS AND CABLE DANEY, W 05/13/1993 |C 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST =
FABRICATION (SUPERCEDES CCR 2261) 11/29/1994 1 $80K) BY 7/19/93. 2. P. FITZGERALD TO ISSUE CONTRACT
11/30/1994 MOD/RFP BY 10/1/93. 3. INVOKE WHEN READY--WITHOUT
IMPACT TO CURRENT BUILD. *ORIG CCR WAS FOR $205K.
11/29/94: IT WAS DETERMINED THAT SECTION 4 OF THIS CCR
WOULD BE CHANGED TO "NONE," NO DOCUMENTS ARE
AFFECTED. THEREFORE, ACTIONS FOR JULY 20, 1993 ARE
WITHDRAWN. 1. W. DANEY TO PREPARE LETTER FOR C.
CALHOON'S SIGNATURE NOTIFYING MMAS OF THE
APPROVAL OF THIS CCR BY 11/29/94. 2. C. CALHOON TO
SEND LETTER TO MMAS BY 11/30/94. 3. C. CALHOON TO
PROVIDE COPY OF LETTER TO THE CM FILE BY 11/30/94. 4.
C. KROGEL TO REVISE SECTION 4 OF THIS CCR TO "NONE,"
NO DOCUMENTS ARE AFFECTED.
CRO0002262A  NHB 5300.4 SERIES DEVIATIONS FOR CIRCUIT BOARD DANEY, W 05/05/1993 | C THIS CCR IS PLACED ON HOLD UNTIL MMAS CAN MAKE THE

ASSEMBLIES (SUPERCEDES CCR 2262)

04/07/1994 1 FOLLOWING CHANGES AND PROVIDE US WITH THE
04/11/1994 FOLLOWING INFO TO ITEMS LISTED IN THE ATTACHMENT TO
THIS CCR. W. DENOON TO SEND A TWX TO MMAS
REQUESTING THE FOLLOWING INFO: 1. ITEM #6--REQUIRE
NON-FUNCTIONAL LANDS ON ANY NEW BOARDS THAT HAVE
TO BE DESIGNED. 2. ITEM #5--NEED ADDITIONAL INFO--IF
THE HOLE IS NOT PLATED THRU, NEED TO DETERMINE
WHETHER AN INTERFACIAL JUMPER WIRE CAN BE ADDED.
IF THIS IS NOT POSSIBLE, AN ADDITIONAL INSPECTION STEP
MUST BE ADDED TO INSPECT THE FIRST SOLDER JOINT
AFTER THE SECOND SOLDER JOINT IS MADE. NEED TO
UNDERSTAND HOW MANY NON-PLATED THRU HOLES ARE
TO SIZE THE COST OF THIS PROBLEM. 3. ITEM #3--A. DO
NOT IMPACT ANY OF THE CURRENT BUILD. B. PROVIDE A
COST EST TO REVIEW ALL THE

BOARDS IN DETAIL TO IDENTIFY ANY BOARD THAT WOULD
HAVE TO BE REDESIGNED TO MEET THIS REQ. ALSO,
WHEN A BOARD IS FOUND THAT WOULD NEED REDESIGN,
LOOK AT

THE FABRICATION PROCEDURE CURRENTLY USED TO
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CR00002262A

DESCRIBE HOW THIS WORK IS BEING DONE. (DENOON
SENT TWX 7/27/93, WAITING FOR RESPONSE.) MMAS
RESPONSE

REC'D 10/21/93 REF # 22397, DTE 10/6/93.

2/8/94: B. DANEY TO SEND TWX TO MMAS NOTIFYING THEM
OF THE APPROVAL OF ITEM #5 AND THE DISAPPROVAL OF
ITEMS #3 AND #6. 4/7/94: THIS CCR WAS APPROVED AND
SIGNED OFF ON 2/8/94. THE ACTION ITEMS ARE INCORRECT
THEREFORE THEY ARE BEING

SUPERCEDED BY THE FOLLOWING: B. DANEY TO SEND
TWX TO MMAS STATING THE FOLLOWING: DEVIATION ITEM 5
RECOMMEND DISAPPROVAL. HOWEVER, REDESIGN AND
REPLACEMENT OF EXISTING HARDWARE IS NOT REQUIRED.

A REVIEW SHOULD BE CONDUCTED. THE LIMITED
INSTANCES OF TERMINALS SOLDERED TO THE BOARD ON
BOTH SIDES ARE ACCEPTABLE WHERE PRECAUTIONS ARE
TAKEN (E.G. INSPECTIONS AFTER COMPLETION OF BOTH
JOINTS, USE OF DIFFERENT TEMPERATURE SOLDER, ETC.).
DEVIATION ITEM 6 RECOMMEND APPROVAL FOR ALL
EXISTING BOARDS. DEVIATION SHOULD BE DISAPPROVED
FOR ANY NEW DESIGNS OR SIGNIFICANT MODIFICATIONS
INITIATED AFTER THE DATE OF OUR MESSAGE.

CR00002263

REVISION TO SEM-2 UNIQUE INTERFACE SPECIFICATION

PITERSKI, N

12/07/1992
04/26/1993
04/29/1993

N. PITERSKI TO NOTIFY CONTRACTOR OF THIS CCR
APPROVAL AND TO REVISE THE SEM-2 UNIQUE INTERFACE
SPEC, 1S-3267400, AS PER CHANGE SHEETS 3 THROUGH 91,
EXCEPT ELIMINATE AM 241 FROM PAGE 98 PARA

4.1.1.2.1 AS PER GE/NASA/NOAA MEETING AT GE ASTRO 3
MARCH 1993. (MEMO SENT 4/29/93)

CR00002264

BALANCE WEIGHT BRACKET FOR NOAA-I

WITKIEWICZ, K

01/13/1993
02/23/1993
02/25/1993

1. WRITE LETTER TO GE AGREEING WITH THE CCR. 2. ADD A
TAP TEST REQUIREMENT. 3. DIRECT GE TO CHANGE WORK
TO THE STP CHARGE. SENT 2/25/93.
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CR00002265 REVISION TO AVHRR-3 UNIQUE INTERFACE SPECIFICATION |FINEBERG, D 01/04/1993 1. D. FINEBERG IS TO SEND A TD TO MMAS APPROVING
(SUPERCEDED CCR 1127) 06/02/1993 THIS CCR WITH THE FOLLOWING EXCEPTIONS:
06/04/1993 - DELETE PAGES 36, 37, 38 OF SECTION 3.5.4
- SECTION 3.5.4 SHALL REMAIN TBD.
2. D. FINEBERG TO INFORM J. VALENTINE TO LOOK AT
CHANGES IN SECTIONS 3.3.3.3, 3.3.6.1, PARA 2, AND FIGURE
21, FOR THE NEXT ECN. NOTE: THIS CCR IS SUPERCEDING
CCR 1127. TWX SENT 6/4/93.
CR00002266 CRYOFIT COUPLING FOR NOAA-J F/D VALVE YIENGER, K 01/19/1993 THE CLEANLINESS REQUIREMENTS OF TD 356 CANNOT BE
REPLACEMENT WAIVER HUTCHINGS, G 01/26/1993 MET BUT THE CLEANING OF THE COUPLINGS AS OUTLINED
02/09/1994 IN GE LETTER 22022 APPEAR TO BE THE BEST THAT CAN BE
DONE UNDER THE CIRCUMSTANCES. THE AMCI
PROCEDURES MUST INCLUDE THE CLEANING INFORMATION
PROVIDED IN THE GE LETTER. 2/7/94: OFFICIAL TWX WAS
NEVER SENT TO MMAS, TWX SENT 2/16/94.
CR00002267 RWA EMI WAIVER GAMBINO, J 02/19/1993 1. GAMBINO, SEND TWX TO NOTIFY GE OF APPROVED
MANDRY, K 03/02/1993 WAIVER. SENT 3/9/93.
03/09/1993
CR00002268 UPDATES TO 1J COMMAND LIST THRU PRE-LAUNCH ANDERSON, A 03/30/1993 A. ANDERSON TO NOTIFY CONTRACTOR OF THIS CCR
BODENHEIMER, C 04/19/1993 APPROVAL. SENT 4/16/93.
04/19/1993
CR00002269 CALCULATED FIELD STRENGTHS - KLM ANTENNAS MILLER, T 05/06/1993 HAYES IS HOLDING CCR, AWAITING RECALCULATION OF
(SUPERCEDES CCR 1174) SEE CRO0002269A 12/23/1993 DATA FROM MMAS. 12/14/93: GAVE TO L. DRAPER FOR
12/27/1993 REVIEW OF DISAPPROVAL STATUS. 12/23/93: THE ABOVE
CCR IS REJECTED ON THE GROUNDS THAT THE E FIELD
LEVELS CALCULATED FOR THE SBUV INSTRUMENT WERE
NOT CALCULATED AT THE INSTRUMENT ENTRANCE
APERTURE.
MMAC SHOULD RECALCULATE THE LEVELS AT THE
INSTRUMENT APERTURE AND RESUBMIT THE CCR. T.
MILLER TO NOTIFY MMAS OF THIS CCR DISAPPROVAL.
CRO00002269A | CALCULATED FIELD STRENGTHS - KLM ANTENNAS (SEE MILLER, T 05/06/1993 THIS CCR TO BE PLACED ON HOLD UNTIL GSFC RECEIVES
CR00002269) 07/15/1994 THE FOLLOWING TEST RESULTS FROM BALL. IF
08/02/1994 ACCEPTABLE THIS CCR WILL BE APPROVED. T. MILLER TO
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CRO0002269A SEND A TASK ASSIGNMENT TO BALL TO RUN A RADIATED
EMISSIVITY TEST AND A RADIATED SUSCEPTIBILITY TEST
ON FLIGHT MODEL 3 FOR THE NOAA-K FIELD. 7/15/94: THE
RESULTS OF THE RADIATED EMISSIVITY TEST AND
RADIATED SUSCEPTIBILITY TEST ON FLIGHT MODEL 3 FOR
THE NOAA-K FIELD THAT BALL AEROSPACE WAS TASKED
TO PERFORM ARE ACCEPTABLE THEREFORE THIS CCR IS
APPROVED. (SEE ATTACHED TEST RESULTS.) 1. T. MILLER
TO SEND A TECHNICAL DIRECTION TO MMAS TO UPDATE
THE SBUV UIIS TO RELECT THIS CCR.
CR00002270 CALCULATED FIELD STRENGTHS AT HIRS/3 - KLM KNOLL, J 05/07/1993 |C | THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER
ANTENNAS 10/11/1994 FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS OF THE
10/13/1994 APPROVAL OF THIS CCR BY 10/12/94. 2. C. CALHOON TO
SEND LETTER TO MMAS BY 10/13/94. 3. C.
CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE
BY 10/13/94.
CR00002271 KLM PERFORMANCE VERIFICATION PLAN UPDATE DENOON, W 05/20/1993 |C | 1.W. DENOON TO SEND TWX TO MMAS NOTIFYING THEM OF
07/14/1993 |1 | THIS CCR APPROVAL. SENT 7/21/93.
07/21/1993
CR00002272A | QUALITY ASSURANCE PLAN UPDATE DANEY, W 01/24/1995 |C | SUPERSEDED BY CCR 2373/2388.
WHIPPLE, J 02/23/1995
06/30/1999
CR00002274 KLM COMMAND LIST UPDATE PRIOR TO K TURN-ON ANDERSON, A 11/01/1993 |C | A. ANDERSON TO NOTIFY MMAS OF THIS CCR APPROVAL.
12/09/1993
12/09/1993
CR00002275 KLM TELEMETRY LIST UPDATES AT ILP REV. A DELIVERY | ANDERSON, A 11/01/1993 |C | A. ANDERSON TO NOTIFY MMAS OF THIS CCR APPROVAL.
TIME 12/10/1993
12/10/1993
CR00002276 NOAA-J SBUVE GROUND STRAP MILLER, A 12/30/1993 |C | REVIEW PROCESS IS BEING BYPASSED DUE TO SIMILAR
02/14/1994 |1 | CCR 1070A ALREADY APPROVED. PER L. DRAPER'S
03/11/1994 REQUEST, THIS CCR IS APPROVED DUE TO A PREVIOUS
CCR 1070A SAME SUBJECT WAS APPROVED ON 4/16/93.
THEREFORE THIS CCR WAS NOT ROUTED TO THE CCB
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CR00002276 MEMBERS FOR REVIEW. T. MILLER's COMMENTS (SEE
ATTACH) WILL EXPLAIN THIS COURSE OF ACTION. T. MILLER
TO NOTIFY MMAS OF THIS CCR APPROVAL.
CR00002277A | VARIOUS CHANGES TO KLM GENERAL DESIGN & TEST CAMPITELLI, T 04/27/1994 THIS CCR IS APPROVED. T. CAMPITELLI TO SEND A TWX TO
REQUIREMENTS AND KLM PERFORMANCE VERIFICATION 06/10/1994 MMAS APPROVING THIS CCR WITH THE RECOMMENDED
PLAN PER 06/13/1994 CHANGES.
CR00002278 NOAA-J UHF/DCS ANTENNA (UDA) PERFORMANCE WAIVER |HIRSCHMANN, E 01/14/1994 E. HIRSCHMANN TO NOTIFY MMAS OF THIS WAIVER
03/24/1994 APPROVAL.
03/28/1994
CR00002279 SYSTEM SAFETY IMPLEMENTATION PLAN UPDATE DANEY, W 04/22/1994 1. B. DANEY TO PREPARE TWX FOR A. UNGER's
07/22/1994 SIGNATURE AND SEND TO MMAS, APPROVING THIS CCR.
07/27/1994
CR00002280 NHB 5300.4 (3A-1) SOLAR ARRAY DESIGN DEVIATIONS DANEY, W 04/01/1994 1. W. DANEY TO DRAFT TWX FOR A. UNGER's SIGNATURE
WHIPPLE, J 07/11/1994 NOTIFYING MMAS OF THIS CCR APPROVAL. 2. A. UNGER TO
07/21/1994 SEND TWX TO MMAS.
CR00002282 SOLAR ARRAY PROCESS NONCONFORMANCE WAIVER BEAMAN, B 04/13/1994 THIS CCR IS APPROVED WITH THE STIPULATION THAT THE
07/05/1995 ARRAY BE MANIFESTED ON AN "AM" SPACECRAFT. SEE
08/30/1995 ATTACHED CC:MAIL FROM C. CALHOON DATED 7/5/95. 1.B.
BEAMAN TO PREPARE LETTER TO LMAS FOR C. CALHOON
AND J. BECKER SIGNATURE NOTIFYING THEM OF THE
APPROVAL OF THIS CCR WITH THE ABOVE STIPULATION BY
7/7/95. 2. J. BECKER TO SEND LETTER TO LMAS BY 7/10/95.
3. J. BECKER TO PROVIDE COPY OF LETTER TO CM FILE BY
7/10/95.
CR00002283 WAIVER TO USE FLIGHT BATTERIES WITH EXPIRED LOT 2A |BEAMAN, B 04/14/1994 1. B. BEAMAN TO FIND OUT HOW MANY SPARE CELLS DO
CELLS WHIPPLE, J 06/02/1994 WE HAVE FOR THE DPA. ANSWER: 12 CELLS. 2. B. BEAMAN
06/30/1994 TO FIND OUT TIME FRAME FOR DPA. ANSWER: 2-4 MONTHS
TO DO ARU. 3. B. BEAMAN TO FIND OUT DPA COST.
ANSWER: $10K. 4. CCR REQUIRES THAT DPA BE DONE
WITHIN 4 MONTHS OF LAUNCH, 6 MONTHS AFTER MID
AUGUST. CUT ORDER IN JUNE. 5. B. BEAMAN TO FIND OUT
WHO MAKES THE DECISION AND WHAT THE DECISION IS
BASED ON FOR THE CRITERIA OF THE DPA PASS/FAIL LIFE




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 241 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued:  Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS=C
CR00002283 TEST OR NEW/STORED CELLS FROM CODE 700 AND
MMAS. 6. B. BEAMAN TO PURSUE WITH CODE 700 USING
DPA FROM LIFE TEST. IF ALL OF THE ABOVE IS
ACCEPTABLE, THIS CCR WILL BE APPROVED. 7. B. BEAMAN
TO SEND TASK ASSIGNMENT TO MMAS. THE NEED FOR A
RFP/MOD IS NOT REQUIRED SINCE THE DPA IS A
REQUIREMENT.
CR00002285 FLOW-DOWN OF NHB WORKMANSHIP REQUIREMENTS TO | DANEY, W 05/00/1994 |C THIS CCR IS TO BE PLACED ON HOLD. 1. W. DANEY TO
SUBCONTRACTORS (SEE CCR 2285A) WHIPPLE, J 07/22/1994 RESOLVE TECHNICAL ISSUES AFTER RECEIVING
02/05/1996 COMMENTS FROM MMAS REGARDING THE FIVE QUESTIONS
MENTIONED IN THE CCR RESPONSE LIST AND OTHER
COMMENTS. 2. W.
DANEY AND C. DALTON TO MAKE SURE N/N' NEGOTIATION
REQUIRES WHAT WE WANT.
CRO0002285A | FLOW-DOWN OF NHB WORKMANSHIP REQUIREMENTS TO  |DANEY, W 12/05/1995 | C CCR IS APPROVED WITH CHANGE.
SUBCONTRACTORS WAIVER 02/12/1996
05/24/1996
CR00002286 HIJ COMMAND LIST REVISION CORRECTION ANDERSON, A 05/25/1994 | C 1. A. ANDERSON TO DRAFT TWX FOR A. UNGER's
06/29/1994 SIGNATURE APPROVING THIS CCR AND SEND TO MMAS.
08/02/1994
CR00002287 ATN-HIJ COMMAND LIST PRE-J LAUNCH UPDATE ANDERSON, A 05/25/1994 | C THIS CCR IS APPROVED. 1. E. HIRSCHMANN TO SEND A
BODENHEIMER, C 08/19/1994 TWX TO MMAS APPROVING THIS CCR.
08/19/1994
CR00002288 TIROS-N GIIS +28V PLB REGULATION COLON, G 06/07/1994 |C 1. G. COLON TO DRAFT TWX FOR A. UNGER's SIGNATURE
GREGG, S 07/01/1994 AND SEND TO MMAS APPROVING THE CCR.
07/06/1994
CR00002290 KLM TELEMETRY LIST UPDATE ANDERSON, A 06/20/1994 |C 1. A. ANDERSON TO SEND MEMO TO MMAS NOTIFYING
BODEL, C 09/07/1994 THEM OF THE APPROVAL OF THIS CCR.
09/08/1994
CR00002291 KLM GIIS +28V PLB REGULATION & INTERFACE CIRCUIT AHMAD, A 07/21/1994 |C THIS CCR IS TO BE PLACED ON HOLD. 1. B. BEAMAN TO
GROUND GREGG, S 08/19/1996 FIND OUT WHAT DESIGN WAS USED TO BUILD THE UNIT
12/16/1996 FROM MMAS. DOES MMAS USE +36V OR +38V? IF MMAS

USES 38V; 2. G. COLON TO FIND OUT HOW THIS AFFECTS
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CR00002291 THE INSTRUMENT CONTRACTORS AND GET AN IMPACT
ASSESSMENT. 3. G. COLON TO LOOK AT THE INSTRUMENTS
GROUND DESIGNATION. A CCB WILL BE RECONVENED
UPON COMPLETION OF THESE ACTION ITEMS. 8/19/96:
APPROVED WITH CHANGES.
CR00002292 NOAA-J EMI WAIVER, POST RECONFIGURATION TO PM UNGER, A 08/22/1994 THIS CCR IS APPROVED. 1. E. HIRSCHMANN TO NOTIFY
SPACECRAFT GRIGAS, J 09/09/1994 MMAS OF THIS CCR APPROVAL BY 9/14/94. 2. L. DRAPER TO
09/21/1994 DETERMINE IF ANY $ ARE INCLUDED IN AN AM/PM
CONVERSION "PROPOSAL" TO RERUN EMI.
CR00002293 ADDITION OF OUTLINE DRAWINGS - SARP MENTALL, J 09/01/1994
VALENTINE, J 09/29/1994
02/23/1999
CR00002294 EARLY START NOAA-K PHASE Il TESTING CALHOON, C 09/22/1994 THIS CCR IS APPROVED. 1. C. CALHOON TO PREPARE AND
CUMMINGS, R 09/30/1994 SEND LETTER TO MMAS NOTIFYING THEM OF THE
10/03/1994 APPROVAL
OF THIS CCR BY 10/3/94. 2. C. CALHOON TO PROVIDE COPY
OF LETTER TO THE CM FILE BY 10/3/94.
CR00002295 HARNESS TEST LIMITATIONS DANEY, W 10/03/1994 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER
11/28/1994 FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS OF THE
11/30/1994 APPROVAL OF THIS CCR BY 11/29/94. 2. C. CALHOON TO
SEND LETTER TO MMAS BY 11/30/94. 3. C.
CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE
BY 11/30/94. 4. C. KROGEL TO REVISE SECTION 4 OF THIS
CCR TO "NONE," NO DOCUMENTS ARE AFFECTED.
CR00002296 AVHRR/ESA ALIGNMENT DRAPER, L 11/09/1994 THIS CCR IS APPROVED. 1. L. DRAPER TO SEND LETTER TO
CUMMINGS, R 11/08/1994 MMAS NOTIFYING THEM OF THE APPROVAL OF THIS
11/09/1994 WAIVER, WAIVING THE POST-VIB LIMIT OF 4 MINUTES 12
SECONDS BY 40 SECONDS IN THE PITCH AXIS AND 40
SECONDS IN THE YAW AXIS. A COPY OF THE CORRECTIONS
MADE TO THE CCR VERBAGE IN SECTION 1 SHOULD BE
ATTACHED TO LETTER BY 11/9/94. 2. L. DRAPER TO PROVIDE
COPY OF THE LETTER TO THE CM FILE BY 11/9/94.
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CR00002297 MAXIMUM NOAA-J ARRAY CURRENT BEAMAN, B 11/22/1994 |C A CCB WAS HELD WITH B. MAZUR, L. DRAPER, AND R.
CUMMINGS, R 12/02/1994 1 SULLIVAN BY PHONE ON 12/2/94. R. SULLIVAN HAD BEEN
12/05/1994 THROUGH THE ANALYSIS THAT MMAS DID. HE SAID THAT
HE WAS COMFORTABLE WITH THE CCR. WE AGREED TO
ACCEPT THE CCR WITH THE UNDERSTANDING THAT MMAS
WILL COMPLETE AN ANALYSIS IMMEDIATELY TO SHOW
THAT NOAA-KLM CAN MEET THE SPECIFIED VALUES OF
CURRENT
WITH ONE FAILED DIODE. THEREFOERE, THIS CCR IS
APPROVED. 1. B. BEAMAN TO PREPARE A LETTER FOR J.
UNDERWOOD'S SIGNATURE NOTIFYING MMAS OF THE
APPROVAL OF THIS CCR AND REQUESTING THAT THEY
PERFORM AN ANALYSIS TO SHOW THAT NOAA-KLM CAN
MEET
THE SPECIFIED VALUES OF CURRENT WITH ONE FAILED
DIODE BY 12/5/94, DUE DATE FOR COMPLETION OF THIS
ANALYSIS TBD. 2. J. UNDERWOOD TO SEND LETTER TO
MMAS BY 12/5/94. 3. J. UNDERWOOD TO PROVIDE COPY
OF LETTER TO THE CM FILE BY 12/5/94.
CR00002298 CONTAMINATION CONTROL PLAN UPDATE ARMAN, A 12/13/1994 |C THIS CCR IS APPROVED WITH CHANGES. 1. A. ARMAN TO
WHIPPLE, J 01/24/1995 1 PREPARE LETTER FOR C. CALHOON'S SIGNATURE
01/25/1995 NOTIFYING MMAS OF THE APPROVAL OF THIS CCR WITH
THE ATTACHED CHANGES BY 1/26/95. 2. C. CALHOON TO
SEND LETTER TO MMAS BY 1/27/95. 3. C. CALHOON TO
PROVIDE COPY OF LETTER TO THE CM FILE BY 1/27/95.
CR00002299 UPDATE TO CONFIGURATION MANAGEMENT PLAN (USE OF |UNGER, AITASEVOLI, M [12/12/1994 | C THIS CCR IS APPROVED WITH CHANGES. 1. C. CALHOON TO

QUICK RESPONSE ECN)

03/14/1995 1 PREPARE LETTER FOR C. CALHOON's/J. BECKER's
05/03/1995 SIGNATURE NOTIFYING MMAS OF THE APPROVAL THIS CCR
WITH THTE ATTACHED CHANGES (REVISED SHEET 38) OF
THIS CCR BY 3/14/95. 2. C. CALHOON TO SEND LETTER TO
MMAS BY 3/14/95. 3. C. CALHOON TO PROVIDE COPY OF
LETTER TO THE CM FILE BY 3/14/95. 4. C. KROGEL TO
INCORPORATE REVISED SHEET 38 TO CCR FILE BY 3/14/95.
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CRO0002299A | UPDATE TO CONFIGURATION MANAGEMENT PLAN (USE OF |TASEVOLI, M 05/03/1995 REVISION H (TRP 0210) WAS CORRECTED TO ONLY INCLUDE
QUICK RESPONSE ECN) 05/15/1995 THIS CCR CHANGE. ORIGINAL REVISION H (TRN 9039) WAS
07/23/1998 CANCELLED SEE CCR 2273.
CR00002300 DEVIATION: EXCEPTIONS TO GSFC FASTENER DANEY, W 01/25/1995 THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER
REQUIREMENTS (S-313-100) 03/06/1995 FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING
03/28/1995 MMAS OF THE APPROVAL OF THIS CCR WITH THE
FOLLOWING CHANGE BY 3/7/95. - SECTION 4 OF THIS CCR
TO BE CHANGED TO: NONE. NO DOCUMENTS ARE
AFFECTED. 2. C. CALHOON TO SEND LETTER TO MMAS BY
3/8/95. 3. C. CALHOON TO PROVIDE COPY OF LETTER TO
THE CM FILE BY 3/8/95. 4. C. KROGEL TO REVISE SECTION 4
OF THIS CCR TO "NONE," NO DOCUMENTS ARE AFFECTED.
CR00002301 EXCEPTION TO PWA LEAD PROTRUSION LIMIT DANEY, W 01/26/1995 THIS CCR IS APPROVED. 1. A) W. DANEY TO PREPARE
WAIVER 02/17/1995 LETTER FOR C. CALHOON's SIGNATURE NOTIFYING MMAS
02/22/1995 OF THE APPROVAL OF THIS CCR BY 2/21/95. B) J. BECKER,
CONTRACTING OFFICER, CONCURRENCE SIGNATURE ON
LETTER. 2. C. CALHOON TO SEND LETTER TO MMAS BY
2/22/95. 3. C. CALHOON TO PROVIDE COPY OF LETTER
TO THE CM FILE BY 2/22/95.
CR00002302 DELETION OF THE PSE STE UPGRADE FROM THE BEAMAN, B 04/21/1995 THIS CCR IS APPROVED. 1. B. BEAMAN TO DRAFT A $0 PR
CONTRACT AND STATEMENT OF WORK 06/30/1995 (EST COST =$0 UPN 615-4) $609K SAVINGS BY 7/3/95. 2. C.
08/09/1995 STEELEY TO PREPARE PR BY 7/5/95. 3. J. BECKER TO
ISSUE MOD/RFP BY 7/12/95.
CR00002304 POLYMERIC MATERIAL SHELF LIFE EXTENSION DATA DANEY, W 05/05/1995 THIS CCR IS APPROVED. 1. J. BECKER TO ISSUE
08/07/1995 CONTRACT MOD/RFP BY 8/15/95.
09/19/1995
CR00002305 CLEANING SOLVENT EXAMINATION DANEY, W 05/08/1995 THIS CCR IS APPROVED WITH CHANGES. IT WAS DECIDED
WHIPPLE, J 07/05/1995 THAT THIS CCR WAS NOT A WAIVER, BUT A CLARIFICATION
07/11/1995 TO NHB 5300.4 (3J) PARA. 3J400.2 STATED IN SECTION 1 OF

THIS CCR. SAMPLING OF RESIDUAL CONTAMINATION OF
PWBs MAY BE CONDUCTED IN LIEU OF SOLVENT PURITY
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CR00002305 EXAMINATION. THEREFORE, A TECHNICAL DIRECTION WILL
CLARIFY THIS CCR IN LIEU OF A CONTRACTUAL
MODIFICATION. 1. C. KROGEL TO CHANGE CCR TO INCLUDE
THE FOLLOWING: A) DELETE CCR WAIVER STATUS. B)
CHANGE SECTION 3 FROM "ROUTINE
1" TO "TD." C) CHANGE SECTION 4 WORDING TO “NONE" BY
7/5/95. 2. W. DANEY TO PREPARE TD BY 7/10/95. 3. J.
BECKER TO SEND TD TO LMAS BY 7/11/95. 4. J. BECKER TO
PROVIDE COPY OF TD TO CM FILE BY 7/11/95.
CR00002306 SOLAR ARRAY CONSTRUCTION & BATTERY AHMAD, A 05/15/1995 THIS CCR IS APPROVED WITH THE ATTACHED CHANGES. 1.
CONSTRUCTION/CONFIGURATION/SIZE GAUSS, N 06/26/1995 C. KROGEL TO PREPARE CHANGE PAGES FOR GSFC
02/27/1996 S-480-25.1 BY 7/7/95. 2. J. BECKER TO ISSUE CONTRACT
MOD/RFP AND INCORPORATE CHANGES WITH
DEFINITIZATION OF MOD 109.
CR00002307 1J COMMAND LIST UPDATE FOR MSU S/W COMMAND JAY, E 07/05/1995 THIS CCR IS APPROVED. 1. E. JAY TO PREPARE LETTER
BODENHEIMER, C 08/23/1995 FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING
10/14/1995 LMAS OF THE APPROVAL OF THIS CCR BY 8/25/95. 2. J.
BECKER TO SEND LETTER TO LMAS BY 8/28/95. 3. J.
BECKER TO PROVIDE COPY OF LETTER TO THE CM FILE BY
8/28/95. 4. E. JAY TO PROVIDE UPDATED 1&J COMMAND LIST
TO CM OFFICE BY 11/10/95.
CR00002308 KLM COMMAND LIST UPDATE JAY, E 07/07/1995 THIS CCR IS APPROVED. 1. E. JAY TO PREPARE LETTER
BODENHEIMER, C 08/23/1995 FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING
10/14/1995 LMAS OF THE APPROVAL OF THIS CCR BY 8/25/95. 2. J.
BECKER TO SEND LETTER TO LMAS BY 8/28/95. 3. J.
BECKER TO PROVIDE COPY OF LETTER TO THE CM FILE BY
8/28/95. 4. E. JAY TO PROVIDE UPDATED KLM COMMAND
LIST TO CM OFFICE BY 11/10/95.
CR00002309 MIRP STE UPGRADE REVISION SUPERCEDED BY CCR GREEN, L 07/20/1995 THIS CCR IS APPROVED WITH CHANGES. CHANGES ARE TO
2309A HAHN, R 08/17/1995 INCLUDE NEW SOW VERBAGE AND DELETE DEVIATION
02/21/1997 STATUS FROM CCR. 1. C. KROGEL TO GENERATE SOW

CHANGE PAGES (SEE ATTACH CHANGE PAGE) BY 8/18/95.
2. C. KROGEL TO DELETE DEVIATION CCR STATUS BY
8/18/95. 3. J. LIU TO PREPARE A $0 PR (EST COST = $195K
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CR00002309 UPN 615-4) BY 8/25/95. 4. J. BECKER TO ISSUE CONTRACT
MOD/RFP BY 9/1/95.10/9/95: AWAITING 2309A APPROVING
SIGNATURE FROM H. MCCAIN.
CRO0002309A | MIRP STE UPGRADE REVISION (SUPERCEDED CCR 2309)  |GREEN, L 10/09/1995 THIS CCR SUPERCEDES CCR 2309 AND IS APPROVED AS
10/09/1995 CCR 2309A. 1. C. KROGEL TO GENERATE SOW CHANGE
10/11/1995 PAGES (SEE ATTACH CHANGE PAGE) BY 10/09/95. 2. J. LIU
TO PREPARE A $0 PR (EST COSTS =$195K UPN 615-4) BY
10/09/95. 3. J. BECKER TO ISSUE CONTRACT MOD/RFP BY
10/10/95.
CR00002310 TEST REQUIREMENTS, PLAN AND PROCEDURE UPDATE  |TASEVOLI, M 08/09/1995 THIS CCR IS APPROVED WITH CHANGES.
(AS ARESULT OF CCR 1277B) HUTCHINGS, G 11/21/1995
04/15/1996
CRO0002311A | NOAA-KLM SOFTWARE MANAGEMENT PLAN UPDATE JAY, E 08/11/1995 8/29/97: CCR IS APPROVED.
08/29/1997 7/23/97: CCR IS UNACCEPTABLE--NEED TO DISCUSS WITH
03/30/1998 LMMS CHANGES THAT WERE NOT INCORPORATED.
7/7/97: TECH LEAD HAS DISAPPROVED CCR DUE TO
MISSING ECN PAGES AND WAS NOT ROUTED FOR REVIEW.
CHANGES WERE NOT INCORPORATED COMPLETELY.
RESUBMITTAL IS TO BE RESOLVED BETWEEN GSFC AND
LMMS.
CR00002313 GENERAL REQUIREMENTS TIROS-N SOFTWARE JAY, E 11/29/1995 RECEIVED REVISION D.
02/22/1996
09/12/2000 AWAITING LMMS SPEC. UPDATE. (SPEC REVISION C WAS
INCORRECT.)
CR00002314 AMSU-A1 & A2 UIIS'S UPDATES KRIMCHANSKY, S 12/07/1995 THIS CCR IS APPROVED WITH CHANGES.
03/07/1996
05/03/1996
CR00002315 MHS UIIS (SUPERCEDED BY CCR 2315A) GOLDBERG, H 12/28/1995 APPROVED WITH CHANGES.
03/20/1996 5/21/96: REV C WAS SENT TO GSFC WITH A REVISED ECN
06/20/1996 TRP 1126 WHICH DIFFERS FROM ORIGINAL ECN TRP 1126

SUBMITTED WITH THIS CCR; THEREFORE, SHEETS 55, 56, &
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CR00002315 69 ARE NOT CONSISTENT. ACCORDING TO S. GREGG,
THESE SHEETS WERE CHANGED DURING INTERFACE
MEETING AND ARE REFLECTED IN 2ND ECN SUBMISSION. |
RECOMMENDED THIS CCR BE RESUBMITTED AS A 2315A SO
PROJECT CAN REVIEW NEW CHANGES/VALUES.
CRO0002315A | MHS UIIS UPDATED - THERMAL, ALIGNMENT, MIU GOLDBERG, H 06/07/1996 |C | CCRIS APPROVED.
GREGG, S 07/15/1996
03/26/1997
CR00002316 PRESSURANT TANK VIBRATION TESTING FOR TIROS-N/N'  |ESTES, R 03/05/1996 |C | THIS CCR IS APPROVED.
RCE (LMAS DEVIATION) 03/14/1996
09/10/1996
CR00002317 WAIVER OF OUT-OF-BAND TRANSMISSIONS (1702.5 MHZ  |ACOSTA, P 02/19/1996 | C
RADIO ASTRONOMY BAND) FOR S-BAND TRANSMITTERS  |gULTMAN. T 08/01/1996
P/N 3265453 0911411999
CR00002318 CCR FOR PS-2285211, OUT-OF-BAND EMISSIONS ACOSTA, P 02/20/1996 | C
BULTMAN, T 05/09/1996
09/14/1999
CR00002319 MIRP/AVHRR INTERFACE CHANGE FINEBERG, D 02/20/1996 |C | THIS CCR IS APPROVED WITH CHANGES (FIGURES 11&12).
05/09/1996
07/18/1996
CR00002320 NOAA-K COMMAND LIST JAY, E 02/21/1996 |C | APPROVED WITH CHANGES.
04/01/1996 8/7/96: AWAITING CORRECTED COMMAND LIST UPDATE.
09/12/1997 9/12/97: ERRORS FOUND IN UPDATED LIST WERE
CORRECTED IN CCR 2331. ONE ERROR WAS CORRECTED IN
CCR 2351; THEREFORE THIS CCR IS CLOSED.
CR00002321 TIROS P-SCATE STE GREEN, L 03/04/1996 |C | THIS CCR IS APPROVED.
05/17/1996
05/09/1997
CR00002322 CPU ROM UPGRADE JAY, E 03/06/1996 |C | THIS CCR IS APPROVED FOR BASELINE AND OPTION 2 (SEE
HAHN, R 05/17/1996 SECTION 2 OF CCR)--INCORPORATE PROM IN M, N,
05/09/1997 & N'--CONSIDERATION OF NEED FOR GROUND SCPs

DEFERRED TO A FOLLOW ON CCR.
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CR00002323 PERFORMANCE WAIVER FOR THE NOAA-KLM UDAS ACOSTA, P 03/07/1996 c THIS CCR IS APPROVED.
BULTMAN, T 05/06/1996
05/10/1996
CR00002324 NOAA-NN' RLG IMU PROPOSAL CALHOON, C 05/07/1996 c APPROVED.
05/13/1996
04/10/1998
CR00002325A MHS UIIS UPDATES - FUSES, MECHANICAL ICD, TBD'S GOLDBERG, H 09/05/1996 C THIS CCR IS APPROVED WITH CHANGES.
12/23/1996
03/26/1997
CR00002326 ENHANCEMENT OF ATNAGE MANUAL DECOMMUTATOR GREEN, L 07/02/1996 c APPROVED WITH CHANGES.
JOHN, W 07/18/1996
05/16/1997
CR00002327 FOREIGN SUPPLIED NI-CD BATTERY CELLS SPITZER, T 07/30/1996 c APPROVED WITH CHANGES.
04/02/1997
07/23/1997
CR00002328 COMMON BUY SUBCONTRACT REQUIREMENTS DANEY, W 11/13/1996 c SUPERSEDED BY CCR 2328A.
FLOWDOWN WAIVER WHIPPLE. J
03/27/2000
CRO0002328A | COMMON BUY SUBCONTRACT REQUIREMENTS DANEY, W 02/24/2000 | C APPROVED WITH CHANGES. THIS WAIVER WILL BE
FLOWDOWN WAIVER 05/07/2000 DOCUMENTED IN THE WAIVER/DEVIATION TABLE OF THE
06/01/2000 PAR S-480-26.1.
CR00002329A | N/N' SUBCONTRACTOR WORKMANSHIP REQUIREMENTS DANEY, W 08/20/1996 c CCR 2329 WAS NOT ACCEPTED BY PROJECT, THEREFORE,
(SUPERSEDED BY CCR 23298B) WHIPPLE, J 10/08/1997 IT WAS NEVER ROUTED DUE TO WAIVER/CCR WRITTEN
10/08/1997 INCORRECTLY. VERBAL AGREEMENT BY PROJECT AND
LMMS
TO RESUBMIT 2329A. 11/5/96: PENDING RESOLUTION OF
COMMENTS BETWEEN
LMMS AND GSFC, THIS CCR IS ON HOLD.
10/24/97: RECEIVED CCR 2329B--AWAITING DANEY/CODE 300
MEMO APPROVAL OF THIS CCR.
CR00002329B | N/N' SUBCONTRACTOR WORKMANSHIP REQUIREMENTS DANEY, W 10/08/1997 C

WAIVER

11/25/1997
06/01/2000
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CR00002330 NOAA-K MAST HARNESS TESTING DANEY, W 10/02/1996 |C | APPROVED.
WHIPPLE, J 11/05/1996
11/07/1996
CR00002331 NOAA-KLM COMMAND LIST JAY, E 10/07/1996 |C | APPROVED WITH CHANGES.
BODENHEIMER, C 02/20/1997
08/25/1997
CR00002332 NOAA-KLM TELEMETRY LIST JAY, E 11/08/1996 |C | AWAITING LMMS SPEC. UPDATE. (SPEC REVISION C WAS
BODENHEIMER, C 03/03/1997 INCORRECT.)
04/27/1999
4/27/99: CORRECTIONS WERE MADE IN CCR 2374.
CR00002333 SARR UIIS MODIFICATION FOR CLARIFICATION OF MENTALL, J 10/03/1996 | C
03/05/1999
CR00002334 MAKE SPARE BOXES INTERCHANGEABLE BETWEEN TASEVOLI, M 10/28/1996 | C
NOAA-KLM & N/N' HAHN, R 01/16/1997
05/27/1998
CR00002335 CONFIGURATION MANAGEMENT PLAN TASEVOLI, M 11/21/1996 |C | LMMS RESUBMITTED CCR 2335A.
HARRIS, M
10/21/1998
CR00002335A | TIROS CONFIGURATION MANAGEMENT PLAN TASEVOLI, M 08/31/1998 |C | SUPERSEDED BY CCR 2335B.
09/17/1999
CR00002335B | TIROS CONFIGURATION MANAGEMENT PLAN UPDATE JENKINS, W 08/16/1999 |C | SUPERSEDED BY CCR 2335C.
07/03/2000
CR00002336 AMSU-A UIIS KRIMCHANSKY, S 11/27/1996  |C | THIS CCR IS APPROVED.
GREGG, S 02/13/1997
06/10/1997
CR00002337 MHS THERMAL ANALYSIS GOLDBERG, H 01/23/1997 |C | 5/22/00: THIS CCR IS CLOSED. CORRECTION WAS MADE IN
GREGG, S 03/14/1997 CCR 2393A.
05/22/2000

3/1/99: RECEIVED UIIS REVISION E2 WITH WORDING THAT
DOES NOT CORRESPOND TO CCR/MOD 297. LMMS WILL
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CR00002337 HAVE TO RESUBMIT A CORRECT REVISION.
8/18/99: MET WITH J. CYMERMAN A NEW CCR WILL BE
SENT TO POES FOR REVIEW (CORRECTION WILL BE PART
OF THIS CCR) ONCE APPROVED THIS CCR WILL BE CLOSED.
CR00002338 HYDRAZINE PRESSURE TRANSDUCER SCALE FACTOR ESTES, R 01/27/1997 LMMS IS TO RESUBMIT AS CCR 2338A WITH ADDITIONAL
WAIVER (SUPERSEDED BY CCR 2338A) WHIPPLE, J INFORMATION. SEE CCR 2338A.
06/02/1997
CRO0002338A | HYDRAZINE PRESSURE TRANSDUCER SCALE FACTOR ESTES, R 05/14/1997
WAIVER 06/11/1997
06/01/2000
CR00002339 WAIVER FOR DAU 3287854-501 S/N M315001 RADIATED TIWARY, Y 02/05/1997
EMISSIONS BULTMAN, T 05/07/1997
06/01/2000
CR00002340 WAIVER FOR PSE 3281154-501 S/N M300001 AND BCA SPITZER, T 02/06/1997
2633667-502 S/N 000011 RADIATED EMISSIONS BULTMAN T 05/07/1997
06/01/2000
CR00002341 WAIVER FOR SEARCH AND RESCUE L-BAND ANTENNAE | ACOSTA, P 02/07/1997 CCR WAS REDISPOSITIONED AS APPROVED. GAIN FOR ALL
PERFORMANCE BULTMAN, T 07/23/1997 ANTENNAS HAS BEEN MAXIMIZED. CDRL ITEM #20
06/01/2000 SPACECRAFT TO GROUND INTERFACE (ML005310)
INDICATES ADEQUATE LINK MARGINS FOR ALL ANTENNAS:
THEREFORE, PREVIOUS ACTION ITEMS 3 & 4 TO REQUEST
LMMS TO REWORK PLAN/ESTIMATE IS CANCELLED.
CR00002342 WAIVER FOR ANTENNA PERFORMANCE NON- ACOSTA, P 02/26/1997
COMPLIANCES BULTMAN, T 05/16/1997
06/01/2000
CR00002343 CCR FOR PS-2285211, GOES BAND EMISSIONS ACOSTA, P 02/26/1997 11/4/99: RECEIVED REV J & CORRECTION PAGES.
BULTMAN, T 04/08/1997 8/31/99: RECEIVED REV H. S/IW CONVERSION IS
11/04/1999 INACCURATE THEREFORE, CCR CHANGES ARE INCORRECT.
AWAITING LMMS CORRECTED VERSION.
CR00002344 AVHRR-3 UIIS (IS-20029950) UPDATE PSZCOLKA, S 03/12/1997
VALENTINE, J 04/11/1997
03/05/1999
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CR00002345 NOAA-KLM RSS FLIGHT ACCEPTANCE TEST (T/V) HUNTER, J 04/10/1997 |C | APPROVED WAIVER FOR K&L.
TEMPERATURES 08/06/1997 APPROVED DEVIATION FOR M.
06/01/2000
CR00002346 CADMIUM PLATED WASHER UTILIZATION WAIVER DANEY, W 03/21/1997 |C
WHIPPLE, J 06/11/1997
06/02/2000
CR00002347 UPDATE TO THE UNIQUE INTERFACE SPECIFICATION FOR | KRAVITZ, M 04/01/1997 |C | APPROVED WITH CHANGES.
THE SEM & THE ATN-KLM GIIS (SUPERSEDE CR1289/1429 07/02/1967
04/29/1998
CR00002348 ATN-K TCE-RELATED SET POINT DATA WAIVER HUNTER, J 05/05/1997 | C
GLOVACH, D 06/11/1997
06/01/2000
CR00002350 HONEYWELL NHB WORKMANSHIP REQUIREMENTS DANEY, W 07/11/1997 |C
COMPLIANCE WAIVER 08/06/1997
06/01/2000
CR00002351 NOAA-K COMMAND LIST JAY, E 07/31/1997 | C
09/23/1997
07/15/1998
CR00002353 MHS UIIS UPDATES GOLDBERG, H 08/13/1997 |C | 3/10/00: RECEIVED REV F1. SECTION 2.1.1 WAS STILL TBD
10/09/1999 (CCR 1440), WAS INCORPORATED IN CCR 2393A THEREFORE
04/24/2000 THIS CCR IS CLOSED.
APPROVE WITH CHANGES. PER H. GOLDBEG UIIS SECTION
3.3.2 LAST PARA. IS DELETED AND REPLACED AS A NEW
PARAGRAPH IN SECTION 4.3. PER D. CROSBY CCR SECTION
2 1S REVISED TO ADD ITEM #3.
ONCE APPROVED AND UIIS IS RECEIVED SECTION 2.1.1 IS
TO BE CORRECTED (REF. CCR 1440)
CR00002354 CONTROL POWER CONVERTER 1 MICROFARAD DANEY, W 08/26/1997 | C
CAPACITORS WAIVER 10/09/1997

06/01/2000
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CR00002357 AMSU-B UIIS UPDATES GOLDBERG, H 10/02/1997 C
12/23/1997
03/01/1999
CR00002358 COMPONENT QUALIFICATION WAIVER HUNTER, J 11/12/1997 C
03/17/1998
06/01/2000
CR00002359 GlIS UPDATE FOR THE TITAN Il AND DELTA Il LAUNCHES COOLIDGE, D 05/15/2000 C APPROVE WITH CHANGE. BILATERAL MOD WILL BE ISSUED
07/23/2000 IN LIEU OF CO LETTER OF DIRECTION AND SPELLING
10/19/2000 CORRECTION IN TABLE 11.
CR00002360 NOAA-KLM TELEMETRY LIST JAY, E 12/11/1997 C AWAITING LMMS SPEC. UPDATE.
NORTHINGTON, C 03/09/1998
04/27/1999 4/27/99: CORRECTIONS WERE MADE IN CCR 2374.
CR00002361 NHB 5300.4 SERIES DEVIATIONS FOR SV OPERATION DANEY, W C SUPERSEDED BY CCR 2361A.
(SUPERSEDED BY CCR 2361A)
05/28/1998
CR00002361A NHB 5300.4 SERIES DEVIATIONS FOR SV OPERATIONS DANEY, W 05/12/1998 C
12/22/1998
06/01/2000
CR00002362 NOAA-K COMMAND LIST JAY, E 02/02/1998 C AWAITING LMMS SPEC. UPDATE.
NORTHINGTON, C 03/09/1998
04/27/1999 4/27/99: CORRECTIONS WERE MADE IN CCR 2374.
CR00002363 NOAA-KLM TELEMETRY LIST JAY, E 02/02/1998 C APPROVED WITH CHANGES.
NORTHINGTON, C 03/09/1998
07/15/1998
CR00002365 PYRO VALVE SHELF LIFE NOAA-K DANEY, W 03/12/1998 C
WHIPPLE, J 04/16/1998
06/01/2000
CR00002367 1PE070 RESISTOR DEVIATION FOR WILBRECHT DANEY, W 01/18/1999 C THIS CCR IS APPROVED WITH CHANGES. ADD THIS WAIVER

ELECTRONICS

02/17/1999
06/01/2000

TO THE PAR GSFC-5-480-26.1.
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CR00002368 WAIVER FOR LEVEL OF TRANSMITTER SPURS AT THE COOLIDGE, D 02/07/1999 SUPERSEDED BY CCR 2368A.
INSTRUMENT RECEIVERS' INPUT
04/19/1999
CRO0002368A | WAIVER FOR LEVEL OF TRANSMITTER SPURS AT THE COOLIDGE, D 03/26/1999 APPROVE WITH CHANGE. CCR SECTION 1 IS CHANGED TO
INSTRUMENT RECEIVER'S INPUT 05/14/1999 INCLUDE S-480-25.1 REFERENCE.
06/01/2000
CR00002369 NOAA-L T/V SET POINT WAIVER HUNTER, J 01/26/1999 SUPERSEDED BY CCR 2369A.
05/20/1999
CRO0002369A | NOAA-L T/V SET POINT WAIVER HUNTER, J 05/11/1999 APPROVED WITH CHANGES.
06/10/1999
06/01/2000
CR00002370 DMSP/TIROS CONTAMINATION CONTROL PLAN ARMAN, A 04/08/1999 THIS CCR IS SUPESEDED BY CCR 2389.
03/07/2000
CR00002371 VHF BEACON TRANSMITTER BTX, BIT ASYMMETRY WAIVER |ACOSTA, P 04/04/1999
04/14/1999
06/01/2000
CR00002372 SSA WAIVER AND DEVIATION FROM 3.2.1.2.1.2.1 JENKINS, W 04/09/1999 SUPERSEDED BY CCR 2372A.
SPECIFICATION (2598865)
09/28/1999
CRO0002372A | SSA WAIVER FROM 3.2.1.2.1.2.1 SPECIFICATION (2598865) | JENKINS, W 09/28/1999 SUPERSEDED BY CCR 2372B.
11/30/1999
CRO0002372B | SSA WAIVER FROM 3.1.1.1.2.1.5 OF 2629668 (GENERAL JENKINS, W 11/17/1999 APPROVED WITH CHANGES. SPACECRAFT EFFECTIVITY IS
DESIGN AND TEST REQUIREMENTS) 03/17/2000 FOR "L" ONLY AND THIS WAIVER WILL BE DOCUMENTED IN
06/01/2000 THE PERFORMANCE SPECIFICATION WAIVER/DEVIATION
TABLE (S-480-25.1)
CR00002373 QUALITY ASSURANCE PROGRAM PLAN FOR K,L,M,N AND N [DANEY, W 04/09/1999 SUPERSEDED BY CCR 2373A.
PRIME 06/30/1999
08/31/1999 APPROVED WITH CHANGES. SECTIONS 2.2, 3.13.1.3, AND
3.13.2.2 ARE CHANGED TO REFLECT W. DANEY'S
COMMENTS (SEE ATTACHED CHANGES).
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CR00002373
THIS CCR SUPERSEDES CCR 2272A.
AWAITING BILATERAL MOD & LMMS PLAN UPDATE.
CR00002374 NOAA-KLM COMMAND LIST JAY, E 04/12/1999 C 10/5/99: SUPERSEDE BY CCR 2374A.
05/25/1999
10/05/1999 CCR IS PLACED ON HOLD. CHANGES TO THIS CCR WAS
FORWARDED TO LMMS FOR INCORPORATION TO BE
RESUBMITTED AS A REVISED CCR.
CR00002374A NOAA-KLM COMMAND LIST JAY, E 06/08/1999 C 7/19/00: SUPERSEDED BY CCR 2403.
10/22/1999
07/19/2000 5/22/00: RECEIVED REV. J. , ITEMS 2 & 3 FROM GSFC MEMO
WERE NOT INCORPORATED--AWAITING CORRECTION.
APPROVE WITH CHANGES. SEE ATTACHED E. JAY
COMMENTS FOR CHANGES.
AWAITING COMMAND LIST UPDATE FROM LMMS.
CR00002375 NOAA-KLM TELEMETRY LIST JAY, E 04/12/1999 C 7/28/00: SUPERSEDED BY CCR 2375A.
05/24/1999
07/28/2000 12/7/99: RECEIVED REVISION E1/F OF THE TELEMETRY LIST.
E. JAY AND R. ABRAMS REVIEWED AND DISCOVERED
SEVERAL PROBLEMS WITH S/W CONVERSION AND
INCORRECT UPDATES. MEMO 480/53989-99 WAS SENT WITH
CORRECTIONS. UNTIL THESE CORRECTIONS ARE MADE,
THIS CCR WILL REMAIN OPEN.
APPROVED WITH CHANGES. THIS CCR HAS NO COST OR
SCHEDULE IMPACT, SEE E. JAY AND ROCHELLE COMMENTS
FOR ADDITIONAL CHANGES.
CR00002375A NOAA-KLM TELEMETRY LIST JAY, E 07/05/2000 C APPROVED WITH CHANGES. SHEETS 4, 6, 12, 16, AND 24

09/11/2000

08/22/2000 1 REQUIRE CORRECTIONS SEE R. ABRAMS COMMENTS.
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CRO0002383A | SBA PROTOFLIGHT/ACCEPTANCE LEVEL THERMAL COOLIDGE, D 05/17/1999 THIS CCR SUPERSEDED CCR 2383 WHICH WAS NEVER
CYCLING PROFILE (DEVIATION) 05/20/1999 ROUTED FOR REVIEW. D. COOLIDGE & S. GLOCKNER
06/01/2000 REVIEWED CCR AND REQUESTED LMMS TO RESUBMIT.
CR00002384 DE-SCOPE CONTRACT MODIFICATION 222, CPU ROM JAY, E 07/22/1999 SUPERSEDED BY CCR 2384A.
UPGRADE, TO ELIMINATE OPTION 2, NOAA-M CPU
UPGRADE 09/02/1999
CRO0002384A | DE-SCOPE CONTRACT MODIFICATION 222, CPU ROM JAY, E 08/24/1999
UPGRADE, TO ELIMINATE OPTION 2, NOAA-M CPU 10/01/1999
UPGRADE 03/20/2000
CR00002385 DOCUMENTATION LIBRARY DUNN, P 08/18/1999 APPROVED WITH CHANGES. FOR CLARIFICATION
10/21/1999 PURPOSES CCE SECTION 1 (SOW 5.1) & CCR SECTION 2
11/18/1999 ARE CHANGED SEE ATTACHMENT.
CR00002388 QUALITY ASSURANCE PROGRAM PLAN FOR K,.LLM NAND  |DANEY, W 10/25/1999 APPROVED WITH CHANGES. CCR REFERENCES IN
NPRIME 12/17/1999 SECTIONS 1 AND 2 ARE CHANGED TO REFLECT CORRECT
04/25/2000 CCR REFERENCES.
SUPERSEDES CCR 2272A & 2373A.
CRO0002389A | FORMAL RELEASE OF THE SUNNYVALE CONTAMINATION  |DANEY, W 06/14/2000 APPROVED-CLOSED.
04/20/2001 SPEC UPDATED AND RECEIVED ON 2/20/01. CMO VERIFIED
APPROVED CHANGES WERE INCORPORATED INTO THE
CONTAMINATION CONTROL PLAN CORRECT.
CR00002390 ELIMINATION OF NOAA-M THERMAL VACUUM NOMINAL HALTERMAN, K 12/20/1999 2/18/00: PER G. STEWART THE SOW AND PERF. SPEC.
PLATEAU SEPET TESTING DEVIATION 01/14/2000 WERE NECESSARY SEE HIS E-MAIL IN CCR FILE.
02/17/2000
APPROVE WITH CHANGE. AS A DEVIATION NO CHANGE TO
THE REQUIREMENTS ARE MADE; THEREFORE, THE SOW
CHANGES WILL NOT BE MADE.
(DUE TO URGENCY--CONTRACTS LETTER APPROVING THIS
CCR WAS SENT TO LMMS PRIOR TO REVIEW PROCESS).
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CR00002391 AMSU-B UIIS UPDATE FOR AM AND PM THERMAL BLANKET |GOLDBERG, H 01/24/2000 APPROVED WITH CHANGES. INSTRUMENT EFFECTIVITY IS
ORBITAL CONFIGURATIONS 03/15/2000 MODIFIED TO ADD EM.
07/26/2000
CR00002393 MHS UIIS UPDATES GOLDBERG, H 01/14/2000 SUPERSEDED BY CCR 2393A.
02/24/2000
CR00002394 SOFTWARE CONFIGURATION MANAGEMENT PLAN FOR JAY, E 01/26/2000 SUPERSEDED BY CCR 2394A.
TIROS
05/24/2000 4/10/00: REQUESTED FROM LMSSC A REVISED CCR TO
INCORPORATE E. JAY'S COMMENTS.
CRO0002394A | IROS SOFTWARE CONFIGURATION MANAGEMENT PLAN  |JAY, E 05/09/2000 APPROVED.
(SCMP) 06/28/2000
07/07/2000
CR00002398 SSA WAIVER FROM 3.1.1.1.2.1.5 OF 2629668 (GENERAL JENKINS, W 03/29/2000 APPROVED.
DESIGN AND TEST REQUIREMENTS) 04/20/2000
06/01/2000
CR00002401 VENDOR-PROVIDED UPDATES TO AMSU-A UIIS KRIMCHANSKY, S 06/26/2000 APPROVED-CLOSED.
08/03/2000
04/23/2001 LMSSC REF NO. 26782 RECEIVED 1/12/01. CMO VERIFY
CHANGES, STEWART LETTER 480-54206 SENT ON 4/23/01.
APPROVED WITH CHANGE. CORRECTION AMSU-A1 TABLE 8
TYPOGRAPHICAL ERROR IS REQUIRED SEE ATTACHED (UIIS
SHEET) AND CCR SECTION 3 IS CHANGED TO BILATERAL
MOD.
CR00002402 UPDATES TO AMSU-A UIIS KRIMCHANSKY, S 07/05/2000 SUPERSEDED BY CCR 2402A.
08/25/2000
11/29/2000
CR00002403 NOAA-KLM COMMAND LIST JAY, E 05/31/2000 APPROVED.
08/03/2000

08/14/2000
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CR00002404 NOAA-KLM LIFTOFF WEIGHT UPDATE COOLIDGE, D 07/12/2000 |C | APPROVED WITH CHANGE. CCR BLOCK 3 IS CHANGED TO
08/22/2000 1 | "BILATERAL MOD".
09/26/2000
CR00002409 NOAA-KLM ACCELEROMETER CHECK BLUE, J 08/30/2000 |C | APPROVED.
09/29/2000
10/24/2000 AWAITING BILATERAL MOD.
CR00003000 SPACECRAFT TP-5-1975015, TP-OP-1975015 AND RCA c
DS-PT-1975015 ECNS 09/25/1975
09/25/1975
CR00003001 SPACECRAFT TP-SI-1975015 ECN RCA c
09/25/1975
09/25/1975
CR00003002 SPACECRAFT TP-DRF-1975015 ECN RCA c
09/25/1975
09/25/1975
CR00003003 UPDATE SPACECRAFT SPECIFICATION PS-1975020 RCA c
10/29/1975
10/29/1975
CR00003004 ITOS RELIABILITY PROGRAM PLAN REVISIONS RCA c
CR00003005 ITOS QUALITY PROGRAM PLAN REVISIONS RCA c
CR00003006 ITOS QUALITY PLAN UPDATE RCA c
CR00003007 PSE MODIFICATION RCA c
10/13/1976
10/13/1976
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CR00003100

SEM CONFIGURATION MANAGEMENT REQUIREMENTS SEALE 11/20/1975 C
CHANGE 12/03/1975
12/03/1975

CR00003101

SEM THERMAL ANALYSIS AND TESTING SEALE 01/06/1976 c
01/21/1976
01/21/1976

CR00003102

SEM 623C FLOATING POINT PROCESSORS SEALE 01/12/1976 c
01/21/1976
01/21/1976

CR00003103

SEM MEPED CONFIGURATION CHANGE SEALE 01/07/1976 c
01/21/1976
01/21/1976

CR00003104

SEM SPECIFICATION 0874 CHANGES SEALE 01/06/1976 c
02/20/1976
02/20/1976

CR00003105

SEM TED COLD TRAP SEALE 01/07/1976 c
01/21/1976
01/21/1976

CR00003106

SEM SPECIFICATION 0774 CHANGES SEALE 01/06/1976 c
01/21/1976
01/21/1976

CR00003107

SEM REQUEST FOR POWER CHANGE SEALE 02/09/1976 c
02/27/1976
02/27/1976

CR00003108

SEM MEPED REQUIREMENTS CHANGE SEALE 02/18/1976 c
02/27/1976
02/27/1976

CR00003109

SEM/TED MULTIPLEXING SEALE 04/22/1976 c
05/14/1976
05/14/1976
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CR00003110 SEM/MEPED TILT SEALE 04/27/1976 | C
05/14/1976
05/14/1976
CR00003111 CCR NUMBER NEVER USED C
CRO0003112A | SEM PROCUREMENT OF MACHINED PARTS SEALE 05/14/1976 | C
06/01/1976
06/01/1976
CR00003113 SEM BCU CAPABILITY UPGRADE SEALE 05/10/1976 | C
05/19/1976
05/19/1976
CRO0003114A | SEM WEIGHT INCREASE EIBAND 04/14/1977  |C
05/06/1977
05/06/1977
CR00003115 SEM TED THERMAL SHIELD MODIFICATION SEALE 06/03/1977 |C
07/19/1977
07/19/1977
CR00003116 SEM MEPED BRACKET SURVIVAL SET POINT SEALE 09/20/1977  |C
09/28/1977
09/28/1977
CR00003117 SEM TED HEATER POWER AND TCE SET POINT SEALE 09/30/1977  |C
11/07/1977
11/07/1977
CR00003118 SEM MEPED FOIL CHANGE SEALE 09/30/1977  |C
11/07/1977
11/07/1977
CR00003119 SEM SENSOR AUTO POWER DOWN SEALE 09/30/1977  |C

11/07/1977
11/07/1977
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CR00003120

SEM FM-7 ADDITION

SEALE

02/07/1978 C
03/02/1978
03/02/1978

CR00003121

SEM TIME CONSTANT CHANGE ON MEPED

SEALE

03/02/1978 C
04/17/1978
04/17/1978

CR00003122

EMI TEST

SEALE

03/02/1978 C
04/17/1978
04/17/1978

CR00003123

SEM ASE SHIPMENT

SEALE

03/02/1978 C
04/17/1978
04/17/1978

CRO00003124A

MEPED DETECTOR BIAS SUPPLY

SEALE

11/27/1979 C
11/30/1979
11/30/1979

CR00003124B

MEPED BIASING IN STORED SPACECRAFT

SEALE

11/27/1979 C
12/18/1979
12/18/1979

CR00003125

SEM/TED SUN SHIELD

SEALE

02/01/1985 C
02/25/1985
02/25/1985

CR00003126

SEM/TED ANALYZER PLATE MODIFICATION

BUSHNELL

12/08/1987 C
12/15/1987
12/15/1987

CR00003127

SEM/TED EM USE ON NOAA-D

BUSHNELL

02/14/1989 C
07/22/1989
07/22/1989

CR00003128

SEM-2 PULSE DISCRETE COMMAND ADDITION

BUSHNELL

10/24/1989 C
11/01/1989
11/01/1989
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CR00003130 SEM/DPU ENGINEERING MODEL MODIFICATION BUSHNELL 08/20/1991 |C
08/23/1991
08/23/1991
CR00003200 ADDITIONAL BASELINE DEFINITION (99.6K) BASD 04/13/1981 |C
CR00003201 SENSOR MOD F.P. AND PMT TESTING (46K) BASD 04/13/1981 |C
CR00003202 S-480-12 INSTRUMENT COMMAND DESCRIPTION BASD 06/30/1981 |C
CR00003203 S-480-12 CENTRAL W/L SPECIFICATION CHANGE BASD 07/28/1981  |C
CR00003204 SEMICONDUCTOR SCREENING DEVIATION REQUEST BASD 01/12/1982 |C
CR00003205 SOLDERING DEVIATION REQUEST BASD 01/12/1982 |C
CR00003206 MATERIAL DEVIATION REQUEST BASD 04/28/1982  |C
CR00003207 MATERIAL DEVIATION REQUEST BASD 04/28/1982  |C
CR00003208 SPECIFICATION WAIVER REQUEST BASD 04/28/1982  |C
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CR00003209 ITEK SOLDERING DEVIATION REQUEST (SBUV-D-008) BASD 00/01/1982 |C
CR00003210 SOLDERING SPECIFICATION DEVIATION REQUEST BASD 01/12/1983 |C
(SBUV-D-009)
CR00003211 SOLDERING SPECIFICATION DEVIATION REQUEST BASD 01/28/1983 |C
(SBUV-D-010)
CR00003212 SBUV/2 REDLINE DRAWINGS BASD 02/22/1983  |C
CR00003213 SBUV/2 MRB CHANGE BASD 03/21/1983 |C
CR00003214 SBUV/2 DEVIATION REQUEST 011 BASD 05/09/1983  |C
CR00003215 SBUV/2 SOLDER WAIVER REQUEST 001 BASD 05/11/1983 |C
CR00003216 SBUV/2 MOUNTING PROBLEM BASD 06/14/1983 |C
CR00003217 SBUV/2 DEVIATION REQUEST #12 BASD 08/22/1983 |C
CR00003218 SBUV/2 DEVIATION REQUEST #13 BASD 08/22/1983  |C
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CR00003219 SBUV/2 WAIVER REQUEST #002 BASD 09/23/1983 | C
CR00003220 SBUV/2 DEVIATION REQUEST #14 BASD 11/18/1983 | C
CR00003221 SBUV/2 DEVIATION REQUEST #15 BASD 11/29/1983 | C
CR00003222 SBUV/2 DEVIATION REQUEST #16 BASD 11/24/1983 | C
CR00003223 EXTRA HANDLING FIXTURES 15.4K BASD 01/23/1984 |C
CR00003224 MATERIAL AND PROCESS SUPPORT TO REV 23.3K BASD 01/23/1984 |C
CR00003225 CCR FILTER REVERSAL 1.4K BASD 01/23/1984 |C
CR00003226 PMI TIME RESPONSE MEASUREMENT 9K BASD 11/23/1984 | C
CR00003227 PLAN(S) UPDATE BASD 05/01/1984 C
CR00003228 DEVIATION REQUEST 018 BASD 05/09/1984 | C
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CR00003229 DEVIATION REQUEST 019 BASD 05/00/1984 |C
CR00003230 DEVIATION REQUEST 020 BASD 05/00/1984 |C
CR00003231 WAIVER REQUEST 003 BASD 06/05/1984 |C
CR00003232 DEVIATION REQUEST 021 BASD 06/05/1984 | C
CR00003233 DEVIATION REQUEST 022 BASD 06/05/1984 | C
CR00003234 DEVIATION REQUEST 023 BASD 06/25/1984 | C
CR00003235 DEVIATION REQUEST 024 BASD 07/13/1984 |C
CR00003236 CCR NUMBER NEVER USED C
CR00003237 WAIVER REQUEST 004 BASD 07/23/1984 |C
CR00003238 GASKET MATERIAL CHANGE BASD 08/21/1984 |C
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CR00003239 SBUV/2 UIIS REVISION BASD 11/27/1984 | C
CR00003240 SBUV/2 TEST DEVIATION REQUEST BASD 10/31/1984 | C
CR00003241 SBUV/2 UIIS UPDATE BASD 01/10/1985 |C
CR00003242 SBUV/2 HEATER CAL LAMP BASD 05/14/1985 |C
CR00003243 FM 003 TEST WAIVER REQUEST MCCONAUGHEY 06/07/1985 |C
CR00003244 SBUV/2 DAMAGE WIRE DEVIATION SBUV D7 MCCONAUGHEY 07/12/1985 |C
CR00003245 SBUV/2 PART DEVIATION REQUEST SBUV D8 MCCONAUGHEY 07/15/1985 |C
CR00003246 CCR NUMBER NEVER USED C
CR00003247 ACCEPTANCE OF EDGE SEPARATION ON SOME PADS ON  |MCCONAUGHEY 02/06/1986 | C
PWA
CR00003248 SBUV/2 REQUEST FOR WAIVER (INSPECTION) MCCONAUGHEY 05/12/1986 | C
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CR00003249 SBUV/2 REQUEST FOR DEVIATION (TERMINALS) MCCONAUGHEY 05/12/1986 | C
CR00003250 CCR NUMBER NEVER USED C
CR00003251 CCR NUMBER NEVER USED C
CR00003252 SBUV/2 RELAX UNNECESSARY TOLERANCE ON ELM ICD | MCCONAUGHEY 05/04/1987 | C
CR00003300 MSU MECHANICAL INTERFACE DRAWING UPDATE (ECR JPL 00/07/1977  |C
25760) 09/27/1977

09/27/1977
CR00003301 MSU-ADDITIONAL ENGINEERING SUPPORT JPL 11/1411978 | C

08/28/1979

08/28/1979
CR00003400 1.248 MHZ CLOCK INTERFACE SNL 05/06/1982 | C
CR00003401 COMMAND LV CONV ON-OFF LOGIC IF SNL 02/07/1983  |C
CR00003402 PARALLEL COMMAND IF SNL 02/07/1983  |C
CR00003403 SERIES IF INVERTERS SNL 02/07/1983  |C




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 267 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued:  Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =C
CR00003500 AVHRR/3 AND HIRS/3 CONFIGURATION MANAGEMENT PLAN [HOWELL 06/16/1989
REVISION
CR00005000 HIRS/3 H302 FOV SIZE MATCHING (WAIVER 48) KNOLL, J 03/08/1994 J. KNOLL TO NOTIFY ITT OF THIS CCR WAIVER APPROVAL
BERTINI, M 03/14/1994 FOR FLIGHT MODEL 302. J. KNOLL TO WRITE A CCR FOR THE
03/14/1994 N&N' SPECIFICATION CHANGES. MEMO SENT 3/14/94 AND
3/22/94.
CR00005001 HIRS/3 H302 CHANNEL 17 FOV REGISTRATION AND SIZE KNOLL, J 03/08/1994 J. KNOLL TO NOTIFY ITT OF THIS CCR WAIVER
MATCHING (WAIVER 44A) BERTINI, M 03/14/1994 APPROVAL. MEMO SENT 3/14/94 AND 3/22/94.
03/21/1994
CR00005003 ENGINEERING CHANGE PROPOSAL 3500-01 6A TORQUE KNOLL, J 03/08/1994 1. J. KNOLL TO DRAFT A $0 PR (EST COST=0 UPN
L"IARF;%N DEFINITION FOR THE FILTER/CHOPPER ASSEMBLY |geRTINI, M 03/14/1994 615-3). 2. S. DOBI TO PREPARE PR BY 3/15/94. 3. J. FASULA
06/13/1994 TO ISSUE A CONTRACT MOD/RFP BY 4/6/94.
CR00005004 ENGINEERING CHANGE PROPOSAL 3500-01 7A TORQUE KNOLL, J 03/08/1994 1. J. KNOLL TO DRAFT A $0 PR (EST COST=0 UPN
L\A"\’/*E%'\/'?,DEF'N'T'ON FOR THE SCAN MIRROR DRIVE BERTINI, M 03/14/1994 615-3). 2. S. DOBI TO PREPARE PR BY 3/15/94. 3. J. FASULA
05/31/1994 TO ISSUE A CONTRACT MOD/RFP BY 4/6/94. 4. J. KNOLL TO
FIND OUT WHY THERE IS A DIFFERENCE IN THE WORDING
BETWEEN THE HIRS SPEC. PARA. 6.2.5 AND THE AVHRR
SPEC. PARA. 5.12.3.
CR00007101 ERBE S&N UIIS CHANGE LRC 05/30/1979
06/26/1979
06/26/1979
CRO0007113A | ERBE UIIS CHANGE - POWER LRC 11/26/1979
12/13/1979
12/13/1979
CR00007115 ERBE NON-SCANNER - PHYSICAL INTERFACE AND FIELD  |LRC 01/30/1980
OF VIEW 02/01/1985
02/01/1985
CR00007117 ERBE NON-SCANNER ENVELOPE AND FIELD-OF-VIEW LRC 01/30/1980
02/01/1985
02/01/1985
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CR00007126 SAGE VOLUMERIC ENVELOPE LRC c
CR00007127 ERBE DIGITAL "A" DATA LRC 04/18/1980 | C

04/24/1980

04/24/1980
CR00007128 ERBS IDD REVISION C
CR00007129 ERBE SCANNER ENVELOPE AND FIELD-OF- VIEW c
CR00007130 ERBE SCANNER ENVELOPE AND FIELD-OF- VIEW LRC c
CR00007131 ERBE INSTRUMENT T/V REQUIREMENT LRC 10/20/1980 | C

11/20/1980

11/20/1980
CR00007134 ERBS IDD WEIGHT CHANGE LRC C FILE NOT IN LIBRARY.
CR00007135 ERBE WEIGHT CHANGE LRC 00/19/1980 | C

11/25/1980

11/25/1980
CR00007136 ERBS IDD FOV CHANGE LRC C FILE NOT IN LIBRARY.
CR00007137 CCR NUMBER NEVER USED C
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CR00007138

ERBE NS UIIS UPDATE TO REVISION C

LRC 12/15/1980 c FILE NOT IN LIBRARY.
04/01/1980
04/01/1980

CR00007139

ERBE S UIIS UPDATE TO REVISION C

LRC 12/15/1980 c
04/01/1981
04/01/1981

CR00007151

ERBE S UIIS CONNECTOR DATA

LRC 05/12/1981 c
06/25/1981
06/25/1981

CR00007152

ERBE NS UIIS CONNECTOR DATA

LRC 05/12/1981 c
06/25/1981
06/25/1981

CR00007153

ERBE-S UIIS POWER UPDATE

LRC 05/26/1982 c
06/03/1982
06/03/1982

CRO00007154A

ERBE-NS UIIS POWER UPDATE

LRC 05/26/1982 c
06/03/1982
06/03/1982

CR00007163

ERBE NS OUTLINE CONSTRAINTS

LRC 08/21/1981 c
10/28/1981
10/28/1981

CR00007164

ERBE NS FOV CHANGE

LRC 08/21/1981 c
10/28/1981
10/28/1981

CR00007165

ERBE NS RADIATOR LOCATION

LRC 08/21/1981 c
10/28/1981
10/28/1981

CR00007166

ERBE NS UIIS UPDATE

LRC 08/21/1981 c
11/03/1981
11/03/1981
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CR00007167

ERBE S RADIATOR LOCATION

LRC 08/21/1981 c
10/28/1981
10/28/1981

CR00007168

ERBE S OUTLINE CONSTRAINTS

LRC 08/21/1981 c
10/28/1981
10/28/1981

CR00007169

ERBE S FOV CHANGE

LRC 08/21/1981 c
10/28/1981
10/28/1981

CR00007170

ERBE S UIIS UPDATE

LRC 08/21/1981 c
11/03/1981
11/03/1981

CR00007171

ERBE DIGIT A FORMAT UPDATE

LRC 10/08/1981 c
02/10/1982
02/10/1982

CR00007172

ERBE DIGIT A FORMAT UPDATE

LRC 10/08/1981 c
02/10/1982
02/10/1982

CR00007173

ERBE WEIGHT INCREASE

LRC 10/22/1981 c
12/11/1981
12/11/1981

CRO00007176A

ERBE VOLUME ENVELOPE CHANGE

LRC 02/04/1982 c
05/14/1982
05/14/1982

CR00007180A

ERBE UIIS WEIGHT

REHMANN, K 05/27/1982 c
08/24/1982
01/21/1983

CR00007181

CCR NUMBER NEVER USED
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CR00007182 ERBE NS GROUNDING CHANGE REHMANN, K 04/15/1982  |C
04/27/1982
06/30/1982
CR00007183 ERBE VOLUME INCREASE REHMANN, K 06/16/1982  |C
02/22/1983
02/23/1983
CR00007184 CCR NUMBER NEVER USED C
CR00007185 CCR NUMBER NEVER USED C
CRO0007186A | ERBE-NS UIIS UPDATE REHMANN, K 00/07/1982  |C
09/10/1982
12/09/1982
CRO0007187A | ERBE-S UIIS UPDATE REHMANN, K 00/07/1982  |C
09/10/1982
12/09/1982
CR00007188 CRYOGENIC PANEL FOR THERMAL VACUUM TEST REHMANN, K 08/16/1982 |C
(ERBE-S) 02/07/1983
08/24/1983
CR00007189 ERBE CRYO PANELS FOR T/V REHMANN, K 08/16/1982 |C
02/07/1983
08/24/1983
CR00007190 CCR NUMBER NEVER USED C
CR00007191 CCR NUMBER NEVER USED C
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CR00007192 ERBE NS SHROUD ENVELOPE REHMANN, K 11/15/1982 | C
12/01/1982
02/01/1982
CR00007193 ERBE S SHROUD ENVELOPE REHMANN, K 11/15/1982 | C
12/01/1982
01/26/1983
CR00007194 ERBE NS DIGITAL A DATA CHANGE REHMANN, K 11/1911982 | C
11/29/1982
11/30/1982
CR00007195 ERBE (S) (NS) CAGING REHMANN, K 12/03/1982 | C
08/29/1983
09/01/1983
CR00007196 ERBE (S) (NS) CAGING REHMANN, K 12/03/1982 | C
08/29/1983
09/01/1983
CR00007197 CCR NUMBER NEVER USED c
CR00007198 CCR NUMBER NEVER USED C
CR00007199 CCR NUMBER NEVER USED c
CR00007202 ERBE INSTRUMENT MARKING REHMANN, K 01/26/1983 |C
03/30/1983
04/04/1983
CR00007203 ERBE INSTRUMENT MARKING REHMANN, K 01/26/1983 |C
03/30/1983
04/04/1983
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CR00007204 CCR NUMBER NEVER USED C
CR00007205 CCR NUMBER NEVER USED C
CR00007206 CCR NUMBER NEVER USED C
CR00007207B | ERBE S UIIS - SECTION 4 UPDATE REHMANN, K 02/28/1984 | C

03/13/1984

03/13/1984
CR000072088 | ERBE NS UIIS - SECTION 4 UPDATE REHMANN, K 02/28/1984 | C

03/13/1984

03/13/1984
CR00007209 ERBE S OUTPUT SIGNALS REHMANN, K 03/31/1983 |C

04/06/1983

04/06/1983
CR00007210 ERBE NS OUTPUT SIGNALS REHMANN, K 03/31/1983 |C

04/06/1983

04/06/1983
CR00007211 CCR NUMBER NEVER USED C
CR00007212 CCR NUMBER NEVER USED C
CR00007213 CCR NUMBER NEVER USED C
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CR00007214 CCR NUMBER NEVER USED I
CR00007215 CCR NUMBER NEVER USED C
CR00007216 CCR NUMBER NEVER USED C
CR00007217 ERBE SAFETY HEATERS REHMANN, K 05/11/1983 |C

06/30/1983

06/30/1983
CRO0007217A | ERBE NS IN-BAY SAFETY HEATERS REHMANN, K 02/07/1984  |C

04/19/1984

04/20/1984
CR00007218 ERBE SAFETY HEATERS REHMANN, K 05/11/1983 |C

06/30/1983

06/30/1983
CRO0007218A | ERBE S IN-BAY SAFETY HEATERS REHMANN, K 02/07/1984  |C

04/19/1984

04/20/1984
CR00007219 CCR NUMBER NEVER USED c
CRO0007220A | ERBE S GROUNDING WAIVER REQUEST REHMANN, K 08/27/1984 |C

08/30/1984

08/30/1984
CRO0007221A | UPDATE CONNECTOR PIN ASSIGNMENTS ERBE REHMANN, K 05/11/1983 |C

06/29/1983

06/30/1983
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CR00007222 UPDATE CONNECTOR PIN ASSIGNMENTS REHMANN, K 05/11/1983 | C

06/29/1983

06/30/1983
CR00007223 CCR NUMBER NEVER USED C
CR00007224 ERBE RADIATOR LOCATIONS REHMANN, K 06/28/1983 | C

08/09/1983

08/19/1983
CR00007225 CCR NUMBER NEVER USED C
CR00007226 CCR NUMBER NEVER USED C
CR00007227 ERBE NS WEIGHT CHANGE REHMANN, K 06/30/1983 | C

10/14/1983

10/17/1983
CR00007228 ERBE SAFE STATE COMMAND SEQUENCE REHMANN, K 08/11/1983 |C

09/16/1983

09/20/1983
CR00007229 ERBE NS FIRST MODE FREQUENCIES CHANGE REHMANN, K 08/22/1983 | C

10/31/1983

11/10/1983
CR00007230 ERBE S FIRST MODE FREQUENCIES CHANGE REHMANN, K 08/22/1983 | C

10/31/1983

11/10/1983
CR00007231 ERBE MOUNTING HOLES LOCATION REHMANN, K 08/26/1983 | C

09/16/1983
09/20/1983
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CR00007232

ERBE MOUNTING HOLES LOCATION REHMANN, K 08/26/1983 c
09/16/1983
09/20/1983

CR00007234

ERBE S MULTIPLEXER REHMANN, K 10/03/1983 c
10/07/1983
10/11/1983

CR00007235

ERBE S/NS PULSE BUS SERIES RELAY REHMANN, K 10/04/1983 c
10/07/1983
10/11/1983

CR00007236

ERBE NS PULSE BUS RISE TIME REHMANN, K 10/05/1983 c
10/24/1983
10/24/1983

CR00007239B

ERBE NS UIIS SECTION 3 UPDATE REHMANN, K 08/20/1984 c
08/20/1984
08/27/1984

CR00007240B

ERBE S UIIS SECTION 3 UPDATE REHMANN, K 08/20/1984 c
08/20/1984
08/27/1984

CR00007241A

ERBE NS UIIS THERMAL VACUUM TEST CHANGE REHMANN, K 08/20/1984 c
08/20/1984
08/27/1984

CR00007243

ERBE S WEIGHT INCREASE REHMANN, K 11/21/1983 c
12/20/1983
12/23/1983

CR00007244

ERBE RF TEST REPEAT AT SPACECRAFT LEVEL REHMANN, K 11/22/1983 c
12/06/1983
12/09/1983

CR00007245

CCR NUMBER NEVER USED C
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CR00007246 SPACECRAFT EMC SUSCEPTIBILITY TEST FOR ERBE REHMANN, K 01/30/1984 | C
01/31/1984
01/31/1984
CR00007247 CCR NUMBER NEVER USED C
CR00007248 CCR NUMBER NEVER USED C
CR00007249 ERBE NS UIIS SECTION 4 REVISION REHMANN, K 02/16/1984 | C
07/18/1994
07/18/1984
CR00007251 ERBE S TEST LIMIT CHANGE REHMANN, K 03/21/1984 | C
07/18/1984
07/18/1984
CR00007254 ERBE NS CHANGE ON NOAA F REHMANN, K 04/12/1984 | C
04/16/1984
04/16/1984
CR00007255 ERBE S THERMAL RADIATORS (NO FILE) 05/21/1984  |C
05/21/1984
05/21/1984
CR00007256 ERBE S BLACKBODY MEASUREMENTS REHMANN, K 05/07/1984 | C
05/10/1984
05/14/1984
CR00007257 ERBE NS TEST PROCEDURE REHMANN, K 05/07/1984 | C
05/16/1984
05/14/1984
CR00007258 REHMANN, K 05/14/1984 | C
07/18/1984
06/19/1984
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CR00007260A

ERBE S OPERATIONAL CONSTRAINTS (SUPERCEDES CCR
7252, 7259)

REHMANN, K

08/21/1984
08/22/1984
08/27/1984

CR00007261A

ERBE NS OPERATIONAL CONSTRAINTS (SUPERCEDES CCR
7252, 7253)

REHMANN, K

08/21/1984
08/22/1984
08/22/1984

CR00007262

ERBE S WEIGHT INCREASE

REHMANN, K

07/24/1984
08/28/1984
08/29/1984

CR00007264

CCR NUMBER NEVER USED

CR00007265

ERBE/TIROS-N UNIQUE INTERFACE WEIGHT CHANGE,
NON-SCANNER

REHMANN, K

09/10/1984
09/17/1984
09/28/1984

CR00008000

ERBE ENVIRONMENTAL TEST REQUIREMENT

RUDMANN, A

07/22/1980
09/23/1980
10/15/1980

CR00008002

S-BAND ANTENNA RELOCATION FOR ATN

RUDMANN, A

01/28/1980
05/01/1980
05/27/1980

CR00008003

ERBE NS UIIS UPDATE

RUDMANN, A

05/13/1980
06/27/1980
06/27/1980

CR00008004

ERBE S UIIS UPDATE

RUDMANN, A

05/13/1980
06/27/1980
06/27/1980

CR00008005

GIIS REVISION E (SEE CCR 2078) NO FILE

RCA

06/10/1980
06/10/1980
06/10/1980
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CR00008006

ERBE S & NS VIBRATION LEVELS

REHMANN, K

07/01/1980 C
11/20/1980
12/02/1980

CR00008007

ERBE UNCOMPENSATED MOMENTUM ANALYSIS

RUDMANN, A

07/02/1980 C
07/31/1980
04/17/1981

CR00008008

ERBE-NS NATURAL FREQUENCY SPECIFICATION
EXCEPTION

REHMANN, K

01/22/1981 C
01/22/1981
11/24/1981

CR00008009

ERBE DUMMY MODELS

REHMANN, K

07/02/1981 C
07/02/1981
07/02/1981

CR00008010

ERBE CONTAMINATION COVER STUDY

REHMANN, K

01/19/1982 C
01/19/1982
01/19/1982

CR00008011

ERBE FIRST MODE FREQUENCY AND C OF G UPDATE

REHMANN, K

03/17/1982 C
04/16/1982
04/22/1982

CR00008012

ERBE NS SPARE WIRE DELETION SEE CCR 2111 NO FILE

RCA

08/06/1982 C
08/06/1982
08/06/1982

CR00008013

ERBE S SPARE WIRE DELETION SEE CCR 2111 NO FILE

RCA

08/06/1982 C
08/06/1982
08/06/1982

CR00008014

ERBE DATA PROCESSING IN ATNAGE

REHMANN, K

01/27/1983 C
02/07/1983
08/24/1983

CR00008015

ATN ANTENNA FIELD STRENGTH VALUES

REHMANN, K

04/12/1983 C
06/10/1983
06/10/1983
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CR00008016 ERBE NS POWER CHART (SUPERCEDED BY CCR 8021) REHMANN, K 03/09/1984 c
04/14/1984
04/14/1984

CR00008017 ERBE S POWER CHART REHMANN, K 03/09/1984 c
04/19/1984
04/20/1984

CR00008018 ERBE NS CURRENT TRANSIENT WAIVER REHMANN, K 08/13/1984 c
08/15/1984
08/13/1984

CR00008019 ERBE S UIIS SECTION 4 UPDATE REHMANN, K 08/16/1984 c
08/20/1984
08/27/1984

CR00008020 ERBE NS UIIS SECTION 4 UPDATE REHMANN, K 08/16/1984 c
08/20/1984
08/27/1984

CR00008021 ERBE NS POWER REQUIREMENTS (SUPERCEDES CCR REHMANN, K 08/30/1984 | C
8016) 09/10/1984
09/10/1984

CR00008022 ERBE S POWER REQUIREMENT REHMANN, K 08/30/1984 c
09/10/1984
09/10/1984

CR00008023 ERBE S & NS CURRENT TRANSIENT WAIVER REHMANN, K 04/23/1985 c
04/26/1985
04/29/1985

CR00008100 PERFORMANCE AND OPERATIONS SPECIFICATION FOR CALHOON, C 05/14/1986 c
THE AMSU 05/14/1986
06/19/1986

CR00008101 AMSU-A WEIGHT INCREASE CALHOON, C 12/07/1987 c
01/20/1988
03/10/1988
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CR00008103 AMSU/A TUNABLE SHORT TEST CALHOON, C 02/17/1988
03/07/1988
09/29/1988
CR00008105 AMSU/A DOCUMENTATION CALHOON, C 07/31/1990
08/07/1990
09/19/1990
CR00008106 AMSU-A1 UIIS CHANGE KRIMCHANSKY, S 02/07/1991
02/25/1991
02/27/1991
CR00008107 AMSU-A CHANNEL ASSIGNMENT KRIMCHANSKY, S 02/20/1991
02/28/1991
04/01/1991
CR00008108 AMSU/A THERMAL VACUUM TEST KRIMCHANSKY, S 04/04/1991
04/12/1991
04/19/1991
CR00008112 AMSU-AL CALIBRATION IN FULL SCAN MODE KRIMCHANSKY, S 06/28/1994 THIS CCR IS TO BE PLACED ON HOLD UNTIL WE
(SUPERCEDED BY CCR 81124) HAUERWAAS, R 07/22/1994 UNDERSTAND THIS CCR BETTER. SUPERCEDED BY CCR
09/01/1994 8112A.
CRO0008112A | AMSU-A1 CALIBRATION IN FULL SCAN MODE KRIMCHANSKY, S 09/01/1994 THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO NOTIFY
HAUERWAAS, R 09/02/1994 AEROJET OF THIS CCR APPROVAL AND REQUEST AEROJET
10/12/1994 TO PROVIDE US WITH THE DOCUMENTATION AND
SOFTWARE FOR THE DATA TAPES THAT ARE PROVIDED TO
NOAA. DONE 10/12/94.
CR00008113 AMSU-AL S/N 104 CHANNEL 15 BEAM CLUSTER NON KRIMCHANSKY, S 07/26/1994 1. S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS CCR
CONFORMANCE HAUERWAAS, R 00/01/1994 APPROVAL BY 9/2/94. WAIVER SENT 9/2/94.
09/02/1994
CR00008114 AMSU-A C.G. AND MOMENTUM COMPENSATION KRIMCHANSKY, S 07/19/1994 SUPERCEDED BY CCR 8114A.
MEASUREMENTS (SUPERCEDED BY CCR 8114A) HAUERWASS. R
08/30/1994
CRO0008114A | AMSU-A C.G. AND MOMENTUM COMPENSATION KRIMCHANSKY, S 08/30/1994 THIS CCR IS TO BE PLACED ON. 1. S. KRIMCHANSKY TO
MEASUREMENTS (SUPERCEDED BY CCR 8114B) HAUERWAAS, R 09/02/1995 REWORK THIS CCR OFF LINE AND RESUBMIT AS 8114B. 2. R.
05/15/1995 WESENBERG TO FIND OUT AVAILABILITY OF MOMENTUM
COMPENSATION MEASURE AND SUBMIT TO CCR FILE.
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CRO0008114A 1/26/95: THIS ACTION IS STILL OPEN PENDING THE BUILDING
OF EQUIPMENT FOR MEASUREMENT. (SUPERCEDED BY
CCR 8114B). 5/15/95: DONE.
CRO0008114B | AMSU-A C.G. AMD MOMENTUM COMPENSATION KRIMCHANSKY, S 10/20/1994 | C THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO WRITE A
MEASUREMENTS WESENBERG, R 11/05/1994 TECHNICAL DIRECTION TO AEROJET TO SUPPORT THE
09/21/1995 MEASUREMENT UNIT ON THE GFE TEST EQUIPMENT AND
SUBMIT COPY TO THE CCR FILE BY 11/10/94. 2. S.
KRIMCHANKSY TO COORDINATE THE LOGISTICS OF THIS
CCR. 3. R. WESENBERG TO COORDINATE THE TECHNICAL
ISSUES OF THIS CCR. 4. S. KRIMCHANSKY TO DRAFT A $0
PR (EST COST = $0 UPN 615-3) BY 11/22/94. 5. S.
KRIMCHANSKY AND S. HARRIS TO WORK ON GETTING A
REDUCTION OF FEES FROM AEROJET FOR THIS CCR. 6. J.
LIU TO PREPARE PR BY 11/23/94 AND SUBMIT COPY TO
THE CCR FILE BY 11/23/94. 7. S. HARRIS TO ISSUE
CONTRACT MOD/RFP BY 11/30/94.
5/15/95: WAITING TO MAKE A MEASUREMENT OF TORQUE.
CR00008117 UIID FOR THE AMSU-A EOS PM PROJECT EMI TEST KRIMCHANSKY, S 03/16/1998 C
REQUIREMENTS CHANGE WAIVER HAUERWAAS, R 11/13/1998
12/08/1999
CR00008118 AMSU-A1 METSAT INSTRUMENT WEIGHT INCREASE KRIMCHANSKY, S 03/24/1998 C
07/10/1998
03/01/1999
CR00008120 EOS AMSU-A2 EMI WAIVER KRIMCHANSKY, S 06/03/1998 C
11/13/1998
12/08/1999
CR00008121 PROBLEM/FAILURE REPORT RISK RATING KRIMCHANSKY, S 08/03/1998 C
01/13/1999
12/08/1999
CR00008122 EOS A1 AND A2 TURN ON TRANSIENTS WAIVER KRIMCHANSKY, S 08/10/1998 C

11/13/1998
12/08/1999

HAUERWAAS, R
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CR00008123 EOS AMSU-A1 EMI WAIVER KRIMCHANSKY, S 08/24/1998 CCR WAS SUPERSEDED BY CCR 8123A.
HAUERWAAS, R
09/21/1998
CRO0008123A | EOS AMSU-AL EMI WAIVER KRIMCHANSKY, S 09/09/1998
HAUERWAAS, R 11/13/1998
12/08/1999
CR00008126 AMSU A1 AND A2 UIIS UPDATE KRIMCHANSKY, S 03/04/1999 APPROVED WITH CHANGES. CCR TITLE; CCR SECTIONS
PATEL, P 08/26/1999 1,2,3,4, AND FIGURE 1A2 ARE CHANGED TO REFLECT D.
08/01/2000 CROSBY'S COMMENTS.
CR00008133 AMSU-A1/A2 THERMAL INTERFACE CONTROL AND KRIMCHANSKY, S 02/23/2000 APPROVED.
INSTRUMENT CONFIGURATION DRAWINGS 03/31/2000
06/07/2000
CR00008135 READ PRT TEMPERATURE FOR S/N 102 AMSU-A1 PLLO #2  |KRIMCHANSKY, S 03/29/2000 APPROVED-CLOSED.
04/24/2000
04/23/2001 LMSSC REF. NO.26782 RECEIVED 1/12/01. CMO VERIFY
CHANGES, REF. MEMO 480-54206 AND STEWART SENT ON
4/23/01.
APPROVED WITH CHANGE. CCR SECTION 1 IS MODIFIED
FROM "AMSU-A2" TO AMSU-A1" AND THERE IS NO S/C
EFFECTIVITY ONLY GSE IS AFFECTED.
CRMO0000002 | GROUND STORAGE TEMPERATURE HIRS ICD RICHARDSON, C 01/28/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO000003 | INTRODUCTION OF SKETCH DEFINING BONDING I/F KRIMCHANSKY, S 01/28/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
AMSU-A1 ICD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO00000SA | UPDATE OF THERMO-OPTICAL PROPERTIES PSZCOLKA, S 04/23/1999 THIS CCR IS APPROVED. CHANGE ONLY TO ICP. CHANGE
07/06/1999 HAS BEEN INCORPORATED

07/15/1999
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CRM0000006 | CHANGE OF ACRONYM AVHRR ICD PSZCOLKA, S 01/28/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000007 | DIG B TELEMETRY UPDATE AMSU-A1 ICD KRIMCHANSKY, S 01/28/1999 SUPERCEDED BY CRMOOO7A.
04/20/1999
CRMO0000007A | DIG B TELEMETRY UPDATE KRIMCHANSKY, S 04/20/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRM0000008 | DELETE TBC FROM SWITCHED TLM BUS HIRS ICD RICHARDSON, C 01/28/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED IN
04/12/1999 ISSUE 3/REV 0
07/26/1999
CRMO0000009 | UPDATE OF CHAPTER 5 (AIT) AMSU-A1 ICD KRIMCHANSKY, S 01/28/1999 SUPERCEDED BY CRMOOO09A.
04/22/1999
CRMOO0O0009A | CHAPTER 5 UPDATE, AMSU-A1 ICD KRIMCHANSKY, S 04/22/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000010 | UPDATE OF CHAPTER 5 (AIT) AMSU-A2 ICD KRIMCHANSKY, S 01/28/1999 SUPERCEDED BY CRMOO10A.
04/22/1999
CRMOO000010A | CHAPTER 5 UPDATE, AMSU-A2 ICD KRIMCHANSKY, S 04/22/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000011 | CHANGE OF FLANGE THICKNESS LENGTH AMSU-A2 ICD KRIMCHANSKY, S 01/28/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000014 | UPDATE DATA LINE SYNC PULSE AND DATA LINE I/F PSZCOLKA, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED IN
AVHRR/3 ICD 04/12/1999 ISSUE/3 REV 0
04/13/1999
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CRMO0000015 | CLARIFICATION ON BREAKOUT BOX DELIVERY AMSU A1,  |KRIMCHANSKY, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
AMSU A2 ICD 05/28/1999 ISSUE 3/REV 0
07/13/1999
CRM0000016 | REFERENCE TO HEATERS MADE IN VARIOUS CHAPTERS ~ |CARDONE, J 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
SEM/2 ICD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000020 | DELETION OF TBC AVHRR INSTRUMENT ENVELOPE PSZCOLKA, S 02/03/1999 CHANGE INCORPORATED CORRECTLY INTO AVHRR ICD
AVHRR/3 ICD 05/02/2000 ISSUE 4.
05/11/2001
CRM0000021 | REMOVE TBC FROM INSTRUMENT DIMENSIONS/ENVELOPE |RICHARDSON, C 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
HIRS/4 ICD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000022 | REPLACEMENT OF AD 12B (STANDARD CALIBRATION KRIMCHANSKY, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
ASSY) BY NEW DOCUMENT AMSU A2 ICD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000023 | INTRODUCTION OF BONDING SKETCH AVHRR/3 ICD PSZCOLKA, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRM0000024 | INTRODUCTION OF BONDING SKETCH HIRS/4 ICD RICHARDSON, C 02/03/1999 CHANGE INCORPORATED CORRECTLY IN METOP HIRS ICD,
12/21/1999 ISSUE 4.
05/23/2001
CRM0000025 | EDITORIAL UDPATE SARR ICD MENTALL, J 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/30/1999
CRM0000026 | INTRODUCTION OF SKETCH DEFINING BONDING SEM/2 ICD [CARDONE, J 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000027 | INTRODUCTION OF SKETCH DEFINING BONDING I/F AMSU | KRIMCHANSKY, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
ICD 04/12/1999 ISSUE 3/REV 0

07/13/1999
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CRM0000028 | THERMO-FOIL HEATER DEFINITION AMSU-A2 ICD KRIMCHANSKY, S 02/03/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000029 | DIG B TELEMETRY UPDATE AMSU A2 ICD KRIMCHANSKY, S 02/03/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000030 | INSERTION OF ISSUE AND DATE FOR US APPLICABLE KRIMCHANSKY, S 02/03/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
DOCUMENTS AMSU-AT ICD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000031 | INSERTION OF ISSUE AND DATE FOR US APPLICABLE KRIMCHANSKY, S 02/03/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
DOCUMENTS AMSU-AZ ICD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000032 | INSERTION OF ISSUE AND DATE FOR US APPLICABLE PSZCOLKA, S 02/03/1999 |C | SUPERCEDED BY CRMOO32A.
DOCUMENTS AVHRRI/3 ICD
04/27/1999
CRMO0000032A | INTRODUCTION OF ISSUE NUMBERS FOR ADS AND PSZCOLKA, S 04/22/1999 |C | SUPERCEDED BY CRM0032B
DRAWINGS, AVHRR ICD
07/26/1999
CRMO0000032B | UPDATE OF APPLICABLE AND REFERENCE DOCUMENTS, |PSZCOLKA, S 07/27/1999  |C | THIS CCR IS APPROVED. CHANGES WERE INCORPORATED
AVHRR ICD 08/25/1999 INTO ISSUE/3 REV 0
08/26/1999
CRM0000033 | INTRODUCTION OF DATES AND ISSUE NUMBERS FOR US | ALEXANDER, G 02/03/1999 |C | SUPERCEDED BY CRMO0033A
APPLICABLE DOCUMENTS HIRS/4 ICD
04/23/1999
CRMO0000033A | INTRODUCTION OF ISSUE NUMBERS IN ICD, HIRS/4 ICD RICHARDSON, C 04/22/1999 |C | SUPERCEDED BY CRM0033B
07/27/1999
CRMO0000033B | UPDATE OF APPLICABLE AND REFERENCE DOCUMENTS, |RICHARDSON, C 07/27/1999  |C | THIS CCR IS APPROVED. CHANGES WERE INCORPORATED
HIRS/4 ICD 08/25/1999 INTO ISSUE/3 REV 0

08/26/1999
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CRMO0000034 | INTRODUCTION OF ISSUE AND DATE FOR ADS SARRICD  [MENTALL, J 02/03/1999 SUPERCEDED BY CRMO034A.
04/22/1999
CRMO000034A | INSERTION OF ISSUE AND DATE FOR ADS - SARR ICD MENTALL, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRM0000035 | INTRODUCTION OF ISSUE AND DATE FOR ADS SEM/2 ICD  [CARDONE, J 02/03/1999 SUPERCEDED BY CRMO0035A
04/22/1999
CRMO000035A | INTRODUCTION OF ISSUE DATE FOR ADS, SEM ICD CARDONE, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000037 | DELETION OF REQUIREMENT TO DELIVER A REDUCED KRIMCHANSKY, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
DYNAMIC MODEL AMSU-A1 & -A2 ICD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000039 | UPDATE OF POWER DATA SHEETS AMSU-AL ICD KRIMCHANSKY, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000040 | UPDATE OF POWER DATA SHEETS AMSU-AL ICD KRIMCHANSKY, S 02/03/1999 SUPERCEDED BY CRMOO40A.
04/21/1999
CRMO000040A | UPDATE OF POWER DATA, AMSU-A2 KRIMCHANSKY, S 04/21/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000041 | IMPLEMENTATION OF REDUNDANT POWER BUS FOR AMSU |KRIMCHANSKY, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
A11CD 04/12/1999 ISSUE 3/REV 0
07/13/1999
CRM0000042 | DELETION OF SOURCE CURRENT PARAMETER FROM KRIMCHANSKY, S 02/03/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
SIGNAL DATA SHEETS AMSU ICD 04/12/1999 ISSUE 3/REV 0
07/30/1999
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CRM0000043 | DELETION OF SOURCE CURRENT PARAMETER FROM KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
SIGNAL DATA SHEETS AMSU A2 ICD
04/12/1999 |1 | ISSUE 3/REV 0
07/30/1999
CRM0000044 | IMPLEMENTATION OF MNEMO CODE AMSU A1 ICD KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRMO0000045 | IMPLEMENTATION OF MNEMO CODE AMSU A2 ICD KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRM0000046 | FORMULA FOR TEMPERATURE CALCULATION AMSU A2 ICD |KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/30/1999
CRMO0000047 | FORMULA FOR TEMPERATURE CALCULATION AMSU A1 ICD |KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRM0000048 | UPDATE OF SIGNAL PIN ALLOCATION LISTS AMSU AL ICD  |KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRMO0000049 | UPDATE OF SIGNAL PIN ALLOCATION LISTS AMSU A2 ICD | KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/30/1999
CRMO0000050 | EDITORIAL CHANGE HIRS/4 ICD ALEXANDER, G 02/04/1999 |C | SUPERCEDED BY CRMO0050A
04/23/1999
CRMOO0000S0A | EDITORIAL CHANGE HIRS/4 ("STEP" INTO "SPIN") RICHARDSON, C 04/16/1999 |C | THIS CCR IS APPROVED. CHANGE INCORPORATED INTO
05/28/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRMO0000051 | POWER PIN ALLOCATION LIST AMSU A2 ICD KRIMCHANSKY, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
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CRMO0000052 CHANGE OF BOLT SIZE AVHRR/3 ICD PSZCOLKA, S 02/04/1999 C THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000054 | DELETION OF SOURCE CURRENT PARAMETER FROM PSZCOLKA, S 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
SIGNAL DATA SHEET AVHRR/3 ICD
05/28/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000055 IMPLEMENTATION OF MNEMO CODE AVHRR/3 ICD PSZCOLKA, S 02/04/1999 C SUPERCEDED BY CRMOO055A.
04/23/1999
CRMO0000055A IMPLEMENTATION OF MNEMO CODE AVHRR ICD PSZCOLKA, S 04/16/1999 C THIS CCR IS APPROVED. CHANGES INCORPORATED IN
08/12/1999 1 ISSUE 3/REV 0
08/12/1999
CRMO0000056 POWER PIN ALLOCATION LIST AVHRR/3 ICD PSZCOLKA, S 02/04/1999 C THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000057 UPDATE OF HARNESS INTERFACE AVHRR/3 ICD PSZCOLKA, S 02/04/1999 C
04/12/1999
05/10/2001
CRMO0000060 DELETION OF MAX CURRENT PARAMETER IN DATA SHEETS [PSZCOLKA, S 02/04/1999 C THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
AVHRR/3 ICD 04/12/1999 1 ISSUE 3/REV 0.
07/13/1999
CRMO0000061 EDITORIAL CHANGES ON CLOCK I/F CIRCUIT AVHRR/3 ICD PSZCOLKA, S 02/04/1999 C THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000062 POWER PIN ALLOCATION LIST HIRS/4 ICD RICHARDSON, C 02/04/1999 C CHANGES INCORPORATED CORRECTLY INTO METOP HIRS
04/12/1999 1 ICD, ISSUE 4.
05/23/2001
CRMO0000063 DELETION OF SPECIFICATION OF MAX. CURRENT IN DATA RICHARDSON, C 02/04/1999 C THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
SHEET 04/12/1999 1 ISSUE 3/REV 0
07/13/1999
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CRMO0000064 | SIGNAL PIN ALLOCATION LIST HIRS/4 ICD RICHARDSON, C 02/04/1999 CHANGES INCORPORATED INTO METOP HIRS ICD ISSUE 4
04/12/1999
05/24/2001
CRMO0000065 | CORRECTION OF ATTACHMENT ID HIRS/4 ICD RICHARDSON, C 02/04/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED IN
04/12/1999 ISSUE 3/REV 0
07/26/1999
CRMO0000066 | POWER DATA SHEETS UPDATES SEM/2 ICD CARDONE, J 02/04/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000067 | SOURCE CURRENT REQUIREMENT DELETED FROM DATA  |ALEXANDER, G 02/04/1999 SUPERCEDED BY CRM0067A
SHEETS HIRS/4 ICD
04/23/1999
CRMO0000067A | SOURCE CURRENT REQUIREMENT DELETED FROM DATA  |RICHARDSON, C 04/16/1999 THIS CCR IS APPROVED. CHANGES WERE INCORPORATED
SHEETS HIRS/4 ICD 08/25/1999 INTO ISSUE/3 REV 0
08/26/1999
CRMO0000068 | DELETION OF SOURCE CURRENT PARAMETER SEM/2 ICD | CARDONE, J 02/04/1999 SUPERCEDED BY CRM0068A
04/22/1999
CRMO0000068A | DELETION OF SOURCE CURRENT PARAMETER SEM/2 ICD | CARDONE, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000069 | SIGNAL PIN ALLOCATION LIST UPDATE SEM/2 ICD CARDONE, J 02/04/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000070 | POWER PIN ALLOCATION LIST UPDATES SEM/2 ICD CARDONE, J 02/04/1999 SUPERCEDED BY CRM0070A
04/22/1999
CRMO0000070A | POWER PIN ALLOCATION LIST UPDATES SEM/2 ICD CARDONE, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
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CRM0000071 | COMMAND ISSUING SEM/2 ICD CARDONE, J 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRM0000072 | GROUNDING DIAGRAM SARR ICD MENTALL, J 02/04/1999 |C | SUPERCEDED BY CRMO0072A
04/22/1999
CRMO0000072A | GROUNDING DIAGRAM SARR ICD MENTALL, J 04/16/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRMO0000073 | IMPLEMENTATION OF MNEMO CODE HIRS/4 ICD RICHARDSON, C 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRMO0000074 | CLARIFICATION ON HARNESS SARR ICD MENTALL, J 02/04/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED IN
08/12/1999 |, | ISSUE 3/REV 0
08/12/1999
CRMO000075 | SIGNAL PIN ALLOCATION LIST UPDATE SARR ICD MENTALL, J 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRM0000077 | UPDATE OF POWER DATA SHEETS SARR ICD MENTALL, J 02/04/1999  |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRMO0000078 | CLARIFICATION ON COMMAND SARR ICD MENTALL, J 02/04/1999 |C | SUPERCEDED BY CRMO0078A
04/22/1999
CRMO000078A | CLARIFICATION OF COMMAND SARR ICD MENTALL, J 04/16/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 |1 | ISSUE 3/REV 0
07/13/1999
CRMO0000079 | UPDATE OF POWER CONSUMPTION SARR ICD MENTALL, J 02/04/1999 |C | SUPERCEDED BY CRM0079A
04/23/1999
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CRM0000080 | EDITORIAL CORRECTION OF PEAK POWER HIRS/4 ICD RICHARDSON, C 02/04/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000081 | INSTRUMENT INITIALIZATION AVHRR/3 ICD PSZCOLKA, S 02/04/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000082 | EDITORIAL CORRECTIONS SEM/2 ICD CARDONE, J 02/04/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRM0000083 | EDITORIAL CORRECTION TO APPLICABLE DOCUMENT MENTALL, J 02/04/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
NUMBER SARR ICD 04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000084 | RECEIVER ELECTRICAL CHARACTERISTICS ASSUMPTIONS [MENTALL, J 02/04/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
SARR ICD 07/06/1999 1 ISSUE 3/REV 0
07/15/1999
CRM0000085 | TRANSMITTER DISCRETE SPURIOUS EMISSION LIMITS MENTALL, J 02/04/1999  |C SUPERCEDED BY CRMO0085A
SARR ICD
04/22/1999
CRMO000085A | TRANSMITTER DISCRETE SPURIOUS MENTALL, J 04/21/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 1 ISSUE 3/REV 0
07/13/1999
CRM0000086 | INTRODUCTION OF TEST MATRIX SARR ICD MENTALL, J 02/04/1999  |C SUPERCEDED BY CRMO086A
04/22/1999
CRM0000087 | PURGING GAS REQUIREMENT SARR ICD MENTALL, J 02/04/1999 |C | THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 1 ISSUE 3/REV 0
07/13/1999
CRM0000088 | CLEANLINESS/CONTAMINATION SARR ICD MENTALL, J 02/04/1999  |C SUPERCEDED BY CRMO0088A
04/22/1999
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CRMO0000088A | PURGING GAS REQUIREMENT, MENTALL, J 04/21/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
CLEANLINESS/CONTAMINATION 05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000089 | AVAILABILITY OF DIG. B DATA SARR ICD MENTALL, J 02/04/1999 SUPERCEDED BY CRMO0089A
04/22/1999
CRMOOO0089A | AVAILABILITY OF DIG B DATA SARR ICD MENTALL, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000090 | TEMPERATURE REFERENCE POINT SARR ICD MENTALL, J 02/04/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
04/12/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000092 | AVHRR METOP ICD TABLE OF CONTENTS PSZCOLKA, S 04/07/1999 THIS CCR IS APPROVED. CHANGED INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRM0000093 | CORRECTION OF METOP HIRS ICD FOR AVAILABILITY OF  |RICHARDSON, C 04/07/1999 SUPERCEDED BY CRMO093A.
DIGITAL B TELEMETRY
06/28/1999
CRMO0000093A | CORRECTION OF METOP HIRS ICD FOR AVAILABILITY TO | RICHARDSON, C 06/28/1999 CHANGES INCORPORATED CORRECTLY INTO METOP HIRS
DIGITAL B TELEMETRY 10/01/1999 ICD, ISSUE 4.
05/23/2001 SUPERCEDES CRMO0093.
CRM0000094 | VARIOUS UPDATES (SARR) MENTALL, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRM0000095 | INSTRUMENT SEQUENCES, UPDATE CHAPTER 1.5.4 MENTALL, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000096 | RECEIVER SENSITIVITIES MENTALL, J 04/16/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
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CRMO0000097 DATA ACQUISITION TIMING KRIMCHANSKY, S 04/16/1999 C THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000099 CORRECTIONS OF ICD ACCORDING COMMENTS FROM DND [MENTALL, J 04/16/1999 C THIS CCR IS APPROVED.
05/28/1999
09/07/1999 R. LAPOINTE CHECK .28 M3/HR VS 15M3/HR. RECEIVED
E-MAIL ON 9/7/99 NOTING THAT
CORRECT VALUE IS 15M3/HR. NEW CCR WILL BE
GENERATED TO CORRECT VALUE IN ISSUE 3/REV 0
VERSION.
E-MAIL SENT TO R. HALM REQUESTING STATUS OF NEW
CCR ON 12/3/99.
CRMO0000100 MAGNETIC MOMENT REQUIREMENT KRIMCHANSKY, S 04/16/1999 Cc THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000101 UPDATE CHAPTER 5 RICHARDSON, C 04/21/1999 (o} THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 1 ISSUE 3/REV 0
07/13/1999
CRM0000102 INSTRUMENT SWITCH SEQUENCE RICHARDSON, C 04/16/1999 Cc THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 1 ISSUE 3/REV 0
07/13/1999
CRMO0000103 BASEPLATE TEMPERATURE RICHARDSON, C 04/16/1999 (o} THIS CCR IS APPROVED. CHANGES WERE INCORPORATED
08/25/1999 1 INTO ISSUE/3 REV 0
08/26/1999
CRMO0000104 UPDATE CHAPTER 5 PSZCOLKA, S 04/21/1999 (o} THIS CCR IS APPROVED. CHANGE INCORPORATED INTO
10/01/1999 1 ISSUE 3/REV 0 PRIOR TO FORMAL APPROVAL.
10/06/1999
CRMO0000105 REFERENCE TO CS 02 FOR CS TESTS MENTALL, J 04/21/1999 (o} THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 1 ISSUE 3/REV 0
07/13/1999




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 295 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued:  Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =C
CRMO0000106 OPERATION CONSTRAINT ON GROUND MENTALL, J 04/21/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
07/06/1999 ISSUE 3/REV 0
07/15/1999
CRMO0000110 TV PROFILE MENTALL, J 04/22/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
05/28/1999 ISSUE 3/REV 0
07/13/1999
CRMO0000111 UPDATE CHAPTER 5 CARDONE, J 04/22/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED INTO
07/06/1999 ISSUE 3/REV 0
07/15/1999
CRMO0000113 RELAIS DETAILS PSZCOLKA, S 04/22/1999 THIS CCR IS CLOSED. RETURNED TO ESA FOR
RE-EVALUATION ON 9/8/1999. RECEIVED REVISED ICP
11/23/1999 11/23/99.
SUPERCEDED BY CRMO113A
CRMO0000113A | RELAIS DETAILS PSZCOLKA, S 11/23/1999 CLOSED-WITHDRAWN.
04/18/2001 SSST FORMALLY WITHDRAWS THE CHANGE RELATED TO
THE RELAY DETAILS IN THE AVHRR ICD AS AGREED TO IN
THE 7-8 DECEMBER 2000 US INSTRUMENT CONFIGURATION
MEETING REFER TO PTQ/0700/CF DATED 12/19/00.
CRMO0000114 HIRS TIMING - METOP RICHARDSON, C 05/05/1999 SUPERCEDED BY CRMO114A.
07/12/1999
CRMO0000115 METOP HIRS ICD ELECTRICAL SIGNALS DATA SHEETS TBD |RICHARDSON, C 05/05/1999 SUPERCEDED BY CRMO115A.
REMOVAL 10/01/1999
10/15/1999
CRMO000115A | HIRS METOP ICD, HIRS ICD ELECTRICAL SIGNALS DATA RICHARDSON, C 10/18/1999 CHANGES INCORPORATED INTO METOP HIRS ICD, ISSUE 4.
SHEETS TBD REMOVAL 12/21/1999
05/24/2001
CRMO0000116 UPDATE OF POWER DEMAND TABLE DESCRIPTION PSZCOLKA, S 07/27/1999 CHANGES INCORPORATED CORRECTLY IN METOP AVHRR
08/25/1999 ICD, ISSUE 4.
05/22/2001
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CRMO0000117 | EDITORIAL CORRECTION + RF INTERFERENCE LEVELS KRIMCHANSKY, S 07/27/1999 THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO
11/05/1999 COVER CHANGES ALREADY INCORPORATED IN ISSUE
11/09/1999 3/REV 0
CRMO0000118 | UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 KRIMCHANSKY, S 07/27/1999 THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO COVER
11/05/1999 CHANGES ALREADY INCORPORATED IN ISSUE 3/REV 0
11/09/1999
CRMO0000119 | UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 KRIMCHANSKY, S 07/27/1999 THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO COVER
11/05/1999 CHANGES ALREADY INCORPORATED IN ISSUE 3/REV 0
11/09/1999
CRM0000120 | UPDATE FIGURE 1.3.1/1 MENTALL, J 07/27/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED IN
08/12/1999 ISSUE 3/REV0
08/12/1999
CRM0000121 | UPDATE FIGURES 1.3.1/1, 1.3.1/2a, AND 1.3.1/2b CARDONE, J 07/27/1999 THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO
11/05/1999 COVER CHANGES ALREADY INCORPORATED IN ISSUE
11/09/1999 3/REV 0
CRMO0000122 | UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 RICHARDSON, C 07/27/1999 THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO
11/05/1999 COVER CHANGES ALREADY INCORPORATED IN ISSUE
11/09/1999 3/REV 0
CRMO0000123 | UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 PSZCOLKA, S 07/27/1999 THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO
11/05/1999 COVER CHANGES ALREADY INCORPORATED IN ISSUE
11/09/1999 3/REV 0
CRMO0000124 | NEW FIGURE 1.3.1/2 MENTALL, J 07/27/1999 THIS CCR IS APPROVED. CHANGES INCORPORATED IN
08/12/1999 ISSUE 3/REV 0 PRIOR TO FORMAL APPROVAL
08/12/1999
CRM0000125 | METOP HIRS ICD, CHANGE FOR POSITION DISABLE RICHARDSON, C 08/19/1999 CHANGES INCORPORATED CORRECTLY INTO METOP HIRS
SEQUENCE 11/05/1999 ICD, ISSUE 4.
05/23/2001
CRM0000126 [ METOP HIRS ICD, CHANGE FOR AMBIENT TESTING RICHARDSON, C 08/19/1999 CHANGES INCORPORATED INTO METOP HIRS ICD, ISSUE 4.
CONSTRAINTS 11/05/1999
05/24/2001
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CRMO0000127 METOP AVHRR ICD - CHANGE FOR AMBIENT TESTING PSZCOLKA, S 08/19/1999 CHANGES INCORPORATED IN METOP AVHRR ICD, ISSUE 4.
CONSTRAINTS 11/05/1999
05/24/2001
CRMO0000128 METOP AMS-A1 & -A2 ICD CHANGES KRIMCHANSKY, S 08/25/1999 THIS CCR HAS BEEN SUPERCEDED BY CRMs 0128A AND
0128B AS AGREED WITH ESA DURING MEETING HELD WK
10/27/1999 OF 10/27/99 AT AEROJET.
CRMO0000128A | METOP AMSU-A1 ICD CHANGES KRIMCHANSKY, S 10/27/1999 SUPERSEDED BY CRM128B.
12/08/1999
05/01/2001 AS REQUESTED DURING THE 10/27/99 MEETING AT
AEROJET, CRM 0128 HAS BEEN DIVIDED INTO CRMs 0128A
AND 0128B.
CRM0000132 CHANGES TO METOP SARR ICD (ISSUE 3/REV 0) MENTALL, J 10/22/1999 SUPERSEDED BY CRMO0132A .
12/21/1999
11/03/2000 THIS CCR IS APPROVED WITH CHANGE.
CRMO0000146 EMC/EMI TEST REQUIREMENTS RICHARDSON, C 01/24/2000 CHANGES INCORPORATED CORRECTLY IN METOP HIRS ICD,
03/15/2000 ISSUE 4.
05/23/2001
CRMO0000151 UPDATE OF APPLICABLE DOCUMENTS RICHARDSON, C 01/24/2000 WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.
CM MTG HELD 12/8/00. REF. PTQ/0701/CF DATED 12/21/00
04/12/2001 FOR SSST WITHDRAWAL.
CRMO0000152 UPDATE OF APPLICABLE DOCUMENTS CARDONE, J 01/24/2000 WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.
CM MTG HELD 12/8/00. REF. PTQ/0701/CF DATED 12/21/00
04/12/2001 FOR SSST WITHDRAWAL.
CRMO0000153 UPDATE OF APPLICABLE DOCUMENTS MENTALL, J 01/24/2000 WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.
CM MTG HELD 12/8/00. WAITING FOR ESA WITHDRAWAL
04/12/2001 LETTER.
CRM0000154 UPDATE OF APPLICABLE DOCUMENTS AMSU-A1 & -A2 KRIMCHANSKY, S 01/24/2000 WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.
CM MTG HELD 12/8/00. WAITING FOR ESA WITHDRAWAL
04/17/2001 LETTER.
CRMO0000160 METOP HIRS SPACE TARGET ADDITION RICHARDSON, C 06/28/2000 SUPERSEDED BY CRM160A. SSST CCB REJECTED CRMO0160
08/22/2000 BECAUSE TEMPERATURE DEFINE S/B IDENTICAL TO SPEC
12/14/2000 AND APPLICABLE DOCUMENT MUST BE AVAILABLE TO
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CRM0000160 SSST.
CRM0000162 CLOCK SIGNAL INTERFACE (MO-ICP-ESA-NO-0284) RICHARDSON, C 09/12/2000 C SUPERSEDED BY CRM 162A.
10/12/2000 1 ESA REJECTED NASA COMMENTS. UNDER TECH LEAD
01/11/2001 REVIEW.
CRMO0000177 METOP SEM - CHANGE OF SEM PURGE REQUIREMENTS CARDONE, J 11/20/2000 C SUPERSEDED BY CRM177A.
02/09/2001
CRMO0000179 METOP ICD UPDATES FOR EMI FILTERS RICHARDSON, C 11/30/2000 C SUPERSEDED BY CRM179A SUBMITTED 4/2/01 TO
12/13/2000 1 INCORPORATE ITT COMMENTS INTO AFFECTED
04/02/2001 DOCUMENTATION. ORIGINAL CCB DISPOSITION IS
RESENDED.
HISTORY:

NEED HIRS AND AVHRR ICD CHANGE PAGES.
NEW CCR TO ADDRESS ITT COMMENTS.

This CRM was originally written to incorporate changes that
resulted from the addition of the external "CS06 Filters". However
the changes were based on prototype designs and HETM and
AETM test data that was available at the time. Subsequent
performance characterization testing and final design
implementation has resulted in several changes to what needs to
be incorporated into the ICDs. Attached are two updated
document files that contain the changes necessary. Please
submit these to NASA for updating this CRM accordingly.

ITT SUBMITTED COMMENTS SUBSEQUENT TO CCB
APPROVAL. CCR WAS SENT TO ITT IN NOVEMBER FOR INFO
ONLY.
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CRM147 CORRECTION OF AVHRR/3 INSTRUMENT ALIGNMENT PSZCOLKA, S 01/24/2000 C
MIRRORS DRAWING REFERENCE NUMBER 03/21/2000
05/08/2001
CRM185 METOP SEM-THERMAL INTERFACE CONTROL DRAWINGS  |CARDONE, J 01/02/2001 C CRM185 CLOSED/SUPERSEDED BY
(ICDs) UPDATES 02/16/2001 1 CRM185 REV A.
05/17/2001
CRN0000001 MTS SPECIFICATION TABLE 1 (TYPO) CALHOON, C 09/06/1991 C 1. CALHOON DRAFT CHANGE PAGE NLT THIS DATE. 2. E.
09/16/1991 1 ALDRIDGE ISSUE RFP ADDENDUM NLT THIS DATE.
09/13/1991
CRN0000002 DELETION OF REFERENCE TO MIL-STD- 1773 FROM MTS LARSEN, R 12/13/1991 C R. LARSEN TO REVISE SOW IN ACCORDANCE WITH THIS
SOW 12/18/1991 1 CCR.
01/14/1992
CRN0000003 INSTRUMENT INTERFACE DESCRIPTION CHANGE NOTICE HILTON, G 01/13/1992 C DISTRIBUTED TO: G. CUNNINGHAM, R. PEAVLER, R. LARSEN,
001 01/15/1992 1 N. PITERSKI, J. MENTALL, D. FINEBERG, C. CALHOON, WITH
01/15/1992 INSTRUCTIONS TO INCLUDE THIS MODIFICATION IN THEIR
PHASE B AND/OR PHASE C/D CONTRACTS ON 1/15/92.
CRN0000004 PERFORMANCE ASSURANCE REQUIREMENTS FOR THE FINEBERG, D 01/21/1992 C CHANGE PAR ACCORDINGLY.
NOAA-2000 INSTRUMENTS 03/04/1992
03/25/1992
CRNO000005 VIRSR SPECIFICATION CHANGE: REVISION A CUNNINGHAM, G 02/10/1992 C AWAITING FOR REV. A FROM G. CUNNINGHAM. REC'D REV.
03/31/1992 1 A 4/22/92.
04/22/1992
CRNO000006 NOAA-2000: VIRSR SOW AND SPECIFICATION CHANGE; CUNNINGHAM, F 03/25/1992 C AWAITING FOR OFFICIAL CHANGES FROM G. CUNNINGHAM.
PHASE-B PER NOAA REQUEST 03/30/1992 |1 | REC'D CHANGES IN REV. A 4/22/92.
04/22/1992
CRN0000007 NOAA-2000: VIRSR SPECIFICATION CHANGES CUNNINGHAM, F 04/22/1992 C G. CUNNINGHAM TO INCORPORATE CHANGES TO THE RFP
06/23/1992 1 SPEC. AND PROVIDE COPIES TO R. ELLIOTT AND THE
06/25/1992 LIBRARY. LIBRARY REC'D REV B ON 6/25/92.
CRN0000008 IID CHANGE NOTICE 002 PEAVLER, B 03/25/1993 C CHANGE 002 HAS BEEN INCORPORATED INTO REV A. C.
07/14/1993 1 KROGEL TO DISTRIBUTE REV A TO THE FOLLOWING
07/19/1993 INDIVIDUALS: C. CALHOON, G. HILTON, J. MENTALL, R.
PEAVLER, J. BECKER, W. MAZUR.
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CRN0000009 ID CHANGE NOTICE 003 PEAVLER, B 03/25/1993 CHANGE 003 HAS BEEN INCORPORATED INTO REV A. C.
07/14/1993 KROGEL TO DISTRIBUTE REV A TO THE FOLLOWING
07/19/1993 INDIVIDUALS: C. CALHOON, G. HILTON, J. MENTALL, R.
PEAVLER, J. BECKER, W. MAZUR.
CRN0000010 ID FIGURE 5 REVISION HILTON, G 08/10/1993 1. H. CASEY TO REPLACE FIG 5 OF THE IID
08/11/1993 GSFC-S-480-53, REV A WITH THE ATTACHED SHEET.
08/30/1993 CHANGE THE DOC TO REV B, DTE 8/10/93. 1A. INCLUDE
NOTATION REQUESTED IN MAZUR'S REVIEW. 2. C. KROGEL
TO DISTRIBUTE REV B TO THE FOLLOWING INDIVIDUALS: C.
CALHOON, G. HILTON, J. MENTALL, R. PEAVLER, J. BECKER,
W. MAZUR. DISTRIBUTED REV B ON 8/30/93.
CRN0000011 VIRSR SPECIFICATION CHANGE MENTALL, J 08/30/1993 CHANGES MADE TO THE VIRSR SPEC GSFC-S-480-52 WILL
09/27/1993 BE INCORPORATED INTO THE SPEC AS A REV AT A LATER
10/05/1993 DATE. CHANGES PRIOR TO THE REV WILL BE ATTACHED TO
THE VIRSR SPEC FOR PROJECT USE ONLY. 1. J. MENTALL
TO PROVIDE C. KROGEL WITH A WORKING SEB MEMBERS
DISTRIBUTION LIST. 2. C. KROGEL TO DISTRIBUTE THIS CCR
TO WORKING SEB MEMBERS. SENT 10/5/93.
CRNO0000012 VIRSR SPECIFICATION CHANGE TO REFERENCE IID FOR MENTALL, J 11/23/1993 THIS CCR IS APPROVED. 1. J. MENTALL TO INCLUDE THIS
SPACECRAFT INSTRUMENT REQUIREMENTS 01/20/1994 CCR CHANGE TO THE VIRSR SPEC GSFC-S-480-52.
03/10/1994 CHANGES MADE TO THIS SPEC WILL BE INCORPORATED AS
A REV AT A LATER DATE. CHANGES PRIOR TO THE REV
WILL BE ATTACHED TO THE VIRSR SPEC FOR PROJECT USE
ONLY. 2. J. MENTALL TO SEND CHANGE TO THE SEB
MEMBERS. MEMO SENT 3/10/94.
CRNO0000013 MHS CHANGE REQUEST FOR 8SP REFERENCE POINT MENTALL, J 01/04/1995 THIS CCR IS APPROVED. 1. J. MENTALL TO NOTIFY MMAS
02/06/1995 OF THE APPROVAL OF THIS CCR BY 2/8/95. 2. J. MENTALL
02/22/1995 TO PROVIDE A COPY OF THIS NOTIFICATION TO THE CCR
FILE BY 2/8/95. 3. P. GREEN TO NOTIFY EUMETSAT OF THE
APPROVAL OF THIS CCR BY 2/8/95.REFERENCE NO:
EPS/MHS/CCR/001
CRN0000014 MHS TOTAL POWER MENTALL, J 03/17/1995 THIS CCR IS APPROVED. 1. J. MENTALL TO PREPARE
04/14/1995 LETTER FOR C. CALHOON'S/J. BECKER SIGNATURE
05/08/1995 NOTIFYING MMAS OF THE APPROVAL OF THIS CCR. ATTACH
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CRNO0000014 CCR AND MHS UIIS CHANGE PAGE TO LETTER BY 4/18/95.
2. C. CALHOON TO SEND LETTER TO MMAS BY 4/18/95. 3. C.
CALHOON TO PROVIDE COPY OF LETTER TO THE CCR FILE
BY 4/18/95. 4. P. GREEN TO NOTIFY EUMETSAT OF THE
APPROVAL OF THIS CCR BY 4/18/95. 5. P. GREEN
TO PROVIDE COPY OF THIS NOTIFICATION TO THE CCR FILE
BY 4/18/95.
CRNO0000015 MHS POINTING ACCURACY MENTALL, J 03/20/1995 C THIS CCR IS APPROVED. 1. J. MENTALL TO PREPARE
04/14/1995 1 LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS
05/08/1995 OF THE APPROVAL OF THIS CCR BY 4/17/95. 2. C. CALHOON

TO SEND LETTER TO MMAS BY 4/18/95. 3. C.

CALHOON TO PROVIDE COPY OF LETTER TO THE CCR FILE
BY 4/18/95. 4. P. GREEN TO NOTIFY EUMETSAT OF THE
APPROVAL OF THIS CCR BY 4/18/95. 5. P. GREEN TO
PROVIDE COPY OF THIS NOTIFICATION TO THE CCR FILE BY
4/18/95. 6. C. KROGEL TO UPDATE THE MHS PERFORMANCE
AND FUNCTIONAL SPEC (EPS/MHS/SPE/93001) AND
PROVIDE COPIES TO THE PROJECT BY 4/24/95.
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CR00000004 VTPR - REDUCE OPTICS EFFECT B-7 AND B-9 D
01/24/1973
01/24/1973
CR00000007 MWA - CLOSED LOOP MAGNETIC CONTROL D
03/08/1973
03/08/1973
CR00000032 ITOS-E2 CONTROL AMP SOFTWARE CHANGE IN PSE D
06/28/1974
06/28/1974
CR00000033 TEMPERATURE TELE. ADDITIONS FOR ITOS SPACECRAFT D
(E2 THROUGH J) 10/04/1974
10/04/1974
CR00000034 TRICKLE CHARGE COMMAND CHANGE TO PSE D
06/28/1974
06/28/1974
CR00000059 SOLAR PANEL #2 TEMPERATURE INDICATOR (E2) WESTCOTT, R D
04/11/1975
04/11/1975
CR00000061 SOLAR PANEL #2 TEMPERATURE INDICATOR (H AND ) WESTCOTT, R D
04/11/1975
04/11/1975
CR00000116 TAPE RECORDER TELEMETRY FOR TIROS-N CUDMORE D
11/04/1975
11/04/1975
CR00000119 TR LIGHT EMITTING DIODE AND PHOTO TRANSISTOR CUDMORE D
CHARGE 11/07/1975
11/07/1975
CR00000146 ANALOG TLM ADDITION FOR BOT AND EOT CUDMORE D
MACHI, D 01/21/1976
01/21/1976
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CR00000179 PRFL XSU/EM DTR TEST HILTON, G D
05/14/1976
05/14/1976
CR00000184 BSU FEEDBACK RIPPLE MODIFICATION FISCHER D
05/06/1976
05/06/1976
CR00000186 T-N DTR WEIGHT INCREASE CUDMORE D
05/21/1976
05/21/1976
CR00000187 T-N DTR DELIVERY DELAYS (EM AND FL 1 THROUGH 5) CUDMORE D
05/21/1976
05/21/1976
CR00000189 CHANGE SSU FLATNESS MOUNTING REQUIREMENTS FISCHER D
06/15/1976
06/15/1976
CR00000204 LAUNCH VEHICLE RESTRAINTS DOCUMENT CHANGE SKOLKA D
07/14/1976
07/14/1976
CR00000223 RXO COMMANDING CHANGE HILTON, G D
10/13/1976
10/13/1976
CR00000224 COMMAND SYSTEM LOW VOLTAGE CAPABILITY MACHI, D D
10/13/1976
10/13/1976
CR00000245 DTR BURNIN CUDMORE D
01/25/1977
01/25/1977
CR00000249 AVHRR/2 ADDITIONAL COMMON PARTS DRAPER, L D
01/28/1977
01/28/1977
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CR00000392A | ATN POWER SYSTEM TELEMETRY CHANGE FAL
CR00000421 PMO SUPPORT FOR ERBE/SBUV HILTON, G 03/14/1980
04/14/1980
04/14/1980
CR00000492 NOAA G BATTERIES FAL 05/22/1981
CR00000498 SBUV/2 TEST FIXTURE CUNNINGHAM, G 07/20/1981
CR00000874 AVHRR/2 S/N 203 EMI TAPING STEP 01/21/1988
CR00000992 NOAA KLM SPACECRAFT HARNESS BAKE- OUT GRINER, L 02/27/1990
04/12/1990
CR00001216 REPLACE GFE CRYOGENERATOR AT ITT FOR AVHRR FINEBERG, D 01/06/1994 THIS CCR HAS BEEN DISAPPROVED. 1. J. UNDERWOOD AND
01/20/1994 C. THIENEL TO TALK TO ITT REGARDING T. WRUBLEWSKI'S
05/02/1994 COMMENTS ON THIS CCR (SEE ATTACHMENT). 2. J. FASULA
TO CHECK HOW WE CAN EXCESS/OPTIONS AVAILABLE.
SEE FILE FOR ACTION ITEMS RESPONSES.
CR00001314 AVHRR SURVIVAL TEMPERATURE FINEBERG, D 03/16/1995 THIS CCR IS DISAPPROVED. THE TEST LEVELS WHICH ITT
05/15/1995 PROPOSED DO NOT ADEQUATELY ADDRESS ON-ORBIT
05/15/1995 TEMPERATURE CONDITIONS. (SEE ATTACHED LETTER
DATED
MARCH 31, 1995 FROM D. FINEBERG TO ITT.)
CR00001343 AVHRR AND HIRS SCAN MIRROR COATINGS ITT WAIVER 82 |FINEBERG, D 07/06/1995 THIS CCR IS DISAPPROVED. 1. D. FINEBERG TO PREPARE
09/22/1995 LETTER FOR H. MCCAIN/J. FASULA SIGNATURE NOTIFYING
11/01/1995 ITT OF THE DISAPPROVAL OF THIS WAIVER BY 9/25/95.
2. J. FASULA TO SEND LETTER WITH ATTACHED WAIVER
FORM TO ITT BY 9/25/95. 3. J. FASULA TO PROVIDE COPY OF
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CR00001343 LETTER TO CMO BY 9/25/95.
CR00001351 BRUSHLESS DC MOTORS FOR AVHRR/3 FLIGHT MODELS  |FINEBERG, D 07/14/1995 THIS CCR IS DISAPPROVED. 1. D. FINEBERG TO PREPARE
A304 - A307 (SEE CCR 1351A) 00/22/1995 LETTER FOR H. MCCAIN/J. FASULA SIGNATURE NOTIFYING
10/19/1995 ITT OF THE DISAPPROVAL OF THIS CCR WITH EXPLANATION
BY 9/25/95. 2. J. FASULA TO SEND LETTER TO ITT BY 9/25/95.
3. J. FASULA TO PROVIDE COPY OF LETTER TO CMO BY
9/25/95.
CR00001585 ADDITIONAL FUNDING FOR SUPPORT OF GSFC QUALITY CARDONE, J 12/08/1998
SURVEY ON L3 01/13/1999
01/14/1999
CR00001708 ITT WAIVER 123 A304 REGISTRATION PSZCOLKA, S 01/17/2000 DISAPPROVED. AGREEMENT WAS MADE THAT A304 WOULD
03/13/2000 BE RETURNED TO ITT FOR REWORK.
03/13/2000
CR00001710 AVHRR A303 RADIATED EMISSIONS WAIVER 128 PSZCOLKA, S 01/17/2000 DISAPPROVED DUE TO RADIATED EMISSIOS THAT WILL
RICHARDSON, C 12/17/2000 NEED TO BE MEASURED AGAIN AFTER NEW SCANNER IS
01/04/2001 INSTALLED AND THE ADDITION OF EXTERIOR EMI FILTERS
WILL IMPROVE PERFORMANCE.
CR00002256 REVISION TO PROPULSION EQUIPMENT SPECIFICATION IRVIN, T 04/22/1992 D. COOLIDGE TO NOTIFY CONTRACTOR OF DISAPPROVAL.
2613448 HUTCHINGS, G 09/25/1992 CONTRACTOR TO RESUBMIT CCR 2256A WITH REVISIONS.
00/25/1992 TWX SENT 9/25/92.
CR00002272 QUALITY ASSURANCE PLAN UPDATE DANEY, W 10/27/1993 THIS CCR HAS BEEN DISAPPROVED DUE TO TOO MANY
01/04/1994 ISSUES NEED TO BE RESOLVED. W. DANEY TO SEND TWX
01/04/1994 TO MMAS DISAPPROVING THIS CCR AND DETAILING ISSUES.
CR00002277 THERMAL TEST PROFILE TRANSITION RATE CORRECTION - |CAMPITELLI, T 01/03/1994 THIS CCR IS DISAPPROVED. MMAS HAS AGREED TO
KLM (SEE CCR 2277A) 03/08/1994 RESUBMIT THIS CCR AS 2277A WITH ADDITIONAL CHANGES.
05/12/1994
CR00002284 MULTI-LAYER PWB COUPON EVALUATION DANEY, W 04/19/1994 THIS CCR WAS DISAPPROVED. 1. B. DANEY TO SEND A
WHIPPLE, J 07/15/1994 TECHNICAL DIRECTION TO MMAS DIRECTING THEM TO:;
07/28/1994 SACRIFICE "M" BOARDS TO CREATE SAMPLE COUPONS

FOR CERTIFICATION OF "K AND L" BOARDS TO BUY
REPLACEMENT BOARDS FOR "M". B. DANEY TO WORK OUT
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CR00002284 DETAILS WITH MMAS.
CR00002311 NOAA-KLM SOFTWARE MANAGEMENT PLAN UPDATE (SEE [JAY, E 08/11/1995 THIS CCR IS DISAPPROVED. 1. E. JAY TO PREPARE LETTER
CCR 2311A) 09/21/1995 FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING
09/22/1995 LMAS OF THE DISAPPROVAL OF THIS CCR BY 9/21/95. LMAS
IS TO RESUBMIT THIS CCR AS CCR 2311A
WITH THE ATTACHED CHANGES. 2. J. BECKER TO SEND
LETTER TO LMAS BY 9/22/95. 3. J. BECKER TO PROVIDE
COPY OF LETTER TO THE CM OFFICE FILE BY 9/22/95.
CR00002325 MHS UIIS UPDATES - FUSES, MECHANICAL ICD, TBD'S GOLDBERG, H 05/30/1996 CCR IS DISAPPROVED. MATRA MARCONI PROVIDED
(SUPERSEDED BY CCR 2325A) GREGG, S 07/02/1996 ADDITIONAL CHANGES WHICH ARE BEING INCORPORATED
09/10/1996 BY LMMS; THEREFORE, THIS CCR WILL BE RESUBMITTED
AS CCR 2325A.
CR00002386 COMPUTER SPACECRAFT PROGRAM SPECIFICATIONS JAY, E 08/18/1999 DISAPPROVED. BOTH THE TIMING & MARGIN INFORMATION
00/24/1999 NEED TO BE DOCUMENTED.
00/24/1999
CR00002389 FORMAL RELEASE OF THE SUNNYVALE CONTAMINATION  |DANEY, W 11/15/1999 6/19/00: SUPERSEDED BY CCR 2389A.
05/08/2000 DISAPPROVED. LMSSC NEEDS TO REVISE AND RESUBMIT
CCR WITH CHANGES TO THE TEMPERATURE HUMIDITY
ISSUE.
Note: This ccr was received on 1/7/00 but issued by LMMS on
11/15/99.
CCR CANCELS CCR 2370.
CR00003124C | MEPED BIASING AT WTR SEALE 11/27/1979
12/18/1979
12/18/1979
CR00007100 ERBE-NS UIIS CHANGE LRC 05/30/1979
06/26/1979
06/26/1979
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CR00007116 ERBE SCANNER ENVELOPE AND FIELD-OF- VIEW LRC 01/30/1980 | D

02/22/1980

02/22/1980
CR00007132 ERBE (S) ADD MTG HOLES LRC 10/17/1980  |D

01/29/1981

01/29/1981
CR00007133 ERBE (NS) ADD MTG HOLES LRC 10/17/1980 |D

01/29/1981

01/29/1981
CR00007200 ERBE S MAGNETIC CHARACTERISTICS REHMANN, K 01/07/1983 | D

02/09/1983

04/13/1983
CR00007237 ERBE S TURN-ON CURRENT RISE REHMANN, K 10/05/1983  |D

10/24/1983

10/24/1983
CR00007238 ERBE S SCAN MODE RISE TIME REHMANN, K 10/05/1983  |D

10/24/1983

10/24/1983
CRM0000145 | PIN ALLOCATION CLOCK CONNECTOR P01 RICHARDSON, C 01/24/2000 |D | CCR HAS BEEN DISAPPROVED BY NASA/NOAA. LETTER

02/11/2000 |1 | SENT TO ESA ON 3/22/00.

03/22/2000
CRMO053 SPECIFICATION OF POWER CONSUMPTION FOR MAIN PSZCOLKA, S 02/04/1999 | D NASA/NOAA HAVE APPROVED FOR RE-EVALUATION.

POWER BUS AND MOTOR POWER BUS AVHRR/3 ICD 0212412000 | 4
PTS/0709/100/RH SSST FOUND DISCREPANCIES THAT NEED
TO BE RESOLVED.
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CCR1793 INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM CARDONE, J 12/26/2000 |W | WITHDRAWN-CLOSED.
(S-480-135) IMPLEMENTATION (MHS) L
05/01/2001 BASED UPON COMMENTS OBTAINED FROM THE REVIEWS
OF CCRs 1793 MHS, and CCR 1796 AMSU-B (INSTRUMENT
CORRECTION FACTOR SUBMITTAL) | FORMALLY REQUEST
THE WITHDRAWAL OF THE SUBJECT CCRS. THE
INSTRUMENTS HAVE BEEN DELIVERED AND THE REQUIRED
ALIGNMENT INFORMATION HAS BEEN REQUESTED FROM UK
MET BY THE TECHNICAL OFFICER.
CCR1820 AMSU-A THERMAL BLANKET INSTALLATION ON NOAA-N HALTERMAN, K 05/03/2001 |W | WITHDRAWN. FUNDING WAS PROVIDED THROUGH
AND NOAA-N 1 | ccraao2a.
05/08/2001
CR00000006 VTPR - DIGITAL OUTPUT EVEN BIAS IMPROVEMENT W
02/08/1973
02/08/1973
CR00000013 SR VIS BANDWIDTH REVISION (F-17 AND F-18) W
05/30/1973
05/30/1973
CR00000016 MAKE BDT SYSTEM FULLY REDUNDANT ITOS-G, E2 AND W
FOLLOW-ON 12/04/1973
12/04/1973
CR00000017 PROVIDE SPACECRAFT HANDLING CONTAINER INSERT w
ITOS-G AND FOLLOW- ON 12/03/1973
12/03/1973
CR00000018 ADD PROPORTIONAL HEATER TO THE VHRR IR FILTER W
10/23/1973
10/23/1973
CR00000020 ITOS SPACECRAFT HELIUM EFFECTS - TEST AND ANALYSIS W
11/27/1973
11/27/1973
CR00000021 RELIABILITY AND DESIGN ANALYSIS OF THE EXISTING w
ITOS-G BDT 12/04/1973
12/04/1973
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CR00000023 REDUCTION OF RCA/AED T/V CHAMBER CONTAMINATES w
02/14/1974
02/14/1974
CR00000025 VTPR Q-BRANCH FILTER CHANGE W
04/05/1974
04/05/1974
CR00000026 ITOS-E2 MAGNETIC CONTROL SYSTEM W
04/24/1974
04/24/1974
CR00000028 SR DETECTOR TEMPERATURE INSERTION IN VIS. TELE. w
WINDOW 05/16/1974
05/16/1974
CR00000035 REDUNDANT MOD 188 GSE W
01/14/1975
01/14/1975
CR00000036 THERMAL DESIGN MODIFICATIONS W
01/14/1975
01/14/1975
CR00000037 VHRR IR FILTER MOD W
01/14/1975
01/14/1975
CR00000038 VHRR BACKSCAN VIDEO TELEMETRY W
01/14/1975
01/14/1975
CR00000039 UNREGULATED LOAD BUSS CURRENT TELEMETRY WEITZEL w
09/06/1974
09/06/1974
CR00000041 VTPR PATCH TEMPERATURE READOUT CUNNINGHAM, G w
01/14/1975
01/14/1975
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CR00000042 VTPR CALIBRATION DATA SYSTEM CUNNINGHAM, G w
01/14/1975
01/14/1975
CR00000046 VTPR CALIBRATION AT BEC CUNNINGHAM, G w
01/14/1975
01/14/1975
CR00000048 STUDY - VHRR VIDEO OUTPUT STABILITY ITOS E-2 EIBAND w
02/10/1975
02/10/1975
CR00000060 NOISE IMMUNITY FOR SSR'S WESTCOTT, R w
05/14/1975
05/14/1975
CR00000087 BSU +10 VOLT INSTRUMENT LOGIC BUS ANALOG GALOPPO, D w
TELEMETRY (ALL) 09/11/1975
09/11/1975
CR00000097 VHRR IR FILTER BAFFLE (SN 403, 404) EIBAND w
11/07/1975
11/07/1975
CR00000100 MIRP INTERFACE FOR GROWTH INSTRUMENT HILTON, G w
02/17/1975
02/17/1976
CR00000103 BSU SIGNAL GROUND TIED TO CHASSIS GROUND FISCHER w
12/15/1975
12/15/1975
CR00000144 SEM-TED PROTECTIVE COVER ADDITION WALES w
03/24/1976
03/24/1976
CR00000149 BSU GSE - MOD OF TVBB CONSOLE #2 FISCHER w
02/23/1977
02/23/1977




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 311 CCR Status - grouped by Status Disapproved =D Hold = H
for ALL Technical Leads and Status= C D W Pending = P Withdrawn = W
Not Applicable = X
CCR Number: Title: Tech Lead(s): Issued: Status: Memo:
Responsible: Approvd: Class
Closed: cChange:
STATUS =W
CR00000155 AVHRR FM CHANNEL 5 STATUS WIRING DRAPER, L w
02/27/1976
02/27/1976
CR00000159 HIRS/TSU GROWTH INSTRUMENT CUNNINGHAM, G w
03/29/1976
03/29/1976
CR00000161 SEM DISTINCT PROCEDURE COMMAND (ALL S/C) WESTCOTT, R w
06/15/1976
06/15/1976
CR00000172 BSU PARTS LIST, REVISION E COMEYNE, G w
02/23/1977
02/23/1977
CR00000177 SATELLITE/GROUND SYSTEM INTERFACE DOCUMENT HEMBREE, W w
04/15/1976
04/15/1976
CR00000183 SPECIFICATION #480-5 DCS REQUIREMENTS HILTON, G w
MODIFICATIONS 02/28/1977
02/28/1977
CR00000205 HEAT PIPE PACKAGE ON NOAA-A (I&T CONTRACT) PEACOCK, W w
02/24/1977
02/24/1977
CR00000206 HIRS/2 PRFL INCORPORATE INTO NOAA-A OR B (I&T HILTON, G W | REPLACED BY CCR 232.
CONTRACT) (REPLACED BY CCR 232)
01/01/1976
CR00000211 BSU CHANNELS 4, 5, 13, AND 14 FILTER MODIFICATION COMEYNE, G w
02/23/1977
02/23/1977
CR00000221 SATELLITE INSTRUMENT SPACE ORIENTATION MACHI, D w
03/11/1977
03/11/1977
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CR00000222 CPU COMMAND EXECUTION CHANGE BURDETT, G w
10/13/1976
10/13/1976
CR00000228 INTERRUPT TEST OF ITOS-I PEACOCK, W w
10/21/1976
10/21/1976
CR00000232 HIRS/2 I&T FOR TIROS-N AND NOAA A-G (THIS CCR PEACOCK, W w
REPLACED CCR 206) 02/24/1977
02/24/1977
CR00000241 AUTO GN2 THRUSTER UNLOADING OF MOMENTUM SKOLKA w
WHEELS 03/11/1977
03/11/1977
CR00000247 AVHRR FLIGHT MODEL SYNC LOGIC CHANGE DRAPER, L w
01/25/1977
01/25/1977
CR00000414 SAR BACK UP LBAND TX KIRKNER 03/12/1980  |W
03/20/1980
CR00000420 XPOPS SOFTWARE HILTON, G 03/14/1980  |W
03/14/1980
CR00000563 INCLUDE ERBE DATA PROCESSING IN ATNAGE INSTEAD OF |DRAPER, L 12/22/1982  |W
USING BTE/NAGE
01/14/1983
CR00000596 SPACECRAFT LAUNCH WITH CPU 1 IN CONTROL COOLIDGE, D 07/08/1983  |W
07/18/1983
CR00000948 NOAA KLM BATTERY RECON AT LAUNCH SITE (WTR) BEAMAN, B 08/07/1989  |W | HOLD. DRAPER IS TO DRAFT $0 PR (EST COST = 130K) UPN
(SUPERCEDED BY CCR 1233) 09/13/1989 |1 | 615. CAMPANELLA TO ISSUE PR BY 9-19-89. SPARACINO TO
05/03/1994 ISSUE RFP BY 10-3-89. **REQUIREMENTS REC'D FROM CODE
734 2/5/93. 5/3/94: THIS CCR HAS BEEN SUPERCEDED BY
CCR 1233 WHICH WAS APPROVED ON APRIL 7, 1994.
THEREFORE THIS CCR IS WITHDRAWN.
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CR00000959 SBUV/NOAA-KLM IMP/ESM BAFFLE STUDY (SUPERCEDED |MENTALL, J 09/21/1989 SUPERCEDED BY CR00001140.
BY CCR 1140)
03/02/1993
CR00001027 SARR UIIS UPDATE ROBINSON, G 07/30/1990
CR00001034 NOAA KLM ENCAPSULATION ON-STAND STUDY DRAPER, L 10/09/1990
10/09/1990
CR00001035 AMSU-A ANTENNA BEAMWIDTH TOLERANCE CALHOON, C 10/18/1990 Withdrawn. Superceded by CR 1035A.
CR00001042 NOAA J BACK UP BATTERIES DRAPER, L 01/17/1991 HOLD. THOMPSON TO COMPLETE ACTION ITEMS 1 THRU 4
02/26/1991 FROM 2-7-91 CCB MEETING. DRAPER TO CONTACT GGS
11/03/1993 PROJECT REGARDING LOT 2 BATTERY DISPOSITION. PAYNE
TO PROVIDE W/ REGARD TO BUS AND I&T CHANGES.
11/2/93: THE NEED FOR THIS CCR IS NO LONGER REQUIRED
THEREFORE THIS CCR IS CANCELLED.
CRO0001045A | NOAA KLM PERFORMANCE SPECIFICATION CHANGE ROBINSON, G 02/14/1991
02/28/1991
CR00001047 NOAA KLM PAR FOR ARAR CHANGE DEDALIS 02/01/1991
06/11/1991
CR00001050 STRESS TEST FOR LOT 2A BATTERY CELLS FOR NOAA-J  |DRAPER, L 02/12/1991 HOLD. PAYNE TO PROVIDE CONTRACT HISTORY FOR THE
02/26/1991 NOAA HIJ BATTERIES WITH REGARD TO BUS & I&T
11/03/1993 CHANGES. 11/2/93: THE NEED FOR THIS CCR IS NO LONGER
REQUIRED THEREFORE THIS CCR IS CANCELLED.
CR00001051 NOAA KLM AND TEST SOFTWARE FOR AVHRR/3 GREEN, L 03/04/1991 THIS CCR IS NO LONGER NEEDED, THEREFORE IT IS
09/23/1993 CANCELLED. SEE ATTACHMENT "A" FOR EXPLANATION.
09/23/1993
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CR00001094 RAIDS EMI SHIELDS WAIVER PITERSKI, N 01/15/1992 DRAFT CLOSURE TO TDR IN THAT UNIT MODIFIED - RETEST
11/15/1993 O.K AT SYSTEM LEVEL. DIRECT NRL TO ISSUE A WAIVER
11/15/1993 FOR INSTRUMENT LEVEL EMI FAILURE. DIRECT GE TO NOTE
WAIVER OF INSTRUMENT LEVEL EMI UlIS REQUIREMENTS
FAILURE IN UIIS. 11/10/93: INSTRUMENT HAS BEEN PULLED
OFF S/C, THEREFORE THIS CCR IS WITHDRAWN. SEE
ATTACHED MEMO.
CR00001095 RAIDS +28 VOLT MAIN BUS TRANSIENT LOAD CURRENT PITERSKI, N 01/24/1992 THIS CCR IS APPROVED CONTINGENT UPON THE RAIDS
AND RISE TIME WAIVER 11/15/1993 COMPLETING THE NOAA-J THERMAL VACUUM TEST W/OUT
11/15/1993 CAUSING ANY POWER PROBLEMS. UPON THE
SUCCESSFUL
COMPLETION OF THE NOAA-J TV TEST, THIS CCR #, TITLE,
AND APPROVAL DATE SHALL BE LISTED IN THE RAIDS UIIS,
SEC 5.1. RAIDS TDR F3460 SHALL BE CLOSED AFTER A
SUCCESSFUL NOAA-J T/V TEST. GE WILL NOTIFY CODE 480
UPON THE COMPLETION OF THE NOAA-J
T/V TEST. G. SMITH IS TO NOTIFY GE/ASD. SENT
4/15/92.
11/10/93: INSTRUMENT HAS BEEN PULLED OFF S/C,
THEREFORE THIS CCR IS WITHDRAWN. SEE ATTACHED
MEMO.
CR00001102 COMPLETION OF S-BAND COMMAND EQUIPMENT COOLIDGE, D 02/21/1992 THIS CCR WILL BE ON HOLD FOR 2 WEEKS UNTIL NOAA
LETTER IS RELEASED WITH NEW GUIDELINES AND
04/29/1992 FUNDING. 3/12/92.

4/16/92: DETERMINE IF REASONS TO DO NOW STILL
PERTAIN. DO IT IF POLI AND PACS CONTRACTOR ARE
AVAILABLE AND IT MAKES SENSE NOW - OR, DELAY UNTIL
NEEDED IN THE SCHEDULE.

4/29/92: THIS CCR WAS TO EXPEDITE THIS WORK. SINCE THE
PANIC DOESN'T EXIST NOW, THIS WORK SHOULD BE DONE
DURING THE NORMAL ROUTINE OF THINGS, THEREFORE
THIS CCR IS CANCELLED.
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CR00001107 DISPOSITION OF LOT 2B NICKEL- CADMIUM CELLS THOMPSON, W 03/09/1992 L. DRAPER AND W.THOMPSON TO SEND MEMO TO CODE
711, MR. KICHAK, INFORMING HIM THAT WE WILL SELL THE
04/03/1992 BATTERIES TO HIM. SENT 4/3/92.
CR00001114 NOAA-KLM SPARE NICD BATTERIES DRAPER, L 04/20/1992 1. DRAPER TO GET LTR FROM GE/GATES SAYING WHAT
05/08/1992 THEIR PLANS ARE AFTER THEY GET THE OSHA CHANGE IN
04/29/1993 LAW. 2. CONVENE CCB AFTER RECEIPT OF LTR IN ACTION
NUMBER 1.
5/8/92: 1. GATES MADE PITCH AT GSFC ON 4/29 TO PITCH
THE BATTERIES THEY PLAN TO REPLACE THE NI-CDs
W/WHEN THEY STOP MAKING THEM.--THIENEL AGREED WE
SHOULD START PURCHASES OF KLM SPARES
IMMEDIATELY. 2. BEAMAN TO PROVIDE PR TO BUY SPARE
SET OF BATTERY CELLS FOR NOAA-KLM. BUY SHOULD
INCLUDE SPARE CELLS FOR MATCHING AND FOR LIFE TEST.
PR SHOULD PROVIDE FOR THE BUILDING OF A LIFE TEST
ON SAMPLE CELLS BY 5/12/92. 3. DOBROSIELSKI TO
PREPARE PR FOR $350K BY 5/13/92. 4. PAYNE TO PREPARE
NTE/MOD BY 6/15/92. LTR (4/28/93) THIENEL TO FITZGERALD
CANCELS THIS CCR AND LTR (4/29/93) FITZZGERALD TO GE
NOTIFIES THEM OF THIS CANCELATION.
CR00001116 REMOVAL OF HEATER FROM HIRS FILTER WHEEL MOTOR  |KNOLL, J 05/05/1992 THIS CCR HAS BEEN CANCELLED. THE HEATER DOES NOT
HOUSING AND REMOVAL OF HEATER CNTL CIRCUIT CARD NEED TO BE REMOVED.
ASSEMBLY 08/28/1992
CR00001120 SOLAR ARRAY DRIVE/ARRAY DRIVE ELECTRONICS BEAMAN, B 06/12/1992 7/7 BOB TO FIND OUT IF THE TEST AT 5 TIMES SPEED IS
(SAD/ADE) LIFE CYCLE TEST 10/30/1992 MEANINGFUL? 2. BOB TO SPEAK TO E. DEVINE TO DISCUSS
05/13/1993 ITEM #1 OF THIS ACTION AND GET ED'S APPRAISAL OF
PPROPRIATENESS OF THIS TEST. 3. BOB TO DETERMINE
FROM G.E. HOW MUCH VACUUM TIME THIS GEAR SYSTEM
HAS ON OTHER UNITS. 4. B. PAYNE TO LOOK AT CONTRACT
TO SEE IF IT IS IN SCOPE.
10/30 1. DRAPER TO CHECK W/GE TO SEE IF THEY CAN USE
THE DMSP UNIT FOR PRELAUNCH WORK ON K. 2. IF YES TO
THE ABOVE ITEM, DRAPER TO CHECK W/USAF ON
BORROWING UNIT. GE WOULD NEED UNIT BY APRIL. 3.
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CR00001120 BEAMAN TO INQUIRE WHETHER BRUSH ASSEMBLIES MAY

NOT BE USED BY CONTACTING DEVINE.(WE PLAN TO USE
THE METSAT SAD UNIT FOR LIFE TEST. DEPENDING ON THE
ANSWERS ABOVE, WE WILL POSSIBLY BE ABLE TO START
LIFE TEST SOONER. THE FOLLOWING ACTIONS WILL BE
PERFORMED ONCE THE ABOVE ACTIONS ARE COMPLETE.
5. BEAMAN TO DRFT $0 PR ($180K) BY TBD. 6. DOBROSIESKI
TO PREPARE PR BY TBD. 7. PAYNE TO ISSUE CONTRACT
MOD/RFP BY TBD.

11/25/92 ; BEAMAN TO DRFT A $0 PR (EST COST =

$180K) BY 11/24/92. DOBROSIESKI TO PREPARE PR BY
11/25/92. PAYNE TO ISSUE CONTRACT MOD/RFP BY 11/26/92.
SAD LUBE LIFE TEST WILL INCLUDE THE FOLLOWING: 1.
USE METSAT SAD LUBE ASSEMBLY, MAY USE DMSP QUAL
SAD LESS ACTUATOR. 2. USE PENNSANE

X2000 W/LEAD NAPTHANATE ADDITIVE OR OTHER SUITABLE
COMBINATION INSTEAD OF THE BRAY 815Z OIL IN THE WAVE
GENERATOR AND OTHER ACTUATOR BEARINGS. 3. SWITCH
TO A GREASE THAT IS COMPATIBLE W/THE PENNSANE OR
OTHER SELECTED LUBE. 4. LUBE THE REST

OF THE ASSEMBLY THE WAY IT HAD BEEN LUBED. 5. USE
CORRECT RETAINER MATERIAL AND ALL THE QUANTITIZED
LUBE PROCEDURES THAT WERE DEVELOPED. 6. CONDUCT
THE LIFE TEST IN VACUUM AT 50 DEG C AND RUN THE UNIT
AT 5 TIMES THE NORMAL RATE. 7. THE LIFE TEST SHOULD
BE CONDUCTED ON AN ALL-UP ASSEMBLY. CURRENT
SHOULD BE PASSED THRU THE WIPERS AND THEIR
OPERATION SHOULD BE CHECKED AT INTERVALS. 8. THE
DRIVE SHOULD RUN W/THE INERTIAL LOAD. THE INERTIAL
LOAD SHOULD BE SUPPORTED W/ITS OWN BEARINGS. 9.
DURATION OF THE TEST SHOULD NOT EXCEED 1 YR. CCR
WAS WITHDRAWN DUE TO DRAMATIC CHANGES (SEE
MEMO5/13/93).
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CR00001127 UNIQUE INSTRUMENT INTERFACE SPECIFICATION (UIIS) FINEBERG, D 07/24/1992 THIS CCR HAS BEEN SUPERCEDED BY CCR 2265 AND IS
FOR THE AVHRR/ 3 SERIES (SUPERCEDED BY CCR 2265) 06/02/1993 THEREFORE CANCELLED. ORIGINAL SIGNATURE PAGE
06/02/1993 SIGNED BY GSFC AND SENT TO MMAS.
CR00001141 UPDATE OF THE UNIQUE INSTRUMENT INTERFACE MILLER, A 02/12/1993 WITHDRAWN, TOO SOON FOR THIS CCR, SUPERCEDED BY
SPECIFICATION (SUPERCEDED BY CCR 2261) COR 2261
08/13/1993
CR00001148 ADDITION OF MESOSPHERIC CHANNELS TO PRESENTLY  |KRIMCHANSKY, S 03/05/1993 SERGEY TO PREPARE A PLAN TO: 1. SHOW HOW WE
EXISTING AMSU-A 08/10/1994 DEVELOP MESOSPHERIC CHANNEL ETM. 2. INCLUDE
08/10/1994 COSTS/SCHEDULES OF OVERALL DEVELOPMENT AND
IMPLEMENTATION. 3. INCLUDE DISCUSSION POINTS. 4.
SHOW WHICH FLIGHT MODEL WHERE MESOSPHERIC
COULD BE IMPLEMENTED TO NOT JEOPARDIZE THE
OPERATIONAL PROGRAM. (THIS ACTION TO BE COMPLETED
BY 5/8/93.)8/10/94: 1. THE REQUIREMENT FOR THIS CCR IS
NO
LONGER NEEDED, THEREFORE, THIS CCR IS WITHDRAWN.
CR00001152 SBUV/2 WAIVER REQUESTS (SUPERCEDED BY CCRS 1154 [MENTALL, J 03/05/1993 WITHDRAWN BY T. MILLER (SUPERCEDED BY CCRS 1154 &
& 1155) MILLER, T 1155).
04/07/1993
CR00001157 SOFTWARE MODIFICATION FOR NOAA-KLM SARP-2/DCS-2 |ROBINSON, G 04/19/1993 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST
07/08/1993 =$30K) BY 7/9/93. 2. P. FITZGERALD TO ISSUE CONTRACT
02/14/1994 MOD/RFP BY 7/30/93.
2/14/94: THIS REQUIREMENT IS NO LONGER NEEDED,
THEREFORE THIS CCR IS WITHDRAWN.
CR00001159 DCS/SARP-2 SENSITIVE FREQUENCIES FOR KLM GIIS ROBINSON, G 04/30/1993 THE REQUIREMENT FOR THIS CCR IS NO LONGER NEEDED,
11/15/1993 THEREFORE THIS CCR IS WITHDRAWN.
11/15/1993
CR00001201 AVHRR/3 CHANNEL 4, 5 FILTER BEAMSPLITTER (WAIVER  |FINEBERG, D 11/04/1993 HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's
31A) 12/13/1993 RESPONSE. 12/13/93: SEE ATTACHED NOAA MEMO FOR
12/27/1993 APPROVAL OF THIS WAIVER. D. FINEBERG TO NOTIFY ITT
OF THE APPROVAL OF THIS CCR.
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CR00001202 REPAIR IMU 208 GAMBINO, J 11/09/1993 |W | WE WERE OVERTAKEN BY EVENTS. L. DRAPER'S
02/08/1994 | 4 RECOLLECTION OF THESE EVENTS WERE THAT MMAS HAD
02/08/1994 RECOMMENDED THEY WOULD REPAIR THE IMU. WE
AGREED WITH THEM AND TOLD THEM TO REPAIR IT.
THEREFORE, THIS CCR IS NO LONGER REQUIRED AND IT IS
CANCELLED.
CR00001238 CONFIGURATION MANAGEMENT PLAN FOR AMSU-A KRIMCHANSKY, S 04/04/1994  |W | THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS
05/01/1995 1 | CCRIS NO LONGER NEEDED SINCE THIS CONTRACT WILL
05/01/1995 END IN A FEW MONTHS.
CR00001243 PROVISION FOR A NOAA-J SARP RGR ANOMALY TEST ROBINSON, G 04/14/1994  |W | THE REQUIREMENT FOR THIS CCR IS NO LONGER NEEDED,
05/23/1994 |, | THEREFORE THIS CCR IS WITHDRAWN.
05/23/1994
CR00001246 NOAA-KLM PERFORMANCE SPECIFICATION REVISION TO  |BEAMAN, B 04/22/1994  |W | THIS CCR IS WITHDRAWN SINCE THE REQUIREMENT IS NO
CALL OUT NHB 8073.1 AS A GUIDELINE 02/03/1995 L LONGER NEEDED.
02/03/1995
CR00001268 ENGINEERING CHANGE PROPOSAL 3500-014 LIMITS FINEBERG, D 07/08/1994 |W | 1. THE REQUIREMENT FOR THIS CCR IS NO LONGER
COMPUTER SOFTWARE PROGRAM AVHRR/3 BERTIN, M 08/10/1994 1 REQUIRED THEREFORE, THIS CCR IS WITHDRAWN. (SEE
08/10/1994 ATTACHED LETTER DATED AUGUST 8, 1994, FROM D.
FINEBERG AND J. KNOLL TO M. BERTIN/TT.
CR00001282 TDR 1196, OUT-OF-SPEC RIPPLE VALUES ON 28VDC MAIN  |KNOLL, J 00/01/1994 |W | THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER
BUS AND 10vVDC BUS FOR THE HIRS/2I/3I ON NOAA-J 09/22/1994 |1 | FOR L. DRAPER'S SIGNATURE NOTIFYING MMAS OF THE
WAIVER 10/14/1994 APROVAL OF THIS CCR BY 9/23/94. 2. L. DRAPER TO SEND
LETTER TO MMAS BY 9/26/94. 3. L. DRAPER TO PROVIDE
COPY OF LETTER TO THE CM FILE BY 9/26/94.
10/14/94: SUPERCEDED BY CCR 1282A.
CR00001289 POWER EMI EXCEPTION FOR THE RIPPLE ON THE +28 AND |ALEMAN, R 11/09/1994 |W | THIS CCR IS APPROVED. 1. N. PITERSKI TO PREPARE
+10 TELEMETRY VOLTAGE LINES FOR SEM (WAIVER) 12/01/1994 |, | LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS
07/02/1997 OF THE APPROVAL OF THIS CCR BY 12/2/94. 2. C. CALHOON
TO SEND LETTER TO MMAS BY 12/5/94. 3. C. CALHOON TO
PROVIDE COPY OF LETTER TO THE CCR FILE BY 12/5/94.
7/2/97: SUPERSEDED BY CCR 2347 (SEE ATTACHED MEMO
TO FILE).
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CR00001296 DESTRUCTIVE PHYSICAL ANALYSIS (DPA) OF LOT 3AND 6 |SPITZER, T 11/23/1994 THIS CCR IS WITHDRAWN. IF DPA IS REQUIRED AT A LATER
LIFE TEST BATTERY CELLS DATE A NEW REQUEST WILL BE INITIATED.
01/24/1997
CR00001297 WAIVER FOR COOLER MARGIN SPECIFICATION FOR HIRS/3 |KNOLL, J 11/29/1994 THIS CCR IS WITHDRAWN BY ITT (SEE ATTACHED LETTER
FM H303 (WAIVER 57) 12/09/1994 DATED 12/5/94). 1. J. KNOLL TO PREPARE LETTER FOR ITT
08/29/1995 WITHDRAWING THIS WAIVER BY 12/9/94. 2. J. FASULA TO
SEND LETTER TO ITT BY 12/12/94. 3. J. FASULA TO PROVIDE
COPY OF LETTER TO CCR FILE BY 12/12/94.
CR00001309 LAUNCH EXTENSION - NOAA-N-PRIME CALHOON, C 02/14/1995 THIS CCR IS WITHDRAWN. PER C. CALHOON's REQUEST DUE
03/13/1995 TO NOAA-N LAUNCH DATE BEING SO FAR IN THE FUTURE
03/13/1995 AND THE PROGRAM BEING SO DYNAMIC IN NATURE, THE
NEED FOR THIS REQUIREMENT IS IMPRACTICAL AT THE
PRESENT TIME.
CR00001311 AVHRR A302 RADIATED EMISSIONS (WAIVER 76) FINEBERG, D 02/23/1995 THIS CCR IS WITHDRAWN. TESTS RESULTS ARE
(SUPERSEDED BY 1311A) 05/15/1995 INCONCLUSIVE, THEREFORE, FURTHER TESTING IS
05/18/1995 REQUIRED, AND IF NEEDED, ANOTHER CCR WILL BE
INITIATED. 1. D. FINEBERG TO DRAFT LETTER TO ITT
NOTIFYING ITT OF THE WITHDRAWAL OF THIS CCR FOR J.
FASULA'S SIGNATURE BY 5/16/95. 2. J. FASULA TO SEND
LETTER TO ITT BY 5/17/95. 3. J. FASULA TO PROVIDE COPY
OF LETTER TO CM FILE BY 5/17/95.
CR00001358 IN-ORBIT SUPPORT FERRY, J 08/08/1995 THIS CCR IS WITHDRAWN SINCE THE REQUIREMENT FOR
09/17/1996 THIS CCR IS NO LONGER REQUIRED.
09/17/1996
CR00001369 BASELINE THE IJPS CONFIGURATION STATUS LIST (ICSL) | ALEMAN, R 10/19/1995 WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE IS NO
09/20/1999 LONGER NEEDED.
09/20/1999
CR00001389 NOAA-M PROM UPGRADE JAY, E 02/08/1996 THE REQUIREMENT FOR THIS CCR HAS BEEN DUPLICATED
04/25/1996 IN CCR 2322 THAT IS PRESENTLY IN REVIEW WHICH
04/25/1996 INCLUDES AN OPTION TO ADD A PROM TO NOAA-M,
THEREFORE, THIS CCR IS WITHDRAWN.
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CR00001399 INSTRUMENT COALIGNMENT REQUIREMENT CALHOON, C 04/05/1996 PENDING NOAA-K S/C ALIGNMENT WITH HIRS SHIMMING.
1/16/97.
11/05/1997 11/5/97: TDR K0034 HAS SUBSEQUENTLY BEEN
SUCCESSFULLY CLOSED AS SHIMMING WAS USED ON THE
HIRS TO MEET REQUIREMENTS. THIS CCR IS WITHDRAWN.
CR00001414 BATTERY CELL LIFE CYCLE TESTING TASEVOLI, M 06/14/1996 PER VERBAL NOTIFICATION FROM M. TASEVOLI, THIS CCR IS
04/23/1997 WITHDRAWN SINCE THE REQUIREMENT FOR THIS EFFORT IS
04/23/1997 NO LONGER REQUIRED.
CR00001420 PORTABLE TEST UNIT UPGRADE FOR AVHRR AND HIRS PSZCOLKA, S 07/25/1996 WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE IS NO
09/20/1999 LONGER NEEDED.
09/20/1999
CR00001429 SEM-2/TED GROUND ISOLATION (SUPERSEDED BY CCR ALEMAN, R 10/08/1996 7/2/97: SUPERSEDED BY CCR 2347 (SEE ATTACHED MEMO
2347) TO FILE).
07/02/1997
CR00001444 FLIGHT SOFTWARE DEVELOPMENT AND MAINTENANCE JAY, E 12/09/1996 THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS
CCR IS NO LONGER NEEDED.
07/31/1997
CR00001456 UPDATE HIRS UIIS TO INCLUDE HIRS/4 INTERFACE ALEXANDER, G 01/13/1997 4/1/97: LMMS IS SENDING 5 OLD TRNS TO SEE IF ANY /2 OR
REQUIREMENTS (SUPERSEDED BY CCR 1501) 09/04/1997 /21 REQUIREMENTS WERE DELETED.
09/04/1997 8/28/97: MARKED UP UIIS TO CLARIFY /2/3/4
REQUIREMENTS--WILL DETERMINE IF NEW OR REVISED
CCR IS REQUIRED TO RESUBMIT.
9/4/97: SUPERSEDED BY CCR 1501.
CR00001482 MODIFICATION OF AEROJET QUALITY SYSTEM DANEY, W 05/23/1997 THIS CCR IS WITHDRAWN SEE MEMO FOR THE
REQUIREMENTS (ANSI/ASQC Q9001-1994) 09/25/1997 FILE
09/25/1997
CR00001492 HIRS CONDUCTED EMISSIONS WAIVER 92 RICHARDSON, C 07/18/1997 WITHDRAWN. THIS WAIVER WAS SUPERSEDED BY CCR
02/21/2000 1629 (WAIVER 92A) WHICH WAS PLACED ON HOLD BY THE
02/22/2000 POES CCB ON 2/12/00 PENDING POSITIVE NOAA-N THERMAL
VACUUM TEST RESULTS.
7/14/98: DURING TOMISR TECH LEAD INFORMED THAT THIS
INSTRUMENT IS NOW DESIGNATED AS A METOP
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CR00001492 INSTRUMENT; THEREFORE, ICD HAS TO BE RESEARCHED
TO SEE IF REQUIREMENT IS BEING MET. IF NOT, A WAIVER
WILL BE REQUIRED FOR THE METOP SIDE. TECH LEAD WILL
INFORM CM ONCE THE DATA HAS BEEN COLLECTED.
CR00001496 INSTRUMENT HANDLING AND SHIPMENT FROM LMMS DANEY, W 07/28/1997 WITHDRAWN.
02/10/1997
02/11/1999
CRO0001514A | AVHRR AND HIRS DELIVERY DATE CHANGES FINEBERG, D 04/06/1998 THIS CCR AND CCB ACTIONS ARE CANCELLED PER
04/07/1998 CONTRACTING OFFICER'S LETTER DATED APRIL 15, 1998. NO
04/15/1998 FURTHER ACTION IS REQUIRED.
CR00001515 SBUV:UIIS 28V PULSE LOAD CURRENT RIPPLE CHANGE;  |PSZCOLKA, S 10/27/1997 THIS CCR IS WITHDRAWN AND WILL BE RESUBMITTED AS A
UIIS 28V PULSE LOAD TRANSIENT LOAD CHANGE; 10V NEW CCR TO WAIVE THIS REQUIREMENT
CURRENT '
03/05/1998
CR00001531 WAIVERS FOR MHS CONDUCTED EMISSIONS GOLDBERG, H 12/22/1997 THIS CCR IS WITHDRAWN. ALL MEASUREMENTS ARE
ACCEPTABLE BY EUMETSAT.
01/25/1999
CR00001533 AVHRR TRANSIENTS AND RIPPLE ECP 10B PSZCOLKA, S 12/24/1997 10/29/98: FORWARDED RESPONSES TO TECH LEAD.
06/09/1999 12/21/98: TECH LEAD IS WORKING NOAA ISSUES AND WILL
06/09/1999 DETERMINE WHETHER TO PLACE ON HOLD PENDING TV
TEST.
THIS CCR IS WITHDRAWN. INDIVIDUAL WAIVERS WILL BE
GENERATED FOR ANY INSTRUMENT EXCEEDING THE LOADS
REQUIREMENTS AS STATED IN THE PERFORMANCE SPEC
AND/OR UIS.
CR00001541 LMMS PROGRAM REPLAN CHANGE-SCOPE ITEMS AZARBARZIN, A 03/03/1998 WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE IS NO
09/20/1999 LONGER NEEDED PROPOSAL 4Z WAS CANCELLED.
09/20/1999
CR00001547 AMSU-B EM UPGRADE CONTRACT MODIFICATION GOLDBERG, H 03/11/1998 PER NOAA, FUNDING FOR THIS EFFORT IS NONCOMITTAL
01/16/1999 FROM EOS AND/OR NOAA.
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CR00001555 EXTENSION OF CONTRACT NAS5-96086 - AMSU-B EM GOLDBERG, H 05/08/1998 THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS
UPGRADE 07/21/1998 CCR IS NOT NEEDED AT THIS TIME.
07/21/1998
CR00001567 NOAA-L, M, AND N STORAGE DATE CHANGE AZARBARZIN, A 06/29/1998 THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS
07/21/1998 CCR IS NOT NEEDED AT THIS TIME.
07/21/1998
CR00001571 A304 LINE TO LINE STRIPING WAIVER - ITT WAIVER 104 PSZCOLKA, S 07/20/1998 THIS CCR IS WITHDRAWN. THIS WAIVER IS NO LONGER
11/20/2000 REQUIRED SINCE CCR 1667-ALTERNATE STRIPING
11/27/2000 REQUIREMENTS FOR AVHRR/3 (ITT ECP 070A) WAS
APPROVED ON 4/15/00.
CR00001599 EXECUTION PHASE PROJECT PLAN FOR THE NOAA-K,.LM  |DUNN, P 02/04/1999 THIS CCR IS WITHDRAWN. THIS DOCUMENT IS
DATED DECEMBER 1992 04/12/1999 GRANDFATHERED INTO THE GSFC DMS DUE TO THE AGE
04/12/1999 OF THIS DOCUMENT
CR00001602 ATNAGE UPGRADE HALTERMAN, K 02/22/1999 THIS CCR IS WITHDRAWN DUE TO THE LACK OF FUNDS. NO
FURTHER ACTION IS REQUIRED.
04/23/1999
CR00001645 ACCOMMODATION OF THE EXTERNAL INDEPENDENT COOLIDGE, D 06/09/1999 WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE WILL
READINESS REVIEW 09/20/1999 BE DIRECTED VIA "SPECIAL CHANGES."
09/20/1999
CR00001646 DOWNLOAD OF XPOPS FROM PROM JAY, E 06/15/1999 THIS CCR HAS BEEN OVERTAKEN BY EVENTS; THEREFORE,
06/11/2000 THIS CCR IS WITHDRAWN.
06/12/2000
CR00001654 TRANSPORTATION OF SPACECRAFT AND ASSOCIATED DUNN, P 08/12/1999 WITHDRAWN. THIS REQUIREMENT IS NO LONGER NEEDED.
GROUND EQUIPMENT (AGE) 10/09/1999
10/13/1999
CR00001664 REDUCED SEPET TESTING GLOCKNER, S 08/23/1999 LMMS IS TO INITIATE A CCR CAPTURING THE SAVINGS
09/09/1999 IDENTIFIED IN THEIR PRESENTATION (PAGE 9) TO GODDARD
09/09/1999 MANAGEMENT ON AUGUST 25, 1999 FOR THIS REDUCED
EFFORT.
CR00001665 DEVIATION TO DELETE "HOT" SEPET DURING TV TESTING  |GLOCKNER, S 08/23/1999 LMMS IS TO INITIATE A CCR CAPTURING THE SAVINGS
OF THE NOAA-M SPACECRAFT 09/09/1999 IDENTIFIED IN THEIR PRESENTATION (PAGE 9) TO GODDARD
09/09/1999 MANAGEMENT ON AUGUST 25, 1999 FOR THIS REDUCED
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CR00001665 EFFORT.
CR00001666 LAUNCH CALL-UP FLOW CHANGE GLOCKNER, S 08/23/1999 LMMS IS TO INITIATE A CCR CAPTURING THE SAVINGS
09/09/1999 IDENTIFIED IN THEIR PRESENTATION (PAGE 9) TO GODDARD
09/09/1999 MANAGEMENT ON AUGUST 25, 1999 FOR THIS REDUCED
EFFORT.
CR00001680 ACCOMMODATE AN ADDITIONAL SSR ON NOAA-N' GLOCKNER, S 10/06/1999 THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS
SPACECRAFT CARDONE, J 12/09/1999 EFFORT IS ESTIMATED TO BE TOO COSTLY AND REQUIRE
12/10/1999 TOO MANY CHANGES.
CR00001721 POES PROCEDURE & GUIDELINE (480-PG-1410.2.1C) POES |CARDONE, J 02/24/2000 THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS PG
DOCUMENT CONTROL 04/20/2000 IS NO LONGER MANDATORY.
04/20/2000
REFERENCE CCR 1660A FOR PG REVISION B.
CR00001758 SBUV PMT STORAGE TEST MENTALL, J 08/11/2000 WITHDRAWN DUE TO LIPTAK RECOMMENDATIONS THAT THE
03/07/2001 RECENT TEST OF PMTS SHOWED AN UNEXPECTED
03/07/2001 INCREASE IN THE DARK CURRENT.
CR00001766 SBUV WAIVER 51; LAMP DOOR CLOSE MENTALL, J 08/25/2000 WITHDRAWN.
09/29/2000
10/02/2000
CR00001772 USE OF BUILDING 1559 AT VAFB FOR LAUNCH HALTERMAN, K 10/04/2000 WITHDRAWN AND CLOSED.
PROCESSING 12/17/2000 The POES baseline is to use building 1610 for spacecraft
12/15/2000 processing at the launch site and there is no advantage to POES
to switch to building 1559. If the NPOESS Program wishes the
POES satellites to be processed in building 1559, IPO should fund
the change based on POES requirements.
CR00002011 GIIS, REVISION B (SUPERCEDED BY CCR 2027) SUPERCEDED BY CCR 2027.
08/28/1978
CR00002075 ERBE - C OF G LIMITS
04/14/1980
04/14/1980
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CR00002076 ERBE - MOUNTING HOLE PATTERN w
04/14/1980
04/14/1980
CR00002157 VOIDED AT RCA W
CR00002261 NHB 5300.4 SERIES DEVIATIONS, HARNESS AND CABLE DENOON, W 10/30/1992 |W | SUPERCEDED BY CCR 2261A.
FABRICATION (SUPERCEDED BY CCR 2261A) WHIPPLE. J L
06/14/1993
CR00002262 NHB 5300.4 SERIES DEVIATIONS FOR CIRCUIT BOARD DENOON, W 11/09/1992 |W | SUPERCEDED BY CCR 2262A.
ASSEMBLIES (SUPERCEDED BY CCR 2262A) WHIPPLE. J L
06/14/1993
CR00002273 CONFIGURATION MANAGEMENT PLAN UPDATE UNGER, A 11/15/1993 |W | THIS CCR IS WITHDRAWN BY MMAS. NEW CCR WILL BE
(SUPERSEDED BY CCR 2335) 10/11/1994 |4 | RESUBMITTED AT A LATER DATE.
10/11/1994 11/26/96: CCR 2335 WAS RESUBMITTED.
CR00002281 NAMING CONVENTION UPDATE TO CM PLAN (SUPERSEDED |UNGER, A 03/30/1994 |W | THIS CCR IS WITHDRAWN BY MMAS. NEW CCR WILL BE
BY CCR 2335) 10/11/1994 |4 | RESUBMITTED AT A LATER DATE.
10/11/1994 11/26/96: CCR 2335 WAS RESUBMITTED.
CR00002289 RELIABILITY PROGRAM PLAN UPDATE DANEY, W 07/08/1994 |W | WITHDRAWN PER LMSSC REQUEST.
WHIPPLE, J 03/31/2000 1
04/04/2000
CR00002312 PERFORMANCE ASSURANCE IMPLEMENTATION PLAN DANEY, W 10/20/1995 |W | WITHDRAWN. THIS CCR WAS SUPERSEDED BY CCR 2388
UPDATE WHIPPLE, J 12/05/1995 |4 | WHICH WAS APPROVED BY THE POES CCB ON 12/17/99.
02/22/2000
CR00002352 WAIVER FOR VHF BEACON/COMMAND ANTENNA ACOSTA, P 07/17/1997 |W | CCR IS WITHDRAWN. PER D. COOLIDGE THIS CCR DOES
PERFORMANCE 01/21/2000 1 NOT IDENTIFY A CLASS 1 REQUIREMENT VIOLATION AND
THE ANTENNA HAS BEEN DELIVERED TO THE LMMS
INTEGRATION AND TEST GROUP FOR FLIGHT USE (LMMS
COULD NOT PROVIDE THIS INFORMATION TO GSFC).
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CR00002356 AMENDMENT TO CPU ROM UPGRADE (MOD #222, PROP-3U) | BRANDENBURG, B 10/08/1997 PER E-MAIL DATED 11/28/97 FROM RON HALN THIS CCR IS
HAHN, R WITHDRAWN FROM THE SYSTEM.
12/02/1997
CR00002366 VHF BEACON TRANSMITTER BTX, BIT ASYMMETRY ACOSTA, P 04/01/1998 LMMS WITHREW CCR. A REVISED CCR WILL BE
TAYLOR, K RESUBMITTED FOR N/N' AND SPARE ONLY.
05/12/1998
CRO0002373A | QUALITY ASSURANCE PROGRAM PLAN FOR K,L,M,N AND N | DANEY, W 08/17/1999 WITHDRAWN PER LMMS REQUEST CORRESPONDENCE
PRIME 12/28/1999 REFERENCE NO. 26202.
12/28/1999
10/15/99: RECEIVED CCR 2388 WHICH SUPERSEDES THIS
CCR BUT NEED LMMS WITHDRAWAL LETTER.
CR00002395 ACCELEROMETER DATA ACQUISITION DURING PYRO STIVALETTI, J 02/03/2000 WITHDRAWN-CLOSED.
SOLAR ARRAY PANEL DEPLOYMENT
04/30/2001
CR00002407 BASIC STRUCTURE (STS) PERFORMANCE SPECIFICATION  |COOLIDGE, D 08/30/2000 WITHDRAWN-CLOSED. LMSSC NEEDS TO RESUBMIT NEW
UPDATES FOR N/N CCR WITH COOLIDGE COMMENTS INCORPORATED.
04/30/2001
CR00003129 TED ICD REVISION MITCHELL, J 08/09/1991
09/26/1991
CR00007114 ERBE SCANNER - PHYSICAL INTERFACE AND LRC 01/30/1980
FIELD-OF-VIEW
02/20/1980
CR00007178 UPDATE TO TIROS-N UIIS, REV. H DATED APRIL 22, 1981 LRC 03/05/1982
12/09/1982
12/09/1982
CR00007179 UPDATE TO TIROS-N UIIS, REVISION G DATED AUGUST 4,  |LRC 03/05/1982
1981 12/09/1982
12/09/1982
CR00007201 ERBE RADIATOR LOCATIONS REHMANN, K 01/18/1983
02/18/1983
02/22/1984
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CR00007233

ERBE S WEIGHT CHANGE

REHMANN, K

10/03/1983 w
10/14/1983
02/22/1984

CR00007242

ERBE S UIIS CAUTION NOTES

REHMANN, K

02/24/1984 w
08/20/1984
08/20/1984

CR00007250

ERBE S UIIS SECTION 4 REVISION

REHMANN, K

02/16/1984 w
07/18/1984
07/18/1984

CR00007252

ERBE S AND NS COVER DEPLOYMENT CONSTRAINT
(SUPERCEDED BY CCR 7260 AND 7261)

REHMANN, K

03/29/1984 w
07/18/1984
07/18/1984

CR00007253

ERBE NS HEATER OPERATION - SURVIVAL CONSTRAINT
(SUPERCEDED BY CCR 7261)

REHMANN, K

06/07/1984 w
07/18/1984
07/18/1984

CR00007259

ERBE S HEATER OPERATION - SURVIVAL CONSTRAINT
(SUPERCEDED BY CCR 2260)

REHMANN, K

06/07/1984 w
07/18/1984
07/18/1984

CR00007263

END-TO-END DATA FLOW EVALUATION

REHMANN, K

08/15/1984 w
02/13/1985
02/13/1985

CR00008001

ERBE UIIS REVISION A & B

RUDMANN, A

01/28/1980 w
02/28/1980
03/11/1980

CR00008102

AMSU A DIRECT DRIVE SYSTEM

CALHOON, C

02/15/1988 w
08/23/1988
08/23/1988

CR00008104

MASS MODEL VIBRATION TEST

CALHOON, C

03/09/1988 w

03/30/1988
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CR00008111 JITTER/OVERSHOOT POSITION DATA Al (SUPERCEDED BY |KRIMCHANSKY, S 10/04/1993 S. KRIMCHANSKY TO RESPOND TO CHUCK BEFORE CCR IS
CCR 1223) 03/18/1994 SIGNED OFF. 11/3/93.
08/30/1994 3/18/94: THIS CCR WAIVER WAS PRESENTED AT THE CCB
AND APPROVED ON 10/8/93. CCR 1223 WAS GENERATED
AND APPROVED ON 3/18/94 DELETING PREVIOUS
DEVIATIONS RELATING TO THE SAME SUBJECT, THEREFORE
THIS CCR IS WITHDRAWN AND HAS BEEN SUPERCEDED BY
CCR 1223. S. KRIMCHANSKY TO NOTIFY AEROJET THAT THIS
CCR IS WITHDRAWN AND HAS BEEN SUPERCEDED BY CCR
1223. 8/30/94: VERBAL NOTIFICATION TO AEROJET OF
WITHDRAWN STATUS WAS MADE BY S. KRIMCHANSKY.
CR00008115 AMSU-A1 CHANNEL #14 CALIBRATION REPEATABILITY KRIMCHANSKY, S 04/05/1995 THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS
HAUERWAAS, R 05/15/1995 CCR IS NO LONGER NEEDED.
05/15/1995
CR00008116 EOS AMSU INCREASED POWER REQUIREMENT KRIMCHANSKY, S 10/09/1996 THIS CCR IS NO LONGER REQUIRED; THEREFORE, THIS CCR
HAUERWAAS, R 08/27/1998 IS WITHDRAWN.
08/31/1998
CRMO0000001 HIRS METOP ICD OUTLINE DRAWING DIMENSION CHANGE | RICHARDSON, C 01/25/1999 THIS CCR IS WITHDRAWN. LETTER SIGNED AND SENT TO
REQUEST 11/23/1999 ESA.
11/30/1999
CRM0000004 | THERMAL BALANCE TEST EVALUATION AMSU-A1/A2 ICD KRIMCHANSKY, S 01/28/1999 THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF
05/28/1999
07/26/1999
CRMO0000005 UPDATE OF THERMO OPTICAL PROPERTIES AVHRR ICD PSZCOLKA, S 01/28/1999 THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF
04/12/1999
07/26/1999
CRMO0000012 UPDATE OF TABLE WITH THERMO OPTICAL PROPERTIES  |KRIMCHANSKY, S 01/28/1999 THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF
AMSU-A1 ICD
07/26/1999
CRMO0000013 UPDATE TABLE WITH OPTICAL PROPERTIES HIRS/4 ICD RICHARDSON, C 02/03/1999 THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF
04/12/1999
07/26/1999
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CRMO0000017 DELETION OF TBC NASA FROM ALIGNMENT TABLE PSZCOLKA, S 02/03/1999 |W | THIS CCR IS WITHDRAWN PER ESA FAX REF#: PTQ/0265/CF
AVHRR/3 ICD L

08/26/1999

CRMO0000018 DELETION OF TBC HIRS FROM ALIGNMENT TABLE HIRS/4 | RICHARDSON, C 02/03/1999 |W | THIS CCR IS WITHDRAWN PER ESA FAX REF#: PTQ/0265/CF

ICD
1
08/26/1999
CRMO0000019 DELETION OF TBC NASA FROM TABLE WITH INSTRUMENT | KRIMCHANSKY, S 02/03/1999 |W | THIS CCR IS WITHDRAWN PER ESA FAX (PTQ/0272/CF)
ALIGNMENT VALUES AMSU A1, A2 ICD L
08/30/1999
CRMO0000036 UPDATE OF THERMAL I/F DRAWING AMSU-A1 ICD KRIMCHANSKY, S 02/03/1999 |W | THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF
04/12/1999 1
07/26/1999
CRMO0000038 RADIATED EMISSION TEST FOR METOP SAFE GUARD KRIMCHANSKY, S 02/03/1999 |W | THIS CCR IS WITHDRAWN. LETTER SIGNED AND SENT TO
LEVELS AMSU-AL & -A2 ICD
09/09/1999 1 ESA
09/09/1999
CRMO0000130 | AMSU-A1/A2 METOP ICD CHANGE FOR REF INTERFERENCE |KRIMCHANSKY, S 00/03/1999 |W | THIS CCR IS WITHDRAWN DUE TO THESE CHANGES BEING
11/05/1999 1 INCORPORATED AND CONSOLIDATED IN CRM128A AND
11/05/1999 CRM128B.

CRMO0000140 NOAA INSTRUMENTS 1.248 MHz CLOCK (CLR) RISE AND ALEMAN, R 12/21/1999 |W | THIS CCR IS BEING WITHDRAWN IN RESPONSE TO SSST's
FALL TIMES ESA WAIVER AND DEVIATION 06/16/2000 1 REQUEST (SEE ESA MEMO, PTQ/0501/CF, DATED 5/10/00)
MO-RW-SES-NIU-0008 FOR THE NIU (AFFECTED 06/26/2000
INSTRUMENTS: AMSU-AL/AMSU-A2, HIRS, SEM

CRMO0000150 UPDATE OF APPLICABLE DOCUMENTS PSZCOLKA, S 01/24/2000 |W | CLOSED-WITHDRAWN

01/11/2001 1
03/29/2001 BY ESA AS AGREED TO BY SSST AND GSFC AT THE 12/7/00
METOP US INSTRUMENT CM MEETING. SEE EMAIL FROM
FRANSEN DATED 1/4/01-OPEN ACTIONS:
CRM0000156 SEM METOP DATA OUTPUT LEVELS (MO-ICP-ESA-NO-263) |CARDONE, J 06/06/2000 |W | WITHDRAWN PER ESA MEMO PTQ/0558/CF DATED JULY 3,
08/08/2000 5 2000. POES CCB APPROVED THIS CCR ON JUNE 29, 2000.
08/17/2000
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CRMO0000159 | SARR F13 WAIVER EMS RFW-SAR-013 MENTALL, J 06/20/2000 THIS CCR IS WITHDRAWN PER M. MIGNOGNO. SPURS IN
11/20/2000 THE GRAS BAND DO NOT REQUIRE WAIVERS AS THE ICD
11/28/2000 WAS WRITTEN TO ONLY CHARACTERIZE EMI IN THIS BAND.




